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REPUBLIC OF THE PHILIPPINES 
BATANGAS STATE UNIVERSITY 

BATANGAS CITY 

 
SECTION I 

INVITATION TO BID  
 

COMPLETION OF SAN JUAN GYMNASIUM (PHASE II): 
CONSTRUCTION OF STAGE AND BLEACHERS 

 
1. The Batangas State University intends to apply the sum of Nine Million Nine Hundred Eighty 

Thousand Nine Hundred Pesos (Php 9,980,900.00) being the Approved Budget for the 
Contract (ABC) to payments under the contract for Completion of San Juan Gymnasium 
(Phase II): Construction of Stage and Bleachers. Bids received in excess of the ABC shall be 
automatically rejected at bid opening. 

2. The Batangas State University now invites bids for Completion of San Juan Gymnasium 
(Phase II): Construction of Stage and Bleachers.  Completion of the Works is required one 
hundred twenty (120) calendar days. Bidders should have completed, within ten (10) years 
from the date of submission and receipt of bids, a contract similar to the Project. The description 
of an eligible bidder is contained in the Bidding Documents, particularly, in Section II-
Instruction to Bidders. 

3. Bidding will be conducted through open competitive bidding procedures using non-
discretionary pass/fail criterion as specified in the Implementing Rules and Regulations (IRR) 
of Republic Act 9184 (RA 9184), otherwise known as the “Government Procurement Reform 
Act”.  

4. Interested bidders may obtain further information from Batangas State University and inspect 
the Bidding Documents at the BAC Office, Ground Floor, CITE Building from 8:00 AM to 
5:00 PM, or download it from PhilGEPS or from Batangas State University Website 
(http://www.batstate-u.edu.ph/) provided the bidders shall pay the fee for the bidding 
documents upon submission of their bids. A complete set of Bidding Documents may be 
acquired by interested Bidders from the above mentioned address starting January 30, 2017 
until the deadline for submission and receipt of bids and upon submission of letter of intent 
and payment of a nonrefundable fee for the Bidding Documents in the amount of Ten 
Thousand Pesos (Php 10,000.00). Only those who have purchased the Bidding Documents 
shall be allowed to participate in the pre-bid conference and raise or submit queries or 
clarifications.  
 

http://www.batstate-u.edu.ph/
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5. The Batangas State University will hold a Pre-Bid Conference on February 6, 2017, 2:00 PM, 
BAC Office, Ground Floor, CITE Building GPB Campus I which shall be open only to all 
interested parties who have purchased the Bidding Documents. 
 

6. Bids must be delivered to the above mentioned address on February 21, 2017, 1:00 – 2:00 
PM. Opening of bids will be at 2:00 PM.  All bids must be accompanied by a bid security in 
any of the acceptable forms and in the amount stated in ITB Clause 18. Bids will be opened in 
the presence of the bidders’ representatives who choose to attend at the address below. Late bids 
shall not be accepted. 

 
7. The Batangas State University reserves the right to accept or reject any bid, to annul the 

bidding process, and to reject all bids at any time prior to contract award, without thereby 
incurring any liability to the affected bidder or bidders.  
 

 
For further information, please refer to: 

 
BAC Office, Ground Floor, CITE Building 
Batangas State University  
Main Campus I 

 

Atty. Edgard E. Valdez 
BAC Chairman 
Tel . No. (043) 980-0385 local 1549 
bids_awards@yahoo.com 



Batangas State University 
Bidding Documents (Based on Revised IRR of RA 9184, 2016) 

Page 1 of 26 
Instructions to Bidders 

 

Section II. Instructions to Bidders 

TABLE OF CONTENTS 

 

A. GENERAL …………………………………………………………………….3  

1. Scope of Bid …………………………………………………………….3 

2. Source of Funds .............................................................................3 

3. Corrupt, Fraudulent, Collusive, and Coercive Practices ……………3 

4. Conflict of Interest …………………………………………………….4 

5. Eligible Bidders …………………………………………………….6 

6. Bidder’s Responsibilities …………………………………………….7 

7. Origin of GOODS and Services …………………………………….8 

8. Subcontracts …………………………………………………………….9 

B. CONTENTS OF BIDDING DOCUMENTS …………………………………….9 

9. Pre-Bid Conference …………………………………………………….9 

10. Clarification and Amendment of Bidding Documents……………………10 

C. PREPARATION OF BIDS …………………………………………………….10 

11. Language of Bids …………………………………………………….10 

12. Documents Comprising the Bid: Eligibility and Technical Components...12 

13. Documents Comprising the Bid: Financial Component …………….12 

14. Alternative Bids ……………………………………………………..13 

15. Bid Prices ……………………………………………………………..14 

16. Bid Currencies ……………………………………………………..14 

17. Bid Validity ……………………………………………………………..15 

18. Bid Security ……………………………………………………………..15 

19. Format and Signing of Bids ……………………………………………..17 

20. Sealing and Marking of Bids ……………………………………………..17 

D. SUBMISSION AND OPENING OF BIDS ……………………………………..18 

21. Deadline for Submission of Bids ………………….............................18 

22. Late Bids ……………………………………………………………...18 

23. Modification and Withdrawal of Bids ……………………………...18 

24. Opening and Preliminary Examination of Bids ………………….…..19
  



Batangas State University 
Bidding Documents (Based on Revised IRR of RA 9184, 2016) 

Page 2 of 26 
Instructions to Bidders 

 

E. EVALUATION AND COMPARISON OF BIDS …………………………….20 

25. Process to be Confidential …………………………………………….20 

26. Clarification of Bids …………………………………………………….20 

27. Detailed Evaluation and Comparison of Bids  …………………….21 

28. Post Qualification …………………………………………………….22 

29. Reservation Clause …………………………………………………….23 

F. AWARD OF CONTRACT …………………………………………………….24 

30. Contract Award …………………………………………………….24 

31. Signing of the Contract …………………………………………….24 

32. Performance Security …………………………………………………….25 

33. Notice to Proceed …………………………………………………….26 

 

 



Batangas State University 
Bidding Documents (Based on Revised IRR of RA 9184, Fourth Edition December 2010) 

Page 3 of 26 
Instructions to Bidders 

 

A. General 

1. Scope of Bid 

1.1. The Procuring Entity as defined in the BDS, invites bids for the construction of 
Works, as described in Section VI-Specifications.  The name and identification 
number of the Contract is provided in the BDS. 

1.2. The successful bidder will be expected to complete the Works by the intended 
completion date specified in SCC Clause 1.16. 

2. Source of Funds 

The Procuring Entity has a budget or has applied for or received funds from the Funding 
Source named in the BDS, and in the amount indicated in the BDS.  It intends to apply part of 
the funds received for the Project, as defined in the BDS, to cover eligible payments under the 
Contract for the Works. 

3. Corrupt, Fraudulent, Collusive, and Coercive Practices 

3.1. Unless otherwise specified in the BDS, the Procuring Entity, as well as bidders and 
contractors, shall observe the highest standard of ethics during the procurement and 
execution of the contract.  In pursuance of this policy, the Funding Source:  

(a) defines, for purposes of this provision, the terms set forth below as follows:  

(i) "corrupt practice" means behavior on the part of officials in the public 
or private sectors by which they improperly and unlawfully enrich 
themselves, others, or induce others to do so, by misusing the position 
in which they are placed, and includes the offering, giving, receiving, 
or soliciting of anything of value to influence the action of any such 
official in the procurement process or in contract execution; entering, 
on behalf of the Procuring Entity, into any contract or transaction 
manifestly and grossly disadvantageous to the same, whether or not the 
public officer profited or will profit thereby, and similar acts as 
provided in Republic Act 3019;  

(ii) "fraudulent practice" means a misrepresentation of facts in order to 
influence a procurement process or the execution of a contract to the 
detriment of the Procuring Entity, and includes collusive practices 
among Bidders (prior to or after Bid submission) designed to establish 
bid prices at artificial, non-competitive levels and to deprive the 
Procuring Entity of the benefits of free and open competition; 

(iii) “collusive practices” means a scheme or arrangement between two or 
more bidders, with or without the knowledge of the Procuring Entity, 
designed to establish bid prices at artificial, non-competitive levels; and 
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(iv) “coercive practices” means harming or threatening to harm, directly or 

indirectly, persons, or their property to influence their participation in a 
procurement process, or affect the execution of  a contract;  

(v) “obstructive practice” is 

(aa)  deliberately destroying, falsifying, altering or concealing of 
evidence material to an administrative proceedings or 
investigation or making false statements to investigators in 
order to materially impede an administrative proceedings or 
investigation of the Procuring Entity or any foreign 
government/foreign or international financing institution into 
allegations of a corrupt, fraudulent, coercive or collusive 
practice; and/or threatening, harassing or intimidating any party 
to prevent it from disclosing its knowledge of matters relevant 
to the administrative proceedings or investigation or from 
pursuing such proceedings or investigation; or 

(bb)  acts intended to materially impede the exercise of the inspection 
and audit rights of the Procuring Entity or any foreign 
government/foreign or international financing institution herein. 

(b) will reject a proposal for award if it determines that the bidder recommended 
for award has engaged in corrupt or fraudulent practices in competing for the 
Contract; and  

(c) will declare a firm ineligible, either indefinitely or for a stated period of time, 
to be awarded Contract funded by the Funding Source if it at any time 
determines that the firm has engaged in corrupt or fraudulent practices in 
competing or, or in executing, a Contract funded by the Funding Source. 

3.2. Further, the Procuring Entity will seek to impose the maximum civil, administrative, 
and/or criminal penalties available under the applicable laws on individuals and 
organizations deemed to be involved in any of the practices mentioned in ITB Clause 
3.1(a). 

3.3. Furthermore, the Funding Source and the Procuring Entity reserve the right to inspect 
and audit records and accounts of a contractor in the bidding for and performance of a 
contract themselves or through independent auditors as reflected in the GCC Clause 
34. 

4. Conflict of Interest 

4.1. All bidders found to have conflicting interests shall be disqualified to participate in the 
procurement at hand, without prejudice to the imposition of appropriate 
administrative, civil, and criminal sanctions. A Bidder may be considered to have 
conflicting interests with another Bidder in any of the events described in paragraphs 
(a) through (c) and a general conflict of interest in any of the circumstances set out in 
paragraphs (d) through (g) below:  
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(a) A Bidder has controlling shareholders in common with another Bidder;  

(b) A Bidder receives or has received any direct or indirect subsidy from any other 
Bidder;  

(c) A Bidder has the same legal representative as that of another Bidder for 
purposes of this Bid;  

(d) A Bidder has a relationship, directly or through third parties, that puts them in 
a position to have access to information about or influence on the bid of 
another Bidder or influence the decisions of the Procuring Entity regarding this 
bidding process. This will include a firm or an organization who lends, or 
temporarily seconds, its personnel to firms or organizations which are engaged 
in consulting services for the preparation related to procurement for or 
implementation of the project if the personnel would be involved in any 
capacity on the same project;   

(e) A Bidder submits more than one bid in this bidding process. However, this 
does not limit the participation of subcontractors in more than one bid;  

(f) A Bidder who participated as a consultant in the preparation of the design or 
technical specifications of the goods and related services that are the subject of 
the bid; or 

(g) A Bidder who lends, or temporary seconds, its personnel to firms or 
organizations which are engaged in consulting services for the preparation 
related to procurement for or implementation of the project, if the personnel 
would be involved in any capacity on the same project. 

4.2. In accordance with Section 47 of the IRR of RA 9184, all Bidding Documents shall be 
accompanied by a sworn affidavit of the Bidder that it is not related to the Head of the 
Procuring Entity, members of the Bids and Awards Committee (BAC), members of 
the Technical Working Group (TWG), members of the BAC Secretariat, the head of 
the Project Management Office (PMO) or the end-user unit, and the project 
consultants, by consanguinity or affinity up to the third civil degree. On the part of the 
bidder, this Clause shall apply to the following persons: 

(a) If the Bidder is an individual or a sole proprietorship, to the Bidder himself; 

(b) If the Bidder is a partnership, to all its officers and members; 

(c) If the Bidder is a corporation, to all its officers, directors, and controlling 
stockholders; and 

(d) If the Bidder is a joint venture (JV), the provisions of items (a), (b), or (c) of 
this Clause shall correspondingly apply to each of the members of the said JV, 
as may be appropriate. 

Relationship of the nature described above or failure to comply with this Clause will 
result in the automatic disqualification of a Bidder. 
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5. Eligible Bidders  

5.1. Unless otherwise indicated in the BDS, the following persons shall be eligible to 
participate in this Bidding:  

(a) Duly licensed Filipino citizens/sole proprietorships; 

(b) Partnerships duly organized under the laws of the Philippines and of which at 
least seventy five percent (75%) of the interest belongs to citizens of the 
Philippines; 

(c) Corporations duly organized under the laws of the Philippines, and of which at 
least seventy five percent (75%) of the outstanding capital stock belongs to 
citizens of the Philippines; 

(d) Cooperatives duly organized under the laws of the Philippines, and of which at 
least seventy five percent (75%) of the interest belongs to citizens of the 
Philippines; and 

(e) Persons/entities forming themselves into a JV, i.e., a group of two (2) or more 
persons/entities that intend to be jointly and severally responsible or liable for 
a particular contract: Provided, however, that, in accordance with Letter of 
Instructions No. 630, Filipino ownership or interest of the joint venture 
concerned shall be at least seventy five percent (75%): Provided, further, that 
joint ventures in which Filipino ownership or interest is less than seventy five 
percent (75%) may be eligible where the structures to be built require the 
application of techniques and/or technologies which are not adequately 
possessed by a person/entity meeting the seventy five percent (75%) Filipino 
ownership requirement: Provided, finally, that in the latter case, Filipino 
ownership or interest shall not be less than twenty five percent (25%). For this 
purpose Filipino ownership or interest shall be based on the contributions of 
each of the members of the joint venture as specified in their JVA. 

5.2. The Procuring Entity may also invite foreign bidders when provided for under any 
Treaty or International or Executive Agreement as specified in the BDS. 

5.3. Government Corporate Entities may be eligible to participate only if they can establish 
that they (a) are legally and financially autonomous, (b) operate under commercial 
law, and (c) are not dependent agencies of the GOP or the Procuring Entity. 

5.4. (a)  Unless otherwise provided in the BDS, the Bidder must have an experience of 
having completed at least one (1) contract that is similar to this project, equivalent to 
at least fifty percent (50%) of the ABC adjusted to current prices using the National 
Statistics Office consumer price index. However, contractors under Small A and Small 
B categories without similar experience on the contract to be bid may be allowed to 
bid if the cost of such contract is not more than fifty percent (50%) of the Allowable 
Range of Contract Cost (ARCC) of their registration based on the guidelines as 
prescribed by PCAB.  
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 (b)  For Foreign-funded Procurement, the Procuring Entity and the foreign 
government/foreign or international financing institution may agree on another track 
record requirement, as specified in the BDS. 

For this purpose, contracts similar to the Project shall be those described in the BDS, 
and completed within the period stated in the Invitation to Bid and ITB Clause 
12.1(a)(iii). 

5.5. The Bidder must submit a computation of its Net Financial Contracting Capacity 
(NFCC)  which must be at least equal to the ABC to be bid, calculated as follows:  

NFCC = [(Current assets minus current liabilities( (15)] minus the value of all 
outstanding or uncompleted portions of the  projects under ongoing contracts, 
including  awarded contracts yet to be started, coinciding with the contract to be 
bid. 

 The value of bidder’s current assets and current liabilities shall be based on the latest 
Audited Financial Statements submitted to the BIR. 

6. Bidder’s Responsibilities 

6.1. The Bidder or its duly authorized representative shall submit a sworn statement in the 
form prescribed in Section IX. Bidding Forms as required in ITB Clause 12.1(b)(iii). 

6.2. The Bidder is responsible for the following: 

(a) Having taken steps to carefully examine all of the Bidding   Documents; 

(b) Having acknowledged all conditions, local or otherwise, affecting the 
implementation of the contract; 

(c) Having made an estimate of the facilities available and needed for the contract 
to be bid, if any; 

(d) Having complied with its responsibility to inquire or secure Supplemental/Bid 
Bulletin/s as provided under ITB Clause 10.3. 

(e) Ensuring that it is not “blacklisted” or barred from bidding by the GOP or any 
of its agencies, offices, corporations, or LGUs, including foreign 
government/foreign or international financing institution whose blacklisting 
rules have been recognized by the GPPB; 

(f) Ensuring that each of the documents submitted in satisfaction of the bidding 
requirements is an authentic copy of the original, complete, and all statements 
and information provided  therein are true and correct; 

(g) Authorizing the Head of the Procuring Entity or its duly authorized 
representative/s to verify all the documents submitted; 
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(h) Ensuring that the signatory is the duly authorized representative of the Bidder, 
and granted full power and authority to do, execute and perform any and all 
acts necessary and/or to represent the Bidder in the bidding, with the duly 
notarized Secretary’s Certificate attesting to such fact, if the Bidder is a 

corporation, partnership, cooperative, or joint venture; 

(i) Complying with the disclosure provision under Section 47 of the Act in 
relation to other provisions of Republic Act 3019; and 

(j) Complying with existing labor laws and standards, if applicable. 

Failure to observe any of the above responsibilities shall be at the  risk of the Bidder 
concerned. 

6.3. The Bidder, by the act of submitting its bid, shall be deemed to have inspected the site, 
determined the general characteristics of the contract works and the conditions for this 
Project and examine all instructions, forms, terms, and project requirements in the 
Bidding Documents.   

6.4. It shall be the sole responsibility of the prospective bidder to determine and to satisfy 
itself by such means as it considers necessary or desirable as to all matters pertaining 
to this Project, including: (a) the location and the nature of the contract, project, or 
work; (b) climatic conditions; (c) transportation facilities; (c) nature and condition of 
the terrain, geological conditions at the site communication facilities, requirements, 
location and availability of construction aggregates and other materials, labor, water, 
electric power and access roads; and (d) other factors that may affect the cost, duration 
and execution or implementation of the contract, project, or work. 

6.5. The Procuring Entity shall not assume any responsibility regarding erroneous 
interpretations or conclusions by the prospective or eligible bidder out of the data 
furnished by the procuring entity. 

6.6. Before submitting their bids, the Bidders are deemed to have become familiar with all 
existing laws, decrees, ordinances, acts and regulations of the Philippines which may 
affect the contract in any way. 

6.7. The Bidder shall bear all costs associated with the preparation and submission of his 
bid, and the Procuring Entity will in no case be responsible or liable for those costs, 
regardless of the conduct or outcome of the bidding process. 

6.8. Bidders should note that the Procuring Entity will only accept bids only from those 
that have paid the nonrefundable fee for the Bidding Documents at the office indicated 
in the Invitation to Bid. 

7. 7.  Origin of GOODS and Services 

There is no restriction on the origin of Goods, or Contracting of Works or Services other than those 
prohibited by a decision of the United Nations Security Council taken under Chapter VII of the 
Charter of the United Nations. 
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8.  

8.  Subcontracts 

8.1. Unless otherwise specified in the BDS, the Bidder may subcontract portions of the 
Works to an extent as may be approved by the Procuring Entity and stated in the BDS. 
However, subcontracting of any portion shall not relieve the Bidder from any liability 
or obligation that may arise from the contract for this Project. 

8.2. Subcontractors must submit the documentary requirements under ITB Clause 12 and 
comply with the eligibility criteria specified in the BDS. In the event that any 
subcontractor is found by the Procuring Entity to be ineligible, the subcontracting of 
such portion of the Works shall be disallowed.   

8.3. The Bidder may identify the subcontractor to whom a portion of the Works will be 
subcontracted at any stage of the bidding process or during contract implementation.   
If the Bidder opts to disclose the name of the subcontractor during bid submission, the 
Bidder shall include the required documents as part of the technical component of its 
bid. 

B. Contents of Bidding Documents 

9. Pre-Bid Conference 

9.1. (a)  If so specified in the BDS, a pre-bid conference shall be held at the venue and on 
the date indicated therein, to clarify and address the Bidders’ questions on the 

technical and financial components of this Project.  

(b) The pre-bid conference shall be held at least twelve (12) calendar days before the 
deadline for the submission of and receipt of bids. If the Procuring Entity determines 
that, by reason of the method, nature, or complexity of the contract to be bid, or when 
international participation will be more advantageous to the GOP, a longer period for 
the preparation of bids is necessary, the pre-bid conference shall be held at least thirty 
(30) calendar days before the deadline for the submission and receipt of bids, as 
specified in the BDS. 

9.2. Bidders are encouraged to attend the pre-bid conference to  ensure that they fully 
understand the Procuring Entity’s requirements.  Non-attendance of the Bidder will in 
no way prejudice its bid; however, the Bidder is expected to know the changes and/or 
amendments to the Bidding Documents as recorded in the minutes of the pre-bid 
conference and the Supplemental/Bid Bulletin.  

9.3. Any statement made at the pre-bid conference shall not modify the terms of the 
bidding documents unless such statement is specifically identified in writing as an 
amendment thereto and issued as a Supplemental/Bid Bulletin. 
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10. Clarification and Amendment of Bidding Documents 

10.1. Bidders who have purchased the Bidding Documents may request for clarification(s) 
on any part of the Bidding Documents or for an interpretation. Such a request must be 
in writing and submitted to the Procuring Entity at the address indicated in the BDS at 
least ten (10) calendar days before the deadline set for the submission and receipt of 
Bids.   

10.2. Supplemental/Bid Bulletins may be issued upon the Procuring Entity’s initiative for 

purposes of clarifying or modifying any provision of the Bidding Documents not later 
than seven (7) calendar days before the deadline for the submission and receipt of 
Bids.  Any modification to the Bidding Documents shall be identified as an 
amendment.   

10.3. Any Supplemental/Bid Bulletin issued by the BAC shall also be posted on the 
Philippine Government Electronic Procurement System (PhilGEPS) and the website of 
the Procuring Entity concerned, if available. Unless, otherwise provided in the BDS, it 
shall be the responsibility of all Bidders who secure the Bidding Documents to inquire 
and secure Supplemental/Bid Bulletins that may be issued by the BAC. However, 
bidders who have submitted bids before the issuance of the Supplemental/Bid Bulletin 
must be informed and allowed to modify or withdraw their bids in accordance with 
ITB Clause 23. 

C. Preparation of Bids 

11. Language of Bids 

The Bid, as well as all correspondence and documents relating to the Bid exchanged by the 
Bidder and the Procuring Entity, shall be written in English.  Supporting documents and 
printed literature furnished by the Bidder may be in another language provided they are 
accompanied by an accurate translation in English certified by the appropriate embassy or 
consulate in the Philippines, in which case the English translation shall govern, for purposes 
of interpretation of the Bid. 

12. Documents Comprising the Bid: Eligibility and Technical Components  

12.1. Unless otherwise indicated in the BDS, the first envelope shall contain the following 
eligibility and technical documents: 

(a) Eligibility Documents – 

Class "A" Documents: 

(i) Registration certificate from the Securities and Exchange Commission 
(SEC), Department of Trade and Industry (DTI) for sole proprietorship, 
or Cooperative Development Authority (CDA) for cooperatives, or any 
proof of such registration as stated in the BDS; 
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(ii) Mayor’s  / Business permit issued by the city or municipality where the 
principal place of business of the prospective bidder is located, or the 
equivalent document for Exclusive Economic Zones or Areas;  

(iii) Statement of all its ongoing and completed government and private 
contracts within ten (10) years from the submission of bids, including 
contracts awarded but not yet started, if any.  The statement shall 
include, for each contract, the following: 

(iii.1) name of the contract; 

(iii.2) date of the contract; 

(iii.3) contract duration; 

(iii.4) owner’s name and address; 

(iii.5) nature of work; 

(iii.6) contractor’s role (whether sole contractor, subcontractor, or 

partner in a JV) and percentage of participation; 

(iii.7) total contract value at award; 

(iii.8) date of completion or estimated completion time; 

(iii.9) total contract value at completion, if applicable; 

(iii.10) percentages of planned and actual accomplishments, if 
applicable;  

(iii.11) value of outstanding works, if applicable; 

(iii.12) the statement shall be supported by the notices of award and/or 
notices to proceed issued by the owners; and 

(iii.13) the statement shall be supported by the Constructors 
Performance Evaluation System (CPES) rating sheets, and/or 
certificates of completion and owner’s acceptance, if applicable; 

(iv) Unless otherwise provided in the BDS, valid Philippine Contractors 
Accreditation Board (PCAB) license and registration for the type and 
cost of the contract for this Project; 

(v) Audited financial statements, showing, among others, the prospective 
total and current assets and liabilities, stamped “received” by the BIR 

or its duly accredited and authorized institutions, for the preceding 
calendar year which should not be earlier than two (2) years from the 
date of bid submission; 
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(vi) NFCC computation in accordance with ITB Clause 5.5; and 

(vii) Tax Clearance as per Executive Order 398, Series of 2005, as finally 
reviewed and approved by the BIR. 

Class "B" Document: 

(viii) If applicable, valid Joint Venture Agreement (JVA) or, in lieu thereof, 
duly notarized statements from all the potential joint venture partners 
stating that they will enter into and abide by the provisions of the JVA 
in the instance that the bid is successful shall be included in the bid. 

(b) Technical Documents –   

(i) Bid security as prescribed in ITB Clause 18. If the Bidder opts to 
submit the bid security in the form of:  

(i.1) a bank draft/guarantee or an irrevocable letter of credit issued 
by a foreign bank, it shall be accompanied by a confirmation 
from a Universal or Commercial Bank; or 

(i.2) a surety bond accompanied by a certification coming from an 
authorized Insurance Commission that a surety or insurance 
company is authorized to issue such instrument; 

(ii) Project Requirements, which shall include the following: 

(ii.1) Organizational chart for the contract to be bid; 

(ii.2) List of contractor’s personnel (viz, project Manager, Project 
Engineers, Materials Engineers, and Foremen), to be assigned to 
the contract to be bid, with their complete qualification and 
experience data; and 

(ii.3) List of contractor’s equipment units, which are owned, leased, 
and/or under purchase agreements, supported by proof of 
ownership or certification of availability of equipment from the 
equipment lessor/vendor for the duration of the project; and 

(iii) Sworn statement in accordance with Section 25.3 of the IRR of RA 
9184 and using the form prescribed in Section IX-Bidding Forms. 

13. Documents Comprising the Bid: Financial Component 

13.1. Unless otherwise stated in the BDS, the financial component of the bid shall contain 
the following: 

(a) Financial Bid Form in accordance with the form prescribed in Section IX-
Bidding Forms; and 
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(b) Any other document related to the financial component of the bid as stated in 
the BDS.  

13.2. (a) Unless indicated in the BDS, all Bids that exceed the ABC shall not be 
accepted. 

(b) Unless otherwise indicated in the BDS, for foreign-funded procurement, a 
ceiling may be applied to bid prices provided the following conditions are met:  

(i)   Bidding Documents are obtainable free of charge on a freely accessible 
website.  If payment of Bidding Documents is required by the procuring 
entity, payment could be made upon the submission of bids. 

(ii)   The procuring entity has procedures in place to ensure that the ABC is 
based on recent estimates made by the engineer or the responsible unit of 
the procuring entity and that the estimates are based on adequate detailed 
engineering (in the case of works) and reflect the quality, supervision and 
risk and inflationary factors, as well as prevailing market prices, 
associated with the types of works or goods to be procured. 

(iii)  The procuring entity has trained cost estimators on estimating prices and 
analyzing bid variances. In the case of infrastructure projects, the 
procuring entity must also have trained quantity surveyors. 

(iv)  The procuring entity has established a system to monitor and report bid 
prices relative to ABC and engineer’s/procuring entity’s estimate.  

(v)  The procuring entity has established a monitoring and evaluation system 
for contract implementation to provide a feedback on actual total costs of 
goods and works. 

14. Alternative Bids 

14.1. Alternative Bids shall be rejected. For this purpose, alternative bid is an offer made by 
a Bidder in addition or as a substitute to its original bid which may be included as part 
of its original bid or submitted separately therewith for purposes of bidding. A bid 
with options is considered an alternative bid regardless of whether said bid proposal is 
contained in a single envelope or submitted in two (2) or more separate bid envelopes. 

14.2. Bidders shall submit offers that comply with the requirements of the Bidding 
Documents, including the basic technical design as indicated in the drawings and 
specifications.  Unless there is a value engineering clause in the BDS, alternative bids 
shall not be accepted. 

14.3. Each Bidder shall submit only one Bid, either individually or as a partner in a JV.  A 
Bidder who submits or participates in more than one bid (other than as a subcontractor 
if a subcontractor is permitted to participate in more than one bid) will cause all the 
proposals with the Bidder’s participation to be disqualified. This shall be without 
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prejudice to any applicable criminal, civil and administrative penalties that may be 
imposed upon the persons and entities concerned. 

15. Bid Prices 

15.1. The contract shall be for the whole Works, as described in ITB Clause 1.1, based on 
the priced Bill of Quantities submitted by the Bidder. 

15.2. The Bidder shall fill in rates and prices for all items of the Works described in the Bill 
of Quantities.  Bids not addressing or providing all of the required items in the 
Bidding Documents including, where applicable, bill of quantities, shall be considered 
non-responsive and, thus, automatically disqualified. In this regard, where a required 
item is provided, but no price is indicated, the same shall be considered as non-
responsive, but specifying a "0" (zero) for the said item would mean that it is being 
offered for free to the Government.  

15.3. All duties, taxes, and other levies payable by the Contractor under the Contract, or for 
any other cause, prior to the deadline for submission of bids, shall be included in the 
rates, prices, and total bid price submitted by the Bidder. 

15.4. All bid prices for the given scope of work in the contract as awarded shall be 
considered as fixed prices, and therefore not subject to price escalation during contract 
implementation, except under extraordinary circumstances as specified in GCC Clause 
48. Price escalation may be allowed in extraordinary circumstances as may be 
determined by the National Economic and Development Authority in accordance with 
the Civil Code of the Philippines, and upon the recommendation of the Procuring 
Entity. Furthermore, in cases where the cost of the awarded contract is affected by any 
applicable new laws, ordinances, regulations, or other acts of the GOP, promulgated 
after the date of bid opening, a contract price adjustment shall be made or appropriate 
relief shall be applied on a no loss-no gain basis. 

16. Bid Currencies 

16.1. All bid prices shall be quoted in Philippine Pesos unless otherwise provided in the 
BDS. However, for purposes of bid evaluation, bids denominated in foreign currencies 
shall be converted to Philippine currency based on the exchange rate prevailing on the 
day of the Bid opening. 

16.2. If so allowed in accordance with ITB Clause 16.1, the Procuring Entity for purposes 
of bid evaluation and comparing the bid prices will convert the amounts in various 
currencies in which the bid price is expressed to Philippine Pesos at the exchange rate 
as published in the BSP reference rate bulletin on the day of the bid opening. 

16.3. Unless otherwise specified in the BDS, payment of the contract price shall be made in 
Philippine Pesos. 
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17. Bid Validity 

17.1. Bids shall remain valid for the period specified in the BDS which shall not exceed one 
hundred twenty (120) calendar days from the date of the opening of bids. 

17.2. In exceptional circumstances, prior to the expiration of the bid validity period, the 
Procuring Entity may request Bidders to extend the period of validity of their bids. 
The request and the responses shall be made in writing. The bid security described in 
ITB Clause 18 should also be extended corresponding to the extension of the bid 
validity period at the least. A Bidder may refuse the request without forfeiting its bid 
security, but his bid shall no longer be considered for further evaluation and award. A 
Bidder granting the request shall not be required or permitted to modify its bid. 

18. Bid Security  

18.1. The bid security in the amount stated in the BDS shall be equal to the percentage of 
the ABC in accordance with the following schedule: 

Form of Bid Security 
Amount of Bid Security 

(Equal to Percentage of the ABC) 
(a) Cash or cashier’s/manager’s 

check issued by a Universal or 
Commercial Bank. 

Two percent (2%) 

(b) Bank draft/guarantee or 
irrevocable letter of credit issued 
by a Universal or Commercial 
Bank: Provided, however, that it 
shall be confirmed or 
authenticated by a Universal or 
Commercial Bank, if issued by a 
foreign bank. 

(c) Surety bond callable upon 
demand issued by a surety or 
insurance company duly certified 
by the Insurance Commission as 
authorized to issue such security; 
and/or 

Five percent (5%) 

(d) Bid Securing Declaration  

For biddings conducted by local government units, the Bidder may also submit bid 
securities in the form of cashier’s/manager’s check, bank draft/guarantee, or 

irrevocable letter of credit from other banks certified by the BSP as authorized to issue 
such financial statement. 

18.2. The bid security should be valid for the period specified in the BDS.  Any bid not 
accompanied by an acceptable bid security shall be rejected by the Procuring Entity as 
non-responsive.   
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18.3. No bid securities shall be returned to bidders after the opening of bids and before 
contract signing, except to those that failed or declared as post-disqualified, upon 
submission of a written waiver of their right to file a motion for reconsideration and/or 
protest.  Without prejudice on its forfeiture, Bid Securities shall be returned only after 
the bidder with the Lowest Calculated Responsive Bid has signed the contract and 
furnished the Performance Security, but in no case later than the expiration of the Bid 
Security validity period indicated in ITB Clause 18.2. 

18.4. Upon signing and execution of the contract, pursuant to ITB Clause 31, and the 
posting of the performance security, pursuant to ITB Clause 32, the successful 
Bidder’s Bid security will be discharged, but in no case later than the Bid security 

validity period as indicated in ITB Clause 18.2. 

18.5. The bid security may be forfeited: 

(a) if a Bidder: 

(i) withdraws its bid during the period of bid validity specified in ITB 
Clause 17; 

(ii) does not accept the correction of errors pursuant to ITB Clause 27.3(b); 

(iii) fails to submit the requirements within the prescribed period, or a 
finding against their veracity, as stated in ITB Clause 28.2; 

(iv) submission of eligibility requirements containing false information or 
falsified documents; 

(v) submission of bids that contain false information or falsified 
documents, or the concealment of such information in the bids in order 
to influence the outcome of eligibility screening or any other stage of 
the public bidding; 

(vi) allowing the use of one’s name, or using the name of another for 

purposes of public bidding; 

(vii) withdrawal of a bid, or refusal to accept an award, or enter into contract 
with the Government without justifiable cause, after the Bidder had 
been adjudged as having submitted the Lowest Calculated and 
Responsive Bid; 

(viii) refusal or failure to post the required performance security within the 
prescribed time; 

(ix) refusal to clarify or validate in writing its bid during post-qualification 
within a period of seven (7) calendar days from receipt of the request 
for clarification; 

(x) any documented attempt by a bidder to unduly influence the outcome 
of the bidding in his favor; 
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(xi) failure of the potential joint venture partners to enter into the joint 
venture after the bid is declared successful; or 

(xii) all other acts that tend to defeat the purpose of the competitive bidding, 
such as habitually withdrawing from bidding, submitting late Bids or 
patently insufficient bid, for at least three (3) times within a year, 
except for valid reasons. 

(b) if the successful Bidder: 

(i) fails to sign the contract in accordance with ITB Clause 31; 

(ii) fails to furnish performance security in accordance with ITB Clause 32. 

19. Format and Signing of Bids  

19.1. Bidders shall submit their bids through their duly authorized representative using the 
appropriate forms provided in Section IX. Bidding Forms on or before the deadline 
specified in the ITB Clause 21 in two (2) separate sealed bid envelopes, and which 
shall be submitted simultaneously. The first shall contain the technical component of 
the bid, including the eligibility requirements under ITB Clause 12.1, and the second 
shall contain the financial component of the bid.  

19.2. Forms as mentioned in ITB Clause 19.1 must be completed without any alterations to 
their format, and no substitute form shall be accepted. All blank spaces shall be filled 
in with the information requested. 

19.3. The Bidder shall prepare an original of the first and second envelopes as described in 
ITB Clauses 12 and 13.  In addition, the Bidder shall submit copies of the first and 
second envelopes.  In the event of any discrepancy between the original and the 
 copies, the original shall prevail. 

19.4. The bid, except for unamended printed literature, shall be signed, and each and every 
page thereof shall be initialed, by the duly authorized representative/s of the Bidder. 

19.5. Any interlineations, erasures, or overwriting shall be valid only if they are signed or 
initialed by the duly authorized representative/s of the Bidder.  

20. Sealing and Marking of Bids 

20.1. Bidders shall enclose their original eligibility and technical documents described in 
ITB Clause 12, in one sealed envelope marked “ORIGINAL - TECHNICAL 
COMPONENT”, and the original of their financial component in another sealed 

envelope marked “ORIGINAL - FINANCIAL COMPONENT”, sealing them all in an 

outer envelope marked “ORIGINAL BID”.   

20.2. Each copy of the first and second envelopes shall be similarly sealed duly marking the 
inner envelopes as “COPY NO. ___ - TECHNICAL COMPONENT” and “COPY 

NO. ___ – FINANCIAL COMPONENT” and the outer envelope as “COPY NO. 
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___”, respectively.  These envelopes containing the original and the copies shall then 

be enclosed in one single envelope.  

20.3. The original and the number of copies of the Bid as indicated in the BDS shall be 
typed or written in indelible ink and shall be signed by the bidder or its duly 
authorized representative/s.   

20.4. All envelopes shall: 

(a) contain the name of the contract to be bid in capital letters; 

(b) bear the name and address of the Bidder in capital letters; 

(c) be addressed to the Procuring Entity’s BAC identified in ITB Clause 10.1; 

(d) bear the specific identification of this bidding process indicated in the 
Invitation to Bid; and 

(e) bear a warning “DO NOT OPEN BEFORE…” the date and time for the 

opening of bids, in accordance with ITB Clause 21. 

20.5. If bids are not sealed and marked as required, the Procuring Entity will assume no 
responsibility for the misplacement or premature opening of the bid.  

D. Submission and Opening of Bids 

21. Deadline for Submission of Bids 

Bids must be received by the Procuring Entity’s BAC at the address and on or before the date 

and time indicated in the BDS.  

22. Late Bids 

Any bid submitted after the deadline for submission and receipt of bids prescribed by the 
Procuring Entity, pursuant to ITB Clause 21, shall be declared “Late” and shall not be 

accepted by the Procuring Entity. 

23. Modification and Withdrawal of Bids 

23.1. The Bidder may modify its bid after it has been submitted; provided that the 
modification is received by the Procuring Entity prior to the deadline prescribed for 
submission and receipt of bids. The Bidder shall not be allowed to retrieve its original 
bid, but shall be allowed to submit another bid equally sealed, properly identified, 
linked to its original bid marked as “TECHNICAL MODIFICATION” or 

“FINANCIAL MODIFICATION” and stamped “received” by the BAC. Bid 

modifications received after the applicable deadline shall not be considered and shall 
be returned to the Bidder unopened.   
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23.2. A Bidder may, through a letter of withdrawal, withdraw its bid after it has been 
submitted, for valid and justifiable reason; provided that the letter of withdrawal is 
received by the Procuring Entity prior to the deadline prescribed for submission and 
receipt of bids.  

23.3. Bids requested to be withdrawn in accordance with ITB Clause 23.1 shall be returned 
unopened to the Bidders.  A Bidder may also express its intention not to participate in 
the bidding through a letter which should reach and be stamped by the BAC before the 
deadline for submission and receipt of bids. A Bidder that withdraws its bid shall not 
be permitted to submit another bid, directly or indirectly, for the same contract. 

23.4. No bid may be modified after the deadline for submission of bids. No bid may be 
withdrawn in the interval between the deadline for submission of bids and the 
expiration of the period of bid validity specified by the Bidder on the Financial Bid 
Form.  Withdrawal of a bid during this interval shall result in the forfeiture of the 
Bidder’s bid security, pursuant to ITB Clause 18.5, and the imposition of 
administrative, civil, and criminal sanctions as prescribed by RA 9184 and its IRR. 

24. Opening and Preliminary Examination of Bids  

24.1. The BAC shall open the first bid envelopes of Bidders in public as specified in the 
BDS to determine each Bidder’s compliance with the documents prescribed in ITB 
Clause 12. For this purpose, the BAC shall check the submitted documents of each 
bidder against a checklist of required documents to ascertain if they are all present, 
using a non-discretionary “pass/fail” criterion. If a bidder submits the required 

document, it shall be rated “passed” for that particular requirement. In this regard, bids 

that fail to include any requirement or are incomplete or patently insufficient shall be 
considered as “failed”. Otherwise, the BAC shall rate the said first bid envelope as 
“passed”. 

24.2. Unless otherwise specified in the BDS, immediately after determining compliance 
with the requirements in the first envelope, the BAC shall forthwith open the second 
bid envelope of each remaining eligible bidder whose first bid envelope was rated 
“passed”. The second envelope of each complying bidder shall be opened within the 

same day. In case one or more of the requirements in the second envelope of a 
particular bid is missing, incomplete or patently insufficient, and/or if the submitted 
total bid price exceeds the ABC unless otherwise provided in ITB Clause 13.1(b), the 
BAC shall rate the bid concerned as “failed”. Only bids that are determined to contain 

all the bid requirements for both components shall be rated “passed” and shall 

immediately be considered for evaluation and comparison. 

24.3. Letters of withdrawal shall be read out and recorded during bid opening, and the 
envelope containing the corresponding withdrawn bid shall be returned to the Bidder 
unopened. If the withdrawing Bidder’s representative is in attendance, the original bid 

and all copies thereof shall be returned to the representative during the bid opening. If 
the representative is not in attendance, the Bid shall be returned unopened by 
registered mail. The Bidder may withdraw its bid prior to the deadline for the 
submission and receipt of bids, provided that the corresponding letter of withdrawal 
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contains a valid authorization requesting for such withdrawal, subject to appropriate 
administrative sanctions. 

24.4. If a Bidder has previously secured a certification from the Procuring Entity to the 
effect that it has previously submitted the above-enumerated Class “A” Documents, 

the said certification may be submitted in lieu of the requirements enumerated in ITB 
Clause 12.1(a), items (i) to (vi).   

24.5. In the case of an eligible foreign Bidder as described in ITB Clause 5, the Class “A” 

Documents enumerated in ITB Clause 12.1(a) may be substituted with the appropriate 
equivalent documents, if any, issued by the country of the foreign Bidder concerned. 

24.6. Each partner of a joint venture agreement shall likewise submit the documents 
required in ITB Clauses 12.1(a)(i) and12.1(a)(ii). Submission of documents required 
under ITB Clauses 12.1(a)(iii) to 12.1(a)(vi) by any of the joint venture partners 
constitutes compliance. 

24.7. A Bidder determined as “failed” has three (3) calendar days upon written notice or, if 

present at the time of bid opening, upon verbal notification within which to file a 
request for reconsideration with the BAC: Provided, however, that the request for 
reconsideration shall not be granted if it is established that the finding of failure is due 
to the fault of the Bidder concerned: Provided, further, that the BAC shall decide on 
the request for reconsideration within seven (7) calendar days from receipt thereof.  If 
a failed Bidder signifies his intent to file a request for reconsideration, the BAC shall 
keep the bid envelopes of the said failed Bidder unopened and/or duly sealed until 
such time that the request for reconsideration or protest has been resolved.  

E. Evaluation and Comparison of Bids 

25. Process to be Confidential  

25.1. Members of the BAC, including its staff and personnel, as well as its Secretariat and 
TWG, are prohibited from making or accepting any kind of communication with any 
bidder regarding the evaluation of their bids until the issuance of the Notice of Award, 
unless n the case of ITB Clause 26.   

25.2. Any effort by a bidder to influence the Procuring Entity in the Procuring Entity’s 

decision in respect of Bid evaluation, Bid comparison or contract award will result in 
the rejection of the Bidder’s Bid. 

26. Clarification of Bids  

To assist in the evaluation, comparison and post-qualification of the bids, the Procuring Entity 
may ask in writing any Bidder for a clarification of its bid.  All responses to requests for 
clarification shall be in writing. Any clarification submitted by a Bidder in respect to its bid 
and that is not in response to a request by the Procuring Entity shall not be considered  
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27. Detailed Evaluation and Comparison of Bids  

27.1. The Procuring Entity will undertake the detailed evaluation and comparison of Bids 
which have passed the opening and preliminary examination of Bids, pursuant to ITB 
Clause 24, in order to determine the Lowest Calculated Bid. 

27.2. In evaluating the Bids to get the Lowest Calculated Bid, the Procuring Entity shall 
undertake the following: 

(a) The detailed evaluation of the financial component of the bids, to establish the 
correct calculated prices of the bids; and 

(b) The ranking of the total bid prices as so calculated from the lowest to highest. 
The bid with the lowest price shall be identified as the Lowest Calculated Bid. 

27.3. The Procuring Entity's BAC shall immediately conduct a detailed evaluation of all 
bids rated “passed,” using non-discretionary “pass/fail” criterion. The BAC shall 

consider the following in the evaluation of bids:  

(a) Completeness of the bid. Unless the ITB specifically allows partial bids, bids  
not addressing or providing all of the required items in the Schedule of 
Requirements including, where applicable, bill of quantities, shall be 
considered non-responsive and, thus, automatically disqualified. In this regard, 
where a required item is provided, but no price is indicated, the same shall be 
considered as non-responsive, but specifying a "0" (zero) for the said item 
would mean that it is being offered for free to the Procuring Entity; and 

(b) Arithmetical corrections. Consider computational errors and omissions to 
enable proper comparison of all eligible bids.  It may also consider bid 
modifications if expressly allowed in the BDS.  Any adjustment shall be 
calculated in monetary terms to determine the calculated prices. 

27.4. Based on the detailed evaluation of bids, those that comply with the above-mentioned 
requirements shall be ranked in the ascending order of their total calculated bid prices, 
as evaluated and corrected for computational errors, discounts and other 
modifications, to identify the Lowest Calculated Bid.  Total calculated bid prices, as 
evaluated and corrected for computational errors, discounts and other modifications, 
which exceed the ABC shall not be considered, unless otherwise indicated in the BDS. 

27.5. The Procuring Entity’s evaluation of bids shall only be based on the bid price quoted 

in the Financial Bid Form 

27.6. Bids shall be evaluated on an equal footing to ensure fair competition.  For this 
purpose, all bidders shall be required to include in their bids the cost of all taxes, such 
as, but not limited to, value added tax (VAT), income tax, local taxes, and other fiscal 
levies and duties which shall be itemized in the bid form and reflected in the detailed 
estimates.  Such bids, including said taxes, shall be the basis for bid evaluation and 
comparison.  
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28. Post Qualification  

28.1. The Procuring Entity shall determine to its satisfaction whether the Bidder that is 
evaluated as having submitted the Lowest Calculated Bid (LCB) complies with and is 
responsive to all the requirements and conditions specified in ITB Clauses 5, 12, and 
13.  

28.2. Within a non-extendible period of three (3) calendar days from receipt by the Bidder 
of the notice from the BAC that it submitted the LCB, the Bidder shall submit the 
following documentary requirements: 

(a) Tax clearance per Executive Order 398, Series of 2005; 

(b) Latest income and business tax returns in the form specified in the BDS; 

(c) Certificate of PhilGEPS Registration; and 

(d) Other appropriate licenses and permits required by law and stated in the BDS. 

Failure of the Bidder declared as LCB to duly submit the requirements under this 
Clause or a finding against the veracity of such, shall be ground for forfeiture of the 
bid security and disqualification of the Bidder for award. 

28.3. The determination shall be based upon an examination of the documentary evidence of 
the Bidder’s qualifications submitted pursuant to ITB Clauses 12 and 13, as well as 
other information as the Procuring Entity deems necessary and appropriate, using a 
non-discretionary “pass/fail” criterion. 

28.4. If the BAC determines that the Bidder with the Lowest Calculated Bid passes all the 
criteria for post-qualification, it shall declare the said bid as the Lowest Calculated 
Responsive Bid, and recommend to the Head of the Procuring Entity the award of 
contract to the said Bidder at its submitted price or its calculated bid price, whichever 
is lower, subject to ITB Clause 30.3. 

28.5. A negative determination shall result in rejection of the Bidder’s Bid, in which event 

the Procuring Entity shall proceed to the next Lowest Calculated Bid to make a similar 
determination of that Bidder’s capabilities to perform satisfactorily. If the second 

Bidder, however, fails the post qualification, the procedure for post qualification shall 
be repeated for the Bidder with the next Lowest Calculated Bid, and so on until the 
Lowest Calculated and Responsive Bid is determined for contract award. 

28.6. Within a period not exceeding seven (7) calendar days from the date of receipt of the 
recommendation of the BAC, the Head of the Procuring Entity shall approve or 
disapprove the said recommendation. In the case of government owned and 
government-owned and/or -controlled corporations (GOCCs) and government 
financial institutions (GFIs), the period provided herein shall be fifteen (15) calendar 
days. 
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29. Reservation Clause 

29.1. Notwithstanding the eligibility or post-qualification of a bidder, the Procuring Entity 
concerned reserves the right to review its qualifications at any stage of the 
procurement process if it has reasonable grounds to believe that a misrepresentation 
has been made by the said bidder, or that there has been a change in the Bidder’s 

capability to undertake the project from the time it submitted its eligibility 
requirements.  Should such review uncover any misrepresentation made in the 
eligibility and bidding requirements, statements or documents, or any changes in the 
situation of the Bidder which will affect its capability to undertake the project so that it 
fails the preset eligibility or bid evaluation criteria, the Procuring Entity shall consider 
the said Bidder as ineligible and shall disqualify it from submitting a bid or from 
obtaining an award or contract. 

29.2. Based on the following grounds, the Procuring Entity reserves the right to reject any 
and all Bids, declare a Failure of Bidding at any time prior to the contract award, or 
not to award the contract, without thereby incurring any liability, and make no 
assurance that a contract shall be entered into as a result of the bidding:  

(a) if there is prima facie evidence of collusion between appropriate public 
officers or employees of the Procuring Entity, or between the BAC and any of 
the bidders, or if the collusion is between or among the bidders themselves, or 
between a bidder and a third party, including any act which restricts, 
suppresses or nullifies or tends to restrict, suppress or nullify competition; 

(b) if the Procuring Entity’s BAC is found to have failed in  following the 
prescribed bidding procedures; or 

(c) for any justifiable and reasonable ground where the award of the contract will 
not redound to the benefit of the Government as follows:  

(i) If the physical and economic conditions have significantly changed so 
as to render the project no longer economically, financially or 
technically feasible as determined by the head of the procuring entity;  

(ii) If the project is no longer necessary as determined by the head of the 
procuring entity; and  

(iii) If the source of funds for the project has been withheld or reduced 
through no fault of the Procuring Entity. 

29.3. In addition, the Procuring Entity may likewise declare a failure of bidding when: 

(a) No bids are received; 

(b) All prospective bidders are declared ineligible; 

(c) All bids fail to comply with all the bid requirements or fail post-qualification; 
or 
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(d) The bidder with the Lowest Calculated Responsive Bid refuses, without 
justifiable cause to accept the award of contract, and no award is made. 

F. Award of Contract 

30. Contract Award  

30.1. Subject to ITB Clause 28, the Procuring Entity shall award the contract to the Bidder 
whose Bid has been determined to be the Lowest Calculated and Responsive Bid 
(LCRB). 

30.2. Prior to the expiration of the period of Bid validity, the Procuring Entity shall notify 
the successful Bidder in writing that its Bid has been accepted, through a Notice of 
Award received personally or sent by registered mail or electronically, receipt of 
which must be confirmed in writing within two (2) days by the LCRB and submitted 
personally or sent by registered mail or electronically to the Procuring Entity. 

30.3. Notwithstanding the issuance of the Notice of Award, award of contract shall be 
subject to the following conditions: 

(a) Submission of the following documents within the prescribed period from 
receipt by the Bidder of the notice that it has the Lowest Calculated and 
Responsive Bid: 

(i) Valid JVA, if applicable, within ten (10) calendar days; 

(ii) Valid PCAB license and registration for the type and cost of the 
contract to be bid for foreign bidders, within thirty (30) calendar days, 
if allowed under a Treaty or International or Executive Agreement 
mentioned in ITB Clause 12.1(a)(iv); 

(b) Posting of the performance security in accordance with ITB Clause 32; 

(c) Signing of the contract as provided in ITB Clause 31; and 

(d) Approval by higher authority, if required. 

31. Signing of the Contract 

31.1. At the same time as the Procuring Entity notifies the successful Bidder that its Bid has 
been accepted, the Procuring Entity shall send the Contract Form to the Bidder, which 
Contract has been provided in the Bidding Documents, incorporating therein all 
agreements between the parties. 

31.2. Within ten (10) calendar days from receipt of the Notice of Award, the successful 
Bidder shall post the required performance security, sign and date the contract and 
return it to the Procuring Entity. 
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31.3. The Procuring Entity shall enter into contract with the successful Bidder within the 
same ten (10) calendar day period provided that all the documentary requirements are 
complied with. 

31.4. The following documents shall form part of the contract: 

(a) Contract Agreement; 

(b) Bidding Documents; 

(c) Winning bidder’s bid, including the Technical and Financial Proposals, and all 

other documents/statements submitted; 

(d) Performance Security; 

(e) Credit line in accordance with ITB Clause 5.5, if applicable; 

(f) Notice of Award of Contract; and 

(g) Other contract documents that may be required by existing laws and/or 
specified in the BDS. 

32. Performance Security  

32.1. To guarantee the faithful performance by the winning Bidder of its obligations under 
the contract, it shall post a performance security within a maximum period of ten (10) 
calendar days from the receipt of the Notice of Award from the Procuring Entity and 
in no case later than the signing of the contract. 

32.2. The performance security shall be denominated in Philippine Pesos and posted in 
favor of the Procuring Entity in an amount equal to the percentage of the total contract 
price as stated in the BDS in accordance with the following schedule: 

Form of Performance Security 
Amount of Performance Security 
(Equal to Percentage of the Total 

Contract Price) 
(a) Cash or cashier’s/manager’s 

check issued by a Universal or 
Commercial Bank. 

Five percent (10%) 

(b) Bank draft/guarantee or 
irrevocable letter of credit 
issued by a Universal or 
Commercial Bank: Provided, 
however, that it shall be 
confirmed or authenticated by a 
Universal or Commercial Bank, 
if issued by a foreign bank. 

(c) Surety bond callable upon 
demand issued by a surety or 

 
Thirty percent (30%) 
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insurance company duly 
certified by the Insurance 
Commission as authorized to 
issue such security; and/or 

(d) Any combination of the 
foregoing. 

Proportionate to share of form with 
respect to total amount of security 

32.3. Failure of the successful Bidder to comply with the above-mentioned requirement 
shall constitute sufficient ground for the annulment of the award and forfeiture of the 
bid security, in which event the Procuring Entity shall initiate and complete the post 
qualification of the second Lowest Calculated Bid. The procedure shall be repeated 
until the Lowest Calculated and Responsive Bid is identified and selected for contract 
award. However if no Bidder passed post-qualification, the BAC shall declare the 
bidding a failure and conduct a re-bidding with re-advertisement. 

33. Notice to Proceed 

33.1. Within three (3) calendar days from the date of approval of the Contract by the 
appropriate government approving authority, the Procuring Entity shall issue its 
Notice to Proceed to the Bidder. 

33.2. The contract effectivity date shall be provided in the Notice to Proceed by the 
Procuring Entity, which date shall not be later than seven (7) calendar days from the 
issuance of the Notice to Proceed. 
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SECTION III 
BID DATA SHEETS  

 
ITB Clause  

1.1 The PROCURING ENTITY is Batangas State University. 

The name of the Contract is Completion of San Juan Gymnasium (Phase 
II): Construction of Stage and Bleachers. 

The identification number of the Contract is BSU Project No. 2017-025. 

2 

 

The Funding Source is: 

The Government of the Philippines (GOP) through PRE FY 2016 
(Continuing Investment 2014- Instruction Services). 

The name of the Project is Completion of San Juan Gymnasium (Phase 
II): Construction of Stage and Bleachers. 

3.1 No further instructions. 

5.1 No further instructions. 

5.2 Bidding is restricted to eligible bidders as defined in ITB Clause 5.1. 

5.4 No further instructions. 

8.1 Subcontracting is not allowed. 

8.2 Not applicable 

9.1 The Procuring Entity will hold a pre-bid conference for this Project on  

February 6, 2017    2:00 PM  at 

BAC Office 
Ground Floor, CITE Building 
Batangas State University GPB Campus I 
Rizal Avenue Extension, Batangas City 

10.1 The Procuring Entity’s address is: 

Dr. Tirso A. Ronquillo 
University President 
Tel. No.(043)  723-0339 / 980-0385 local 1546 

10.3 No further instructions. 
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12.1 

 

The first envelope shall contain the eligibility and technical documents 
stated in the ITB Clause.  

In addition to the eligibility and technical documents enumerated in the ITB 
Clause 12.1, bidders should submit BIR Certificate of Registration (Form 
2303). 

12.1(a)(i) No other acceptable proof of registration is recognized. 

12.1(a)(iv) No further instructions. 

12.1(b)(ii) Project Requirements shall include the following: 

1. Construction Schedule and S-Curve; 
2. PERT/CPM; 
3. Construction Method, through narrative description of how the 

contractor will undertake the works under the contract; 
4. Contractor’s Certification of Key Personnel for the Contract with 

key personnel’s affidavits of commitment to work on the contract; 
5. Manpower Schedule, weekly or monthly, for skilled or non-skilled 

workers, including the Project Manager, Project Engineers, 
Materials Engineer, and Foreman (Use Bidding Form No. 10); 

6. Equipment Utilization Schedule, weekly or monthly for the 
minimum requirement required for the contract (Use Bidding Form 
No. 6); 

7. Construction Safety and Health Program of the Contractor specific 
to the contract to be bid in accordance with DOLE Order No. 13; 

8. Affidavit of Compliance to Specifications of Finishes and 
Materials and Scope of Works. 

13.1 Detailed estimates, including summary sheet indicating unit prices of the 
construction materials, labor rates and equipment rental, and the direct and 
indirect costs used in coming up with the bid, including 12% VAT applied 
to all items. 

13.1(b) The ABC is Nine Million Nine Hundred Eighty Thousand Nine Hundred 
Pesos (Php 9,980,900.00). Any bid with a financial component exceeding 
this amount shall not be accepted. 

14.2 No further instructions. 

15.4 Bid prices shall be fixed. Adjustable price proposals shall be treated as non-
responsive and shall be rejected. 

16.1 The bid prices shall be quoted in Philippine Peso. 

17.1 Bids will be valid until One Hundred Twenty (120) calendar days after bid 
opening. 

18.1 The bid security shall be in the following amount: 
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1.  2% of the ABC,  if bid security is in cash, cashier’s/manager’s check, 

bank draft/guarantee or irrevocable letter of credit; 

2. Insert 5% of the ABC,  if bid security is in Surety Bond; or 

3. Bid Securing Declaration (Use Bidding Form No. 15) 

18.2 The bid security shall be valid until One Hundred Twenty (120) calendar 
days after bid opening. 

20.3 Each Bidder shall submit One (1) original and Two (2) copies of the first and 
second components of its bid. 

21 The address for submission of bids is  

BAC Office 
Ground Floor, CITE Building, GPB Campus I 
Rizal Avenue Extension, Batangas City 

The deadline for submission of bids is February 21, 2017; 1:00-2:00 PM. 

24.1 The place of bid opening is  

BAC Office 
Ground Floor, CITE Building, GPB Campus I 
Rizal Avenue Extension, Batangas City 

The date and time of bid opening is February 21, 2017; 2:00 PM. 

24.2 No further instructions. 

27.3(b) No bid modification is allowed. 

27.4 No further instructions. 

28.2(b) Bidders should submit tax returns filed through the Electronic Filing and 
Payments System (EFPS). 

NOTE: The latest income and business tax returns are those within the last 
six months preceding the date of bid submission. 

28.2(d) No further instructions. 

31.4(g) Contract documents relevant to the Project: 

1. Resolution of the BAC 

2. Contractors Bid Estimate by Work Items and Cost Component 

3. Scope of Works / Specifications and Finishes of Materials  

4. PERT-CPM / Construction Schedule and S-Curve 



Batangas State University 
Bidding Documents (Based on Revised IRR of RA 9184, Fourth Edition December 2010) 

Page 4 of 4 
Bid Data Sheets 

 

5. Performance Bond 

6. Approved Agency Estimate by Work Item and Cost Component 

7. Certificate of Availability of Funds 

32.2 The performance security shall be in the following amount: 

1. 10% of the Total Contract Price , if performance security is in cash, 
cashier’s/manager’s check, bank draft/guarantee or irrevocable letter of 

credit; 

2. 30% of the Total Contract Price if performance security is in Surety 
Bond; or 

3. Any combination of the foregoing proportionate to the share of form 
with respect to total amount of security.  
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1. Definitions  

For purposes of this Clause, boldface type is used to identify defined terms. 

1.1. The Arbiter is the person appointed jointly by the Procuring Entity and the Contractor to 
resolve disputes in the first instance, as provided for in GCC Clause 21. 

1.2. Bill of Quantities refers to a list of the specific items of the Work and their corresponding unit 
prices, lump sums, and/or provisional sums. 

1.3. The Completion Date is the date of completion of the Works as certified by the Procuring 
Entity’s Representative, in accordance with GCC Clause 49. 

1.4. The Contract is the contract between the Procuring Entity and the Contractor to execute, 
complete, and maintain the Works. 

1.5. The Contract Price is the price stated in the Letter of Acceptance and thereafter to be paid by 
the Procuring Entity to the Contractor for the execution of the Works in accordance with this 
Contract. 

1.6. Contract Time Extension is the allowable period for the Contractor to complete the Works in 
addition to the original Completion Date stated in this Contract. 

1.7. The Contractor is the juridical entity whose proposal has been accepted by the Procuring 
Entity and to whom the Contract to execute the Work was awarded.  

1.8. The Contractor’s Bid is the signed offer or proposal submitted by the Contractor to the 
Procuring Entity in response to the Bidding Documents. 

1.9. Days are calendar days; months are calendar months. 

1.10. Dayworks are varied work inputs subject to payment on a time basis for the Contractor’s 

employees and Equipment, in addition to payments for associated Materials and Plant. 

1.11. A Defect is any part of the Works not completed in accordance with the Contract. 

1.12. The Defects Liability Certificate is the certificate issued by Procuring Entity’s 

Representative upon correction of defects by the Contractor. 

1.13. The Defects Liability Period is the one year period between contract completion and final 
acceptance within which the Contractor assumes the responsibility to undertake the repair of 
any damage to the Works at his own expense. 

1.14. Drawings are graphical presentations of the Works. They include all supplementary details, 
shop drawings, calculations, and other information provided or approved for the execution of 
this Contract. 

1.15. Equipment refers to all facilities, supplies, appliances, materials or things required for the 
execution and completion of the Work provided by the Contractor and which shall not form or 
are not intended to form part of the Permanent Works. 

1.16. The Intended Completion Date refers to the date specified in the SCC when the Contractor 
is expected to have completed the Works.  The Intended Completion Date may be revised only 
by the Procuring Entity’s Representative by issuing an extension of time or an acceleration 

order. 

1.17. Materials are all supplies, including consumables, used by the Contractor for incorporation in 
the Works. 

1.18. The Notice to Proceed is a written notice issued by the Procuring Entity or the Procuring 
Entity’s Representative to the Contractor requiring the latter to begin the commencement of 

the work not later than a specified or determinable date. 
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1.19. Permanent Works all permanent structures and all other project features and facilities 
required to be constructed and completed in accordance with this Contract which shall be 
delivered to the Procuring Entity and which shall remain at the Site after the removal of all 
Temporary Works. 

1.20. Plant refers to the machinery, apparatus, and the like intended to form an integral part of the 
Permanent Works. 

1.21. The Procuring Entity is the party who employs the Contractor to carry out the Works stated 
in the SCC. 

1.22. The Procuring Entity’s Representative refers to the Head of the Procuring Entity or his duly 
authorized representative, identified in the SCC, who shall be responsible for supervising the 
execution of the Works and administering this Contract. 

1.23. The Site is the place provided by the Procuring Entity where the Works shall be executed and 
any other place or places which may be designated in the SCC, or notified to the Contractor 
by the Procuring Entity’s Representative as forming part of the Site. 

1.24. Site Investigation Reports are those that were included in the Bidding Documents and are 
factual and interpretative reports about the surface and subsurface conditions at the Site. 

1.25. Slippage is a delay in work execution occurring when actual accomplishment falls below the 
target as measured by the difference between the scheduled and actual accomplishment of the 
Work by the Contractor as established from the work schedule. This is actually described as a 
percentage of the whole Works.  

1.26. Specifications means the description of Works to be done and the qualities of materials to be 
used, the equipment to be installed and the mode of construction. 

1.27. The Start Date, as specified in the SCC, is the date when the Contractor is obliged to 
commence execution of the Works.  It does not necessarily coincide with any of the Site 
Possession Dates.  

1.28. A Subcontractor is any person or organization to whom a part of the Works has been 
subcontracted by the Contractor, as allowed by the Procuring Entity, but not any assignee of 
such person.  

1.29. Temporary Works are works designed, constructed, installed, and removed by the Contractor 
that are needed for construction or installation of the Permanent Works. 

1.30. Work(s) refer to the Permanent Works and Temporary Works to be executed by the 
Contractor in accordance with this Contract, including (i) the furnishing of all labor, materials, 
equipment and others incidental, necessary or convenient to the complete execution of the 
Works; (ii) the passing of any tests before acceptance by the Procuring Entity’s 

Representative; (iii) and the carrying out of all duties and obligations of the Contractor 
imposed by this Contract as described in the SCC. 

2. Interpretation 

2.1. In interpreting the Conditions of Contract, singular also means plural, male also means female 
or neuter, and the other way around.  Headings have no significance.  Words have their normal 
meaning under the language of this Contract unless specifically defined.  The Procuring 
Entity’s Representative will provide instructions clarifying queries about the Conditions of 
Contract. 

2.2. If sectional completion is specified in the SCC, references in the Conditions of Contract to the 
Works, the Completion Date, and the Intended Completion Date apply to any Section of the 
Works (other than references to the Completion Date and Intended Completion Date for the 
whole of the Works). 
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3. Governing Language and Law 

3.1. This Contract has been executed in the English language, which shall be the binding and 
controlling language for all matters relating to the meaning or interpretation of this Contract.  
All correspondence and other documents pertaining to this Contract which are exchanged by 
the parties shall be written in English. 

3.2. This Contract shall be interpreted in accordance with the laws of the Republic of the 
Philippines. 

4. Communications 

Communications between parties that are referred to in the Conditions shall be effective only when in 
writing.  A notice shall be effective only when it is received by the concerned party. 

5. Possession of Site 

5.1. On the date specified in the SCC, the Procuring Entity shall grant the Contractor possession of 
so much of the Site as may be required to enable it to proceed with the execution of the 
Works. If the Contractor suffers delay or incurs cost from failure on the part of the Procuring 
Entity to give possession in accordance with the terms of this clause, the Procuring Entity’s 

Representative shall give the Contractor a Contract Time Extension and certify such sum as 
fair to cover the cost incurred, which sum shall be paid by Procuring Entity. 

5.2. If possession of a portion is not given by the date stated in the SCC Clause 5.1, the Procuring 
Entity will be deemed to have delayed the start of the relevant activities.  The resulting 
adjustments in contact time to address such delay shall be in accordance with GCC Clause 47. 

5.3. The Contractor shall bear all costs and charges for special or temporary right-of-way required 
by it in connection with access to the Site. The Contractor shall also provide at his own cost 
any additional facilities outside the Site required by it for purposes of the Works. 

5.4. The Contractor shall allow the Procuring Entity’s Representative and any person authorized 

by the Procuring Entity’s Representative access to the Site and to any place where work in 

connection with this Contract is being carried out or is intended to be carried out. 

6. The Contractor’s Obligations 

6.1. The Contractor shall carry out the Works properly and in accordance with this Contract. The 
Contractor shall provide all supervision, labor, Materials, Plant and Contractor's Equipment, 
which may be required. All Materials and Plant on Site shall be deemed to be the property of 
the Procuring Entity. 

6.2. The Contractor shall commence execution of the Works on the Start Date and shall carry out 
the Works in accordance with the Program of Work submitted by the Contractor, as updated 
with the approval of the Procuring Entity’s Representative, and complete them by the Intended 

Completion Date. 

6.3. The Contractor shall be responsible for the safety of all activities on the Site. 

6.4. The Contractor shall carry out all instructions of the Procuring Entity’s Representative that 
comply with the applicable laws where the Site is located. 

6.5. The Contractor shall employ the key personnel named in the Schedule of Key Personnel, as 
referred to in the SCC, to carry out the supervision of the Works. The Procuring Entity will 
approve any proposed replacement of key personnel only if their relevant qualifications and 
abilities are equal to or better than those of the personnel listed in the Schedule. 

6.6. If the Procuring Entity’s Representative asks the Contractor to remove a member of the 
Contractor’s staff or work force, for justifiable cause, the Contractor shall ensure that the 
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person leaves the Site within seven (7) days and has no further connection with the Work in 
this Contract. 

6.7. During Contract implementation, the Contractor and his subcontractors shall abide at all times 
by all labor laws, including child labor related enactments, and other relevant rules. 

6.8. The Contractor shall submit to the Procuring Entity for consent the name and particulars of the 
person authorized to receive instructions on behalf of the Contractor. 

6.9. The Contractor shall cooperate and share the Site with other contractors, public authorities, 
utilities, and the Procuring Entity between the dates given in the schedule of other contractors 
particularly when they shall require access to the Site.  The Contractor shall also provide 
facilities and services for them during this period.  The Procuring Entity may modify the 
schedule of other contractors, and shall notify the Contractor of any such modification thereto. 

6.10. Should anything of historical or other interest or of significant value be unexpectedly 
discovered on the Site, it shall be the property of the Procuring Entity.  The Contractor shall 
notify the Procuring Entity’s Representative of such discoveries and carry out the Procuring 
Entity’s Representative’s instructions in dealing with them. 

7. Performance Security 

7.1. Within ten (10) calendar days from receipt of the Notice of Award from the Procuring Entity 
but in no case later than the signing of the contract by both parties, the Contractor shall furnish 
the performance security in any the forms prescribed in ITB Clause 32.2. 

7.2. The performance security posted in favor of the Procuring Entity shall be forfeited in the event 
it is established that the Contractor is in default in any of its obligations under the Contract.  

7.3. The performance security shall remain valid until issuance by the Procuring Entity of the 
Certificate of Final Acceptance. 

7.4. The performance security may be released by the Procuring Entity and returned to the 
Contractor after the issuance of the Certificate of Final Acceptance subject to the following 
conditions: 

(a) There are no pending claims against the Contractor or the surety company filed by the 
Procuring Entity; 

(b) The Contractor has no pending claims for labor and materials filed against it; and 

(c) Other terms specified in the SCC. 

7.5. The Contractor shall post an additional performance security following the amount and form 
specified in ITB Clause 32.2 to cover any cumulative increase of more than ten percent (10%) 
over the original value of the contract as a result of amendments to order or change orders, 
extra work orders and supplemental agreements, as the case may be.  The Contractor shall 
cause the extension of the validity of the performance security to cover approved contract time 
extensions. 

7.6. In case of a reduction in the contract value or for partially completed Works under the contract 
which are usable and accepted by the Procuring Entity the use of which, in the judgment of the 
implementing agency or the Procuring Entity, will not affect the structural integrity of the 
entire project, the Procuring Entity shall allow a proportional reduction in the original 
performance security, provided that any such reduction is more than ten percent (10%) and 
that the aggregate of such reductions is not more than fifty percent (50%) of the original 
performance security. 

7.7. Unless otherwise indicated in the SCC, the Contractor, by entering into the Contract with the 
Procuring Entity, acknowledges the right of the Procuring Entity to institute action pursuant to  
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Act 3688 against any subcontractor be they an individual, firm, partnership, corporation, or 
association supplying the Contractor with labor, materials and/or equipment for the 
performance of this Contract. 

8. Subcontracting 

8.1. Unless otherwise indicated in the SCC, the Contractor cannot subcontract Works more than 
the percentage specified in ITB Clause 8.1. 

8.2. Subcontracting of any portion of the Works does not relieve the Contractor of any liability or 
obligation under this Contract.  The Contractor will be responsible for the acts, defaults, and 
negligence of any subcontractor, its agents, servants or workmen as fully as if these were the 
Contractor’s own acts, defaults, or negligence, or those of its agents, servants or workmen. 

8.3. Subcontractors disclosed and identified during the bidding may be changed during the 
implementation of this Contract, subject to compliance with the required qualifications and the 
approval of the Procuring Entity.   

9. Liquidated Damages 

9.1. The Contractor shall pay liquidated damages to the Procuring Entity  for each day that the 
Completion Date is later than the Intended Completion Date.  The applicable liquidated 
damages is at least one-tenth (1/10) of a percent of the cost of the unperformed portion for 
every day of delay.  The total amount of liquidated damages shall not exceed  ten percent 
(10%) of the amount of the contract.  The Procuring Entity may deduct liquidated damages 
from payments due to the Contractor.  Payment of liquidated damages shall not affect the 
Contractor. Once the cumulative amount of liquidated damages reaches ten percent (10%) of 
the amount of this Contract, the Procuring Entity shall rescind this Contract, without prejudice 
to other courses of action and remedies open to it. 

9.2. If the Intended Completion Date is extended after liquidated damages have been paid, the 
Engineer of the Procuring Entity shall correct any overpayment of liquidated damages by the 
Contractor by adjusting the next payment certificate.  The Contractor shall be paid interest on 
the overpayment, calculated from the date of payment to the date of repayment, at the rates 
specified in GCC Clause  40.3. 

10. Site Investigation Reports 

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports referred to in the 
SCC supplemented by any information obtained by the Contractor. 

11. The Procuring Entity, Licenses and Permits 

The Procuring Entity shall, if requested by the Contractor, assist him in applying for permits, licenses 
or approvals, which are required for the Works. 

12. Contractor’s Risk and Warranty Security 

12.1. The Contractor shall assume full responsibility for the Works from the time project 
construction commenced up to final acceptance by the Procuring Entity and shall be held 
responsible for any damage or destruction of the Works except those occasioned by force 
majeure. The Contractor shall be fully responsible for the safety, protection, security, and 
convenience of his personnel, third parties, and the public at large, as well as the Works, 
Equipment, installation, and the like to be affected by his construction work.  

12.2. The defects liability period for infrastructure projects shall be one year from contract 
completion up to final acceptance by the Procuring Entity.  During this period, the Contractor 
shall undertake the repair works, at his own expense, of any damage to the Works on account 
of the use of materials of inferior quality within ninety (90) days from the time the Head of the 
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Procuring Entity has issued an order to undertake repair.  In case of failure or refusal to 
comply with this mandate, the Procuring Entity shall undertake such repair works and shall be 
entitled to full reimbursement of expenses incurred therein upon demand. 

12.3. Unless otherwise indicated in the SCC, in case the Contractor fails to comply with the 
preceding paragraph, the Procuring Entity shall forfeit its performance security, subject its 
property(ies) to attachment or garnishment proceedings, and perpetually disqualify it from 
participating in any public bidding. All payables of the GOP in his favor shall be offset to 
recover the costs.  

12.4. After final acceptance of the Works by the Procuring Entity, the Contractor shall be held 
responsible for “Structural Defects”, i.e., major faults/flaws/deficiencies in one or more key 
structural elements of the project which may lead to structural  failure of the completed 
elements or structure, or “Structural Failures”, i.e., where one or more key structural elements 
in an infrastructure facility fails or collapses, thereby rendering the facility or part thereof 
incapable of withstanding the design loads, and/or endangering the safety of the users or the 
general public: 

(a) Contractor – Where Structural Defects/Failures arise due to faults attributable to 
improper construction, use of inferior quality/substandard materials, and any violation 
of the contract plans and specifications, the contractor shall be held liable; 

(b) Consultants – Where Structural Defects/Failures arise due to faulty and/or inadequate 
design and specifications as well as construction supervision, then the consultant who 
prepared the design or undertook construction supervision for the project shall be held 
liable; 

(c) Procuring Entity’s Representatives/Project Manager/Construction Managers and 

Supervisors – The project owner’s representative(s), project manager, construction 

manager, and supervisor(s) shall be held liable in cases where the Structural 
Defects/Failures are due to his/their willful intervention in altering the designs and 
other specifications; negligence or omission in not approving or acting on proposed 
changes to noted defects or deficiencies in the design and/or specifications; and the 
use of substandard construction materials in the project; 

(d) Third Parties - Third Parties shall be held liable in cases where Structural 
Defects/Failures are caused by work undertaken by them such as leaking pipes, 
diggings or excavations, underground cables and electrical wires, underground tunnel, 
mining shaft and the like, in which case the applicable warranty to such structure 
should be levied to third parties for their construction or restoration works. 

(e) Users - In cases where Structural Defects/Failures are due to abuse/misuse by the end 
user of the constructed facility and/or non–compliance by a user with the technical 
design limits and/or intended purpose of the same, then the user concerned shall be 
held liable. 

12.5. The warranty against Structural Defects/Failures, except those occasioned on force majeure, 
shall cover the period specified in the SCC reckoned from the date of issuance of the 
Certificate of Final Acceptance by the Procuring Entity.  

12.6. The Contractor shall be required to put up a warranty security in the form of cash, bank 
guarantee, letter of credit, GSIS or surety bond callable on demand, in accordance with the 
following schedule: 

Form of Warranty 
Minimum Amount in Percentage 

(%) of Total Contract Price 
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(a) Cash or letter of credit issued by 
Universal or Commercial bank: provided, 
however, that the letter of credit shall be 
confirmed or authenticated by a Universal 
or Commercial bank, if issued by a 
foreign bank 

Five Percent (5%) 

(b) Bank guarantee confirmed by Universal or 
Commercial bank: provided, however, 
that the letter of credit shall be confirmed 
or authenticated by a Universal or 
Commercial bank, if issued by a foreign 
bank 

Ten Percent (10%) 

(c) Surety bond callable upon demand issued 
by GSIS or any surety or insurance 
company duly certified by the Insurance 
Commission 

Thirty Percent (30%) 

12.7. The warranty security shall be stated in Philippine Pesos and shall remain effective for one 
year from the date of issuance of the Certificate of Final Acceptance by the Procuring Entity, 
and returned only after the lapse of said one year period. 

12.8. In case of structural defects/failure occurring during the applicable warranty period provided 
in GCC Clause 12.5, the Procuring Entity shall undertake the necessary restoration or 
reconstruction works and shall be entitled to full reimbursement by the parties found to be 
liable for expenses incurred therein upon demand, without prejudice to the filing of 
appropriate administrative, civil, and/or criminal charges against the responsible persons as 
well as the forfeiture of the warranty security posted in favor of the Procuring Entity. 

13. Liability of the Contractor 

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability under this 

Contract shall be as provided by the laws of the Republic of the Philippines. 

14. Procuring Entity’s Risk 

14.1. From the Start Date until the Certificate of Final Acceptance has been issued, the following 
are risks of the Procuring Entity: 

(a) The risk of personal injury, death, or loss of or damage to property (excluding the 
Works, Plant, Materials, and Equipment), which are due to: 

(i) any type of use or occupation of the Site authorized by the Procuring Entity 
after the official acceptance of the works; or 

(ii) negligence, breach of statutory duty, or interference with any legal right by 
the Procuring Entity or by any person employed by or contracted to him 
except the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the extent that it 
is due to a fault of the Procuring Entity or in the Procuring Entity’s design, or due to 

war or radioactive contamination directly affecting the country where the Works are 
to be executed. 

15. Insurance 
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15.1. The Contractor shall, under his name and at his own expense, obtain and maintain, for the 
duration of this Contract, the following insurance coverage: 

(a) Contractor’s All Risk Insurance; 

(b) Transportation to the project Site of Equipment, Machinery, and Supplies owned by 
the Contractor; 

(c) Personal injury or death of Contractor’s employees; and 

(d) Comprehensive insurance for third party liability to Contractor’s direct or indirect act 

or omission causing damage to third persons. 

15.2. The Contractor shall provide evidence to the Procuring Entity’s Representative that the 

insurances required under this Contract have been effected and shall, within a reasonable time, 
provide copies of the insurance policies to the Procuring Entity’s Representative.  Such 
evidence and such policies shall be provided to the Procuring Entity’s through the Procuring 

Entity’s Representative. 

15.3. The Contractor shall notify the insurers of changes in the nature, extent, or program for the 
execution of the Works and ensure the adequacy of the insurances at all times in accordance 
with the terms of this Contract and shall produce to the Procuring Entity’s Representative the 

insurance policies in force including the receipts for payment of the current premiums. 

The above insurance policies shall be obtained from any reputable insurance company 
approved by the Procuring Entity’s Representative. 

15.4. If the Contractor fails to obtain and keep in force the insurances referred to herein or any other 
insurance which he may be required to obtain under the terms of this Contract, the Procuring 
Entity may obtain and keep in force any such insurances and pay such premiums as may be 
necessary for the purpose.  From time to time, the Procuring Entity may deduct the amount it 
shall pay for said premiums including twenty five percent (25%) therein from any monies due, 
or which may become due, to the Contractor, without prejudice to the Procuring Entity 
exercising its right to impose other sanctions against the Contractor pursuant to the provisions 
of this Contract. 

15.5. In the event the Contractor fails to observe the above safeguards, the Procuring Entity may, at 
the Contractor’s expense, take whatever measure is deemed necessary for its protection and 

that of the Contractor’s personnel and third parties, and/or order the interruption of dangerous 
Works.  In addition, the Procuring Entity may refuse to make the payments under GCC 
Clause 40 until the Contractor complies with this Clause. 

15.6. The Contractor shall immediately replace the insurance policy obtained as required in this 
Contract, without need of the Procuring Entity’s demand, with a new policy issued by a new 

insurance company acceptable to the Procuring Entity for any of the following grounds: 

(a) The issuer of the insurance policy to be replaced has:  

(i) become bankrupt;  

(ii) been placed under receivership or under a management committee;  

(iii) been sued for suspension of payment; or 

(iv) been suspended by the Insurance Commission and its license to engage in 
business or its authority to issue insurance policies cancelled; or  

(v) Where reasonable grounds exist that the insurer may not be able, fully and 
promptly, to fulfill its obligation under the insurance policy. 

16. Termination for Default of Contractor 
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16.1. The Procuring Entity shall terminate this Contract for default when any of the following 
conditions attend its implementation: 

16.2. Due to the Contractor’s fault and while the project is on-going, it has incurred negative 
slippage of fifteen percent (15%) or more in accordance with Presidential Decree 1870, 
regardless of whether or not previous warnings and notices have been issued for the 
Contractor to improve his performance; 

16.3. Due to its own fault and after this Contract time has expired, the Contractor incurs delay in the 
completion of the Work after this Contract has expired; or 

16.4. The Contractor: 

(a) abandons the contract Works, refuses or fails to comply with a valid instruction of the 
Procuring Entity or fails to proceed expeditiously and without delay despite a written 
notice by the Procuring Entity; 

(b) does not actually have on the project Site the minimum essential equipment listed on 
the Bid necessary to prosecute the Works in accordance with the approved Program of 
Work and equipment deployment schedule as required for the project; 

(c) does not execute the Works in accordance with this Contract or persistently or 
flagrantly neglects to carry out its obligations under this Contract; 

(d) neglects or refuses to remove materials or to perform a new Work that has been 
rejected as defective or unsuitable; or 

(e) sub-lets any part of this Contract without approval by the Procuring Entity. 

16.5. All materials on the Site, Plant, Equipment, and Works shall be deemed to be the property of 
the Procuring Entity if this Contract is rescinded because of the Contractor’s default. 

17. Termination for Default of Procuring Entity 

The Contractor may terminate this Contract with the Procuring Entity if the works are completely 
stopped for a continuous period of at least sixty (60) calendar days through no fault of its own, due to 
any of the following reasons: 

(a) Failure of the Procuring Entity to deliver, within a reasonable time, supplies, materials, right-
of-way, or other items it is obligated to furnish under the terms of this Contract; or 

(b) The prosecution of the Work is disrupted by the adverse peace and order situation, as certified 
by the Armed Forces of the Philippines Provincial Commander and approved by the Secretary 
of National Defense. 

18. Termination for Other Causes 

18.1. The Procuring Entity may terminate this Contract, in whole or in part, at any time for its 
convenience.  The Head of the Procuring Entity may terminate this Contract for the 
convenience of the Procuring Entity if he has determined the existence of conditions that make 
Project Implementation economically, financially or technically impractical and/or 
unnecessary, such as, but not limited to, fortuitous event(s) or changes in law and National 
Government policies. 

18.2. The Procuring Entity or the Contractor may terminate this Contract if the other party causes a 
fundamental breach of this Contract. 

18.3. Fundamental breaches of Contract shall include, but shall not be limited to, the following: 

(a) The Contractor stops work for twenty eight (28) days when no stoppage of work is 
shown on the current Program of Work and the stoppage has not been authorized by 
the Procuring Entity’s Representative; 
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(b) The Procuring Entity’s Representative instructs the Contractor to delay the progress of 

the Works, and the instruction is not withdrawn within twenty eight (28) days; 

(c) The Procuring Entity shall terminate this Contract if the Contractor is declared 
bankrupt or insolvent as determined with finality by a court of competent jurisdiction.  
In this event, termination will be without compensation to the Contractor, provided 
that such termination will not prejudice or affect any right of action or remedy which 
has accrued or will accrue thereafter to the Procuring Entity and/or the Contractor.  In 
the case of the Contractor's insolvency, any Contractor's Equipment which the 
Procuring Entity instructs in the notice is to be used until the completion of the 
Works; 

(d) A payment certified by the Procuring Entity’s Representative is not paid by the 

Procuring Entity to the Contractor within eighty four (84) days from the date of the 
Procuring Entity’s Representative’s certificate; 

(e) The Procuring Entity’s Representative gives Notice that failure to correct a particular 

Defect is a fundamental breach of Contract and the Contractor fails to correct it within 
a reasonable period of time determined by the Procuring Entity’s Representative; 

(f) The Contractor does not maintain a Security, which is required;  

(g) The Contractor has delayed the completion of the Works by the number of days for 
which the maximum amount of liquidated damages can be paid, as defined in the 
GCC Clause 9; and 

(h) In case it is determined prima facie by the Procuring Entity that the Contractor has 
engaged, before or during the implementation of the contract, in unlawful deeds and 
behaviors relative to contract acquisition and implementation, such as, but not limited 
to, the following:  

(i) corrupt, fraudulent, collusive, coercive, and obstructive  practices as defined 
in ITB Clause 3.1(a), unless otherwise specified in the SCC;  

(ii) drawing up or using forged documents;  

(iii) using adulterated materials, means or methods, or engaging in production 
contrary to rules of science or the trade; and  

(iv) any other act analogous to the foregoing. 

18.4. The Funding Source or the Procuring Entity, as appropriate, will seek to impose the maximum 
civil, administrative and/or criminal penalties available under the applicable law on 
individuals and organizations deemed to be involved with corrupt, fraudulent, or coercive 
practices. 

18.5. When persons from either party to this Contract gives notice of a fundamental breach to the 
Procuring Entity’s Representative  in order to terminate the existing contract for a cause other 

than those listed under GCC Clause 18.3, the Procuring Entity’s Representative shall decide 

whether the breach is fundamental or not. 

18.6. If this Contract is terminated, the Contractor shall stop work immediately, make the Site safe 
and secure, and leave the Site as soon as reasonably possible. 

19. Procedures for Termination of Contracts 

19.1. The following provisions shall govern the procedures for the termination of this Contract: 

(a) Upon receipt of a written report of acts or causes which may constitute ground(s) for 
termination as aforementioned, or upon its own initiative, the Procuring Entity shall, 
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within a period of seven (7) calendar days, verify the existence of such ground(s) and 
cause the execution of a Verified Report, with all relevant evidence attached; 

(b) Upon recommendation by the Procuring Entity, the Head of the Procuring Entity shall 
terminate this Contract only by a written notice to the Contractor conveying the 
termination of this Contract. The notice shall state: 

(i) that this Contract is being terminated for any of the ground(s) afore-
mentioned, and a statement of the acts that constitute the ground(s) 
constituting the same; 

(ii) the extent of termination, whether in whole or in part;  

(iii) an instruction to the Contractor to show cause as to why this Contract should 
not be terminated; and 

(iv) special instructions of the Procuring Entity, if any. 

The Notice to Terminate shall be accompanied by a copy of the Verified Report; 

(c) Within a period of seven (7) calendar days from receipt of the Notice of Termination, 
the Contractor shall submit to the Head of the Procuring Entity a verified position 
paper stating why the contract should not be terminated.  If the Contractor fails to 
show cause after the lapse of the seven (7) day period, either by inaction or by default, 
the Head of the Procuring Entity shall issue an order terminating the contract;  

(d) The Procuring Entity may, at anytime before receipt of the Bidder’s verified position 

paper described in item (c) above withdraw the Notice to Terminate if it is determined 
that certain items or works subject of the notice had been completed, delivered, or 
performed before the Contractor’s receipt of the notice;  

(e) Within a non-extendible period of ten (10) calendar days from receipt of the verified 
position paper, the Head of the Procuring Entity shall decide whether or not to 
terminate this Contract.  It shall serve a written notice to the Contractor of its decision 
and, unless otherwise provided in the said notice, this Contract is deemed terminated 
from receipt of the Contractor of the notice of decision.  The termination shall only be 
based on the ground(s) stated in the Notice to Terminate; and 

(f) The Head of the Procuring Entity may create a Contract Termination Review 
Committee (CTRC) to assist him in the discharge of this function.  All decisions 
recommended by the CTRC shall be subject to the approval of the Head of the 
Procuring Entity. 

19.2. Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition of additional 
administrative sanctions as the internal rules of the agency may provide and/or further 
criminal prosecution as provided by applicable laws, the procuring entity shall impose on 
contractors after the termination of the contract the penalty of suspension for one (1) year for 
the first offense, suspension for two (2) years for the second offense from participating in the 
public bidding process, for violations committed during the contract implementation stage, 
which include but not limited to the following: 

(a) Failure of the contractor, due solely to his fault or negligence, to mobilize and start 
work or performance within the specified period in the Notice to Proceed (“NTP”); 

(b) Failure by the contractor to fully and faithfully comply with its contractual obligations 
without valid cause, or failure by the contractor to comply with any written lawful 
instruction of the procuring entity or its representative(s) pursuant to the 
implementation of the contract.  For the procurement of infrastructure projects or 
consultancy contracts, lawful instructions include but are not limited to the following: 
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(i) Employment of competent technical personnel, competent engineers and/or 
work supervisors; 

(ii) Provision of warning signs and barricades in accordance with approved plans 
and specifications and contract provisions; 

(iii) Stockpiling in proper places of all materials and removal from the project site 
of waste and excess materials, including broken pavement and excavated 
debris in accordance with approved plans and specifications and contract 
provisions; 

(iv) Deployment of committed equipment, facilities, support staff and manpower; 
and 

(v) Renewal of the effectivity dates of the performance security after its 
expiration during the course of contract implementation. 

(c) Assignment and subcontracting of the contract or any part thereof or substitution of 
key personnel named in the proposal without prior written approval by the procuring 
entity. 

(d) Poor performance by the contractor or unsatisfactory quality and/or progress of work 
arising from his fault or negligence as reflected in the Constructor's Performance 
Evaluation System (“CPES”) rating sheet.  In the absence of the CPES rating sheet, 

the existing performance monitoring system of the procuring entity shall be applied.  
Any of the following acts by the  Contractor shall be construed as poor performance: 

(i) Negative slippage of 15% and above within the critical path of the project due 
entirely to the fault or negligence of the contractor; and 

(ii) Quality of materials and workmanship not complying with the approved 
specifications arising from the contractor's fault or negligence. 

(e) Willful or deliberate abandonment or non-performance of the project or contract by 
the contractor resulting to substantial breach thereof without lawful and/or just cause. 

In addition to the penalty of suspension, the performance security posted by the contractor 
shall also be forfeited. 

20. Force Majeure, Release From Performance 

20.1. For purposes of this Contract the terms “force majeure” and “fortuitous event” may be used 

interchangeably.  In this regard, a fortuitous event or force majeure shall be interpreted to 
mean an event which the Contractor could not have foreseen, or which though foreseen, was 
inevitable.  It shall not include ordinary unfavorable weather conditions; and any other cause 
the effects of which could have been avoided with the exercise of reasonable diligence by the 
Contractor. 

20.2. If this Contract is discontinued by an outbreak of war or by any other event entirely outside 
the control of either the Procuring Entity or the Contractor, the Procuring Entity’s 

Representative shall certify that this Contract has been discontinued.  The Contractor shall 
make the Site safe and stop work as quickly as possible after receiving this certificate and 
shall be paid for all works carried out before receiving it and for any Work carried out 
afterwards to which a commitment was made. 

20.3. If the event continues for a period of eighty four (84) days, either party may then give notice 
of termination, which shall take effect twenty eight (28) days after the giving of the notice. 
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20.4. After termination, the Contractor shall be entitled to payment of the unpaid balance of the 
value of the Works executed and of the materials and Plant reasonably delivered to the Site, 
adjusted by the following: 

(a) any sum to which the Contractor is entitled under GCC Clause 28; 

(b) the cost of his suspension and demobilization; 

(c) any sum to which the Procuring Entity is entitled. 

20.5. The net balance due shall be paid or repaid within a reasonable time period from the time of 
the notice of termination. 

21. Resolution of Disputes 

21.1. If any dispute or difference of any kind whatsoever shall arise between the parties in 
connection  with the implementation of the contract covered by the Act and this IRR, the 
parties shall make every effort to resolve amicably such dispute or difference by mutual 
consultation. 

21.2. If the Contractor believes that a decision taken by the PROCURING ENTITY’s 

Representative was either outside the authority given to the PROCURING ENTITY’s 

Representative by this Contract or that the decision was wrongly taken, the decision shall be 
referred to the Arbiter indicated in the SCC within fourteen (14) days of the notification of the 
PROCURING ENTITY’s Representative’s decision. 

21.3. Any and all disputes arising from the implementation of this Contract covered by the R.A. 
9184 and its IRR shall be submitted to arbitration in the Philippines according to the 
provisions of Republic Act No. 876, otherwise known as the “ Arbitration Law” and Republic 

Act 9285, otherwise known as the “Alternative Dispute Resolution Act of 2004”: Provided, 
however, That, disputes that are within the competence of the Construction Industry 
Arbitration Commission to resolve shall be referred thereto.  The process of arbitration shall 
be incorporated as a provision in this Contract that will be executed pursuant to the provisions 
of the Act and its IRR: Provided, further, That, by mutual agreement, the parties may agree in 
writing to resort to other alternative modes of dispute resolution.   

22. Suspension of Loan, Credit, Grant, or Appropriation 

In the event that the Funding Source suspends the Loan, Credit, Grant, or Appropriation to the 
Procuring Entity, from which part of the payments to the Contractor are being made: 

(a) The Procuring Entity is obligated to notify the Contractor of such suspension within seven (7) 
days of having received the suspension notice. 

(b) If the Contractor has not received sums due it for work already done within forty five (45) 
days from the time the Contractor’s claim for payment has been certified by the Procuring 

Entity’s Representative, the Contractor may immediately issue a suspension of work notice in 
accordance with GCC Clause 45.2. 

23. Procuring Entity’s Representative’s Decisions 

23.1. Except where otherwise specifically stated, the Procuring Entity’s Representative will decide 

contractual matters between the Procuring Entity and the Contractor in the role representing 
the Procuring Entity.  

23.2. The Procuring Entity’s Representative may delegate any of his duties and responsibilities to 

other people, except to the Arbiter, after notifying the Contractor, and may cancel any 
delegation after notifying the Contractor. 

24. Approval of Drawings and Temporary Works by the Procuring Entity’s Representative 
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24.1. All Drawings prepared by the Contractor for the execution of the Temporary Works, are 
subject to prior approval by the Procuring Entity’s Representative before its use.  

24.2. The Contractor shall be responsible for design of Temporary Works. 

24.3. The Procuring Entity’s Representative’s approval shall not alter the Contractor’s responsibility 

for design of the Temporary Works. 

24.4. The Contractor shall obtain approval of third parties to the design of the Temporary Works, 
when required by the Procuring Entity. 

25. Acceleration and Delays Ordered by the Procuring Entity’s Representative 

25.1. When the Procuring Entity wants the Contractor to finish before the Intended Completion 
Date, the Procuring Entity’s Representative will obtain priced proposals for achieving the 

necessary acceleration from the Contractor.  If the Procuring Entity accepts these proposals, 
the Intended Completion Date will be adjusted accordingly and confirmed by both the 
Procuring Entity and the Contractor. 

25.2. If the Contractor’s Financial Proposals for an acceleration are accepted by the Procuring 

Entity, they are incorporated in the Contract Price and treated as a Variation. 

26. Extension of the Intended Completion Date 

26.1. The Procuring Entity’s Representative shall extend the Intended Completion Date if a 

Variation is issued which makes it impossible for the Intended Completion Date to be 
achieved by the Contractor without taking steps to accelerate the remaining work, which 
would cause the Contractor to incur additional costs.  No payment shall be made for any event 
which may warrant the extension of the Intended Completion Date. 

26.2. The Procuring Entity’s Representative shall decide whether and by how much to extend the 
Intended Completion Date within twenty one (21) days of the Contractor asking the Procuring 
Entity’s Representative for a decision thereto after fully submitting all supporting information.  

If the Contractor has failed to give early warning of a delay or has failed to cooperate in 
dealing with a delay, the delay by this failure shall not be considered in assessing the new 
Intended Completion Date. 

27. Right to Vary 

27.1. The Procuring Entity’s Representative with the prior approval of the Procuring Entity may 
instruct Variations, up to a maximum cumulative amount of ten percent (10%) of the original 
contract cost. 

27.2. Variations shall be valued as follows: 

(a) At a lump sum price agreed between the parties;  

(b) where appropriate, at rates in this Contract; 

(c) in the absence of appropriate rates, the rates in this Contract shall be used as the basis 
for valuation; or failing which 

(d) at appropriate new rates, equal to or lower than current industry rates and to be agreed 
upon by both parties and approved by the Head of the Procuring Entity. 

28. Contractor's Right to Claim 

If the Contractor incurs cost as a result of any of the events under GCC Clause 13, the Contractor shall 
be entitled to the amount of such cost. If as a result of any of the said events, it is necessary to change 
the Works, this shall be dealt with as a Variation. 

29. Dayworks 
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29.1. Subject to GCC Clause 43 on Variation Order, and if applicable as indicated in the SCC, the 
Dayworks rates in the Contractor’s Bid shall be used for small additional amounts of work 

only when the Procuring Entity’s Representative has given written instructions in advance for 

additional work to be paid for in that way. 

29.2. All work to be paid for as Dayworks shall be recorded by the Contractor on forms approved 
by the Procuring Entity’s Representative.  Each completed form shall be verified and signed 

by the Procuring Entity’s Representative within two days of the work being done. 

29.3. The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks forms. 

30. Early Warning 

30.1. The Contractor shall warn the Procuring Entity’s Representative at the earliest opportunity of 

specific likely future events or circumstances that may adversely affect the quality of the 
work, increase the Contract Price, or delay the execution of the Works.  The Procuring 
Entity’s Representative may require the Contractor to provide an estimate of the expected 

effect of the future event or circumstance on the Contract Price and Completion Date.  The 
estimate shall be provided by the Contractor as soon as reasonably possible. 

30.2. The Contractor shall cooperate with the Procuring Entity’s Representative in making and 

considering proposals for how the effect of such an event or circumstance can be avoided or 
reduced by anyone involved in the work and in carrying out any resulting instruction of the 
Procuring Entity’s Representative. 

31. Program of Work 

31.1. Within the time stated in the SCC, the Contractor shall submit to the Procuring Entity’s 

Representative for approval a Program of Work showing the general methods, arrangements, 
order, and timing for all the activities in the Works. 

31.2. An update of the Program of Work shall the show the actual progress achieved on each 
activity and the effect of the progress achieved on the timing of the remaining work, including 
any changes to the sequence of the activities. 

31.3. The Contractor shall submit to the Procuring Entity’s Representative for approval an updated 
Program of Work at intervals no longer than the period stated in the SCC.  If the Contractor 
does not submit an updated Program of Work within this period, the PROCURING ENTITY’s 

Representative may withhold the amount stated in the SCC from the next payment certificate 
and continue to withhold this amount until the next payment after the date on which the 
overdue Program of Work has been submitted. 

31.4. The Procuring Entity’s Representative’s approval of the Program of Work shall not alter the 
Contractor’s obligations.  The Contractor may revise the Program of Work and submit it to the 

Procuring Entity’s Representative again at any time.  A revised Program of Work shall show 

the effect of any approved Variations. 

31.5. When the Program of Work is updated, the Contractor shall provide the Procuring Entity’s 

Representative with an updated cash flow forecast.  The cash flow forecast shall include 
different currencies, as defined in the Contract, converted as necessary using the Contract 
exchange rates. 

31.6. All Variations shall be included in updated Program of Work produced by the Contractor. 

32. Management Conferences 

32.1. Either the Procuring Entity’s Representative or the Contractor may require the other to attend 

a Management Conference.  The Management Conference shall review the plans for 
remaining work and deal with matters raised in accordance with the early warning procedure. 
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32.2. The Procuring Entity’s Representative shall record the business of Management Conferences 

and provide copies of the record to those attending the Conference and to the Procuring Entity 
.  The responsibility of the parties for actions to be taken shall be decided by the 
PROCURING ENTITY’s Representative either at the Management Conference or after the 

Management Conference and stated in writing to all who attended the Conference. 

33. Bill of Quantities 

33.1. The Bill of Quantities shall contain items of work for the construction, installation, testing, 
and commissioning of work to be done by the Contractor. 

33.2. The Bill of Quantities is used to calculate the Contract Price.  The Contractor is paid for the 
quantity of the work done at the rate in the Bill of Quantities for each item. 

33.3. If the final quantity of any work done differs from the quantity in the Bill of Quantities for the 
particular item and is not more than twenty five percent (25%) of the original quantity, 
provided the aggregate changes for all items do not exceed ten percent (10%) of the Contract 
price, the Procuring Entity’s Representative shall make the necessary adjustments to allow for 
the changes subject to applicable laws, rules, and regulations. 

33.4. If requested by the Procuring Entity’s Representative, the Contractor shall provide the 

Procuring Entity’s Representative with a detailed cost breakdown of any rate in the Bill of 
Quantities. 

34. Instructions, Inspections and Audits 

34.1. The Procuring Entity’s personnel shall at all reasonable times during construction of the Work 

be entitled to examine, inspect, measure and test the materials and workmanship, and to check 
the progress of the construction.  

34.2. If the Procuring Entity’s Representative instructs the Contractor to carry out a test not 

specified in the Specification to check whether any work has a defect and the test shows that it 
does, the Contractor shall pay for the test and any samples.  If there is no defect, the test shall 
be a Compensation Event. 

34.3. The Contractor shall permit the Funding Source named in the SCC to inspect the Contractor’s 

accounts and records relating to the performance of the Contractor and to have them audited 
by auditors appointed by the Funding Source, if so required by the Funding Source. 

35. Identifying Defects 

The Procuring Entity’s Representative shall check the Contractor’s work and notify the Contractor of 

any defects that are found.  Such checking shall not affect the Contractor’s responsibilities.  The 

Procuring Entity’s Representative may instruct the Contractor to search uncover defects and test any 

work that the Procuring Entity’s Representative considers below standards and defective. 

36. Cost of Repairs 

Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and 
the end of the Defects Liability Periods shall be remedied by the Contractor at the Contractor’s cost if 

the loss or damage arises from the Contractor’s acts or omissions. 

37. Correction of Defects 

37.1. The Procuring Entity’s Representative shall give notice to the Contractor of any defects before 

the end of the Defects Liability Period, which is One (1) year from project completion up to 
final acceptance by the Procuring Entity’s.   

37.2. Every time notice of a defect is given, the Contractor shall correct the notified defect within 
the length of time specified in the Procuring Entity’s Representative’s notice. 
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37.3. The Contractor shall correct the defects which he notices himself before the end of the Defects 
Liability Period. 

37.4. The Procuring Entity shall certify that all defects have been corrected. If the Procuring Entity 
considers that correction of a defect is not essential, he can request the Contractor to submit a 
quotation for the corresponding reduction in the Contract Price. If the Procuring Entity accepts 
the quotation, the corresponding change in the SCC is a Variation. 

38. Uncorrected Defects 

38.1. The Procuring Entity shall give the Contractor at least fourteen (14) days notice of his 
intention to use a third party to correct a Defect. If the Contractor does not correct the Defect 
himself within the period, the Procuring Entity may have the Defect corrected by the third 
party. The cost of the correction will be deducted from the Contract Price. 

38.2. The use of a third party to correct defects that are uncorrected by the Contractor will in no way 
relieve the Contractor of its liabilities and warranties under the Contract. 

39. Advance Payment 

39.1. The Procuring Entity shall, upon a written request of the contractor which shall be submitted 
as a contract document, make an advance payment to the contractor in an amount not 
exceeding fifteen percent (15%) of the total contract price, to be made in lump sum or, at the 
most two, installments according to a schedule specified in the SCC. 

39.2. The advance payment shall be made only upon the submission to and acceptance by the 
Procuring Entity of an irrevocable standby letter of credit of equivalent value from a 
commercial bank, a bank guarantee or a surety bond callable upon demand, issued by a surety 
or insurance company duly licensed by the Insurance Commission and confirmed by the 
Procuring Entity. 

39.3. The advance payment shall be repaid by the Contractor by an amount equal to the percentage 
of the total contract price used for the advance payment. 

39.4. The contractor may reduce his standby letter of credit or guarantee instrument by the amounts 
refunded by the Monthly Certificates in the advance payment. 

39.5. The Procuring Entity will provide an Advance Payment on the Contract Price as stipulated in 
the Conditions of Contract, subject to the maximum amount stated in SCC Clause 39.1. 

40. Progress Payments 

40.1. The Contractor may submit a request for payment for Work accomplished.  Such request for 
payment shall be verified and certified by the Procuring Entity’s Representative/Project 

Engineer.  Except as otherwise stipulated in the SCC, materials and equipment delivered on 
the site but not completely put in place shall not be included for payment.   

40.2. The Procuring Entity shall deduct the following from the certified gross amounts to be paid to 
the contractor as progress payment: 

(a) Cumulative value of the work previously certified and paid for. 

(b) Portion of the advance payment to be recouped for the month. 

(c) Retention money in accordance with the condition of contract. 

(d) Amount to cover third party liabilities. 

(e) Amount to cover uncorrected discovered defects in the works. 

40.3. Payments shall be adjusted by deducting therefrom the amounts for advance payments and 
retention.  The Procuring Entity shall pay the Contractor the amounts certified by the 
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Procuring Entity’s Representative within twenty eight (28) days from the date each certificate 
was issued.  No payment of interest for delayed payments and adjustments shall be made by 
the Procuring Entity. 

40.4. The first progress payment may be paid by the Procuring Entity to the Contractor provided 
that at least twenty percent (20%) of the work has been accomplished as certified by the 
Procuring Entity’s Representative. 

40.5. Items of the Works for which a price of “0” (zero) has been entered will not be paid for by the 

Procuring Entity and shall be deemed covered by other rates and prices in the Contract. 

41. Payment Certificates 

41.1. The Contractor shall submit to the Procuring Entity’s Representative monthly statements of 

the estimated value of the work executed less the cumulative amount certified previously. 

41.2. The Procuring Entity’s Representative shall check the Contractor’s monthly statement and 

certify the amount to be paid to the Contractor. 

41.3. The value of Work executed shall: 

(a) be determined by the Procuring Entity’s Representative; 

(b) comprise the value of the quantities of the items in the Bill of Quantities completed; 
and 

(c) include the valuations of approved variations. 

41.4. The Procuring Entity’s Representative may exclude any item certified in a previous certificate 

or reduce the proportion of any item previously certified in any certificate in the light of later 
information. 

42. Retention 

42.1. The Procuring Entity shall retain from each payment due to the Contractor an amount equal to 
a percentage thereof using the rate as specified in ITB Sub-Clause 42.2. 

42.2. Progress payments are subject to retention of ten percent (10%), referred to as the “retention 

money.”  Such retention shall be based on the total amount due to the Contractor prior to any 

deduction and shall be retained from every progress payment until fifty percent (50%) of the 
value of Works, as determined by the Procuring Entity, are completed.  If, after fifty percent 
(50%) completion, the Work is satisfactorily done and on schedule, no additional retention 
shall be made; otherwise, the ten percent (10%) retention shall again be imposed using the rate 
specified therefor. 

42.3. The total “retention money” shall be due for release upon final acceptance of the Works.  The 

Contractor may, however, request the substitution of the retention money for each progress 
billing with irrevocable standby letters of credit from a commercial bank, bank guarantees or 
surety bonds callable on demand, of amounts equivalent to the retention money substituted for 
and acceptable to the Procuring Entity, provided that the project is on schedule and is 
satisfactorily undertaken.  Otherwise, the ten (10%) percent retention shall be made.  Said 
irrevocable standby letters of credit, bank guarantees and/or surety bonds, to be posted in 
favor of the Government shall be valid for a duration to be determined by the concerned 
implementing office/agency or Procuring Entity and will answer for the purpose for which the 
ten (10%) percent retention is intended, i.e., to cover uncorrected discovered defects and third 
party liabilities. 

42.4. On completion of the whole Works, the Contractor may substitute retention money with an 
“on demand” Bank guarantee in a form acceptable to the Procuring Entity. 

43. Variation Orders 
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43.1. Variation Orders may be issued by the Procuring Entity to cover any increase/decrease in 
quantities, including the introduction of new work items that are not included in the original 
contract or reclassification of work items that are either due to change of plans, design or 
alignment to suit actual field conditions resulting in disparity between the preconstruction 
plans used for purposes of bidding and the “as staked plans” or construction drawings 

prepared after a joint survey by the Contractor and the Procuring Entity after award of the 
contract, provided that the cumulative amount of the Variation Order does not exceed ten 
percent (10%) of the original project cost. The addition/deletion of Works should be within the 
general scope of the project as bid and awarded. The scope of works shall not be reduced so as 
to accommodate a positive Variation Order. A Variation Order may either be in the form of a 
Change Order or Extra Work Order. 

43.2. A Change Order may be issued by the Procuring Entity to cover any increase/decrease in 
quantities of original Work items in the contract. 

43.3. An Extra Work Order may be issued by the Procuring Entity to cover the introduction of new 
work necessary for the completion, improvement or protection of the project which were not 
included as items of Work in the original contract, such as, where there are subsurface or 
latent physical conditions at the site differing materially from those indicated in the contract, 
or where there are duly unknown physical conditions at the site of an unusual nature differing 
materially from those ordinarily encountered and generally recognized as inherent in the Work 
or character provided for in the contract. 

43.4. Any cumulative Variation Order beyond ten percent (10%) shall be subject of another contract 
to be bid out if the works are separable from the original contract.  In exceptional cases where 
it is urgently necessary to complete the original scope of work, the Head of the Procuring 
Entity may authorize a positive Variation Order go beyond ten percent (10%) but not more 
than twenty percent (20%) of the original contract price, subject to the guidelines to be 
determined by the GPPB: Provided, however, That appropriate sanctions shall be imposed on 
the designer, consultant or official responsible for the original detailed engineering design 
which failed to consider the Variation Order beyond ten percent (10%). 

43.5. In claiming for any Variation Order, the Contractor shall, within seven (7) calendar days after 
such work has been commenced or after the circumstances leading to such condition(s) 
leading to the extra cost, and within twenty-eight (28) calendar days deliver a written 
communication giving full and detailed particulars of any extra cost in order that it may be 
investigated at that time. Failure to provide either of such notices in the time stipulated shall 
constitute a waiver by the contractor for any claim. The preparation and submission of 
Variation Orders are as follows: 

(a) If the Procuring Entity’s representative/Project Engineer believes that a Change Order 

or Extra Work Order should be issued, he shall prepare the proposed Order 
accompanied with the notices submitted by the Contractor, the plans therefore, his 
computations as to the quantities of the additional works involved per item indicating 
the specific stations where such works are needed, the date of his inspections and 
investigations thereon, and the log book thereof, and a detailed estimate of the unit 
cost of such items of work, together with his justifications for the need of such 
Change Order or Extra Work Order, and shall submit the same to the Head of the 
Procuring Entity for approval. 

(b) The Head of the Procuring Entity or his duly authorized representative, upon receipt 
of the proposed Change Order or Extra Work Order shall immediately instruct the 
technical staff of the Procuring Entity’s to conduct an on-the-spot investigation to 
verify the need for the Work to be prosecuted. A report of such verification shall be 
submitted directly to the Head of the Procuring Entity or his duly authorized 
representative. 
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(c) The, Head of the Procuring Entity or his duly authorized representative, after being 
satisfied that such Change Order or Extra Work Order is justified and necessary, shall 
review the estimated quantities and prices and forward the proposal with the 
supporting documentation to the Head of Procuring Entity for consideration. 

(d) If, after review of the plans, quantities and estimated unit cost of the items of work 
involved, the proper office of the procuring entity empowered to review and evaluate 
Change Orders or Extra Work Orders recommends approval thereof, Head of the 
Procuring Entity or his duly authorized representative, believing the Change Order or 
Extra Work Order to be in order, shall approve the same. 

(e) The timeframe for the processing of Variation Orders from the preparation up to the 
approval by the Head of the Procuring Entity concerned shall not exceed thirty (30) 
calendar days. 

44. Contract Completion 

Once the project reaches an accomplishment of ninety five (95%) of the total contract amount, the 
Procuring Entity may create an inspectorate team to make preliminary inspection and submit a punch-
list to the Contractor in preparation for the final turnover of the project. Said punch-list will contain, 
among others, the remaining Works, Work deficiencies for necessary corrections, and the specific 
duration/time to fully complete the project considering the approved remaining contract time. This, 
however, shall not preclude the claim of the Procuring Entity for liquidated damages. 

45. Suspension of Work 

45.1. The Procuring Entity shall have the authority to suspend the work wholly or partly by written 
order for such period as may be deemed necessary, due to force majeure or any fortuitous 
events or for failure on the part of the Contractor to correct bad conditions which are unsafe 
for workers or for the general public, to carry out valid orders given by the Procuring Entity or 
to perform any provisions of the contract, or due to adjustment of plans to suit field conditions 
as found necessary during construction. The Contractor shall immediately comply with such 
order to suspend the work wholly or partly. 

45.2. The Contractor or its duly authorized representative shall have the right to suspend work 
operation on any or all projects/activities along the critical path of activities after fifteen (15) 
calendar days from date of receipt of written notice from the Contractor to the district 
engineer/regional director/consultant or equivalent official, as the case may be, due to the 
following: 

(a) There exist right-of-way problems which prohibit the Contractor from performing 
work in accordance with the approved construction schedule. 

(b) Requisite construction plans which must be owner-furnished are not issued to the 
contractor precluding any work called for by such plans. 

(c) Peace and order conditions make it extremely dangerous, if not possible, to work. 
However, this condition must be certified in writing by the Philippine National Police 
(PNP) station which has responsibility over the affected area and confirmed by the 
Department of Interior and Local Government (DILG) Regional Director. 

(d) There is failure on the part of the Procuring Entity to deliver government-furnished 
materials and equipment as stipulated in the contract. 

(e) Delay in the payment of Contractor’s claim for progress billing beyond forty-five (45) 
calendar days from the time the Contractor’s claim has been certified to by the 

procuring entity’s authorized representative that the documents are complete unless 
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there are justifiable reasons thereof which shall be communicated in writing to the 
Contractor. 

45.3. In case of total suspension, or suspension of activities along the critical path, which is not due 
to any fault of the Contractor, the elapsed time between the effective order of suspending 
operation and the order to resume work shall be allowed the Contractor by adjusting the 
contract time accordingly. 

46. Payment on Termination 

46.1. If the Contract is terminated because of a fundamental breach of Contract by the Contractor, 
the Procuring Entity’s Representative shall issue a certificate for the value of the work done 

and Materials ordered less advance payments received up to the date of the issue of the 
certificate and less the percentage to apply to the value of the work not completed, as indicated 
in the SCC. Additional Liquidated Damages shall not apply.  If the total amount due to the 
Procuring Entity exceeds any payment due to the Contractor, the difference shall be a debt 
payable to the Procuring Entity. 

46.2. If the Contract is terminated for the Procuring Entity’s convenience or because of a 

fundamental breach of Contract by the Procuring Entity, the Procuring Entity’s Representative 

shall issue a certificate for the value of the work done, Materials ordered, the reasonable cost 
of removal of Equipment, repatriation of the Contractor’s personnel employed solely on the 

Works, and the Contractor’s costs of protecting and securing the Works, and less advance 

payments received up to the date of the certificate. 

46.3. The net balance due shall be paid or repaid within twenty eight (28) days from the notice of 
termination. 

46.4. If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the Procuring 
Entity shall promptly return the Performance Security to the Contractor. 

47. Extension of Contract Time 

47.1. Should the amount of additional work of any kind or other special circumstances of any kind 
whatsoever occur such as to fairly entitle the contractor to an extension of contract time, the 
Procuring Entity shall determine the amount of such extension; provided that the Procuring 
Entity is not bound to take into account any claim for an extension of time unless the 
Contractor has, prior to the expiration of the contract time and within thirty (30) calendar days 
after such work has been commenced or after the circumstances leading to such claim have 
arisen, delivered to the Procuring Entity notices in order that it could have investigated them at 
that time. Failure to provide such notice shall constitute a waiver by the Contractor of any 
claim. Upon receipt of full and detailed particulars, the Procuring Entity shall examine the 
facts and extent of the delay and shall extend the contract time completing the contract work 
when, in the Procuring Entity’s opinion, the findings of facts justify an extension. 

47.2. No extension of contract time shall be granted the Contractor due to (a) ordinary unfavorable 
weather conditions and (b) inexcusable failure or negligence of Contractor to provide the 
required equipment, supplies or materials. 

47.3. Extension of contract time may be granted only when the affected activities fall within the 
critical path of the PERT/CPM network. 

47.4. No extension of contract time shall be granted when the reason given to support the request 
for extension was already considered in the determination of the original contract time during 
the conduct of detailed engineering and in the preparation of the contract documents as agreed 
upon by the parties before contract perfection. 

47.5. Extension of contract time shall be granted for rainy/unworkable days considered unfavorable 
for the prosecution of the works at the site, based on the actual conditions obtained at the site, 
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in excess of the number of rainy/unworkable days pre-determined by the Procuring Entity in 
relation to the original contract time during the conduct of detailed engineering and in the 
preparation of the contract documents as agreed upon by the parties before contract perfection, 
and/or for equivalent period of delay due to major calamities such as exceptionally destructive 
typhoons, floods and earthquakes, and epidemics, and for causes such as non-delivery on time 
of materials, working drawings, or written information to be furnished by the Procuring 
Entity, non-acquisition of permit to enter private properties within the right-of-way resulting 
in complete paralyzation of construction activities, and other meritorious causes as determined 
by the Procuring Entity’s Representative and approved by the Head of the Procuring Entity. 

Shortage of construction materials, general labor strikes, and peace and order problems that 
disrupt construction operations through no fault of the Contractor may be considered as 
additional grounds for extension of contract time provided they are publicly felt and certified 
by appropriate government agencies such as DTI, DOLE, DILG, and DND, among others. 
The written consent of bondsmen must be attached to any request of the Contractor for 
extension of contract time and submitted to the Procuring Entity for consideration and the 
validity of the Performance Security shall be correspondingly extended. 

48. Price Adjustment 

Except for extraordinary circumstances as determined by NEDA and approved by the GPPB, no price 
adjustment shall be allowed.  Nevertheless,  in cases where the cost of the awarded contract is affected 
by any applicable new laws, ordinances, regulations, or other acts of the GOP, promulgated after the 
date of bid opening, a contract price adjustment shall be made or appropriate relief shall be applied on 
a no loss-no gain basis. 

49. Completion 

The Contractor shall request the Procuring Entity’s Representative to issue a certificate of Completion 

of the Works, and the Procuring Entity’s Representative will do so upon deciding that the work is 

completed. 

50. Taking Over 

The Procuring Entity shall take over the Site and the Works within seven (7) days from the date the 
Procuring Entity’s Representative issues a certificate of Completion. 

51. Operating and Maintenance Manuals 

51.1. If “as built” Drawings and/or operating and maintenance manuals are required, the Contractor 

shall supply them by the dates stated in the SCC. 

51.2. If the Contractor does not supply the Drawings and/or manuals by the dates stated in the SCC, 
or they do not receive the Procuring Entity’s Representative’s approval, the Procuring Entity’s 

Representative shall withhold the amount stated in the SCC from payments due to the 
Contractor. 
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SECTION V 

SPECIAL CONDITIONS OF THE CONTRACT 
 

GCC Clause  

1.16 The Intended Completion Date is _____________________. 

1.21 The Procuring Entity is  

Dr. Tirso A. Ronquillo 
University President 
Batangas State University 
GPB Main Campus I, 

Rizal Avenue Extension, Batangas City 
1.22 The Procuring Entity’s Representative is  

Engr. Antonio A. Gamboa 
Director, Project Management Office 
Rizal Avenue Extension, Batangas City  
 

1.23 The Site is located at  

Batangas State University San Juan 
San Juan, Batangas  

1.27 The Start Date is ______________________________. 

1.30 The Works  includes but is not limited to: 

Completion of Gymnasium in BatStateU San Juan. The project 
comprises of construction of a Stage and Bleachers with the total area of 
five hundred eighty four and thirty four square meters (584.34m2). 

The proposed facility shall cover the following: 

a. Additional Concrete Bleachers, Stage and Offices. 
b. Provision for water, sewer, drainage lines and catch 

basins  

 
2.2 Not Applicable 

5.1 The Procuring Entity shall give possession of all parts of the Site to the 
Contractor  on   ______________________. 

6.5 The Contractor shall employ the following Key Personnel:   

1. Project Manager 
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2. Project Engineer 

3. Materials Engineer 

4. Foreman 

7.4 (c) No further instructions. 

7.7 No further instructions. 

8.1 No further instructions. 

10 Not applicable. 

12.3 No further instructions. 

12.5 Fifteen (15) years. 

13 No additional provision. 

18.3 (h) (i) No further instructions. 

21.1 The Arbiter is: [Insert name] 

Director Legal Affairs 
Batangas State University 

Rizal Avenue, Batangas City 

29.1 Day works are applicable at the rate shown in the Contractor’s original 

Bid. 

31.1 The Contractor shall submit the Program of Work to the Procuring 
Entity’s Representative within _________ days of delivery of the Letter 
of Acceptance. 

31.3 The period between Program of Work updates is __________ days. 

The amount to be withheld for late submission of an updated Program of 
Work is _______________. 

34.3 The Funding Source is the Government of the Philippines.  

39.1 The amount of the advance payment is fifteen percent (15%). 

40.1 Materials and equipment delivered on the site but not completely put in 
place shall be included for payment.  

51.1 The date by which operating and maintenance manuals are required is 
___________. 

The date by which “as built” drawings are required is ______________. 

51.2 The amount to be withheld for failing to produce “as built” drawings 

and/or operating and maintenance manuals by the date required is 
_________________. 
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SECTION VI 
SPECIFICATIONS 

AND SCOPE OF WORKS 
 

 

Item No. Description 
% of 
Total 

Unit Quantity 

1 MOBILIZATION/DEMOBILIZATION  0.52 lot 1.00 

2 
CONSTRUCTION SAFETY & HEALTH 
PROGRAM 

0.39 lot 1.00 

3 PROJECT PHOTOGRAPHS  0.03 lot 1.00 

4 PROJECT BILLBOARDS  0.06 sets 2.00 

5 
TEMPORARY FACILITIES/FIELD 
OFFICE  

0.37 lot 1.00 

6 SITEWORKS 3.23 lot 1.00 

7 FORMS AND SCAFFOLDINGS 3.27 sq.m. 584.34 

8 REINFORCED CONCRETE WORKS 34.21 cu.m. 231.80 

9 MASONRY WORKS 7.70 sq.m. 934.64 

10 PLASTERING WORKS 2.46 sq.m. 3,111.33 

11 
ARCHITECTURAL DOORS & 
WINDOWS 

6.27 sq.m. 16.18 

12 TILEWORKS / GRANITE TILE WORKS 9.40 sq.m. 248.38 

13 CARPENTRY WORKS 1.20 sq.m. 256.00 

14 PAINTING WORKS 2.52 sq.m. 2,782.00 

15 STAINLESS STEEL RAILING 0.81 lot 1.00 

16 
STAINLESS STEEL LOGO, BUILDING 
NAME AND MARKER 

1.63 lot 1.00 

17 WATERPROOFING WORKS  0.07 sq.m. 52.84 

18 AIR CONDITIONING WORKS 8.61 lot 1.00 

19 ELECTRICAL WORKS 13.93 lot 1.00 

20 
FIRE DETECTION AND ALARM 
SYSTEM 

1.14 lot 1.00 

21 
PLUMBING WORKS AND DRAINAGE 
SYSTEM 

1.70 lot 1.00 

22 SEPTIC VAULT 0.14 lot 1.00 

23 
HAULING OF DEMOLISHED 
MATERIALS 

0.32 lot 1.00 

CONSTRUCTION PHASE II  TOTAL 100.0 
 

P 

 
 
 
 
 



Batangas State University 
Bidding Documents (Based on Revised IRR of RA 9184, 2016) 

 
 

Page 2 of 20 
Specifications and Scope of Works 

 
 

 
GENERAL 

a) All applicable provisions of the different divisions of the Specifications for each work 
shall apply for all items cited in this schedule. 

 
b) Discrepancy arising from this section of the Contract Documents must be brought to the 

attention of the Owner or representative Architect/Engineer whose decision shall be final. 
 

c) Materials deemed necessary to complete the works but not specifically mentioned in the 
Specification, Working Drawing, or in the Contract Document shall be supplied and 
installed by the Contractor. Such materials shall be of the highest quality and kind, and 
installed or applied in a workmanlike manner at prescribed or appropriate locations 
following the Standard Practice of Civil Engineering, National Building Code of the 
Philippines and Construction Procedures. 
 

d) All items with specified approved brand, manufacturer, supplier, fabricator, trademark 
and the like shall be strictly followed. 

 
e) The Contractor shall coordinate the work with the Project Management Office to expedite 

the implementation of the project. 
 
f) The Contractor shall supply all finishing accessories and furnishing fixtures as may be 

approved by the owner or representative and shall be installed by the Contractor 
whenever required by the Owner or Representative.  
 

1 MOBILIZATION/DEMOBILIZATION 
 
1.1  Mobilization shall include all activities and associated costs for transportation of 

Contractor's personnel, equipment, and operating supplies to the site; establishment of 
temporary field offices, and other necessary general facilities for the Contractor's 
operations at the site; premiums paid for performance and payment bonds, including co-
insurance and re-insurance agreements as applicable. 

 
1.2  Demobilization shall include all activities and costs for transportation of personnel, 

equipment, and supplies not required or included in the contract from the site; including 
the disassembly, removal and site cleanup of temporary offices and other facilities 
assembled on the site specifically for this contract. 

 
2 CONSTRUCTION SAFETY AND HEALTH PROGRAM 

 
2.1 This item includes provision of safety gadgets (belt, goggles, hard hat, working uniform 

and safety shoes) for all workers on the hard hat area. 
 
3 PROJECT PHOTOGRAPHS. Monthly accomplishment report shall be submitted to BatStateU 

complete with pictures of on-going project. 
 

3.1 The Contractor must present a report on the project’s progress shown through 

photographs. 
3.2 Three (3) accomplishment reports shall be submitted to BatStateU: 1) at 50% 

accomplishment; 2) at 95% accomplishment; 3) at 100 % accomplishment, complete with 
pictures of accomplished work. 

 



Batangas State University 
Bidding Documents (Based on Revised IRR of RA 9184, 2016) 

 
 

Page 3 of 20 
Specifications and Scope of Works 

 
 

4 PROJECT BILLBOARDS 
 

4.1 Contractor must provide two project billboards showing information about the project. 
4.2 The two (2) Project billboards shall be strategically placed within the site vicinity; (As 

provided on the General Guidelines and Legal Mandates of the Commission on Audit to 
promote good governance through transparency and accountability, notifications to the 
public and other forms of announcement and/or publicity for or otherwise relating to the 
Projects/Programs/Activities (PPA) shall be made at the least possible cost.) Hence, for 
infrastructure projects, two (2) tarpaulin signboards must be suitably framed for outdoor 
display at the project location, and shall be posted as the award has been made.  The 
design and format of the tarpaulin as shown below,  shall have the following 
specifications: 

 
Tarpaulin, white, 8ft x 8ft 
Resolution: 70 dpi 
Font: Helvetica 
Font Size: Main Information – 3” 
Sub-Information -1” 
Font Color:  Black 
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5 TEMPORARY FACILITIES/ FIELD OFFICE 
 

5.1 This item includes the construction of temporary facilities to be used by the Contractor. 

          

Republic of the Philippines 
 

Batangas State University 
San Juan, Batangas 

    

 
 

    PROJECT MANAGEMENT OFFICE 

  
       

  

  Project:          
COMPLETION OF SAN JUAN GYM-PHASE II:  
CONSTRUCTION OF STAGE AND BLEACHERS  Cost:  ________  

  
Location
:       

BatStateU – San Juan Campus, Talahiban II, San 
Juan, Batangas   

 Fund 
Source/s:________  

  
     

___________________
_ 

  
       

  
  Implementing Agency/ies:         

 
  

  Development Partner/s:       
 

  
  Contractor/Supplier: ______________________________   
  Brief Description of Project:           
  

   
          

  
       

  
  Project Date Project Status 

Remarks 

  

Duration Starte
d 

Target Date 
of 
Completion 

Percentage 
of 
Completion 

As of 
(Date) 

Cost 
Incurred 
to Date 

Date 
Completed 

  
 

              
                  
                  
  

       
  

  
       

  
  For particulars or complaints about this project, please contact the Regional Office or Cluster  
  Which has audit jurisdiction on this project: 

   
  

  
       

  
  

 
COA Regional Office No./Cluster:     

 
  

  
 

Address: 
 

    
 

  

  
 

Contact No. : _________________ or Text COA Citizen's Desk at 0915-5391957 
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6 SITEWORKS 

6.1 SITE CLEARING 

6.1.1 Clear all unnecessary obstructions near and within the construction area. 

6.1.2 Removal of trees and facilities with coordination to BatStateU personnel; 

6.1.3 The area shall be barricaded as such that no students, employees and passersby 
shall enter the construction area. 

6.1.4 Cap all existing utility lines. Consult Owner/ Representative before 
commencing work. 

6.2 EXCAVATION for footings shall be done to depth and elevations indicated on the 
drawings. Excavation shall be extended until the required bearing capacity is attained. It 
shall be leveled properly and must be compacted up to disturbed bottom. 

 
6.2.1 Chipping of existing concrete slab shall be done prior construction of 

foundations, tie beams and the like. 
 

6.2.2 Contractor shall refer to BatStateU Representative regarding any existing 
structures before commencing chipping/demolition of concrete slab. 

6.3 EARTH WORKS 

6.3.1 Fill borrow materials. Granular, non-plastic materials from off-site source. 

6.3.2 Gravel bedding for ground floor slab and footing, footing tie beam and wall 
footing. 

6.3.3 Backfilling.Approved and clean materials.Lay backfilling not more than 
150mm thick, each layer thoroughly compacted and wetted by tamping or 
rolling. This shall extend to area as indicated in the plan. 

7 FORMWORKS& SCAFFOLDINGS 

7.1 All forms for concrete works shall be properly braced or connected together so as to 
maintain the correct position and shapes of the concrete members. Forms shall be 
constructed sufficiently tight to prevent bulging and seepage of water. 

7.2 Forms shall not be removed until the concrete has attained sufficient strength to support 
its own weight and any loads that may be placed on it. Sides of beams and girder may be 
removed earlier than the bottom forms but additional post or shoring must be placed 
under the beams or girders until they have attained the strength. 

8 REINFORCING CONCRETE WORKS 
 

8.1 READY MIX CONCRETE. 3,000 psi; 28 days, 11 bags, Class A 
 

8.2 All concrete works shall be done in accordance with the standard specifications for plant 
and reinforced concrete as adopted by the Government. Cement to be used shall be 
Portland Cement or any other equivalent brands more readily available in the locality. 
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Alternative cements so selected must meet the requirements of Portland cements and 
approved by the Architect/Engineer in-charge of construction.  

 
8.3 All steel reinforcing bars to be used in this construction shall consist of round deformed 

bars with lugs or projections on their sides to provide a greater bond between the concrete 
and steel. 

 
8.4 All reinforcing bars shall be accurately placed and secured against displacement by tying 

them together at each bar intersection with gauge no. 16 or 18 tie wire. 
 
8.5 The steel reinforcing bars indicated for footings, columns, beams and other concrete 

members shall conform to the number, size and spacing as indicated in the drawings or 
schedule of steel reinforcement. 

 
8.6 Use class A (1:2:4) concrete mixture for all concrete works. Class “A” concrete shall be 

mixture of 1 part cement, 2 parts fine aggregate (sand), 4 parts coarse aggregate (G3/4”) 

by volume, plus enough clean water to make the mixture into a pliable paste. 
 
8.7 The fine aggregate for concrete shall consist of natural sand or of inert material with 

similar characteristics, having clean, hard and durable grains, free from organic matter or 
loam.  

 
8.8 The coarse aggregate for concrete shall consist of river run gravel or crushed stone having 

maximum size 1/5 of the nearest dimension between sides of forms of the concrete or ¾ 
of the minimum clear spacing between reinforcing bars, or between rebar’s and forms 

whichever is smaller. 
 
8.9 The Contractor shall employ, at his own expense, an approved Testing Laboratory which 

shall make compression and slump tests and immediately submit copies of test reports to 
the supervising Architects or Engineers. 

 
8.10 No metal reinforcement shall be installed in place unless it is free from rust and scale of 

other coatings, which will destroy or reduce bond with concrete. 
 
8.11 Use Grade 40 reinforcing steel bars for all reinforcements. 

 
8.12 Make six(6) standard concrete cylinder samples for every structural concrete 

component poured (footings, columns, beams, slabs, etc.) and every two samples shall 
be tested according to 7, 14 and 28 days, respectively. 

 
8.13 Metal framing works for stage ceiling as specified on the approved drawings; 
 

8.13.1 Use 2”Ø GI Pipe sch. 40 for the top and bottom main members. 
 
8.13.2 Use 1”Ø GI Pipe sch. 40 for the vertical and diagonal vertical members. 
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9 MASONRY WORKS 

9.1 All masonry works, for exterior walls shall be done based on the approved drawings. 

9.2 Concrete Hollow Blocks: Non load bearing type with even texture and well-defined 
edges, with a minimum compressive strength of 350 psi. 

9.2.1 Use 5” X 8” X 16” (125mm thick.) masonry units for exterior walls as 
indicated on the approved floor plans. 

 
9.3 Masonry units shall be sound, dry, clean and free from cracks when placed and laid on the 

structure. 
 

9.4 All concrete hollow blocks shall be extended unless otherwise specified and anchored up 
to the bottom of the, beams and columns. 

 
9.5 Reinforcing bars: use 10mm in diameter vertical bars at 600mm on center and 10mm 

diameter horizontal bars at every third layer of CHB. 
 

9.6 All reinforcing bars shall be accurately placed and secured against displacement by tying 
them together at each bar intersection with gauge no. 16 or 18 tie wire. 

 
9.7 Mortar works: With mix and texture as required. Mortar shall be composed of one (1) 

part Portland cement and three (3) parts sand. 

10 PLASTERING WORKS 
 

10.1 Plastering works: With mix and texture as required. Plaster shall be composed of one 
(1) part Portland cement and two (2) parts sand. 

 
 

11 ARCHITECTURAL DOORS AND WINDOWS 
 

11.1 The works include provision and installation of Doors and Windows required by the 
project and as    shown on plans to be approved by the Owner or authorized 
representative/architect or engineer. 
 

11.2 Door Lockset: Kwikset or approved equivalent, bronze finish. Unlock by both knobs. 
 
11.3 Use 2 1/2" x 4" Loose Pin Butt Hinges (Yale brand or equivalent); 

 
11.4 Door 1 (D-1), 0.90m x 2.10m Tanguile Panel Door on 2” x 5” Yakal Door Jamb. 
 
11.5 Door 2 (D-2), 0.90m x 2.10m Tanguile Panel Door with Louvers on 2” x 5” Yakal Door 

Jamb. 
 
11.6 Door 3 (D-3), 1.00m x 2.10m Fire Exit Door (Steel door) with push bar panic device. 
 
11.7 Install Anodized aluminum frame with ¼’’ thick bronze glass with complete 

accessories on all windows as specified in the plans for new windows. For all windows, 
provide sample for approval by Owner/Architect/Engineer. 
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11.8 Window 1 (W-1), 3.00m x 0.50m Awning glass window w/ 1/4" thk. Gray glass with 
Anodized aluminum frame with complete accessories; 

 
11.9 Window 2 (W-2), 1.8m x 0.60m Awning glass window w/ 1/4" thk. Gray glass with 

Anodized aluminum frame with complete accessories; 
 
11.10 Window 3 (W-3), 2.4m x 0.60m Awning glass window w/ 1/4" thk. Gray glass with 

Anodized aluminum frame with complete accessories; 
 
11.11 Window 4 (W-4), 1.60m x 1.20m Sliding glass window w/ 1/4" thk. Gray glass with 

Anodized aluminum frame with complete accessories; 
 

11.12 Window 5 (W-5), 3.20m x 1.20m  Fixed and Sliding glass window w/ 1/4" thk. Gray 
glass with Anodized aluminum frame with complete accessories; 

 
11.13 Window 6 (W-6), 4.20m x 2.40m Fixed and Awning glass window w/ 1/4" thk. Gray 

glass with Anodized aluminum frame with complete accessories; 
 

11.14 Window 7 (W-7), 4.2m x 1.2m Fixed and Awning glass window w/ 1/4" thk. Gray 
glass with Anodized aluminum frame with complete accessories; 

 
12 TILEWORKS / GRANITE TILEWORKS  

 
12.1 Tile works include the provision of all necessary fixtures and facilities required by the 

project and as shown on plans to be approved by the Owner or authorized 
representative/engineer. 
 

12.2 Tile works cover all floorings as specified in the plan details. 
 
12.3 Appropriate cement, adhesive cement, grout and all necessary tile accessories to be 

approved by BatStateU or authorized Representative/Architect/Engineer. 
 
12.4 Use of 60 cm x 60 cm Polished Granite tiles. 
 
12.5 Use of 60 cm x 60cm Non- Skid Granite tiles. 
 
12.6 Use of 60 cm x 60cm Non-Skid tiles (for Stair) with machine cut groove. 
 
12.7 Use of other materials such as: Portland cement, tile adhesive, river sand, tile grout, and 

stair nosing. 
 
12.8 Restroom Finishing: 

 
12.8.1 All materials and equipment to be installed shall be of approved quality and 

should be presented to BatStateU/Representative Architect/Engineer for 
approval prior to installation. 

 
12.8.2 Supply and installation of approved brand of plumbing fixtures, HCG or 

equivalent for lavatory counter type, urinals, water closets, hand dryer, 4” x 

4” Stainless floor drains, Phenolic doors 0.60mx 1.60m complete with 
accessories , phenolic wall partition complete accessories, phenolic modesty 
board 0.50m x 0.90m, Granite for restroom & Class “A” Mirrors for all 

restrooms.  Provide samples for Owner’s approval. 
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13 CARPENTRY WORKS 

 
13.1 The work includes the furnishing of materials, tools and equipment, methods and labor 

necessary to complete all carpentry work requirements. 
 

13.2 Carpentry works includes construction of Ceilings, dry wall partitions and cabinets at 
office. 

 
13.3 Use Gypsum Board 4.5mm x 4’ x 8’ for ceiling; Double Furring Channel 0.40mm x 

19mm x 5m; Wall Angle 50mm x 25mm x 3m; C-Channel 1mm x 12mm x 38mm x 
5m; W-Clip (double); Suspension Clip with Rod Jointer; Gypsum Putty (16 liters); 
Gypsum Screw 1-1/4". 

 
13.4 Use 1/4" thick x 4' x 8' Class "A" Sta. Clara Marine Plywood or equivalent, 2" x 2" x 

12' Apitong Wooden Nailers, Finishing Nails for the construction of dry wall partitions; 
 
13.5 Use 3/4" x 4' x 8' Class “A” Sta. Clara Marine Plywood or equivalent, Cabinet 

Handle, 1" x 1/2" x 10' Liston, Stickwell, Finishing Nails, Concealed hinges #3 for the 
construction of cabinets at office. 

 
13.6 Use Solignum brown or equivalent for wood preservatives. 

 
14 PAINTING WORKS 

 
14.1 All painting materials shall be BOYSEN or DAVIES or approved equivalent, unless 

otherwise specified. Use first class neutralizer primer putty, tinting color and thinning 
solvents of the same brand. 
 

14.2 Prior to painting works, all exposed finish hardware, electrical plates & fixtures, 
plumbing fixtures, toilet accessories, glasses and the like shall be adequately 
insulated/protected that these are not stained with paint and stain materials. All other 
surfaces which stain would endanger paint marks should be taped and covered with 
paper or equal. 

 
14.3 Apply the proper number of coats to affect a painted surface which is not transparent, 

looks full bodied when dried, and generally as recommended by the manufacturer for 
the respective paint types. 

 
14.4 For all areas specified for moisture protection shall be coordinated with painting 

procedures shown on brochures from manufacturers. 
 

 
15 STAINLESS STEEL RAILINGS 

 
15.1 Includes provision for installation of stainless railings as per plan details. 

 
15.2 Use 2" Ø x 1.5 thk. x 20'(6m length) Stainless Steel tube (Sch. 40) , 1 1/2" Ø  x 1.5 thk. 

x 20'(6m length) Stainless Steel tube (Sch. 40), 12mm Ø  plain round bar (Sch. 40) and 
1" x 1" x 2mm thk. x 6m length Tubular bars (sch. 40) as per plan details. 

 
16 STAINLESS STEEL LOGO, BUILDING NAME AND MARKER 
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16.1 This work includes the supply and installation of: 
 

16.1.1 36 pcs. Stainless steel letters - BATANGAS STATE UNIVERSITY SAN 
JUAN CAMPUS; 

16.1.2 1 set Stainless BatStateU Marker 0.70m x 0.90m (977 sq. in.); 
16.1.3 1pc- Stainless Steel logo of Batangas State University-1.00m diameter). 

 
17 WATERPROOFING WORKS 

 
17.1 This work includes the application of water proofing materials required by the projects 

and as shown on plan to be approved by the owner and authorized 
Representative/Architect/Engineer. 
 

17.2 Cementitious Waterproofing (DAVIES of equivalent) shall be used on all restroom 
floors. 

 
18 AIR CONDITIONING WORKS 

 
18.1 All air-conditioning and ventilation units (ACUs, and exhaust fans) to be installed shall 

be of approved quality and should be presented to the Owner/Representative for 
approval prior to installation. 
 

18.2 Air-conditioning unit brand shall be Carrier, or an equivalent which should be 
presented and approved by owner/representative prior to installation. 

 
18.3 If necessary, supports for air conditioning and other ventilating units shall be provided. 
 
18.4 Provide and install 1 HP, 1.5HP, 2 HP and 2.5 HP inverter-type, wall mounted split 

type, air-conditioning units. 
 
18.5 Ventilating fan unit brand shall be KDK, or an equivalent which should presented and 

approved by owner/representative prior to installation. 
 
18.6 Provide and install 200mm size of ceiling mounted ventilating fan. The exhaust fan 

should have a maximum capacity of 265 cfm and with 220watts motor rating. 
 

19 ELECTRICAL WORKS 
 

19.1 All works shall be in accordance with the governing codes and regulations of the latest 
edition of the Philippine Electrical Code, with the rules and regulations of the National 
and Local Authorities concerned in enforcement of electrical laws and ordinance and 
with the rules and regulation of the utility companies concerned. 
 

19.2 Contractor shall furnish all labor, equipment and materials as may be approved by the 
owner or his/her representative and shall perform all operations with electrical system 
shown I the drawings, their test and inspection complete in accordance with 
specifications and drawings and subject to terms and conditions of the contract and 
materials not specifically mentioned to bring the electrical system to operating 
condition and ready for use by the owner. 

 
19.3 Electrical works shall be under the full supervision of a duly licensed and registered 

electrical engineer. 
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19.4 Submit and secure approval by the Architect/Engineer or by duly authorized 
representative of the owner before procurement, fabrication or delivery or installation 
of items to the jobsite. Submittal shall include the sample, manufacture's name, trade 
name, place of manufacture, catalog model or number, nameplate data, size, layout 
dimensions, ratings and capacity. 

 
19.5 Electrical materials shall be as specified in the electrical drawing details as shown in the 

plans. 
 
19.6 Custom built Panel boards as detailed in drawing shall be NEMA-1 Enclosure, wall 

mounted, 3 pole.  All panels shall be finished in light gray enamel (ANSI #61) over a 
rush inhibitor. Where "space only" is indicated, make provisions for the future 
installation of a breaker sized as indicated. Provide a separate ground bus marked with 
white stripe along its front and bonded to the steel cabinet for connecting grounding 
conductors. 

 
19.7 All Panels shall be required by 2 pole/3 pole circuit breaker on main and 2 pole/3 pole 

circuit breakers in the branch circuits as detailed in drawing. Use only one(1) brand of 
circuit breaker. Used SCHNEIDER, SIEMENS, LSIS brand or approved equivalent.  

 
19.8 Panels and cabinets shall be fabricated by reputable fabricators, Fuji-Haya electric, 

Asiaphil Industries, LJ Industrial and RMR Electric Corporation or their quality 
equivalent as approved by the owner. Secure approval of shop drawing/ the 
Architect/Engineer or by duly authorized representative of the owner prior to 
fabrication of panels. 

 
19.9 All wires and cables shall comply with the requirements of the Underwriter’s 

Laboratories, the ASTM and IPCEA as they apply in the particular. 
 
19.10 Wires and cables for lighting, power and auxiliary systems shall be nylon, jacketed, 

plastic insulated for 600 volts working pressure, type THHN/THWN-2 unless otherwise 
noted.  Type TW, colored white for grounding. 

 
19.11  Minimum size of wire shall be 3.5mm² THWN-2. (AWG No. 12 stranded) unless 

otherwise specified in the drawing. 
 
19.12 All feeder cables/wires shall be color coded and as manufactured by PhelpsDodge, 

American Wire and Cable or approved equal. Color coding or wires are as follows: 
 Line A - Red   Ground wire - white 
 Line B - Yellow   Line C - Black 
 Control wire #01 - Brown Control wire #02 – Blue 

 
19.3 Metallic conduits for interior and exterior systems shall be a standard weight, mild, 

steel, hot dip galvanized with an interior coating as manufactured by Matsushita, 
Sumitomo, Mcgill or their approved equal.  µPVC non metallic conduits embedded in 
concrete slabs, concrete wall and partitions shall be high-impact type by Neltex, 
Crown, or Emerald or approved equivalent. 
 

19.4 No conduits shall be used in any system smaller than 20mm diameter, electric trade 
size, Location and sizes of pull boxes shall be cleared to the Engineer prior to 
fabrication and installation. 
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19.5 All outlets of whatever kind, for all systems, shall be provided with suitable fittings, 
which shall be either a box or other devices especially designed to receive the type of 
fittings to be mounted thereon.   

 
19.6 Wall switches shall be rated at 16 amperes, 300 volts, one way, two pole, three way or 

four way as required.  Certain combinations shall be furnished with pilot lights as 
required and where indicated on the drawings; 

 
19.7 Wiring devices shall be manufactured by Panasonic, National, Toshiba or approved 

equivalent. 
 
19.8 The lighting system shall be complete in every aspect, all as indicated on the plans as 

specified. All wiring shall be installed in µPVC schedule 40 of specified brand or as 
indicated in the plans and in general shall be concealed in the structure. Mounting 
heights of devices shall be as detailed on the plans or as follows: 

 
 Local switches  -  1370mm from center of device to finished floor line. 

 Receptacles C.O. - 300mm above floor or 150mm above counters, or as 
shown on in Architectural details. 

 
19.9  All lighting fixtures (indoor & outdoor) shall be new and approved type. See plan for 

specification. 
 

19.10  All metallic conduits, cabinets and equipment shall be properly grounded and bonded 
by means of copper straps.  The conduits of each system shall be grounded by 
connecting to the ground. Ground rod shall be THERMOWELD or ERICO brand or 
approved equivalent. 

 
19.11 Kw-hr meter complete with meter base socket, class 200, 240 v, 1 phase, 2 wire, 

(Brand G.E, KV2C or equivalent) . 
 

19.12 BGM equipment shall be factory assembled and tested. See plan for specification. 
 

19.13 Telephone and Data system shall consist of an interior system of conduits, outlets 
boxes, junction boxes and terminal cabinets as shown on the plans.  UTP/Category 6, 
24 AWG x 4 pairs cable shall be used or as indicated on the plans. All work materials 
shall be brand new, free from defects, installed and constructed in a workmanlike 
manner according to prevailing standard practice. Voice & Data cable shall be 
BELDEN or AVAYA brand or approved equivalent. 

 
19.14 Other items not mentioned in the specifications but are included in the installation shall 

be subjected to be pre-approved by the owner. 
 
20 FIRE DETECTION AND ALARM SYSTEM 

 
20.1 The local combination box shall consist of red-colored indication lamp, manual pull 

station and fire alarm bell.  This shall be flush-mounted and the exact location.  
 

20.2 Use high quality smoke detectors. Smoke Detectors:Designed for detection of 
abnormal smoke densities by the photoelectric principle. Necessary control and/or 
power panels required for operation of the device shall be provided either as individual 
units or integral with the main control panel. Detectors and associated panel must be 
compatible with main control panel being provided and be suitable for use in a 
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supervised circuit, malfunction of the electrical circuitry to the detector or its control or 
power shall result in the operation of a system trouble device. Each detector shall 
contain a visible indicator lamp that shall show when the unit is activated. Each detector 
shall be plug-in type in which the unit detector base contains screw terminals for 
making all wiring connections. Use “Notifier” Cat. No. SD-651 (conventional) or 
approved equal for ceiling mounting. Use “Notifier” Cat. No. FSP-851 (addressable) 
or approved equal for ceiling mounting; 

 
20.3 The manual pull station shall be inside the local combination box with indication lamp 

to indicate the receipt of the signal from the manual station.  Material shall be 
constructed from 1.2mm thick steel with bright red color finish.  Alarm signal is 
transmitted to the control panel by pushing the push-button inside the box. Non-coded 
type with mechanical reset features.  All wiring connections shall be to screw terminals.  
Break glass front stations are not permitted.  Stations exposed to the exterior of the 
building shall be of the weatherproof type. Use “Notifier” Cat. No. NBG-12 
(conventional) or approved equal. Use “Notifier” Cat. No. NBG-12LX (addressable) 
or approved equal. 

 
20.4 Bells shall be operated on the fire outbreak floor and the floor just above and below it 

and at the other case can be sounded simultaneously. Speaker shall have power taps 
which are selected by shunts suitable for use in an electrically supervised circuit and 
shall have a sound output rating of at least 87 decibels at 10 ft. and combined with 
flashing strobe.  Speaker specifically listed for outdoor use shall be provided in exposed 
locations. Use “System Sensor” Cat. No. SPSR or approved equal. 

 
20.5 CONTROL PANEL. Modular type, installed in a flush mounted, steel cabinet with 

hinged door and cylinder lock. Control panel shall be neat, compact, factory wired 
assembly containing all components and equipment required to provide all specified 
operating and supervisory functions of the system. Panel cabinet shall be finished on 
the inside and the outside in enamel finish and shall have prominent rigid plastic or 
metal identification plates for all lamps, switches and zones. Fire Alarm Control Panel 
“Notifier” 5 zone, Cat. No.SFP-5UD or equivalent. 

 
20.6 The indicator lamp identifies the fire alarm station.  Power supply to the bulb is 24V, 

1W coming from the fire alarm control panel. 
 
20.7 All exposed pipes and fittings shall be EMT.  Concealed pipes can be used µPVC. 
 
20.8 Boxes (junction, utility and square box) shall be galvanized steel. 
 
20.9 Cable size to be used shall be 1.25mm² TF wire, 16/2 twisted with PhelpsDodge brand 

or its equivalent. 
 
20.10 Use Notifier, Honeywell or Simplex Brand or approved equivalent. 

 
21 PLUMBING WORKS AND DRAINAGE SYSTEM 

 
21.1 Use PPR Pipes and GI Pipe of approved size and quality for water lines. 

 
21.2 Use PVC Pipes (Neltex or approved equivalent) of approved size and quality for 

sanitary and sewer lines. 
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21.3 The drawings are not intended to show every pipes, fittings, valves and appliances. All 
such item whether specifically mentioned or not, or indicated on the drawings shall be 
finished and installed if necessary to complete the system in accordance with the best 
practice of the Plumbing Trade and to the satisfaction of the Owner/Representative. 

 
21.4 All materials to be used shall be new and shall conform to the Reference Code and 

Standards. Use of materials shall further be governed by other requirements, imposed 
on other section of these specifications. Materials shall be subject to test necessary for 
their fitness if so required. 

 
21.5 The Contractor shall furnish all materials, labor and equipment necessary for the 

installation of all water lines, sewer lines and plumbing fixtures and accessories. 
 

21.6 All materials and equipment to be installed shall be of approved quality and should be 
presented to BatStateU/Representative Architect/Engineer for approval prior to 
installation. 

 
22 SEPTIC VAULT 

 
22.1 All works must be communicated to the Owner/Representative before commencement. 
 
22.2 Use 4” X 8” X 16” (125mm thick.) masonry units for exterior walls as indicated on the 

approved plans. 
 

23 HAULING OF DEMOLISHED MATERIALS 
 

23.1 This item includes housekeeping and cleaning/removal of excess unnecessary materials. 
 

SCOPE OF WORK FOR THE 
COMPLETION OF SAN JUAN GYMNASIUM - PHASE II:                                                        

CONSTRUCTION OF STAGE AND BLEACHERS 
 

1 INTRODUCTION 
 
 Physical activities and recreation are integral part of college curriculum. These develop a 
well-rounded individual and improve their emotional, intellectual, social and interpersonal 
development.  Such activities are usually held in gymnasiums. 
 

In BatStateU San Juan, the availability of such facility has been a necessity to its growing 
constituents, to hold physical education classes and activities like intramurals and other special events. 

 
With the above theme and through the University’s continuous effort of providing learning 

and recreational facilities, the project Completion of San Juan Gymnasium - Phase II: 
Construction of Stage and Bleachers was proposed.   
 
2 SCOPE OVERVIEW 
 
 The Scope of Work includes but is not limited to the Completion of Gymnasium in BatStateU 
San Juan. The project comprises of construction of a Stage and Bleachers with the total area of five 
hundred eighty four and thirty four square meters (584.34m2). 
 
3.0 DESCRIPTION OF THE FACILITY 
 



Batangas State University 
Bidding Documents (Based on Revised IRR of RA 9184, 2016) 

 
 

Page 15 of 20 
Specifications and Scope of Works 

 
 

The proposed facility shall cover the following: 
a. Additional Concrete Bleachers, Stage and Offices. 
b. Provision for water, sewer, drainage lines and catch basins  

 
3  DURATION 
 

The Contract duration is for a period of one hundred twenty (120) calendar days. 
 
4 SCOPE OF WORK 
 
   The Scope of Work shall include the following but not limited to: 
 

Item No. Description 
% of 
Total 

Unit Quantity 

1 MOBILIZATION/DEMOBILIZATION  0.52 lot 1.00 

2 
CONSTRUCTION SAFETY & HEALTH 
PROGRAM 

0.39 lot 1.00 

3 PROJECT PHOTOGRAPHS  0.03 lot 1.00 

4 PROJECT BILLBOARDS  0.06 sets 2.00 

5 
TEMPORARY FACILITIES/FIELD 
OFFICE  

0.37 lot 1.00 

6 SITEWORKS 3.23 lot 1.00 

7 FORMS AND SCAFFOLDINGS 3.27 sq.m. 584.34 

8 REINFORCED CONCRETE WORKS 34.21 cu.m. 231.80 

9 MASONRY WORKS 7.70 sq.m. 934.64 

10 PLASTERING WORKS 2.46 sq.m. 3,111.33 

11 
ARCHITECTURAL DOORS & 
WINDOWS 

6.27 sq.m. 16.18 

12 TILEWORKS / GRANITE TILE WORKS 9.40 sq.m. 248.38 

13 CARPENTRY WORKS 1.20 sq.m. 256.00 

14 PAINTING WORKS 2.52 sq.m. 2,782.00 

15 STAINLESS STEEL RAILING 0.81 lot 1.00 

16 
STAINLESS STEEL LOGO, BUILDING 
NAME AND MARKER 

1.63 lot 1.00 

17 WATERPROOFING WORKS  0.07 sq.m. 52.84 

18 AIR CONDITIONING WORKS 8.61 lot 1.00 

19 ELECTRICAL WORKS 13.93 lot 1.00 

20 
FIRE DETECTION AND ALARM 
SYSTEM 

1.14 lot 1.00 

21 
PLUMBING WORKS AND DRAINAGE 
SYSTEM 

1.70 lot 1.00 

22 SEPTIC VAULT 0.14 lot 1.00 

23 
HAULING OF DEMOLISHED 
MATERIALS 

0.32 lot 1.00 

CONSTRUCTION PHASE II  TOTAL 100.0 
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5 CONSTRUCTION 
 
 The Contractor shall carry out all the Construction works including the following but not 
limited to: 
 

1. Mobilization shall include all activities and associated costs for transportation of Contractor's 
personnel, equipment, and operating supplies to the site; establishment of temporary field 
offices, and other necessary general facilities for the Contractor's operations at the site;  

2. Demobilization shall include all activities and costs for transportation of personnel, 
equipment, and supplies not required or included in the contract from the site; including the 
disassembly, removal and site cleanup of temporary offices and other facilities assembled on 
the site specifically for this contract; this also includes the cleaning of the entire area and 
removal of all construction wastes; 

3. Construction safety and health program includes provision of safety gadgets (belt, goggles, 
hard hat, working uniform and safety shoes) for all workers on the hard hat area, first aid kit, 
as well as the provision of necessary safety signage’s on site.   

4. Monthly accomplishment report in narrative form shall be submitted to BatStateU complete 
with pictures of on-going project;  

5. The two (2) Project billboards shall be strategically placed within the site vicinity; (As 
provided on the General Guidelines and Legal Mandates of the Commission on Audit to 
promote good governance through transparency and accountability, notifications to the 
public and other forms of announcement and/or publicity for or otherwise relating to the 
Projects/Programs/Activities (PPA) shall be made at the least possible cost.) Hence, for 
infrastructure projects, two (2) tarpaulin signboards must be suitably framed for outdoor 
display at the project location, and shall be posted as the award has been made.  The design 
and format of the tarpaulin shall have the following specifications: 

Tarpaulin, white, 8ft x 8ft 
Resolution: 70 dpi 
Font: Helvetica 
Font Size: Main Information – 3” 
Sub-Information -1” 
Font Color:  Black; 

6. The construction of temporary facilities; 
7. The Contractor shall be responsible for site preparation and installation of temporary fencing 

to secure work area, as well as necessary gates and access control system to the satisfaction of 
BatStateU; 

8. The Contractor shall make adequate site survey, verification and setting outs; 
9. All earth works / site works includes but not limited to excavation, grading, hauling, 

backfilling and compaction to the required grades and levels as shown on the drawings; 
10. Site works also include setting gravel bedding and lean concrete as base for footings, wall 

footings, and tie beams; 
11. Demolition and removal of all site existing structures and other obstructions within the area 

where additional structures will be erected; 
12. Partial chipping and removal of existing concrete slab prior construction of foundation, tie 

beams and the like; 
13. Soil poisoning shall be done including installation of perforated pipeline system; 
14. Erection of forms and scaffoldings; 
15. All concrete works shall be done in accordance with the standard specifications for plain and 

reinforced concrete as adopted by the Government. Cement to be used shall be Portland 
cement or any other equivalent brands more readily available in the locality; 
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16. Concrete works include the pouring of ready-mix concrete mixture (Class A, 3,000 psi, 28 
days, 11 bags) for pedestals, footings, columns, and other reinforced concrete structures of the 
building to be approved by BatStateU. 

17. Concrete mix and steel reinforcement shall be approved by the Civil Engineer of BatStateU; 
18. Use Grade 40 Reinforcing Steel Bars for all reinforcement. 
19. Masonry works include the laying of Concrete Hollow Blocks (CHB) of Non load bearing 

type with even texture and well-defined edges, with a minimum compressive strength of 350 
psi; 

20. Use 5” Concrete Hollow Blocks for stairs as specified on the approved plans and drawings, 

shall be provided with 10mm diameter reinforcing steel bars as specified on details; 
21.  Masonry walls shall be provided with 10mm diameter reinforcing steel bars as specified on 

details; 
22. Masonry wall finishes shall be smooth plaster finish unless otherwise specified; 
23. Metal framing works for stage ceiling shall be constructed as specified on the approved 

drawings; 
24. The Contractor shall provide all doors, door jamb and windows and other materials needed as 

specified in the drawing plans and specification; 
25. Provision for Installation of stainless steel railings as per plan details; 
26. Rust and paint from old trusses shall be sanded and scraped, shall be applied with rust 

converter and primer with zinc chromate to inhibit rusting; 
27. For new steel members, surface shall be cleaned with lacquer thinner, shall be applied with 

primer with zinc chromate to inhibit rusting, then epoxy enamel final coat; 
28. Tiling of floors, see plan and specification. 
29. Carpentry includes construction of interior ceiling. 
30. Tile works shall be installed on areas as specified on the drawing plans and according to 

specifications.  Samples of tiles shall be presented for approval to the Owner/Representative 
prior to installation; 

31. Painting of the concrete ceiling and for gypsum ceiling; 
32. Installation of stainless steel letters- BATANGAS STATE UNIVERSITY SAN JUAN 

CAMPUS and BatStateU Logo. 
33. Cementitious Waterproofing (Davies or equivalent) for all Restroom areas as specified on the 

drawing plans and according to specifications;   
34. All materials to be used for air-conditioning and ventilation works should be new and shall 

conform to the Reference Code and Standards. Use of materials shall further be governed by 
other requirements, imposed on the specifications. Materials should be subject to necessary 
tests for their fitness if so required; 

35. Supply and installation of all air-conditioning and ventilating units and accessories/materials 
needed for the completion of the system are covered by the air-conditioning works. Air-
conditioning, and  ventilating units to be installed should be approved by the 
Owner/Representative prior to installation; 

36. Air Conditioning Works includes but is not limited to supply and installation of inverter-type 
wall mounted split type air-conditioning unit, and exhaust fans for the areas defined within 
the plans; 

37. All units to be installed should be approved by the Owner/Representative prior to installation; 
38. Testing and commissioning of the air-conditioning works should be performed with the 

presence of the owner or representative, prior to turn-over. Report of testing and 
commissioning, together with the operational manuals of the installed and tested units should 
be submitted to the owner or representative. 

39. Repair and/or maintenance works are included in the scope for air-conditioning works 
whenever failure of the system within the period of one (1) year from turn-over would be 
encountered. 

40. All Electrical works shall provide all materials and equipment and perform all the work 
necessary for the complete execution of the electrical systems shown on the electrical 
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drawings with reference to the general construction drawings as herein specified, or both 
except as otherwise excluding the generality of the foregoing, shall include but not limited to 
the following principal items of work. 

41. Supply and Installation of Panel Boards as detailed in drawing. 
42. Supply and installation of underground µPVC’s with main feeder cables as detailed in 

drawing.   
43. Supply and installation of complete lighting systems (lighting fixtures with complete 

supports, switches, emergency lights, fire exit signs, floodlight, led rope lights, etc.) as shown 
on the electrical plans. 

44. Supply and installation of complete power systems (convenience outlets, panelboards, circuit 
breaker, disconnect switches, etc.) as shown on the electrical plans. 

45. Supply and installation of complete power and control wiring to various mechanical (ACUs, 
motors, fans) and sanitary equipment (hand drier and exhaust fan) unless otherwise specified. 

46. Supply and installation of wiring devices and accessories. 
47. Supply and installation of complete fire alarm system as shown in the electrical plans. 
48. Supply and installation of complete telephone and data communication systems as shown in 

the plans. 
49. Supply and installation of complete electrical and auxiliary work as indicated in the plan. 
50. Supply and installation of grounding system as shown in the electrical plan. 
51. Termination of all electrical system. 
52. Conduct and record insulation resistance testing for each cable by use of megger tester for the 

main supply feeder cables and branch feeders to panel boards.  Testing to be witnessed TWG 
for electrical or his representative.  Test result record in tabulated form includes date and time 
of testing, type of megger tester used, who tested and witnessed. 

53. If anything has been omitted for any items of work or materials usually furnished, which are 
necessary for the completion of the entire work as outlined herein before, then such items 
must be and hereby included in this Section of work. 

54. Complete testing and commissioning of fire detection and alarm system as witnessed by 
TWG for electrical or his representative. 

55. All plumbing works included herein shall be executed according to the provisions of the 
National Plumbing Code, National Building Code and the Rules and Regulations of San Juan, 
Batangas; 

56. Use of G.I. and PPR pipes and fittings of approved brand and quality for water lines; 
57. The drawings are not intended to show every pipes, fittings, valves and appliances. All such 

item whether specifically mentioned or not, or indicated in the drawing shall be finished and 
installed if necessary to complete the system in accordance with the best practice of the 
Plumbing Trade and to the satisfaction of the Owner, Architect, and the Engineer-in-Charge; 

58. All materials shall be new and shall conform to the Reference Code and Standards. Use of 
materials shall further be governed by other requirements, imposed on the specifications. 
Materials shall be subject to test if necessary for their fitness if so required; 

59. Use of PVC pipes (Neltex or approved equivalent) of approved brand for sanitary and sewer 
lines; 

60. All materials and equipment to be installed shall be of approved quality and should be 
presented to BatStateU/Representative Architect/Engineer for approval prior to installation; 

61. Hauling of waste and demolished materials and includes cleaning of all the excess and 
unnecessary materials; 

 
6 CONTRACTOR’S SCHEDULE & PROGRESS REPORTING 
 

a) Progress Reporting. Throughout the Contract duration, the Contractor shall be responsible 
for taking detailed and accurate measurements of the actual progress of all aspects of the 
works. 
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b) Monthly Progress Report. The Contractor shall maintain a Master Project Schedule to 
summarize the status of the work; work in progress and the percentage completed.  This 
summary report shall be updated and issued at the end of each week. 

c) Contractor shall submit during the entire duration of the contract within five (5) days from the 
end of the preceding month, a monthly progress report under cover of a transmittal sheet and 
shall include as a minimum the following: 

 Management/Executive Report (Narrative) 
 Construction Progress 
 Forecast for the next one month 
 Manpower (Management and Workforce) 
 Areas of Concern 
 Photographic Report 

 
d) Meetings.  Contractor Key Personnel shall meet with BatStateU representative upon request 

of BatStateU to discuss matters related to the project.  Contractor shall arrange to record the 
minutes of meeting and submit for BatStateU approval. 
 

e) Kick Off Meeting.  Immediately after the Notice to Proceed, a Kick off meeting shall be held 
between BatStateU and Contractor.  The initial Kick off meeting and recorded Minutes shall 
form the basis of the Project action plan and set such requirements as Safety and 
Constructability Reviews.  It shall also be used to introduce BatStateU and Contractor 
representatives associated with aspects of the work.  The objectives of the kick-off meeting 
are as follows: 

 Introduction all of BatStateU’s and Contractor’s Project Management Team, 

Engineering and Construction team personnel; 
 Convey and promote shared commitment of project expectations; 
 Review and establish understanding of Project Work Scope; 
 Review overall project schedule; 
 Establish project meetings requirements and frequency of meetings; and 
 Establish reporting requirements and frequency of reports. 

 
f) Minimum Mobilization of Key Personnel 

 Project Manager: full time from Contract award up to completion of Works, to be 
mobilized on site during the construction phase;  

 Site/Construction Engineer: full time from initiation of site mobilization activities 
up to provisional acceptance of the works. 

 
g)  Testing Work.  The testing work will include all tests and checks on: 

 All concrete mixtures poured and required tests on structural steel members and 
reinforcing bars; 

 Flushing and cleaning of piping works; 
 Testing the effectiveness and workability of electrical lines and water & sewer 

lines; 
 House cleaning of the work area in preparation of hand over to BatStateU; 

 
h)  Commissioning punch list. This shall be established for the purpose of recording all 

discrepancies, damaged or missing materials, malfunctions, missing documents and any 
deviation from the design drawings and specifications or normal operating conditions.  All 
punch list items must be cleared from the system list prior to project turn over.  

 
7 CONTRACTOR’S UTILITIES CONSUMPTION: 
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The Contractor shall pay their electric and water consumption bills.  Sub meters shall be 
installed at the expense of the Contractor to determine their actual consumption. 
 
8 CONFLICT IN REFERENCE DOCUMENTS 
 

In the case of any conflict between the technical requirement and specifications of this 
contract and the reference documents, or among the reference documents, the order of precedence is: 

1) Scope of Work 
2) Basic Engineering Drawings 
3) Technical Specifications 
4) National Standards for Building Construction  
5) International Codes and Standards  
6) National Building Code of the Philippines 

 
The Contractor shall notify any discrepancy found in the documentation to BatStateU in 

writing for clarification.  BatStateU will respond to such request in writing. 
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Section VII. Drawings 
 

I. ARCHITECTURAL 

A-1  Perspective View 

 Site Development Plan 

  Vicinity Map 

 A-2 Ground Floor Plan 

 A-3 Second Floor Plan 

Floor Plan (Below Bleachers) 

  Schedule of Doors and Windows 

 A-4 Floor Elevations 

  Left Side Elevation 

 A-5 Right Side Elevation 

  Rear Elevation 

  Section Thru A 

 A-6 Reflected Ceiling Plan 

 A-7 Mezzanine Reflected Ceiling Plan 

  Reflected Ceiling Plan (Below Bleachers) 

 A-8 Floor Pattern 

 A-9 Mezzanine Floor Pattern 

  Floor Pattern (Below Bleachers) 

  Stair Plan 
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Stair Section A 

Detail B 

Stair Nosing Detail 

  A-10 Male CR 1 and 2 Plan 

   Section A, B, C, D 

  A-11 Female CR 1 and 2 Plan 

   Section A, B, C, D 

 

II. STRUCTURAL 

S-1 Foundation Plan 

 S-2 C2F3 Detail 

  C3F4 Detail 

  C4F5 Detail 

  C5F6 Detail 

  Wall Footing Detail 

  Footing Schedule 

  Column Schedule 

  Beam Schedule 

  Ledge / Lintel Detail 

 S-3 Second Floor Framing Plan 

  Roof Beam Framing Plan 

  Slab Details 
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  Beam Schedule 

 S-4 Stair Details 

 S-5 Bleachers Foundation Detail 

  Spot Details 

  Bleachers Framing Plan 

  Bleachers Schedule of Footings 

  Columns and Beams 

 S-6 Stage Steel Framing Plan 

  Steel Framing Detail 

  Ramp Detail 

  Panel Board Detail 

  Pedestal Detail 

 

III. SANITARY / PLUMBING  

P-1 Water Line Layout 

P-2 Drainage Line Layout 

P-3 Sanitary Line Layout 

P-4 Miscellaneous Standard Details 

P-5 Septic Tank Details 

 General Notes 

  Material Specifications 

   Legend and Symbols 
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IV. ELECTRICAL 

E-1 Electrical Lay-out 

 High Bay Lighting 

 Luminaire Lighting Detail 

 Single Line Diagram 

 Panel Schedule 

 General Notes 

 Legend and Symbols 

E-2 Ground Floor Power 

   Distribution Plan  

  E-3 Ground Floor ( Below Bleachers) 

   Power Distribution Plan 

   Mezzanine Floor Plan 

   Distribution  Plan 

  E-4 Ground Floor Lighting Plan 

  E-5 Ground Floor (Below Bleachers) 

   Lighting Plan 

   Mezzanine Floor Lighting Plan 

  E-6 Main Grounding System Plan 

   Grounding Installation Detail 

   Main Grounding Installation Detail 
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  E-7 Ground Floor (Below Bleachers) 

   Telephone and Data System Plan 

   Mezzanine Floor Telephone and Data System Plan 

   Telephone and Data Riser Diagram 

  E-8 Ground Floor Fire Alarm System Plan  

  E-9 Ground Floor (Below Bleachers) 

   Fire Alarm System Plan 

   Mezzanine Floor Fire Alarm System Plan 

   Fire Alarm System Riser Diagram 

  E-10 Panel Schedule 

  E-11 Panel Schedule 

  E-12 Main Feeder Route Plan 

 

V. MECHANICAL 

M-1 Ground Floor ACU Layout 

M-2 Second Floor ACU Layout 

 ACU Schedule 
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SECTION VIII 
BILL OF QUANTITIES 

 

Item No. Description 
% of 
Total 

Unit Quantity 

1 MOBILIZATION/DEMOBILIZATION  0.52 lot 1.00 

2 
CONSTRUCTION SAFETY & HEALTH 
PROGRAM 

0.39 lot 1.00 

3 PROJECT PHOTOGRAPHS  0.03 lot 1.00 

4 PROJECT BILLBOARDS  0.06 sets 2.00 

5 
TEMPORARY FACILITIES/FIELD 
OFFICE  

0.37 lot 1.00 

6 SITEWORKS 3.23 lot 1.00 

7 FORMS AND SCAFFOLDINGS 3.27 sq.m. 584.34 

8 REINFORCED CONCRETE WORKS 34.21 cu.m. 231.80 

9 MASONRY WORKS 7.70 sq.m. 934.64 

10 PLASTERING WORKS 2.46 sq.m. 3,111.33 

11 
ARCHITECTURAL DOORS & 
WINDOWS 

6.27 sq.m. 16.18 

12 TILEWORKS / GRANITE TILE WORKS 9.40 sq.m. 248.38 

13 CARPENTRY WORKS 1.20 sq.m. 256.00 

14 PAINTING WORKS 2.52 sq.m. 2,782.00 

15 STAINLESS STEEL RAILING 0.81 lot 1.00 

16 
STAINLESS STEEL LOGO, BUILDING 
NAME AND MARKER 

1.63 lot 1.00 

17 WATERPROOFING WORKS  0.07 sq.m. 52.84 

18 AIR CONDITIONING WORKS 8.61 lot 1.00 

19 ELECTRICAL WORKS 13.93 lot 1.00 

20 
FIRE DETECTION AND ALARM 
SYSTEM 

1.14 lot 1.00 

21 
PLUMBING WORKS AND DRAINAGE 
SYSTEM 

1.70 lot 1.00 

22 SEPTIC VAULT 0.14 lot 1.00 

23 
HAULING OF DEMOLISHED 
MATERIALS 

0.32 lot 1.00 

CONSTRUCTION PHASE II  TOTAL 100.0 
 

P 
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Section IX. Bidding Forms 
 

List of Forms 

Form No. Title 

Eligibility/Technical 

BatStateU Infra Form No. 1 
List of On-going Private and Government 
Contracts Awarded but not yet started 

BatStateU Infra Form No. 2 
Statement of Single Largest Government or 

Private Contracts completed which is similar in 
nature 

BatStateU Infra Form No. 3 Net Financial Contracting Capacity 

BatStateU Infra Form No. 4a Bank Guarantee 

BatStateU Infra Form No. 4b Bid Securing Declaration 

BatStateU Infra Form No. 5 Organizational Chart 

BatStateU Infra Form No. 6 Contractors Letter to the Procuring Entity 

BatStateU Infra Form No. 7 Statement of Availability of Key Personnel 

BatStateU Infra Form No. 8 Key Personnel’s Biodata 

BatStateU Infra Form No. 9 Key Personnel’s Certificate of Employment 

BatStateU Infra Form No. 10 
Qualifications of Key Personnel Proposed to be 

Assigned to the Contract 

BatStateU Infra Form No. 11 Manpower Utilization Schedule 

BatStateU Infra Form No. 12 List of Equipment pledged to the proposed 
contract  

BatStateU Infra Form No. 13 Statement of Availability of Equipment 

BatStateU Infra Form No. 14 Equipment Utilization Schedule 

BatStateU Infra Form No. 15 Omnibus Sworn Statement 

BatStateU Infra Form No. 16 
Affidavit of Compliance to Scope of Works & 

Specifications of Finishes and Materials 

BatStateU Infra Form No. 17 Request for Clarification 

Financial 

BatStateU Infra Form No. 18 Bid Form 
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One of the technical documents required to be in the Eligibility Envelope of a prospective bidder is a list of all its on-going, completed, and awarded but not yet started contracts.   
 

 

List of all Ongoing Government & Private Construction Contracts including contracts awarded but not yet started 
 

Business Name : ___________________________________________________ 
Business Address : ___________________________________________________ 

 
Name of 

Contract/Location  
Project Cost 

 

a. Owner Name 
b. Address 
c. Telephone Nos. 

Nature of Work 
Contractor’s Role  

a. Date Awarded 
b. Date Started 
c. Date of 

Completion 

% of 
Accomplishment 

Value of 
Outstanding 

Works Description 
 

% Planned Actual 

Government         
         
         
         
         
         
         
         
Private         
         
         
         
   Total Cost  
     
     
NOTE: This statement shall be supported with: 
 
 
 
 

   
1 Notice of Award and/or Contract    
2.    Notice to Proceed issued by the owner 
3 Certificate of Accomplishments signed by the owner or Project Engineer    
    
  
Submitted by :____________________________________________________ 
                                                             (Printed Name & Signature 
Designation : ___________________________________________________ 
Date : ___________________________________________________ 
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One of the technical documents required to be in the Eligibility Envelope of a prospective bidder is a list of all contracts which are similar in nature and complexity to the contract to be bid. This statement will show 
that the value of the prospective bidder’s largest single completed contract, adjusted to current prices using the National Statistics Office (NSO) consumer price indices available at the G-EPS website, and similar to 
the contract to be bid, must be at least fifty percent (50%) of the approved budget for the contract to be bid. 
 

 

Statement of Single Largest Government or Private Contracts completed which is similar in nature 
 

Business Name : ___________________________________________________ 
Business Address : ___________________________________________________ 

 
Name of 

Contract/Location  
Project Cost 

 

a. Owner Name 
b. Address 
c. Telephone Nos. 

Nature of Work 
Contractor’s Role  

a. Date Awarded 
b. Date Started 
c. Date of 

Completion 

% of 
Accomplishment 

Value of 
Outstanding 

Works Description 
 

% Planned Actual 

         
         
         
         
         
         
         
         
         
   Total Cost  
     
     
NOTE: This statement shall be supported with: 
 
 
 
 

   
1 Contract    
2.    CPES rating sheets and/or Certificate of Completion 
3 Certificate of Acceptance    
    
  
Submitted by :____________________________________________________ 
                                                             (Printed Name & Signature 
Designation : ___________________________________________________ 
Date : ___________________________________________________ 
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The above information are among the financial documents required for Eligibility Check.  Together with the legal and technical documents 
required, the financial documents shall be placed inside the Eligibility Envelope and submitted to the BAC on or before the deadline for the 
submission and receipt of Eligibility Envelopes.  

NET FINANCIAL CONTRACTING CAPACITY 
 

A. Summary of the Applicant Firm’s/Contractor’s assets and liabilities on the basis of the attached 

income tax return and audited financial statement, stamped “RECEIVED” by the Bureau of 

Internal Revenue or BIR authorized collecting agent, for the immediately preceding year and a 
certified copy of Schedule of Fixed Assets particularly the list of construction equipment. 

 
  Year 20__ 
1. Total Assets  
2. Current Assets  
3. Total Liabilities  
4. Current Liabilities  
5. Total Net Worth (1-3)  
6. Current Net Worth or Net Working Capital 

(2-4) 
 

 
B. The Net Financial Contracting Capacity (NFCC) based on the above data is computed as follows: 
 

NFCC = [(Current assets minus current liabilities) (15)] minus the value of all outstanding or 
uncompleted portions of the  projects under ongoing contracts, including  awarded contracts yet to 
be started, coinciding with the contract to be bid. 
 
NFCC = P _______________________________________ 
 
 
The value of bidder’s current assets and current liabilities shall be based on the latest Audited 

Financial Statements submitted to the BIR. 
 
 

Herewith attached are certified true copies of the income tax return and audited financial statement: 
stamped “RECEIVED” by the BIR or BIR authorized collecting agent for the immediately preceding 

year. 
 
 
Submitted by: 
 
________________________________________ 
Name of Firm / Contractor 
 
_________________________________________ 
Signature of Authorized Representative 
Date : _____________________________ 
 
 
NOTE: 
1. If Partnership or Joint Venture, each Partner or Member Firm of Joint Venture shall submit the 

above requirements. 
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The bidder should insert the amount of the guarantee in words and figures, denominated in the currency of the Entity’s country or an 

equivalent amount in a freely convertible currency.  This figure should be the same as shown of the Instructions to Bidders. 
Usually 28 days after the end of the validity period of the Bid.  Date should be inserted by the Entity before the bidding documents are 
issued. 
 
 

 
FORM OF BID SECURITY (BANK GUARANTEE) 

 
WHEREAS, __(Name of Bidder)__ (hereinafter called “the Bidder”) has submitted his bid dated 

__(Date)__ for the __(Name of Contract)__ (hereinafter called “the Bid”). 
 
KNOW ALL MEN by these presents that We __(Name of Bank)__ of __(Name of Country)__ having 
our registered office at ________________________ (hereinafter called “the Bank” are bound unto 

__(Name of Procuring Entity)__ (hereinafter called “the Entity”) in the sum of   (insert amount)_    
for which payment well and truly to be made to the said Entity the Bank binds himself, his successors 
and assigns by these presents. 
 
SEALED with the Common Seal of the said Bank this _____ day of _________ 20___. 
 
THE CONDITIONS of this obligation are that: 
 

1) if the Bidder withdraws his Bid during the period of bid validity specified in the Form of 
Bid; or 

 
2) if the Bidder does not accept the correction of arithmetical errors of his bid price in 

accordance with the Instructions to Bidder; or 
 

3) if the Bidder having been notified of the acceptance of his bid and award of contract to 
him by the Entity during the period of bid validity: 

 
a) fails or refuses to execute the Form of Contract in accordance with the Instructions 

to Bidders, if required; or 
 
b) fails or refuses to furnish the Performance Security in accordance with the 

Instructions to Bidders; 
 
we undertake to pay to the Entity up to the above amount upon receipt of his first written demand, 
without the Entity having to substantiate its demand, provided that in his demand the Entity will note 
that the amount claimed by it is due to the occurrence of any one or combination of the three (3) 
conditions stated above. 
 
The Guarantee will remain in force up to and including the date _______________ days after the 
deadline for submission of Bids as such deadline is stated in the Instructions to Bidders or as it may be 
extended by the Entity, notice of which extension(s) to the Bank is hereby waived.  Any demand in 
respect of this Guarantee should reach the Bank not later than the above date. 
 
 
DATE  : __________________        SIGNATURE OF THE BANK _______________ 
 
WITNESS :  _________________   SEAL   _________________________________ 
 
 
_____________________________________ 
(Signature, Name and Address) 
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REPUBLIC OF THE PHILIPPINES) 
CITY OF ____________________________)S.S. 
 
 
 

BID-SECURING DECLARATION 
Invitation to Bid No. ____________[insert reference number] 

 
To: BATANGAS STATE UNIVERSITY 
 RIZAL AVENUE, BATANGAS CITY 
 
I / We, the undersigned, declare that: 
 

1. I / we understand that, according to your conditions, bids must be supported by a Bid Security, 
which may be in the form of a Bid-Securing Declaration. 
 

2. I / We accept that: (a) I / we will be automatically disqualified from bidding for any contract with 
any procuring entity for the period of two (2) years upon receipt of your Blacklisting Order; and 
(b) I / we  will pay the applicable fine provided under Section 6 of the Guidelines on the Use of 
Bid Securing Declaration, if I / we have committed any of the following actions: 
 
i) Withdrawn my / our Bid during the period of bid validity required in the Bidding documents; 

or 
 

ii) Fail or refuse to accept the award and enter into contract or perform any and all acts 
necessary to the execution of the contract, in accordance with the Bidding Documents after 
having been notified of your acceptance of our Bid during the period of bid validity. 
 

3. I / we understand that this Bid-Securing Declaration shall cease to be valid on the following 
circumstances: 
 

a) Upon expiration of the bid validity period, or any extension thereof pursuant to your 
request; 
 

b) I am / we are declared ineligible or post-disqualified upon receipt of your notice to such 
effect, and (i) I / we failed to timely file a request for reconsideration or (ii) I / we filed a 
waiver to avail of said right; 
 

c) I am / we are declared as the bidder with the Lowest Calculated and Responsive Bid / 
Highest Rated and Responsive Bid, and I / we have furnished the performance security 
and signed the Contract. 
 

IN WITNESS WHEREOF, I / we have hereunto set my / our hand/s this ______ day of 
______________, at ___________________________. 

 
 
       
                   Name of Bidder 
                  Authorized Representative 
                           Legal Capacity 
                   Affiant 
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SUBSCRIBED AND SWORN to before me this _____ day of ______________ at 

_________________________, Philippines. Affiant /s is / are personally known to me and was / were 
identified by me through competent evidence of identity as defined in the 2004 Rules on Notarial Practice 
(A.M.) No. 02-8-13-SC). Affiant/s exhibited to me his / her [insert type of government identification card 
used, with his / her photograph and signature appearing thereon, with no._____ and his / her Community 
Tax Certificate No. ___________ issued on ______ at _________. 

Witness my hand and seal this _______ day of ____________________. 
 
 
     NAME OF NOTARIAL PUBLIC 
     Serial No. of Commission __________________ 
     Notary Public for _________ until ___________ 
     Roll of Attorney’s No. ______________________ 
     PTR No. ______, [date issued], [place issued] 

     IBP No. _______, [date issued], [place issued] 

 
 

Doc. No. _______ 
Page No. _______ 
Book No. ______ 
Series of _______ 
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1. This organization chart should represent the “Contractor’s Organization” required for the Project, and not the organizational chart of the 
entire firm. 

2. The Bidders shall comply with and submit sample form BatStateU Infra Form No. 9 for each of such key personnel. 
3. Each such nominated engineer/key personnel shall comply with and submit sample forms BatStateU Infra Form No. 11 and BatStateU Infra 

Form No. 12.  
4. All these are required to be in the Technical Envelope of the Bidder. 
 
 

 
 

Contractor’s Organizational Chart for the Contract 
 
 
Submit Copy of the Organizational Chart that the Contractor intends to use to execute the 
Contract if awarded to him.  Indicate in the chart the names of the Project Manager, Project 
Engineer, Bridge Engineer, Structural Engineer, Materials and Quality Control Engineer, 
Foreman and other Key Engineering Personnel. 
 
 
 

 
 

 
 
 
 
 
 
 

Attach the required Proposed Organizational Chart for the Contract as stated above 
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Contractor’s Letter-Certificate to Procuring Entity 
 

Date:__________________ 

 
 
Name of the Head of the Procuring Entity 
Position of the Head of the Procuring Entity 
Name of the Procuring Entity 
Address of the Procuring Entity 
 
 
Dear Sir / Madame: 
 
Supplementing our Organizational Chart for the Contract, we have the honor to submit 
herewith, and to certify as true and correct, the following pertinent information: 
 
1. That I/we have engaged the services of ___(Name of Employee)___, to be the 

___(Designation)___ of the ___(Name of Contract)___, who is a ___(Profession)___ 
with Professional License Certificate No. _______ issued on ____________________ 
and who has performed the duties in the construction of the Contracts enumerated in 
the duly filled Form ___. 

 
2. The said Engineer shall be designated by us as our (Designation) to personally 

perform the duties of the said position in the above-mentioned Project, if and when 
the same is awarded in our favor. 

 
3. That said Engineer shall employ the best care, skill and ability in performing his 

duties in accordance with the Contract Agreement, Conditions of Contract, Plans, 
Specifications, Special Provisions, and other provisions embodied in the proposed 
contract. 

 
4. That said Engineer shall be personally present at the jobsite to supervise the phase of 

the construction work pertaining to this assignment as (Designation), all the time. 
 
5. That, in order to guarantee that said Engineer shall perform his duties properly and be 

personally present in the Job Site, he is hereby required to secure a certificate of 
appearance for the Procuring Entity Engineer at the end of every month. 

 
That, in the event that I/we elect or choose to replace said (Designation) with another 
Engineer, the Procuring Entity will be accordingly notified by us in writing at least 
twenty one (21) days before making the replacement. We will submit to the Procuring 
Entity, for prior approval, the name of the proposed new (Designation), his 
qualifications, experience, list of projects undertaken and other relevant information. 

 
6. That any willful violation on my/our part of the herein conditions may prejudice 

my/our standing as a reliable contractor in future bidding of the Procuring Entity. 
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Very truly yours, 
 
 
 
___________________________________________ 
(Authorized Representative of Bidder) 
 
 
 
 
CONCURRED IN: 
 
 
 
_____________________________ 
      (Name of Engineer) 
 
 
_____________________________ 
              (Address) 
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Statement of Availability of Key Personnel 
 
 
 
 
 
(Date of Issuance) 
 
 
Name of the Head of the Procuring Entity 
Name of the Procuring Entity 
Address of the Procuring Entity 
 
 

Attention : Atty. Edgard E. Valdez 
    Chairman 

Bids and Awards Committee 
 
 
 
Dear Sir / Madame: 
 
In compliance with the requirements of the Batangas State University-Bids and 
Awards Committee for the bidding of the __(Name of the Contract)__, we certify that 
__(Name of the Bidder)__ has in its employ key personnel, such as project managers, 
project engineers and foremen, who may be engaged for the construction of the said 
contract.  
 
 
 
 
 
Very truly yours, 
 
 
(Name of Representative) 
(Position) 
(Name of Bidder) 
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One of the requirements from the bidder to be included in its Technical Envelope is a list of contractor’s key personnel (viz., Project 
Manager, Project Engineers, Materials Engineers, and Foremen), to be assigned to the contract to be bid, with their complete qualification 
and experience data (including the key personnel’s signed written commitment to work for the project once awarded the contract). 

 

KEY PERSONNEL 
 
Give the detailed information of the following personnel who are scheduled to be assigned as full-time 
field staff for the project.  Fill up a form for each person. 
 
- Authorized Managing Officer / Representative 
 
- Sustained Technical Employee 
 

PERSONAL DATA 
Name : __________________________________________ 
Date of Birth : __________________________________________ 
Nationality : __________________________________________ 
Education and Degrees : __________________________________________ 
Specialty  : __________________________________________ 
Registration : __________________________________________ 
Length of Service with the Firm : __________________________________________ 
Years of Experience (from / to) : __________________________________________ 

 
If length of service in the firm is less than ten (10) years, give name and length of service with previous 
employers for a ten (10)-year period (attached additional sheet/s), if necessary: 

 

Name and Address of Employer Length of Service 
year(s) from / to 

  
  
  

 
Experience: 
This should cover the past ten (10) years of experience.  (Attached as many pages as necessary to show 
involvement of personnel in projects using the format below). 
 

Experience Data 
Name of Project                                                : ____________________________________ 
Name and Address of Owner                            : ____________________________________ 
Name and Address of the Owner’s Engineer    :      
(Consultant)  

____________________________________ 

Indicate the Features of Project                            :                                 
(Particulars of the project components and any other 
particular interest connected with the project) 

____________________________________ 

Contract Amount Expressed in Philippine        :           
Currency 

____________________________________ 

Position                                                       :                                                                                          ____________________________________ 
Structures for which the employee  was            :                                
responsible 

____________________________________ 

Assignment Period   (from / to)                         :                               ____________________________________ 
     

 
_____________________________________ 

Name and Signature of Employee 
 
It is hereby certified that the above personnel can be assigned to this project, if the contract is awarded to 
our company. 
 
  __________________________  _______________________________________ 
                      (Place and Date)                (The Authorized Representative) 
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One of the requirements from the bidder to be included in its Technical Envelope is a list of contractor’s key personnel (viz., Project 
Manager, Project Engineers, Materials Engineers, and Foremen), to be assigned to the contract to be bid, with their complete qualification 
and experience data (including the key personnel’s signed written commitment to work for the project once awarded the contract). 
 

Key Personnel’s Certificate of Employment 
 
Issuance Date 

 
Name of the Head of the Procuring Entity 
Position of the Head of the Procuring Entity 
Name of the Procuring Entity 
Address of the Procuring Entity 
 
Dear Sir / Madame: 
 

I am  __(Name of Nominee)_____ a Licensed _____ Engineer with Professional License No. 
______________ issued on __(date of issuance)__ at __(place of issuance)__. 

 
I hereby certify that ___(Name of Bidder)  has engaged my services as (Designation)  for 

(Name of the Contract), if awarded to it. 
 
As ___(Designation)___, I supervised the following completed projects similar to the contract 

under bidding): 
 

NAME OF PROJECT OWNER COST 
DATE 

COMPLETED 
    
    
    

  
At present, I am supervising the following projects: 

NAME OF PROJECT OWNER COST 
DATE 

COMPLETED 
    
    
    
 

In case of my separation for any reason whatsoever from the above-mentioned Contractor, I 
shall notify the __(Name of the Procuring Entity)__ at least twenty one (21) days before the effective 
date of my separation. 

 
As __(Designation)__, I know I will have to stay in the job site all the time to supervise and 

manage the Contract works to the best of my ability, and aware that I am authorized to handle only 
one (1) contract at a time. 

 
I do not allow the use of my name for the purpose of enabling the above-mentioned 

Contractor to qualify for the Contract without any firm commitment on my part to assume the post of 
__(Designation)__ therefor, if the contract is awarded to him since I understand that to do so will be a 
sufficient ground for my disqualification as __(Designation)__ in any future __(Name of the 
Procuring Entity)__ bidding or employment with any Contractor doing business with the __(Name of 
the Procuring Entity)__. 

 
_____________________________ 
 (Signature of Engineer) 

 
                          DRY SEAL 
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One of the requirements from the bidder to be included in its Technical Envelope is a list of contractor’s key personnel (viz., Project 
Manager, Project Engineers, Materials Engineers, and Foremen), to be assigned to the contract to be bid, with their complete qualification 
and experience data (including the key personnel’s signed written commitment to work for the project once awarded the contract). 
 

Republic of the Philippines ) 
____________________ ) S.S. 
 
 

SUBSCRIBED AND SWORN TO before me this _________ day of _________ 20__ affiant 
exhibiting to me his Residence Certificate No. _________ issued on _____________ at 
_______________. 
 
 
 

Notary Public 
Until December 31, 20___ 

 
 
Doc. No.  ________; 
Page No.  ________; 
Book No.  ________; 
Series of _________; 
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One of the requirements from the bidder to be included in its Technical Envelope is a list of contractor’s key personnel (viz., Project Manager, Project Engineers, Materials Engineers, and Foremen), to be assigned to 
the contract to be bid, with their complete qualification and experience data (including the key personnel’s signed written commitment to work for the project once awarded the contract). 

 
Qualification of Key Personnel Proposed to be Assigned to the Contract 

 

Business Name : 
_________________________________________________
__ 

   
Business Address : 

_________________________________________________
__ 

   
     

 
 

Project Manager / 
Engineer 

Materials Engineer Foreman Construction 
Safety and Health 

Personnel 

Other positions deemed 
required by the Applicant for 

this project 
1 Name      

2 Address      

3 Date of Birth      

4 Employed Since      

5 Experience      

6 
Previous 
Employment 

     

7 Education      

8 PRC License      

 
Minimum  : Project Manager / 
   Materials Engineer 
   Foreman 
   Foreman 
 
NOTE  : Attached Individual Resume and PRC License of the (professional) personnel. 
 
 
Submitted by : _________________________________________ 
   (Printed Name & Signature) 
Designation : _________________________________________ 
Date  : _________________________________________ 
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The manpower schedule (weekly or monthly scheduling of skilled and unskilled workers, including Project Manager, Project Engineers, Materials Engineers, or Foremen) is required to be in the Technical Envelope of 
the Bidder. 

 
 

MANPOWER UTILIZATION SCHEDULE 
 

Category 
Month 

1 2 3 4 5 6 7 8 9 10 11 12 
             
             
             
             
             
             
             
             
             
             
             
             
             
             
             
             
             
Contractor’s Name: Name of the Procuring Entity: Contract Name: 

 
 
Submitted by: 
 
 
Name of the Representative of the Bidder:          Date: ________________ 
Position: 
Name of the Bidder:  
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One of the requirements from the bidder to be included in its Technical Envelope is the list of its equipment units pledged for the contract to be bid, which are owned (supported by proof/s of ownership), leased, and/or 
under purchase agreements (with corresponding engine numbers, chassis numbers and/or serial numbers), supported by certification of availability of equipment from the equipment lessor/vendor for the duration of 
the project 

List of Equipment, Owned or Leased and/or under Purchase Agreements, Pledged to the Proposed Contract 
 

Business Name : ___________________________________________________ 
Business Address 
 

: ___________________________________________________ 

 
Description Model / 

Year 
Capacity / 

Performance / 
Size 

Plate No. Motor No. / 
Body No. 

Location Condition Proof of Ownership / Lessor or 
Vendor 

A. Owned        
i.        
ii.        
iii.        
iv.        
v.        
        
B. Leased        
i.        
ii.        
iii.        
iv.        
v.        
        
C. Under Purchase Agreements        
i.        
ii.        
iii.        
iv.        
v.        
 
List of minimum equipment required for the project: 

 
 
Submitted by : ___________________________________________________ 
  (Printed Name & Signature)  
Designation : ___________________________________________________ 
Date : ___________________________________________________ 
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Statement of Availability of Equipment 
 
 
 
 
 
(Date of Issuance) 
 
 
Name of the Head of the Procuring Entity 
Name of the Procuring Entity 
Address of the Procuring Entity 
 
 

Attention : Atty. Edgard E. Valdez 
    Chairman 

Bids and Awards Committee 
 
 
 
Dear Sir / Madame: 
 
In compliance with the requirements of the Batangas State University-Bids and 
Awards Committee for the bidding of the __(Name of the Contract)__, we certify that 
__(Name of the Bidder)__ owns, has under lease, and/or has under purchase 
agreements the following equipment that may be used for the duration of the contract. 
 
Attached is the list and proof of acquisition of the equipment needed in the execution 
of the above-mentioned contract. 
 
 
 
Very truly yours, 
 
 
(Name of Representative) 
(Position) 
(Name of Bidder) 
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One of the requirements from the bidder to be included in its Technical Envelope is its equipment utilization schedule, referring to the weekly or monthly scheduling of the minimum equipment required for the project. 
 
 

 
 

EQUIPMENT UTILIZATION SCHEDULE 
 

Category / Equipment 
Month 

1 2 3 4 5 6 7 8 9 10 11 12 
             
             
             
             
             
             
             
             
             
             
             
             
             
             
             
             
             
Contractor’s Name: Name of the Procuring Entity: Contract Name: 

 
 
Submitted by: 
 
 
Name of the Representative of the Bidder      Date: _____________________ 
Position 
Name of the Bidder 
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OMNIBUS SWORN STATEMENT 
 

REPUBLIC OF THE PHILIPPINES ) 
CITY/MUNICIPALITY OF ______ ) S.S. 
 

A F F I D A V I T  
 

I,   [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address of 
Affiant], after having been duly sworn in accordance with law, do hereby depose and state that: 
 

1. Select one, delete the other: 
 
If a sole proprietorship: I am the sole proprietor of [Name of Bidder] with office address at 
[address of Bidder]; 
 
If a partnership, corporation, cooperative, or joint venture: I am the duly authorized and 
designated representative of [Name of Bidder] with office address at [address of Bidder]; 
 

2. Select one, delete the other: 
 
If a sole proprietorship: As the owner and sole proprietor of [Name of Bidder], I have full 
power and authority to do, execute and perform any and all acts necessary to represent it in 
the bidding for [Name of the Project] of the [Name of the Procuring Entity]; 
 
If a partnership, corporation, cooperative, or joint venture: I am granted full power and 
authority to do, execute and perform any and all acts necessary and/or to represent the [Name 
of Bidder] in the bidding as shown in the attached [state title of attached document showing 
proof of authorization (e.g., duly notarized Secretary’s Certificate issued by the corporation 
or the members of the joint venture)]; 
 

3. [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the 

Philippines or any of its agencies, offices, corporations, or Local Government Units, foreign 
government/foreign or international financing institution whose blacklisting rules have been 
recognized by the Government Procurement Policy Board; 
 

4. Each of the documents submitted in satisfaction of the bidding requirements is an authentic 
copy of the original, complete, and all statements and information provided therein are true 
and correct; 
 

5. [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized 
representative(s) to verify all the documents submitted; 
 

6. Select one, delete the rest: 
 
If a sole proprietorship: I am not related to the Head of the Procuring Entity, members of the 
Bids and Awards Committee (BAC), the Technical Working Group, and the BAC Secretariat, 
the head of the Project Management Office or the end-user unit, and the project consultants 
by consanguinity or affinity up to the third civil degree; 
 
If a partnership or cooperative: None of the officers and members of [Name of Bidder] is 
related to the Head of the Procuring Entity, members of the Bids and Awards Committee 
(BAC), the Technical Working Group, and the BAC Secretariat, the head of the Project 
Management Office or the end-user unit, and the project consultants by consanguinity or 
affinity up to the third civil degree; 
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If a corporation or joint venture: None of the officers, directors, and controlling stockholders 
of [Name of Bidder] is related to the Head of the Procuring Entity, members of the Bids and 
Awards Committee (BAC), the Technical Working Group, and the BAC Secretariat, the head 
of the Project Management Office or the end-user unit, and the project consultants by 
consanguinity or affinity up to the third civil degree; 
 

7. [Name of Bidder] complies with existing labor laws and standards;  
 

8. [Name of Bidder]  did not give or pay, directly or indirectly, any commission, amount, fee, or 
any form of consideration, pecuniary or otherwise, to any person or official, personnel or 
representative of the government in relation to any procurement project or activity; and 

 
9. [Name of Bidder] is aware of and has undertaken the following responsibilities as a Bidder: 

 
a) Carefully examine all of the Bidding Documents; 

 
b) Acknowledge all conditions, local or otherwise, affecting the implementation of the 

Contract; 
 

c) Made an estimate of the facilities available and needed for the contract to be bid, if any; 
and 

 
d) Inquire or secure Supplemental/Bid Bulletin(s) issued for the [Name of the Project]. 

 
 

IN WITNESS WHEREOF, I have hereunto set my hand this __ day of ___, 20__ at 
____________, Philippines. 
 
 

     
 _____________________________________________________ 

      Bidder’s Representative/Authorized Signatory 
 
 
 

[JURAT] 
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Affidavit of Compliance to  
 Scope of Works & Specifications of Finishes and Materials 

 
 
(Date of Issuance) 
 
 
Atty. Edgard E. Valdez 
Chairman - Bids and Awards Committee 
Batangas State University 
 
 
Dear Sir / Madame: 
 
In compliance with the requirements of Batangas State University-Bids and Awards 
Committee for the bidding of the __(Name of the Contract)__, we  at (Name of Bidder), 
commit to comply  with the Scope of Works and Specifications of Finishes and Materials 
necessary in the completion of the said contract. 
 
 
Very truly yours, 
 
 
(Name of Representative) 
(Position) 
(Name of Bidder) 
 

 
 
SUBSCRIBED AND SWORN to before me this _____ day of ______________ at 

_________________________, Philippines. Affiant /s is / are personally known to me and 
was / were identified by me through competent evidence of identity as defined in the 2004 
Rules on Notarial Practice (A.M.) No. 02-8-13-SC). Affiant/s exhibited to me his / her [insert 
type of government identification card used, with his / her photograph and signature 
appearing thereon, with no._____ and his / her Community Tax Certificate No. ___________ 
issued on ______ at _________. 

Witness my hand and seal this _______ day of ____________________. 
 
 

NAME OF NOTARIAL PUBLIC 
     Serial No. of Commission __________________ 
     Notary Public for _________ until ___________ 
     Roll of Attorney’s No. ____________________ 
     PTR No. ______, [date issued], [place issued] 
     IBP No. _______, [date issued], [place issued] 
 

 
Doc. No. _______ 
Page No. _______ 
Book No. ______ 
Series of _______ 
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REQUEST FOR CLARIFICATION 
 
 
 

Date of Letter 
 
 
 
 
ATTY. EDGARD E. VALDEZ 
BAC Chairman 
Batangas State University 
Rizal Avenue, Batangas City 
Tel. No.: (043) 300-2202 local 102 

 
 
 
Dear Sir: 

 
In relation to the Section          of Page        of the Bidding Documents for (Name of the 
Project), to wit: 

 
 
 

“           (quote unclear provision)  “ 
 
 
 

We appreciate it if you could provide further explanation or clarification on the above. 
Thank you very much. 

 
 
 
 
Very truly yours, 

 
 
 
 
Name of the Representative of the Bidder 
Name of the Bidder 
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BID FORM  

 
Date:       
ITB No:     

 

To:  [name and address of PROCURING ENTITY] 
Address: [insert address] 

 
We, the undersigned, declare that: 

(a) We have examined and have no reservation to the Bidding Documents, including Addenda, for 
the Contract [insert name of contract]; 

 

(b) We offer to execute the Works for this Contract in accordance with the Bid and Bid Data Sheet, 
General and Special Conditions of Contract accompanying this Bid; 

 

The total price of our Bid, excluding any discounts offered in item (d) below is: [insert 
information]; 

 

The    discounts offered    and    the    methodology    for    their    application    are: 
information]; 

[insert 

 

(c) Our Bid shall be valid for a period of [insert number] days from the date fixed for the Bid 
submission deadline in accordance with the Bidding Documents, and it shall remain binding upon 
us and may be accepted at any time before the expiration of that period; 

 

(d) If our Bid is accepted, we commit to obtain a Performance Security in the amount of [insert 
percentage amount] percent of the Contract Price for the due performance of the Contract; 

 
(e) Our firm, including any subcontractors or suppliers for any part of the Contract, have 

nationalities from the following eligible countries: [insert information]; 
 

(f) We are not participating, as Bidders, in more than one Bid in this bidding process, other than 
alternative offers in accordance with the Bidding Documents; 

 
(g) Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any part of 

the Contract, has not been declared ineligible by the Funding Source; 
 

(h) We understand that this Bid, together with your written acceptance thereof  included in your 
notification of award, shall constitute a binding contract between us, until a formal Contract is 
prepared and executed; and 

 
(i) We understand that you are not bound to accept the Lowest Evaluated Bid or any other Bid that 

you may receive. 

 
Name:      
In the capacity of:     
Signed:      
Duly authorized to sign the Bid for and on behalf of:     
Date:    


