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Preface 
These Philippine Bidding Documents (PBDs) for the procurement of Infrastructure 

Projects (hereinafter referred to also as the “Works”) through Competitive Bidding have been 
prepared by the Government of the Philippines (GoP) for use by all branches, agencies, 
departments, bureaus, offices, or instrumentalities of the Government, including government-
owned and/or -controlled corporations (GOCCs), government financial institutions (GFIs), state 
universities and colleges (SUCs), local government units (LGUs), and autonomous regional 
government.  The procedures and practices presented in this document have been developed 
through broad experience, and are for mandatory1 use in projects that are financed in whole or in 
part by the GoP or any foreign government/foreign or international financing institution in 
accordance with the provisions of the 2016 Revised Implementing Rules and Regulations (IRR) 
of Republic Act No. 9184 (R. A. 9184).  

This PBDs is intended as a model for admeasurements (unit prices or unit rates in a bill 
of quantities) types of contract, which are the most common in Works contracting. 

The Bidding Documents shall clearly and adequately define, among others: (a) the 
objectives, scope, and expected outputs and/or results of the proposed contract; (b) the eligibility 
requirements of Bidders; (c) the expected contract duration; and (d) the obligations, duties, 
and/or functions of the winning bidder. 

In order to simplify the preparation of the Bidding Documents for each procurement, the 
PBDs groups the provisions that are intended to be used unchanged in Section II. Instructions to 
Bidders (ITB) and in Section IV. General Conditions of Contract (GCC).  Data and provisions 
specific to each procurement and contract should be included in Section III. Bid Data Sheet 
(BDS); Section V. Special Conditions of Contract (SCC); Section VI. Specifications; Section 
VII. Drawings; Section VIII. Bill of Quantities; and Section X. Foreign-Assisted Projects.  The 
forms to be used are provided in Section IX. Bidding Forms. 

Care should be taken to check the relevance of the provisions of the Bidding Documents 
against the requirements of the specific Works to be procured.  In addition, each section is 
prepared with notes intended only as information for the Procuring Entity or the person drafting 
the Bidding Documents.  They shall not be included in the final documents, except for the notes 
introducing Section IX. Bidding Forms, where the information is useful for the Bidder.  The 
following general directions should be observed when using the documents: 

(a) All the documents listed in the Table of Contents are normally required for the 
procurement of Infrastructure Project.  However, they should be adapted as 
necessary to the circumstances of the particular Project. 

(b) Specific details, such as the “name of the Procuring Entity” and “address for 
proposal submission,” should be furnished in the BDS and SCC.  The final 
documents should contain neither blank spaces nor options. 

(c) This Preface and the footnotes or notes in italics included in the Invitation to Bid, 
BDS, SCC, Specifications, Drawings, and Bill of Quantities are not part of the 
text of the final document, although they contain instructions that the Procuring 
Entity should strictly follow.  The Bidding Documents should contain no 
footnotes except Section IX. Bidding Forms since these provide important 
guidance to Bidders. 

1 Unless the Treaty or International or Executive Agreement expressly provides use of foreign government/foreign 
or international financing institution procurement guidelines. 
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(d) The cover should be modified as required to identify the Bidding Documents as to 
the names of the Project, Contract, and Procuring Entity, in addition to date of 
issue. 

(e) If modifications must be made to bidding procedures, they can be presented in the 
BDS. Modifications for specific Project or Contract details should be provided in 
the SCC as amendments to the Conditions of Contract.  For easy completion, 
whenever reference has to be made to specific clauses in the BDS or SCC these 
terms shall be printed in bold type face on Section II. Instructions to Bidders, and 
Section IV. General Conditions of Contract, respectively. 
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Section I. Invitation to Bid 

Notes on the Invitation to Bid 
The Invitation to Bid provides information that enables potential Bidders to decide 
whether to participate in the procurement at hand.  The Invitation to Bid shall be: 

 

(a) Posted continuously in the Philippine Government Electronic Procurement System 
(PhilGEPS) website and the website of the Procuring Entity concerned, if available, 
and the website prescribed by the foreign government/foreign or international 
financing institution, if applicable, for seven (7) calendar days starting on the date 
of advertisement; and 

(b)    Posted at any conspicuous place reserved for this purpose in the premises of the 
Procuring Entity concerned for seven (7) calendar days, as certified by the head of 
the Bids and Awards Committee (BAC) Secretariat of the Procuring Entity 
concerned. 

(c)       Advertised at least once in a newspaper of general nationwide circulation which has 
been regularly published for at least two (2) years before the date of issue of the 
advertisement, subject to Sections 21.2.1(c) of the 2016 Revised IRR of R.A. 
91842; 

Apart from the essential items listed in the Bidding Documents, the Invitation to Bid 
should also indicate the following: 

(a) The date of availability of the Bidding Documents, which shall be from the time 
the Invitation to Bid is first advertised/posted until the deadline for the submission 
and receipt of bids.  

(b) The place where the Bidding Documents may be acquired or the website where it 
may be downloaded. 

(c) The deadline for the submission and receipt of bids from the last day of posting of 
the Invitation to Bid; and 

(d) Any important bid evaluation criteria. 

 

The Invitation to Bid should be incorporated into the Bidding Documents.  The 
information contained in the Invitation to Bid must conform to the Bidding Documents and 
in particular to the relevant information in the BDS. 

For foreign-assisted projects, the Invitation to Bid to be used is provided in Section X-
Foreign-Assisted Projects. 

2 Two years after the effectivity of the 2016 Revised IRR of RA 9184 on 28 October 2016, advertisement in a 
newspaper of general nationwide circulation shall no longer be required. However, a Procuring Entity that 
cannot post its opportunities in the PhilGEPS for justifiable reasons shall continue to publish its advertisements 
in a newspaper of general nationwide circulation. 
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Batangas State University  
Bidding Documents (Based on Revised IRR of RA 9184, Fifth Edition, August 2016) 
 

SECTION I 
Invitation to Bid for 

 
ESTABLISHMENT OF FITNESS DEVELOPMENT CENTER                      

IN BATANGAS STATE UNIVERSITY PABLO BORBON MAIN II -
ALANGILAN, BATANGAS CITY 

 
1. The Batangas State University, through the Supplemental (Savings from 2017; HEMF 

Fee, Cultural Fee, Sports & Athletic Fee, Medical & Dental Fee) Continuing 
Investment (FY 2018) Instruction Services, Sports & Athletic Fee & Cultural Fee 
intends to apply the sum of Sixty Three Million Fourteen Hundred Fourteen Thousand 
Seven Hundred Pesos (Php 63,414,700.00) being the Approved Budget for the Contract 
(ABC) to payments under the contract for Establishment of Fitness Development Center 
for Batangas State University Pablo Borbon Main II. Bids received in excess of the 
ABC shall be automatically rejected at bid opening. 

2. The Batangas State University now invites bids for Establishment of Fitness 
Development Center for Batangas State University Pablo Borbon Main II.3  
Completion of the Works is required two hundred forty (240) calendar days. Bidders 
should have completed, within ten (10) years from the date of submission and receipt of 
bids, a contract similar to the Project. The description of an eligible bidder is contained in 
the Bidding Documents, particularly, in Section II. Instructions to Bidders. 

3.     Bidding will be conducted through open competitive bidding procedures using non-
discretionary “pass/fail” criterion as specified in the 2016 Revised Implementing Rules and 
Regulations (IRR) of Republic Act 9184 (RA 9184), otherwise known as the “Government 
Procurement Reform Act.” 

Bidding is restricted to Filipino citizens/sole proprietorships, cooperatives, and partnerships 
or organizations with at least seventy five percent (75%) interest or outstanding capital 
stock belonging to citizens of the Philippines. 

4. Interested bidders may obtain further information from Batangas State University and 
inspect the Bidding Documents at the address given below from 8:00 a.m – 5:00 p.m. 

5. A complete set of Bidding Documents may be acquired by interested bidders from 
September 13, 2018 to October 4, 2018 from the address below and upon payment of the 
applicable fee for the Bidding Documents, pursuant to the latest Guidelines issued by the 
GPPB, in the amount of Fifty Thousand Pesos (Php 50,000.00). 

It may also be downloaded free of charge from the website of the Philippine Government 
Electronic Procurement System (PhilGEPS) and the Batangas State University website 
(http://www.batstate-u.edu.ph/) of the provided that bidders shall pay the applicable fee 
for the Bidding Documents not later than the submission of their bids. 

6. The Batangas State University will hold a Pre-Bid Conference4 on September 21, 2018;  
2:00 Multi Media Room 1, 7th Flr., CIRTC Building, Rizal Avenue Extension, 
Batangas City which shall be open to prospective bidders.  

3 A brief description of the scope of Works should be provided, including quantities, location of project, and other 
information necessary to enable potential bidders to decide whether or not to respond to the invitation. 

4 May be deleted in case the ABC is less than One Million Pesos (PhP1,000,000) where the Procuring Entity may 
not hold a pre-bid conference.  

 

                                                 



 

7. Bids must be duly received by the BAC Secretariat at the address below on or before to 
2:00 PM on October 4, 2018.  All bids must be accompanied by a bid security in any of 
the acceptable forms and in the amount stated in ITB Clause 18. 

Bid opening shall be on October 4, 2018, 2:00 PM at Multi Room I, 7th Floor, CIRTC 
Building, Rizal Avenue Extension, Batangas City. Bids will be opened in the presence of 
the bidders’ representatives who choose to attend at the address below. Late bids shall not 
be accepted. 

8. The Batangas State University reserves the right to reject any and all bids, declare a 
failure of bidding, or not award the contract at any time prior to contract award in 
accordance with Section 41 of RA 9184 and its IRR, without thereby incurring any 
liability to the affected bidder or bidders.  

9. For further information, please refer to: 

 
PROF. ENRICO M. DALANGIN 
Office of the Bids and Awards Committee 
2nd Floor CITE Building, GPB Campus I 
Rizal Avenue Extension, Batangas City 
Telephone No.: (043) 980-0385 loc. 1549 
Telephone No: (043) 984-3275 
Cellphone No.: 0916-5534223 
E-mail address: bids_awards@yahoo.com 
University Website: http:www.batstate-u.edu.ph/  
 
 

 

_________________________________ 
PRO. ENRICO M. DALANGIN 
BAC Chairman 

 



 

Section II. Instructions to Bidders 

Notes on the Instructions to Bidders 

This Section of the Bidding Documents provides the information necessary for Bidders to 
prepare responsive bids, in accordance with the requirements of the Procuring Entity.  It 
also provides information on the bid submission, eligibility check, opening and evaluation 
of bids, and on the award of contract. 

This Section also contains provisions that are to be used unchanged.  Section III. Bid Data 
Sheet consists of provisions that supplement, amend, or specify in detail information or 
requirements included in this Section and which are specific to each procurement. 

Matters governing the performance of the Contractor, payments under the contract, or 
matters affecting the risks, rights, and obligations of the parties under the contract are not 
normally included in this Section, but rather under Section IV. General Conditions of 
Contract (GCC), and/or Section V. Special Conditions of Contract (SCC).  If duplication 
of a subject is inevitable in the other sections of the document prepared by the Procuring 
Entity, care must be exercised to avoid contradictions between clauses dealing with the 
same matter. 
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A. General 

1. Scope of Bid 

1.1. The Procuring Entity named in the BDS, invites bids for the construction of 
Works, as described in Section VI. Specifications.   

1.2. The name, identification, and number of lots specific to this bidding are provided 
in the BDS. The contracting strategy and basis of evaluation of lots is described in 
ITB Clause 27. 

1.3. The successful Bidder will be expected to complete the Works by the intended 
completion date specified in SCC Clause 1.17. 

2. Source of Funds 

The Procuring Entity has a budget or received funds from the Funding Source named in 
the BDS, and in the amount indicated in the BDS.  It intends to apply part of the funds 
received for the Project, as defined in the BDS, to cover eligible payments under the 
Contract for the Works. 

3. Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices 

3.1. Unless otherwise specified in the BDS, the Procuring Entity, as well as bidders 
and contractors, shall observe the highest standard of ethics during the 
procurement and execution of the contract.  In pursuance of this policy, the 
Funding Source:  

(a) defines, for purposes of this provision, the terms set forth below as 
follows:  

(i) "corrupt practice" means behavior on the part of officials in the 
public or private sectors by which they improperly and unlawfully 
enrich themselves, others, or induce others to do so, by misusing 
the position in which they are placed, and includes the offering, 
giving, receiving, or soliciting of anything of value to influence the 
action of any such official in the procurement process or in 
contract execution; entering, on behalf of the Procuring Entity, into 
any contract or transaction manifestly and grossly disadvantageous 
to the same, whether or not the public officer profited or will profit 
thereby, and similar acts as provided in Republic Act 3019;  

(ii) "fraudulent practice" means a misrepresentation of facts in order to 
influence a procurement process or the execution of a contract to 
the detriment of the Procuring Entity, and includes collusive 
practices among Bidders (prior to or after Bid submission) 
designed to establish bid prices at artificial, non-competitive levels 
and to deprive the Procuring Entity of the benefits of free and open 
competition; 

(iii) “collusive practices” means a scheme or arrangement between two 
or more Bidders, with or without the knowledge of the Procuring 
Entity, designed to establish bid prices at artificial, non-
competitive levels; and 

(iv) “coercive practices” means harming or threatening to harm, 
directly or indirectly, persons, or their property to influence their 
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participation in a procurement process, or affect the execution of  a 
contract;  

(v) “obstructive practice” is 

(aa)  deliberately destroying, falsifying, altering or concealing of 
evidence material to an administrative proceedings or 
investigation or making false statements to investigators in 
order to materially impede an administrative proceedings or 
investigation of the Procuring Entity or any foreign 
government/foreign or international financing institution 
into allegations of a corrupt, fraudulent, coercive or 
collusive practice; and/or threatening, harassing or 
intimidating any party to prevent it from disclosing its 
knowledge of matters relevant to the administrative 
proceedings or investigation or from pursuing such 
proceedings or investigation; or 

(bb)  acts intended to materially impede the exercise of the 
inspection and audit rights of the Procuring Entity or any 
foreign government/foreign or international financing 
institution herein. 

(b) will reject a proposal for award if it determines that the Bidder 
recommended for award has engaged in corrupt or fraudulent practices in 
competing for the Contract; and  

(c) will declare a firm ineligible, either indefinitely or for a stated period of 
time, to be awarded Contract funded by the Funding Source if it at any 
time determines that the firm has engaged in corrupt or fraudulent 
practices in competing or, or in executing, a Contract funded by the 
Funding Source. 

3.2. Further, the Procuring Entity will seek to impose the maximum civil, 
administrative, and/or criminal penalties available under the applicable laws on 
individuals and organizations deemed to be involved in any of the practices 
mentioned in ITB Clause 3.1(a). 

3.3. Furthermore, the Funding Source and the Procuring Entity reserve the right to 
inspect and audit records and accounts of a contractor in the bidding for and 
performance of a contract themselves or through independent auditors as reflected 
in the GCC Clause 34. 

4. Conflict of Interest 

4.1. All Bidders found to have conflicting interests shall be disqualified to participate 
in the procurement at hand, without prejudice to the imposition of appropriate 
administrative, civil, and criminal sanctions. A Bidder may be considered to have 
conflicting interests with another Bidder in any of the events described in 
paragraphs (a) through (c) and a general conflict of interest in any of the 
circumstances set out in paragraphs (d) through (g) below:  

(a) A Bidder has controlling shareholders in common with another Bidder;  

(b) A Bidder receives or has received any direct or indirect subsidy from any 
other Bidder;  
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(c) A Bidder has the same legal representative as that of another Bidder for 
purposes of this Bid;  

(d) A Bidder has a relationship, directly or through third parties, that puts 
them in a position to have access to information about or influence on the 
bid of another Bidder or influence the decisions of the Procuring Entity 
regarding this bidding process;   

(e) A Bidder submits more than one bid in this bidding process. However, this 
does not limit the participation of subcontractors in more than one bid;  

(f) A Bidder who participated as a consultant in the preparation of the design 
or technical specifications of the goods and related services that are the 
subject of the bid; or 

(g) A Bidder who lends, or temporarily seconds, its personnel to firms or 
organizations which are engaged in consulting services for the preparation 
related to procurement for or implementation of the project, if the 
personnel would be involved in any capacity on the same project.  

4.2. In accordance with Section 47 of the IRR of RA 9184, all Bidding Documents 
shall be accompanied by a sworn affidavit of the Bidder that it is not related to the 
Head of the Procuring Entity (HoPE), members of the Bids and Awards 
Committee (BAC), members of the Technical Working Group (TWG), members 
of the BAC Secretariat, the head of the Project Management Office (PMO) or the 
end-user unit, and the project consultants, by consanguinity or affinity up to the 
third civil degree. On the part of the Bidder, this Clause shall apply to the 
following persons: 

(a) If the Bidder is an individual or a sole proprietorship, to the Bidder 
himself; 

(b) If the Bidder is a partnership, to all its officers and members; 

(c) If the Bidder is a corporation, to all its officers, directors, and controlling 
stockholders;  

(d) If the Bidder is a cooperative, to all its officers, directors, and controlling 
shareholders or members; and 

(e) If the Bidder is a joint venture (JV), the provisions of items (a), (b), (c) or 
(d) of this Clause shall correspondingly apply to each of the members of 
the said JV, as may be appropriate. 

Relationship of the nature described above or failure to comply with this Clause 
will result in the automatic disqualification of a Bidder. 

5. Eligible Bidders  

5.1. Unless otherwise indicated in the BDS, the following persons shall be eligible to 
participate in this Bidding:  

(a) Duly licensed Filipino citizens/sole proprietorships; 

(b) Partnerships duly organized under the laws of the Philippines and of 
which at least seventy five percent (75%) of the interest belongs to citizens 
of the Philippines; 
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(c) Corporations duly organized under the laws of the Philippines, and of 
which at least seventy five percent (75%) of the outstanding capital stock 
belongs to citizens of the Philippines; 

(d) Cooperatives duly organized under the laws of the Philippines. 

(e) Persons/entities forming themselves into a JV, i.e., a group of two (2) or 
more persons/entities that intend to be jointly and severally responsible or 
liable for a particular contract: Provided, however, that, in accordance 
with Letter of Instructions No. 630, Filipino ownership or interest of the 
joint venture concerned shall be at least seventy five percent (75%): 
Provided, further, that joint ventures in which Filipino ownership or 
interest is less than seventy five percent (75%) may be eligible where the 
structures to be built require the application of techniques and/or 
technologies which are not adequately possessed by a person/entity 
meeting the seventy five percent (75%) Filipino ownership requirement: 
Provided, finally, that in the latter case, Filipino ownership or interest shall 
not be less than twenty five percent (25%). For this purpose, Filipino 
ownership or interest shall be based on the contributions of each of the 
members of the joint venture as specified in their JVA. 

5.2. The Procuring Entity may also invite foreign bidders when provided for under any 
Treaty or International or Executive Agreement as specified in the BDS.  

5.3. Government owned or controlled corporations (GOCCs) may be eligible to 
participate only if they can establish that they (a) are legally and financially 
autonomous, (b) operate under commercial law, and (c) are not attached agencies 
of the Procuring Entity. 

5.4. (a)  The Bidder must have an experience of having completed a Single Largest 
Completed Contract (SLCC) that is similar to this Project, equivalent to at least 
fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to current 
prices using the Philippine Statistics Authority (PSA) consumer price index.  
However, contractors under Small A and Small B categories without similar 
experience on the contract to be bid may be allowed to bid if the cost of such 
contract is not more than the Allowable Range of Contract Cost (ARCC) of their 
registration based on the guidelines as prescribed by the PCAB. 

(b)  For Foreign-funded Procurement, the Procuring Entity and the foreign 
government/foreign or international financing institution may agree on another 
track record requirement, as specified in the BDS. 

For this purpose, contracts similar to the Project shall be those described in the 
BDS.   

5.5. The Bidder must submit a computation of its Net Financial Contracting Capacity 
(NFCC), which must be at least equal to the ABC to be bid, calculated as follows: 

NFCC = [(Current assets minus current liabilities) (15)] minus the value of all 
outstanding or uncompleted portions of the projects under ongoing contracts, 
including awarded contracts yet to be started coinciding with the contract for 
this Project. 

The values of the domestic bidder’s current assets and current liabilities shall be 
based on the latest Audited Financial Statements (AFS) submitted to the BIR. 
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For purposes of computing the foreign bidders’ NFCC, the value of the current 
assets and current liabilities shall be based on their audited financial statements 
prepared in accordance with international financial reporting standards. 

6. Bidder’s Responsibilities 

6.1. The Bidder or its duly authorized representative shall submit a sworn statement in 
the form prescribed in Section IX. Bidding Forms as required in ITB Clause 
12.1(b)(iii). 

6.2. The Bidder is responsible for the following: 

(a) Having taken steps to carefully examine all of the Bidding   Documents; 

(b) Having acknowledged all conditions, local or otherwise, affecting the 
implementation of the contract; 

(c) Having made an estimate of the facilities available and needed for the 
contract to be bid, if any; 

(d) Having complied with its responsibility to inquire or secure 
Supplemental/Bid Bulletin/s as provided under ITB Clause 10.4. 

(e) Ensuring that it is not “blacklisted” or barred from bidding by the GoP or 
any of its agencies, offices, corporations, or LGUs, including foreign 
government/foreign or international financing institution whose 
blacklisting rules have been recognized by the GPPB; 

(f) Ensuring that each of the documents submitted in satisfaction of the 
bidding requirements is an authentic copy of the original, complete, and 
all statements and information provided  therein are true and correct; 

(g) Authorizing the HoPE or its duly authorized representative/s to verify all 
the documents submitted; 

(h) Ensuring that the signatory is the duly authorized representative of the 
Bidder, and granted full power and authority to do, execute and perform 
any and all acts necessary to participate, submit the bid, and to sign and 
execute the ensuing contract, accompanied by the duly notarized Special 
Power of Attorney, Board/Partnership Resolution, or Secretary’s 
Certificate, whichever is applicable; 

(i) Complying with the disclosure provision under Section 47 of RA 9184 
and its IRR in relation to other provisions of RA 3019;  

(j) Complying with existing labor laws and standards, in the case of 
procurement of services. Moreover, bidder undertakes to: 

(i) Ensure the entitlement of workers to wages, hours of work, safety 
and health and other prevailing conditions of work as established 
by national laws, rules and regulations; or collective bargaining 
agreement; or arbitration award, if and when applicable. 

In case there is a finding by the Procuring Entity or the DOLE of 
underpayment or non-payment of workers’ wage and wage-related 
benefits, bidder agrees that the performance security or portion of 
the contract amount shall be withheld in favor of the complaining 
workers pursuant to appropriate provisions of Republic Act No. 
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9184 without prejudice to the institution of appropriate actions 
under the Labor Code, as amended, and other social legislations. 

(ii) Comply with occupational safety and health standards and to 
correct deficiencies, if any.  

In case of imminent danger, injury or death of the worker, bidder 
undertakes to suspend contract implementation pending clearance 
to proceed from the DOLE Regional Office and to comply with 
Work Stoppage Order; and 

(iii) Inform the workers of their conditions of work, labor clauses under 
the contract specifying wages, hours of work and other benefits 
under prevailing national laws, rules and regulations; or collective 
bargaining agreement; or arbitration award, if and when applicable, 
through posting in two (2) conspicuous places in the 
establishment’s premises; and 

(k) Ensuring that it did not give or pay, directly or indirectly, any commission, 
amount, fee, or any form of consideration, pecuniary or otherwise, to any 
person or official, personnel or representative of the; 

Failure to observe any of the above responsibilities shall be at the risk of the 
Bidder concerned. 

6.3. The Bidder, by the act of submitting its bid, shall be deemed to have inspected the 
site, determined the general characteristics of the contract works and the 
conditions for this Project and examine all instructions, forms, terms, and project 
requirements in the Bidding Documents.   

6.4. It shall be the sole responsibility of the prospective bidder to determine and to 
satisfy itself by such means as it considers necessary or desirable as to all matters 
pertaining to this Project, including: (a) the location and the nature of the contract, 
project, or work; (b) climatic conditions; (c) transportation facilities; (c) nature 
and condition of the terrain, geological conditions at the site communication 
facilities, requirements, location and availability of construction aggregates and 
other materials, labor, water, electric power and access roads; and (d) other 
factors that may affect the cost, duration and execution or implementation of the 
contract, project, or work. 

6.5. The Procuring Entity shall not assume any responsibility regarding erroneous 
interpretations or conclusions by the prospective or eligible bidder out of the data 
furnished by the procuring entity.  However, the Procuring Entity shall ensure that 
all information in the Bidding Documents, including supplemental/bid bulletins 
issued are correct and consistent. 

6.6. Before submitting their bids, the Bidders are deemed to have become familiar 
with all existing laws, decrees, ordinances, acts and regulations of the Philippines 
which may affect the contract in any way. 

6.7. The Bidder shall bear all costs associated with the preparation and submission of 
his bid, and the Procuring Entity will in no case be responsible or liable for those 
costs, regardless of the conduct or outcome of the bidding process.  

6.8. The Bidder should note that the Procuring Entity will accept bids only from those 
that have paid the applicable fee for the Bidding Documents at the office 
indicated in the Invitation to Bid.  
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7.          Origin of Goods and Services 

There is no restriction on the origin of Goods, or Contracting of Works or Services other 
than those prohibited by a decision of the United Nations Security Council taken under 
Chapter VII of the Charter of the United Nations. 

8. Subcontracts 

8.1. Unless otherwise specified in the BDS, the Bidder may subcontract portions of 
the Works to an extent as may be approved by the Procuring Entity and stated in 
the BDS. However, subcontracting of any portion shall not relieve the Bidder 
from any liability or obligation that may arise from the contract for this Project. 

8.2. Subcontractors must submit the documentary requirements under ITB Clause 12 
and comply with the eligibility criteria specified in the BDS. In the event that any 
subcontractor is found by the Procuring Entity to be ineligible, the subcontracting 
of such portion of the Works shall be disallowed.   

8.3. The Bidder may identify the subcontractor to whom a portion of the Works will 
be subcontracted at any stage of the bidding process or during contract 
implementation.   If the Bidder opts to disclose the name of the subcontractor 
during bid submission, the Bidder shall include the required documents as part of 
the technical component of its bid. 

B. Contents of Bidding Documents 

9. Pre-Bid Conference 

9.1. (a)  If so specified in the BDS, a pre-bid conference shall be held at the venue and 
on the date indicated therein, to clarify and address the Bidders’ questions on the 
technical and financial components of this Project.  

(b) The pre-bid conference shall be held at least twelve (12) calendar days before 
the deadline for the submission of and receipt of bids, but not earlier than seven 
(7) calendar days from the posting of the Invitation to Bid/Bidding Documents in 
the PhilGEPS website. If the Procuring Entity determines that, by reason of the 
method, nature, or complexity of the contract to be bid, or when international 
participation will be more advantageous to the GoP, a longer period for the 
preparation of bids is necessary, the pre-bid conference shall be held at least thirty 
(30) calendar days before the deadline for the submission and receipt of bids, as 
specified in the BDS. 

9.2. Bidders are encouraged to attend the pre-bid conference to  ensure that they fully 
understand the Procuring Entity’s requirements.  Non-attendance of the Bidder 
will in no way prejudice its bid; however, the Bidder is expected to know the 
changes and/or amendments to the Bidding Documents as recorded in the minutes 
of the pre-bid conference and the Supplemental/Bid Bulletin. The minutes of the 
pre-bid conference shall be recorded and prepared not later than five (5) calendar 
days after the pre-bid conference. The minutes shall be made available to 
prospective bidders not later than five (5) days upon written request.  

9.3. Decisions of the BAC amending any provision of the bidding documents shall be 
issued in writing through a Supplemental/Bid Bulletin at least seven (7) calendar 
days before the deadline for the submission and receipt of bids.  

10. Clarification and Amendment of Bidding Documents 
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10.1. Prospective bidders may request for clarification(s) on and/or interpretation of any 
part of the Bidding Documents. Such a request must be in writing and submitted 
to the Procuring Entity at the address indicated in the BDS at least ten (10) 
calendar days before the deadline set for the submission and receipt of Bids.   

10.2. The BAC shall respond to the said request by issuing a Supplemental/Bid 
Bulletin, to be made available to all those who have properly secured the Bidding 
Documents, at least seven (7) calendar days before the deadline for the 
submission and receipt of Bids. 

10.3. Supplemental/Bid Bulletins may also be issued upon the Procuring Entity’s 
initiative for purposes of clarifying or modifying any provision of the Bidding 
Documents not later than seven (7) calendar days before the deadline for the 
submission and receipt of Bids.  Any modification to the Bidding Documents 
shall be identified as an amendment.   

10.4. Any Supplemental/Bid Bulletin issued by the BAC shall also be posted in the 
PhilGEPS and the website of the Procuring Entity concerned, if available, and at 
any conspicuous place in the premises of the Procuring Entity concerned. It shall 
be the responsibility of all Bidders who have properly secured the Bidding 
Documents to inquire and secure Supplemental/Bid Bulletins that may be issued 
by the BAC. However, Bidders who have submitted bids before the issuance of 
the Supplemental/Bid Bulletin must be informed and allowed to modify or 
withdraw their bids in accordance with ITB Clause 23. 

 

C. Preparation of Bids 

11. Language of Bids 

The eligibility requirements or statements, the bids, and all other documents to be 
submitted to the BAC must be in English. If the eligibility requirements or statements, the 
bids, and all other documents submitted to the BAC are in foreign language other than 
English, it must be accompanied by a translation of the documents in English. The 
documents shall be translated by the relevant foreign government agency, the foreign 
government agency authorized to translate documents, or a registered translator in the 
foreign bidder’s country; and shall be authenticated by the appropriate Philippine foreign 
service establishment/post or the equivalent office having jurisdiction over the foreign 
bidder’s affairs in the Philippines. The English translation shall govern, for purposes of 
interpretation of the bid. 

12. Documents Comprising the Bid: Eligibility and Technical Components  

12.1. Unless otherwise indicated in the BDS, the first envelope shall contain the 
following eligibility and technical documents: 

(a) Eligibility Documents – 

Class “A” Documents 

(i) PhilGEPS Certificate of Registration and Membership in 
accordance with Section 8.5.2 of the IRR, except for foreign 
bidders participating in the procurement by a Philippine Foreign 
Service Office or Post, which shall submit their eligibility 
documents under Section 23.1 of the IRR, provided, that the 
winning bidder shall register with the PhilGEPS in accordance 
with Section 37.1.4 of the IRR; 
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(ii) Statement of all its ongoing government and private contracts, 
including contracts awarded but not yet started, if any, whether 
similar or not similar in nature and complexity to the contract to be 
bid; and 

Statement of the Bidder’s SLCC similar to the contract to be bid, 
in accordance with ITB Clause 5.4. 

The two statements required shall indicate for each contract the 
following: 

(ii.1)  name of the contract; 

(ii.2)  date of the contract; 

(ii.3)  contract duration; 

(ii.4) owner’s name and address; 

(ii.5) nature of work; 

(ii.6)  contractor’s role (whether sole contractor, subcontractor, or 
partner in a JV) and percentage of participation; 

(ii.7)  total contract value at award; 

(ii.8)  date of completion or estimated completion time; 

(ii.9)  total contract value at completion, if applicable; 

(ii.10)  percentages of planned and actual accomplishments, if 
applicable; and 

(ii.11)  value of outstanding works, if applicable. 

The statement of the Bidder’s SLCC shall be supported by the 
Notice of Award and/or Notice to Proceed, Project Owner’s 
Certificate of Final Acceptance issued by the Owner other than the 
Contractor or the Constructors Performance Evaluation System 
(CPES) Final Rating, which must be at least satisfactory. In case of 
contracts with the private sector, an equivalent document shall be 
submitted; 

(iii) Unless otherwise provided in the BDS, a valid special PCAB 
License in case of joint ventures, and registration for the type and 
cost of the contract for this Project; and  

(iv) NFCC computation in accordance with ITB Clause 5.5. 

Class “B” Documents 

(v) If applicable, Joint Venture Agreement (JVA) in accordance with 
RA 4566. 

(b) Technical Documents –   

(i) Bid security in accordance with ITB Clause 18. If the Bidder opts 
to submit the bid security in the form of:  
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(i.1) a bank draft/guarantee or an irrevocable letter of credit 
issued by a foreign bank, it shall be accompanied by a 
confirmation from a Universal or Commercial Bank; or 

(i.2) a surety bond accompanied by a certification coming from 
the Insurance Commission that the surety or insurance 
company is authorized to issue such instruments. 

(ii) Project Requirements, which shall include the following: 

(ii.1) Organizational chart for the contract to be bid; 

(ii.2) List of contractor’s personnel (e.g., Project Manager, 
Project Engineers, Materials Engineers, and Foremen), to 
be assigned to the contract to be bid, with their complete 
qualification and experience data. These personnel must 
meet the required minimum years of experience set in the 
BDS; and 

(ii.3) List of contractor’s major equipment units, which are 
owned, leased, and/or under purchase agreements, 
supported by proof of ownership, certification of 
availability of equipment from the equipment lessor/vendor 
for the duration of the project, as the case may be, which 
must meet the minimum requirements for the contract set in 
the BDS; and 

(iii) Sworn statement in accordance with Section 25.3 of the IRR of RA 
9184 and using the form prescribed in Section IX. Bidding Forms. 

13. Documents Comprising the Bid: Financial Component 

13.1. Unless otherwise stated in the BDS, the financial component of the bid shall 
contain the following: 

(a) Financial Bid Form, which includes bid prices and the bill of quantities, in 
accordance with ITB Clauses 15.1 and 15.3; and 

(b) Any other document related to the financial component of the bid as stated 
in the BDS.  

13.2. (a) Unless otherwise stated in the BDS, all Bids that exceed the ABC shall not 
be accepted. 

(b) Unless otherwise indicated in the BDS, for foreign-funded procurement, a 
ceiling may be applied to bid prices provided the following conditions are 
met:  

(i)   Bidding Documents are obtainable free of charge on a freely 
accessible website.  If payment of Bidding Documents is required by 
the procuring entity, payment could be made upon the submission of 
bids. 

(ii)   The procuring entity has procedures in place to ensure that the ABC 
is based on recent estimates made by the engineer or the responsible 
unit of the procuring entity and that the estimates are based on 
adequate detailed engineering (in the case of infrastructure projects) 
and reflect the quality, supervision and risk and inflationary factors, 
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as well as prevailing market prices, associated with the types of 
works or goods to be procured. 

(iii)  The procuring entity has trained cost estimators on estimating prices 
and analyzing bid variances. In the case of infrastructure projects, 
the procuring entity must also have trained quantity surveyors. 

(iv)  The procuring entity has established a system to monitor and report 
bid prices relative to ABC and engineer’s/procuring entity’s 
estimate.  

(v)  The procuring entity has established a monitoring and evaluation 
system for contract implementation to provide a feedback on actual 
total costs of goods and works. 

14. Alternative Bids 

14.1. Alternative Bids shall be rejected. For this purpose, alternative bid is an offer 
made by a Bidder in addition or as a substitute to its original bid which may be 
included as part of its original bid or submitted separately therewith for purposes 
of bidding. A bid with options is considered an alternative bid regardless of 
whether said bid proposal is contained in a single envelope or submitted in two 
(2) or more separate bid envelopes. 

14.2. Bidders shall submit offers that comply with the requirements of the Bidding 
Documents, including the basic technical design as indicated in the drawings and 
specifications.  Unless there is a value engineering clause in the BDS, alternative 
bids shall not be accepted. 

14.3. Each Bidder shall submit only one Bid, either individually or as a partner in a JV.  
A Bidder who submits or participates in more than one bid (other than as a 
subcontractor if a subcontractor is permitted to participate in more than one bid) 
will cause all the proposals with the Bidder’s participation to be disqualified. This 
shall be without prejudice to any applicable criminal, civil and administrative 
penalties that may be imposed upon the persons and entities concerned. 

15. Bid Prices 

15.1. The contract shall be for the whole Works, as described in ITB Clause 1.1, based 
on the priced Bill of Quantities submitted by the Bidder. 

15.2. The Bidder shall fill in rates and prices for all items of the Works described in the 
Bill of Quantities.  Bids not addressing or providing all of the required items in 
the Bidding Documents including, where applicable, Bill of Quantities, shall be 
considered non-responsive and, thus, automatically disqualified. In this regard, 
where a required item is provided, but no price is indicated, the same shall be 
considered as non-responsive, but specifying a zero (0) or a  dash (-) for the said 
item would mean that it is being offered for free to the Government, except those 
required by law or regulations to be provided for. 

15.3. All duties, taxes, and other levies payable by the Contractor under the Contract, or 
for any other cause, prior to the deadline for submission of bids, shall be included 
in the rates, prices, and total bid price submitted by the Bidder. 

15.4. All bid prices for the given scope of work in the contract as awarded shall be 
considered as fixed prices, and therefore not subject to price escalation during 
contract implementation, except under extraordinary circumstances as specified in 
GCC Clause 48. Upon the recommendation of the Procuring Entity, price 
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escalation may be allowed in extraordinary circumstances as may be determined 
by the National Economic and Development Authority in accordance with the 
Civil Code of the Philippines, and upon approval by the GPPB. Furthermore, in 
cases where the cost of the awarded contract is affected by any applicable new 
laws, ordinances, regulations, or other acts of the GoP, promulgated after the date 
of bid opening, a contract price adjustment shall be made or appropriate relief 
shall be applied on a no loss-no gain basis. 

16. Bid Currencies 

16.1. All bid prices shall be quoted in Philippine Pesos unless otherwise provided in the 
BDS. However, for purposes of bid evaluation, bids denominated in foreign 
currencies shall be converted to Philippine currency based on the exchange rate 
prevailing on the day of the Bid Opening. 

16.2. If so allowed in accordance with ITB Clause 16.1, the Procuring Entity for 
purposes of bid evaluation and comparing the bid prices will convert the amounts 
in various currencies in which the bid price is expressed to Philippine Pesos at the 
exchange rate as published in the Bangko Sentral ng Pilipinas (BSP) reference 
rate bulletin on the day of the bid opening. 

16.3. Unless otherwise specified in the BDS, payment of the contract price shall be 
made in Philippine Pesos. 

17. Bid Validity 

17.1. Bids shall remain valid for the period specified in the BDS which shall not exceed 
one hundred twenty (120) calendar days from the date of the opening of bids. 

17.2. In exceptional circumstances, prior to the expiration of the bid validity period, the 
Procuring Entity may request Bidders to extend the period of validity of their 
bids. The request and the responses shall be made in writing. The bid security 
described in ITB Clause 18 should also be extended corresponding to the 
extension of the bid validity period at the least. A Bidder may refuse the request 
without forfeiting its bid security, but his bid shall no longer be considered for 
further evaluation and award. A Bidder granting the request shall not be required 
or permitted to modify its bid. 

18. Bid Security  

18.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid Security 
in an amount stated in the BDS, which shall be not less than the percentage of the 
ABC in accordance with the following schedule: 

Form of Bid Security 
Amount of Bid Security 

(Not less than the  Percentage of 
the ABC) 

(a) Cash or cashier’s/manager’s 
check issued by a Universal or 
Commercial Bank. 
 
For biddings conducted by 
LGUs, the cashier’s/manager’s 
check may be issued by other 
banks certified by the BSP as 
authorized to issue such financial 
instrument. 

 

Two percent (2%) 
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(b) Bank draft/guarantee or 
irrevocable letter of credit issued 
by a Universal or Commercial 
Bank: Provided, however, that it 
shall be confirmed or 
authenticated by a Universal or 
Commercial Bank, if issued by a 
foreign bank. 
 
For biddings conducted by 
LGUs, the Bank Draft/ 
Guarantee, or irrevocable letter 
of credit may be issued by other 
banks certified by the BSP as 
authorized to issue such financial 
instrument. 

 
(c) Surety bond callable upon 

demand issued by a surety or 
insurance company duly certified 
by the Insurance Commission as 
authorized to issue such security; 
and/or 

Five percent (5%) 

The Bid Securing Declaration mentioned above is an undertaking which states, 
among others, that the Bidder shall enter into contract with the procuring entity 
and furnish the performance security required under ITB Clause 32.2, within ten 
(10) calendar days from receipt of the Notice of Award, and commits to pay the 
corresponding amount as fine, and be suspended for a period of time from being 
qualified to participate in any government procurement activity in the event it 
violates any of the conditions stated therein as provided in the guidelines issued 
by the GPPB. 

18.2. The bid security should be valid for the period specified in the BDS.  Any bid not 
accompanied by an acceptable bid security shall be rejected by the Procuring 
Entity as non-responsive.   

18.3. No bid securities shall be returned to Bidders after the opening of bids and before 
contract signing, except to those that failed or declared as post-disqualified, upon 
submission of a written waiver of their right to file a request for reconsideration 
and/or protest, or lapse of the reglementary period without having filed a request 
for reconsideration or protest.  Without prejudice on its forfeiture, Bid Securities 
shall be returned only after the Bidder with the Lowest Calculated Responsive Bid 
(LCRB) has signed the contract and furnished the Performance Security, but in no 
case later than the expiration of the Bid Security validity period indicated in ITB 
Clause 18.2. 

18.4. Upon signing and execution of the contract, pursuant to ITB Clause 31, and the 
posting of the performance security, pursuant to ITB Clause 32, the successful 
Bidder’s Bid Security will be discharged, but in no case later than the Bid 
Security validity period as indicated in ITB Clause 18.2. 

18.5. The bid security may be forfeited: 

(a) if a Bidder: 

(i) withdraws its bid during the period of bid validity specified in ITB 
Clause 17; 
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(ii) does not accept the correction of errors pursuant to ITB Clause 
27.3(b); 

(iii) has a finding against the veracity of the required documents 
submitted in accordance with ITB Clause 28.2; 

(iv) submission of eligibility requirements containing false information 
or falsified documents; 

(v) submission of bids that contain false information or falsified 
documents, or the concealment of such information in the bids in 
order to influence the outcome of eligibility screening or any other 
stage of the public bidding; 

(vi) allowing the use of one’s name, or using the name of another for 
purposes of public bidding; 

(vii) withdrawal of a bid, or refusal to accept an award, or enter into 
contract with the Government without justifiable cause, after the 
Bidder had been adjudged as having submitted the LCRB; 

(viii) refusal or failure to post the required performance security within 
the prescribed time; 

(ix) refusal to clarify or validate in writing its bid during post-
qualification within a period of seven (7) calendar days from 
receipt of the request for clarification; 

(x) any documented attempt by a Bidder to unduly influence the 
outcome of the bidding in his favor; 

(xi) failure of the potential joint venture partners to enter into the joint 
venture after the bid is declared successful; or 

(xii) all other acts that tend to defeat the purpose of the competitive 
bidding, such as habitually withdrawing from bidding, submitting 
late Bids or patently insufficient bid, for at least three (3) times 
within a year, except for valid reasons. 

 

(b) if the successful Bidder: 

(i) fails to sign the contract in accordance with ITB Clause 31; 

(ii) fails to furnish performance security in accordance with ITB 
Clause 32. 

19. Format and Signing of Bids  

19.1 Bidders shall submit their bids through their duly authorized representative using 
the appropriate forms provided in Section IX. Bidding Forms on or before the 
deadline specified in the ITB Clause 21 in two (2) separate sealed bid envelopes, 
and which shall be submitted simultaneously. The first shall contain the technical 
component of the bid, including the eligibility requirements under ITB Clause 
12.1, and the second shall contain the financial component of the bid. This shall 
also be observed for each lot in the case of lot procurement. 
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19.2  Forms as mentioned in ITB Clause 19.1 must be completed without any 
alterations to their format, and no substitute form shall be accepted. All blank 
spaces shall be filled in with the information requested. 

19.3  The Bidder shall prepare and submit an original of the first and second envelopes 
as described in ITB Clauses 12 and 13.  In addition, the Bidder shall submit 
copies of the first and second envelopes.  In the event of any discrepancy between 
the original and the copies, the original shall prevail. 

19.4  Each and every page of the Bid Form, including the Bill of Quantities, under 
Section IX hereof, shall be signed by the duly authorized representative/s of the 
Bidder. Failure to do so shall be a ground for the rejection of the bid. 

19.5 Any interlineations, erasures, or overwriting shall be valid only if they are signed 
or initialed by the duly authorized representative/s of the Bidder.  

20. Sealing and Marking of Bids 

20.1. Bidders shall enclose their original eligibility and technical documents described 
in ITB Clause 12, in one sealed envelope marked “ORIGINAL - TECHNICAL 
COMPONENT,” and the original of their financial component in another sealed 
envelope marked “ORIGINAL - FINANCIAL COMPONENT,” sealing them all 
in an outer envelope marked “ORIGINAL BID.”  

20.2. Each copy of the first and second envelopes shall be similarly sealed duly 
marking the inner envelopes as “COPY NO. ___ - TECHNICAL COMPONENT” 
and “COPY NO. ___ – FINANCIAL COMPONENT” and the outer envelope as 
“COPY NO. ___,” respectively.  These envelopes containing the original and the 
copies shall then be enclosed in one single envelope.  

20.3. The original and the number of copies of the bid as indicated in the BDS shall be 
typed or written in ink and shall be signed by the Bidder or its duly authorized 
representative/s.   

20.4. All envelopes shall: 

(a) contain the name of the contract to be bid in capital letters; 

(b) bear the name and address of the Bidder in capital letters; 

(c) be addressed to the Procuring Entity’s BAC in accordance with ITB 
Clause 20.1; 

(d) bear the specific identification of this bidding process indicated in the ITB 
Clause 1.2; and 

(e) bear a warning “DO NOT OPEN BEFORE…” the date and time for the 
opening of bids, in accordance with ITB Clause 21. 

20.5. Bid envelopes that are not properly sealed and marked, as required in the bidding 
documents, shall not be rejected, but the Bidder or its duly authorized 
representative shall acknowledge such condition of the bid as submitted. The 
BAC or the Procuring Entity shall assume no responsibility for the misplacement 
of the contents of the improperly sealed or marked bid, or for its premature 
opening.  
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D. Submission and Opening of Bids 

21. Deadline for Submission of Bids 

Bids must be received by the Procuring Entity’s BAC at the address and on or before the 
date and time indicated in the BDS. 

22. Late Bids 

Any bid submitted after the deadline for submission and receipt of bids prescribed by the 
Procuring Entity, pursuant to ITB Clause 21, shall be declared “Late” and shall not be 
accepted by the Procuring Entity. The BAC shall record in the minutes of Bid 
Submission and Opening, the Bidder’s name, its representative and the time the late bid 
was submitted. 

23. Modification and Withdrawal of Bids 

23.1. The Bidder may modify its bid after it has been submitted; provided that the 
modification is received by the Procuring Entity prior to the deadline prescribed 
for submission and receipt of bids. The Bidder shall not be allowed to retrieve its 
original bid, but shall be allowed to submit another bid equally sealed and 
properly identified in accordance with Clause 20, linked to its original bid marked 
as “TECHNICAL MODIFICATION” or “FINANCIAL MODIFICATION” and 
stamped “received” by the BAC. Bid modifications received after the applicable 
deadline shall not be considered and shall be returned to the Bidder unopened.   

23.2. A Bidder may, through a Letter of Withdrawal, withdraw its bid after it has been 
submitted, for valid and justifiable reason; provided that the Letter of Withdrawal 
is received by the Procuring Entity prior to the deadline prescribed for submission 
and receipt of bids. The Letter of Withdrawal must be executed by the authorized 
representative of the Bidder identified in the Omnibus Sworn Statement, a copy of 
which should be attached to the letter. 

23.3. Bids requested to be withdrawn in accordance with ITB Clause 23.1 shall be 
returned unopened to the Bidders. A Bidder, who has acquired the bidding 
documents may also express its intention not to participate in the bidding through 
a letter which should reach and be stamped by the BAC before the deadline for 
submission and receipt of bids. A Bidder that withdraws its bid shall not be 
permitted to submit another bid, directly or indirectly, for the same contract. 

23.4. No bid may be modified after the deadline for submission of bids. No bid may be 
withdrawn in the interval between the deadline for submission of bids and the 
expiration of the period of bid validity specified by the Bidder on the Financial 
Bid Form.  Withdrawal of a bid during this interval shall result in the forfeiture of 
the Bidder’s bid security, pursuant to ITB Clause 18.5, and the imposition of 
administrative, civil, and criminal sanctions as prescribed by RA 9184 and its 
IRR. 

24. Opening and Preliminary Examination of Bids  

24.1. The BAC shall open the Bids in public, immediately after the deadline for the 
submission and receipt of bids in public, as specified in the BDS. In case the Bids 
cannot be opened as scheduled due to justifiable reasons, the BAC shall take 
custody of the Bids submitted and reschedule the opening of Bids on the next 
working day or at the soonest possible time through the issuance of a Notice of 
Postponement to be posted in the PhilGEPS website and the website of the 
Procuring Entity concerned.  
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24.2. Unless otherwise specified in the BDS, the BAC shall open the first bid envelopes 
and determine each Bidder’s compliance with the documents prescribed in ITB 
Clause 12, using a non-discretionary “pass/fail” criterion. If a Bidder submits the 
required document, it shall be rated “passed” for that particular requirement. In 
this regard, bids that fail to include any requirement or are incomplete or patently 
insufficient shall be considered as “failed”. Otherwise, the BAC shall rate the said 
first bid envelope as “passed”. 

24.3. Unless otherwise specified in the BDS, immediately after determining compliance 
with the requirements in the first envelope, the BAC shall forthwith open the 
second bid envelope of each remaining eligible Bidder whose first bid envelope 
was rated “passed.” The second envelope of each complying Bidder shall be 
opened within the same day. In case one or more of the requirements in the 
second envelope of a particular bid is missing, incomplete or patently insufficient, 
and/or if the submitted total bid price exceeds the ABC unless otherwise provided 
in ITB Clause 13.2, the BAC shall rate the bid concerned as “failed.” Only bids 
that are determined to contain all the bid requirements for both components shall 
be rated “passed” and shall immediately be considered for evaluation and 
comparison. 

24.4. Letters of Withdrawal shall be read out and recorded during bid opening, and the 
envelope containing the corresponding withdrawn bid shall be returned to the 
Bidder unopened. 

24.5. All members of the BAC who are present during bid opening shall initial every 
page of the original copies of all bids received and opened. 

24.6. In the case of an eligible foreign bidder as described in ITB Clause 5, the 
following Class “A” Documents may be substituted with the appropriate 
equivalent documents, if any, issued by the country of the foreign bidder 
concerned, which shall likewise be uploaded and maintained in the PhilGEPS in 
accordance with Section 8.5.2 of the IRR.: 

a) Registration certificate from the Securities and Exchange Commission (SEC), 
Department of Trade and Industry (DTI) for sole proprietorship, or CDA for 
cooperatives; 

b) Mayor’s/Business permit issued by the local government where the principal 
place of business of the Bidder is located; and 

c) Audited Financial Statements showing, among others, the prospective 
Bidder’s total and current assets and liabilities stamped “received” by the 
Bureau of Internal Revenue or its duly accredited and authorized institutions, 
for the preceding calendar year which should not be earlier than two years 
from the date of bid submission. 

24.7. Each partner of a joint venture agreement shall likewise submit the document 
required in ITB Clause 12.1(a)(i). Submission of documents required under ITB 
Clauses 12.1(a)(ii) to 12.1(a)(iv) by any of the joint venture partners constitutes 
compliance. 

24.8. The Procuring Entity shall prepare the minutes of the proceedings of the bid 
opening that shall include,  as a minimum: (a) names of Bidders, their bid price 
(per lot, if applicable, and/or including discount, if any), bid security, findings of 
preliminary examination, and whether there is a withdrawal or modification; and 
(b) attendance sheet. The BAC members shall sign the abstract of bids as read.  
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24.8.  The Bidders or their duly authorized representatives may attend the opening of 
bids. The BAC shall ensure the integrity, security, and confidentiality of all 
submitted bids. The Abstract of Bids as read and the minutes of the Bid Opening 
shall be made available to the public upon written request and payment of a 
specified fee to recover cost of materials. 

24.9 To ensure transparency and accurate representation of the bid submission, the 
BAC Secretariat shall notify in writing all Bidders whose bids it has received 
through its PhilGEPS-registered physical address or official e-mail address. The 
notice shall be issued within seven (7) calendar days from the date of the bid 
opening. 

E. Evaluation and Comparison of Bids 

25. Process to be Confidential  

25.1. Members of the BAC, including its staff and personnel, as well as its Secretariat 
and TWG, are prohibited from making or accepting any kind of communication 
with any Bidder regarding the evaluation of their bids until the issuance of the 
Notice of Award, unless otherwise allowed in the case of ITB Clause 26.   

25.2. Any effort by a Bidder to influence the Procuring Entity in the Procuring Entity’s 
decision in respect of bid evaluation, bid comparison or contract award will result 
in the rejection of the Bidder’s bid. 

26. Clarification of Bids  

To assist in the evaluation, comparison and post-qualification of the bids, the Procuring 
Entity may ask in writing any Bidder for a clarification of its bid.  All responses to 
requests for clarification shall be in writing. Any clarification submitted by a Bidder in 
respect to its bid and that is not in response to a request by the Procuring Entity shall not 
be considered  

27. Detailed Evaluation and Comparison of Bids  

27.1. The Procuring Entity will undertake the detailed evaluation and comparison of 
Bids which have passed the opening and preliminary examination of Bids, 
pursuant to ITB Clause 24, in order to determine the Lowest Calculated Bid. 

27.2. The Lowest Calculated Bid shall be determined in two steps: 

(a) The detailed evaluation of the financial component of the bids, to establish 
the correct calculated prices of the bids; and 

(b) The ranking of the total bid prices as so calculated from the lowest to 
highest. The bid with the lowest price shall be identified as the Lowest 
Calculated Bid. 

27.3. The Procuring Entity's BAC shall immediately conduct a detailed evaluation of all 
bids rated “passed,” using non-discretionary “pass/fail” criterion. The BAC shall 
consider the following in the evaluation of bids:  

(a) Completeness of the bid. Unless the BDS allows partial bids, bids  not 
addressing or providing all of the required items in the Schedule of 
Requirements including, where applicable, bill of quantities, shall be 
considered non-responsive and, thus, automatically disqualified. In this 
regard, where a required item is provided, but no price is indicated, the 
same shall be considered as non-responsive, but specifying a zero (0) or a 
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dash (-) for the said item would mean that it is being offered for free to the 
Procuring Entity, except those required by law or regulations to be 
provided for; and 

(b) Arithmetical corrections. Consider computational errors and omissions to 
enable proper comparison of all eligible bids.  It may also consider bid 
modifications. Any adjustment shall be calculated in monetary terms to 
determine the calculated prices. 

27.4. Based on the detailed evaluation of bids, those that comply with the above-
mentioned requirements shall be ranked in the ascending order of their total 
calculated bid prices, as evaluated and corrected for computational errors, 
discounts and other modifications, to identify the Lowest Calculated Bid.  Total 
calculated bid prices, as evaluated and corrected for computational errors, 
discounts and other modifications, which exceed the ABC shall not be considered, 
unless otherwise indicated in the BDS. 

27.5. The Procuring Entity’s evaluation of bids shall be based on the bid price quoted in 
the Bid Form, which includes the Bill of Quantities. 

27.6. Bids shall be evaluated on an equal footing to ensure fair competition.  For this 
purpose, all Bidders shall be required to include in their bids the cost of all taxes, 
such as, but not limited to, value added tax (VAT), income tax, local taxes, and 
other fiscal levies and duties which shall be itemized in the bid form and reflected 
in the detailed estimates.  Such bids, including said taxes, shall be the basis for bid 
evaluation and comparison.  

27.7. If so indicated pursuant to ITB Clause 1.2. Bids are being invited for individual 
lots or for any combination thereof, provided that all Bids and combinations of 
Bids shall be received by the same deadline and opened and evaluated 
simultaneously so as to determine the bid or combination of bids offering the 
lowest calculated cost to the Procuring Entity. Bid prices quoted shall correspond 
to all of the requirements specified for each lot. Bid Security as required by ITB 
Clause 18 shall be submitted for each contract (lot) separately. The basis for 
evaluation of lots is specified in BDS Clause 27.3. 

28. Post Qualification  

28.1. The BAC shall determine to its satisfaction whether the Bidder that is evaluated 
as having submitted the Lowest Calculated Bid complies with and is responsive to 
all the requirements and conditions specified in ITB Clauses 5, 12, and 13.  

28.2. Within a non-extendible period of five (5) calendar days from receipt by the 
Bidder of the notice from the BAC that it submitted the Lowest Calculated Bid, 
the Bidder shall submit its latest income and business tax returns filed and paid 
through the BIR Electronic Filing and Payment System (eFPS) and other 
appropriate licenses and permits required by law and stated in the BDS.  

Failure to submit any of the post-qualification requirements on time, or a finding 
against the veracity thereof, shall disqualify the Bidder for award.  Provided in the 
event that a finding against the veracity of any of the documents submitted is 
made, it shall cause the forfeiture of the bid security in accordance with Section 
69 of the IRR of RA 9184. 

28.3. The determination shall be based upon an examination of the documentary 
evidence of the Bidder’s qualifications submitted pursuant to ITB Clauses 12 and 
13, as well as other information as the Procuring Entity deems necessary and 
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appropriate, using a non-discretionary “pass/fail” criterion, which shall be 
completed within a period of twelve (12) calendar days. 

28.4. If the BAC determines that the Bidder with the Lowest Calculated Bid passes all 
the criteria for post-qualification, it shall declare the said bid as the LCRB, and 
recommend to the HoPE the award of contract to the said Bidder at its submitted 
price or its calculated bid price, whichever is lower, subject to ITB Clause 30.3. 

28.5. A negative determination shall result in rejection of the Bidder’s bid, in which 
event the Procuring Entity shall proceed to the next Lowest Calculated Bid, with a 
fresh period to make a similar determination of that Bidder’s capabilities to 
perform satisfactorily. If the second Bidder, however, fails the post qualification, 
the procedure for post qualification shall be repeated for the Bidder with the next 
Lowest Calculated Bid, and so on until the LCRB is determined for 
recommendation of contract award. 

28.6. Within a period not exceeding fifteen (15) calendar days from the determination 
by the BAC of the LCRB and the recommendation to award the contract, the 
HoPE or his duly authorized representative shall approve or disapprove the said 
recommendation.  

28.7. In the event of disapproval, which shall be based on valid, reasonable, and 
justifiable grounds as provided for under Section 41 of the IRR of RA 9184, the 
HoPE shall notify the BAC and the Bidder in writing of such decision and the 
grounds for it. When applicable, the BAC shall conduct a post-qualification of the 
Bidder with the next Lowest Calculated Bid. A request for reconsideration may be 
filed by the Bidder with the HoPE in accordance with Section 37.1.3 of the IRR 
of RA 9184. 

29. Reservation Clause 

29.1. Notwithstanding the eligibility or post-qualification of a Bidder, the Procuring 
Entity concerned reserves the right to review its qualifications at any stage of the 
procurement process if it has reasonable grounds to believe that a 
misrepresentation has been made by the said Bidder, or that there has been a 
change in the Bidder’s capability to undertake the project from the time it 
submitted its eligibility requirements.  Should such review uncover any 
misrepresentation made in the eligibility and bidding requirements, statements or 
documents, or any changes in the situation of the Bidder which will affect its 
capability to undertake the project so that it fails the preset eligibility or bid 
evaluation criteria, the Procuring Entity shall consider the said Bidder as 
ineligible and shall disqualify it from submitting a bid or from obtaining an award 
or contract. 

29.2. Based on the following grounds, the Procuring Entity reserves the right to reject 
any and all Bids, declare a Failure of Bidding at any time prior to the contract 
award, or not to award the contract, without thereby incurring any liability, and 
make no assurance that a contract shall be entered into as a result of the bidding:  

(a) If there is prima facie evidence of collusion between appropriate public 
officers or employees of the Procuring Entity, or between the BAC and 
any of the Bidders, or if the collusion is between or among the Bidders 
themselves, or between a Bidder and a third party, including any act which 
restricts, suppresses or nullifies or tends to restrict, suppress or nullify 
competition; 

(b) If the Procuring Entity’s BAC is found to have failed in  following the 
prescribed bidding procedures; or 
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(c) For any justifiable and reasonable ground where the award of the contract 
will not redound to the benefit of the GOP as follows:  

(i) If the physical and economic conditions have significantly changed 
so as to render the project no longer economically, financially or 
technically feasible as determined by the HoPE;  

(ii) If the project is no longer necessary as determined by the HoPE; 
and  

(iii) If the source of funds for the project has been withheld or reduced 
through no fault of the Procuring Entity. 

29.3. In addition, the Procuring Entity may likewise declare a failure of bidding when: 

(a) No bids are received; 

(b) All prospective Bidders are declared ineligible;  

(c) All bids fail to comply with all the bid requirements, fail post-
qualification; or 

(d) The Bidder with the LCRB refuses, without justifiable cause, to accept the 
award of contract, and no award is made in accordance with Section 40 of 
the IRR of RA 9184. 

F. Award of Contract 

30. Contract Award  

30.1. Subject to ITB Clause 28, the HoPE or its duly authorized representative shall 
award the contract to the Bidder whose bid has been determined to be the LCRB. 

30.2. Prior to the expiration of the period of bid validity, the Procuring Entity shall 
notify the successful Bidder in writing that its bid has been accepted, through a 
Notice of Award duly received by the Bidder or its representative personally or by 
registered mail or electronically, receipt of which must be confirmed in writing 
within two (2) days by the Bidder with the LCRB and submitted personally or 
sent by registered mail or electronically to the Procuring Entity. 

30.3. Notwithstanding the issuance of the Notice of Award, award of contract shall be 
subject to the following conditions: 

(a) Submission of the following documents within ten (10) calendar days 
from receipt of the Notice of Award: 

(i) In the case of procurement by a Philippine Foreign Service Office 
or Post, the PhilGEPS Registration Number of the winning foreign 
Bidder; or 

(ii) Valid PCAB license and registration for the type and cost of the 
contract to be bid for foreign bidders when the Treaty or 
International or Executive Agreement expressly allows submission 
of the PCAB license and registration for the type and cost of the 
contract to be bid as a pre-condition to the Award;  

(b) Posting of the performance security in accordance with ITB Clause 32; 

(c) Signing of the contract as provided in ITB Clause 31; and 
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(d) Approval by higher authority, if required, as provided in Section 37.3 of 
the IRR of RA 9184.  

31. Signing of the Contract 

31.1. At the same time as the Procuring Entity notifies the successful Bidder that its bid 
has been accepted, the Procuring Entity shall send the Contract Form to the 
Bidder, which Contract has been provided in the Bidding Documents, 
incorporating therein all agreements between the parties. 

31.2. Within ten (10) calendar days from receipt of the Notice of Award, the successful 
Bidder shall post the required performance security, sign and date the contract and 
return it to the Procuring Entity. 

31.3. The Procuring Entity shall enter into contract with the successful Bidder within 
the same ten (10) calendar day period provided that all the documentary 
requirements are complied with. 

31.4. The following documents shall form part of the contract: 

(a) Contract Agreement; 

(b) Bidding Documents; 

(c) Winning Bidder’s bid, including the Technical and Financial Proposals, 
and all other documents/statements submitted (e.g., Bidder’s response to 
request for clarifications on the bid), including corrections to the bid, if 
any, resulting from the Procuring Entity’s bid evaluation; 

(d) Performance Security; 

(e) Notice of Award of Contract; and 

(f) Other contract documents that may be required by existing laws and/or 
specified in the BDS. 

32. Performance Security  

32.1. To guarantee the faithful performance by the winning Bidder of its obligations 
under the contract, it shall post a performance security within a maximum period 
of ten (10) calendar days from the receipt of the Notice of Award from the 
Procuring Entity and in no case later than the signing of the contract. 

32.2. The Performance Security shall be denominated in Philippine Pesos and posted in 
favor of the Procuring Entity in an amount not less than the percentage of the total 
contract price in accordance with the following schedule: 

Form of Performance Security 
Amount of Performance Security 

(Not less than the Percentage of the 
Total Contract Price) 

(a) Cash or cashier’s/manager’s 
check issued by a Universal or 
Commercial Bank. 
 
For biddings conducted by the 
LGUs, the Cashier’s/Manager’s 
Check may be issued by other 
banks certified by the BSP as 

Ten percent (10%) 
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authorized to issue such 
financial instrument. 
 

(b) Bank draft/guarantee or 
irrevocable letter of credit 
issued by a Universal or 
Commercial Bank: Provided, 
however, that it shall be 
confirmed or authenticated by a 
Universal or Commercial Bank, 
if issued by a foreign bank. 
 
For biddings conducted by the 
LGUs, Bank Draft/Guarantee, 
or Irrevocable Letter of Credit 
may be issued by other banks 
certified by the BSP as 
authorized to issue such 
financial instrument. 
 

(c) Surety bond callable upon 
demand issued by a surety or 
insurance company duly 
certified by the Insurance 
Commission as authorized to 
issue such security. 

 
Thirty percent (30%) 

32.3. Failure of the successful Bidder to comply with the above-mentioned requirement 
shall constitute sufficient ground for the annulment of the award and forfeiture of 
the bid security, in which event the Procuring Entity shall have a fresh period to 
initiate and complete the post qualification of the second Lowest Calculated Bid. 
The procedure shall be repeated until LCRB is identified and selected for 
recommendation of contract award. However if no Bidder passed post-
qualification, the BAC shall declare the bidding a failure and conduct a re-bidding 
with re-advertisement, if necessary. 

33. Notice to Proceed 

Within seven (7) calendar days from the date of approval of the Contract by the 
appropriate government approving authority, the Procuring Entity shall issue the Notice 
to Proceed (NTP) together with a copy or copies of the approved contract to the 
successful Bidder. All notices called for by the terms of the contract shall be effective 
only at the time of receipt thereof by the successful Bidder.  

34. Protest Mechanism 

Decision of the procuring entity at any stage of the procurement process may be 
questioned in accordance with Sections 55 of the IRR of RA 9184. 
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Section III. Bid Data Sheet 

Notes on the Bid Data Sheet 
This Section is intended to assist the Procuring Entity in providing the specific information 
in relation to corresponding clauses in the ITB included in Section II, and has to be 
prepared for each specific procurement. 

The Procuring Entity should specify in the BDS information and requirements specific to 
the circumstances of the Procuring Entity, the processing of the procurement, the 
applicable rules regarding bid price and currency, and the bid evaluation criteria that will 
apply to the Bids.  In preparing this Section, the following aspects should be checked: 

(a) Information that specifies and complements provisions of Section II. Instructions to 
Bidders must be incorporated. 

(b) Amendments and/or supplements, if any, to provisions of Section II. Instructions to 
Bidders as necessitated by the circumstances of the specific procurement, must also 
be incorporated. 

For foreign-assisted projects, the Bid Data Sheet to be used is provided in Section X-
Foreign-Assisted Projects. 
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Bid Data Sheet 
ITB Clause  

1.1 The Procuring Entity is Batangas State University. 

The name of the Contract is Establishment of Fitness Development Center 
for Batangas State University Pablo Borbon Main Il. 

The identification number of the Contract is BSU Project No. 2018- 

2 

 

The Funding Source is: 

The Government of the Philippines (GoP) through Fund) in the amount of 
Sixty Three Million Four Hundred Fourteen Thousand Seven Hundred 
Pesos (63,414,700.00).                                                                                                                                                          

The name of the Project is Establishment of Fitness Development Center 
for Batangas State University, Pablo Borbon Main II. 

3.1 No further instructions. 

5.1 No further instructions. 

5.2 Bidding is restricted to eligible bidders as defined in ITB Clause 5.1. 

5.4(a) No further instructions. 

5.4(b) 

 

 

For this purpose, similar contracts shall refer to contracts which have the 
same major categories of work. The Bidder must have completed, within the 
period specified in the Invitation to Bid and ITB Clause 12.1(a)(ii), a single 
contract that is similar to this Project, equivalent to at least fifty percent 
(50%) of the ABC. 

8.1 

 

Subcontracting is not allowed. 

8.2 Not applicable. 

9.1 The Procuring Entity will hold a pre-bid conference for this Project on 
September 21,  2018 , 2:00 PM at 

Multi Media Room I, 7th Floor CIRTC Building 
Batangas State University, GPB Campus I 
Rizal Avenue Extension, Batangas City 

10.1 

 

The Procuring Entity’s address is: 

7th Floor, CIRTC Building 
Batangas State University, GPB Campus I 
Rizal Avenue Extension, Batangas City 
 

Dr. Tirso A. Ronquillo 
University President 
(043) 980-0385 local 1546 
 

10.4 No further instructions. 
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12.1 The first envelope shall contain the eligibility and technical documents stated 
in the ITB Clause. 

In addition to the eligibility and technical documents enumerated in the ITB 
Clause 2.1, bidders should submit tax returns filed through Electronic Filing 
and Payment System (EFPS) 

12.1(a)(iii) No further instructions. 

12.1(b)(ii.2) The minimum work experience requirements for key personnel are the 
following: 

Key Personnel                 General Experience         Relevant Experience 

12.1(b)(ii.3) The minimum major equipment requirements are the following: 

Equipment                   Capacity                Number of Units 

13.1 Detailed estimates, including a summary sheet indicating unit prices of the 
construction materials, labor rates and equipment rental, and the direct and 
indirect cost used, in coming up with the bid, including 12% VAT applied to 
all items. 

13.1(b) This shall include all of the following documents: 

1) Bid prices in the Bill of Quantities; 

2) Detailed estimates, including a summary sheet indicating the unit 
prices of construction materials, labor rates, and equipment rentals 
used in coming up with the Bid; and  

3) Cash flow by quarter or payment schedule. 

13.2 The ABC is Sixty Three Million Four Hundred Fourteen Thousand Seven 
Hundred Pesos (Php 63,414,700.00).  Any bid with a financial component 
exceeding this amount shall not be accepted. 

14.2 No further instructions. 

15.4 Bid prices shall be fixed. Adjustable price proposals shall be treated as non-
responsive and shall be rejected. 

16.1 The bid prices shall be quoted in Philippine Peso. 

16.3 No further instructions. 

17.1 Bids will be valid until Ninety (90) calendar days after bid opening. 

18.1 The bid security shall be in the form of a Bid Securing Declaration or any of 
the following forms and amounts: 

1. 2% of ABC, if bid security is in cash, cashier’s/manager’s check, bank 
draft/guarantee or irrevocable letter of credit; 

2. 5% of ABC] if bid security is in Surety Bond. 

18.2 The bid security shall be valid until One Hundred Twenty (120) calendar 
days after bid opening. 

20.3 Each Bidder shall submit One (1) original and Two (2) copies of the first and 
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second components of its bid. 

21 The address for submission of bids is  

Multi Media Room I 7th Floor CIRTC Building 
Batangas State University, GPB Campus I 
Rizal Avenue Extension, Batangas City  
 
The deadline for submission of bids is October 4, 2018; 1:00-2:00 PM. 

24.1 The place of bid opening is 

Multi Media Room I, 7th  Floor CITE Building 
Batangas State University, GPB Campus I 
Rizal Avenue Extension, Batangas City  

The date and time of bid opening is October 4, 2018; 2:00 PM. 

24.2 No further instructions. 

24.3 No further instructions. 

27.3 Partial bid is not allowed. The infrastructure project is packaged in a single 
lot and the lot shall not be divided into sub-lots for the purpose of bidding, 
evaluation, and contract award. 

27.4 No further instructions. 

28.2 Bidders should submit tax returns filed through the Electronic Filing and 
Payments System (EFPS). 

NOTE: The latest income and business tax returns are those within the last 
six months preceding the date of bid submission. 

31.4(f) 

 

List of additional contract documents 

1. Construction Schedule and S-Curve 

2. Manpower Schedule 

3. Construction Methods 

4. Equipment Utilization Schedule 

5. Construction Safety and Health Program approved by the    
Department of Labor and Employment 

6. PERT/CPM or other acceptable tools of project scheduling 
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Section IV. General Conditions of Contract 
 

Notes on the General Conditions of Contract 
The GCC in Section IV, read in conjunction with the SCC in Section V and other 
documents listed therein, should be a complete document expressing all the rights and 
obligations of the parties. 

The GCC herein shall not be altered.  Any changes and complementary information, which 
may be needed, shall be introduced only through the SCC in Section V. 
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1. Definitions  

For purposes of this Clause, boldface type is used to identify defined terms. 

1.1. The Arbiter is the person appointed jointly by the Procuring Entity and the 
Contractor to resolve disputes in the first instance, as provided for in GCC 
Clause 21. 

1.2. Bill of Quantities refers to a list of the specific items of the Work and their 
corresponding unit prices, lump sums, and/or provisional sums. 

1.3. The Completion Date is the date of completion of the Works as certified by 
the Procuring Entity’s Representative, in accordance with GCC Clause 49. 

1.4. The Contract is the contract between the Procuring Entity and the Contractor 
to execute, complete, and maintain the Works. 

1.5 The Contract Effectivity Date is the date of signing of the Contract.  
However, the contractor shall commence execution of the Works on the Start 
Date as defined in GCC Clause 1.28. 

1.6 The Contract Price is the price stated in the Notice of Award and thereafter to 
be paid by the Procuring Entity to the Contractor for the execution of the 
Works in accordance with this Contract 

1.7 Contract Time Extension is the allowable period for the Contractor to 
complete the Works in addition to the original Completion Date stated in this 
Contract. 

1.8  The Contractor is the juridical entity whose proposal has been accepted by 
the Procuring Entity and to whom the Contract to execute the Work was 
awarded. 

1.9  The Contractor’s Bid is the signed offer or proposal submitted by the 
Contractor to the Procuring Entity in response to the Bidding Documents. 

1.10 Days are calendar days; months are calendar months. 

1.11 Dayworks are varied work inputs subject to payment on a time basis for the 
Contractor’s employees and Equipment, in addition to payments for associated 
Materials and Plant. 

1.12 A Defect is any part of the Works not completed in accordance with the 
Contract. 

1.13  The Defects Liability Certificate is the certificate issued by Procuring 
Entity’s Representative upon correction of defects by the Contractor. 

1.14 The Defects Liability Period is the one year period between contract 
completion and final acceptance within which the Contractor assumes the 
responsibility to undertake the repair of any damage to the Works at his own 
expense. 
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1.15 Drawings are graphical presentations of the Works. They include all 
supplementary details, shop drawings, calculations, and other information 
provided or approved for the execution of this Contract. 

1.16 Equipment refers to all facilities, supplies, appliances, materials or things 
required for the execution and completion of the Work provided by the 
Contractor and which shall not form or are not intended to form part of the 
Permanent Works. 

1.17 The Intended Completion Date refers to the date specified in the SCC when 
the Contractor is expected to have completed the Works.  The Intended 
Completion Date may be revised only by the Procuring Entity’s 
Representative by issuing an extension of time or an acceleration order. 

1.18 Materials are all supplies, including consumables, used by the Contractor for 
incorporation in the Works. 

1.19 The Notice to Proceed is a written notice issued by the Procuring Entity or the 
Procuring Entity’s Representative to the Contractor requiring the latter to 
begin the commencement of the work not later than a specified or 
determinable date. 

1.20 Permanent Works are all permanent structures and all other project features 
and facilities required to be constructed and completed in accordance with this 
Contract which shall be delivered to the Procuring Entity and which shall 
remain at the Site after the removal of all Temporary Works. 

1.21 Plant refers to the machinery, apparatus, and the like intended to form an 
integral part of the Permanent Works. 

1.22 The Procuring Entity is the party who employs the Contractor to carry out 
the Works stated in the SCC. 

1.23 The Procuring Entity’s Representative refers to the Head of the Procuring 
Entity or his duly authorized representative, identified in the SCC, who shall 
be responsible for supervising the execution of the Works and administering 
this Contract. 

1.24  The Site is the place provided by the Procuring Entity where the Works shall 
be executed and any other place or places which may be designated in the 
SCC, or notified to the Contractor by the Procuring Entity’s Representative as 
forming part of the Site. 

1.25  Site Investigation Reports are those that were included in the Bidding 
Documents and are factual and interpretative reports about the surface and 
subsurface conditions at the Site. 

1.26  Slippage is a delay in work execution occurring when actual accomplishment 
falls below the target as measured by the difference between the scheduled and 
actual accomplishment of the Work by the Contractor as established from the 
work schedule. This is actually described as a percentage of the whole Works.  
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1.27 Specifications means the description of Works to be done and the qualities of 
materials to be used, the equipment to be installed and the mode of 
construction. 

1.28  The Start Date, as specified in the SCC, is the date when the Contractor is 
obliged to commence execution of the Works.  It does not necessarily coincide 
with any of the Site Possession Dates.  

1.29  A Subcontractor is any person or organization to whom a part of the Works 
has been subcontracted by the Contractor, as allowed by the Procuring Entity, 
but not any assignee of such person.  

1.30 Temporary Works are works designed, constructed, installed, and removed 
by the Contractor that are needed for construction or installation of the 
Permanent Works. 

1.31 Work(s) refer to the Permanent Works and Temporary Works to be executed 
by the Contractor in accordance with this Contract, including (i) the furnishing 
of all labor, materials, equipment and others incidental, necessary or 
convenient to the complete execution of the Works; (ii) the passing of any 
tests before acceptance by the Procuring Entity’s Representative; (iii) and the 
carrying out of all duties and obligations of the Contractor imposed by this 
Contract as described in the SCC. 

2. Interpretation 

2.1. In interpreting the Conditions of Contract, singular also means plural, male 
also means female or neuter, and the other way around.  Headings have no 
significance.  Words have their normal meaning under the language of this 
Contract unless specifically defined.  The Procuring Entity’s Representative 
will provide instructions clarifying queries about the Conditions of Contract. 

2.2. If sectional completion is specified in the SCC, references in the Conditions of 
Contract to the Works, the Completion Date, and the Intended Completion Date 
apply to any Section of the Works (other than references to the Completion Date 
and Intended Completion Date for the whole of the Works). 

2.3. The documents forming this Contract shall be interpreted in the following order 
of priority: 

a) Contract Agreement; 

b) Bid Data Sheet; 

c) Instructions to Bidders; 

d) Addenda to the Bidding Documents; 

e) Special Conditions of Contract; 

f) General Conditions of Contract; 
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g) Specifications; 

h) Bill of Quantities; and 

i) Drawings. 

3. Governing Language and Law 

3.1. This Contract has been executed in the English language, which shall be the 
binding and controlling language for all matters relating to the meaning or 
interpretation of this Contract.  All correspondence and other documents 
pertaining to this Contract which are exchanged by the parties shall be written 
in English. 

3.2. This Contract shall be interpreted in accordance with the laws of the Republic 
of the Philippines. 

4. Communications 

Communications between parties that are referred to in the Conditions shall be 
effective only when in writing.  A notice shall be effective only when it is received by 
the concerned party. 

5. Possession of Site 

5.1. On the date specified in the SCC, the Procuring Entity shall grant the 
Contractor possession of so much of the Site as may be required to enable it to 
proceed with the execution of the Works. If the Contractor suffers delay or 
incurs cost from failure on the part of the Procuring Entity to give possession 
in accordance with the terms of this clause, the Procuring Entity’s 
Representative shall give the Contractor a Contract Time Extension and certify 
such sum as fair to cover the cost incurred, which sum shall be paid by 
Procuring Entity. 

5.2. If possession of a portion is not given by the date stated in the SCC Clause 5.1, 
the Procuring Entity will be deemed to have delayed the start of the relevant 
activities.  The resulting adjustments in contract time to address such delay 
shall be in accordance with GCC Clause 47. 

5.3. The Contractor shall bear all costs and charges for special or temporary right-
of-way required by it in connection with access to the Site. The Contractor 
shall also provide at his own cost any additional facilities outside the Site 
required by it for purposes of the Works. 

5.4. The Contractor shall allow the Procuring Entity’s Representative and any 
person authorized by the Procuring Entity’s Representative access to the Site 
and to any place where work in connection with this Contract is being carried 
out or is intended to be carried out. 
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6. The Contractor’s Obligations 

6.1. The Contractor shall carry out the Works properly and in accordance with this 
Contract. The Contractor shall provide all supervision, labor, Materials, Plant 
and Contractor's Equipment, which may be required. All Materials and Plant 
on Site shall be deemed to be the property of the Procuring Entity. 

6.2. The Contractor shall commence execution of the Works on the Start Date and 
shall carry out the Works in accordance with the Program of Work submitted 
by the Contractor, as updated with the approval of the Procuring Entity’s 
Representative, and complete them by the Intended Completion Date. 

6.3. The Contractor shall be responsible for the safety of all activities on the Site. 

6.4. The Contractor shall carry out all instructions of the Procuring Entity’s 
Representative that comply with the applicable laws where the Site is located. 

6.5. The Contractor shall employ the key personnel named in the Schedule of Key 
Personnel, as referred to in the SCC, to carry out the supervision of the 
Works. The Procuring Entity will approve any proposed replacement of key 
personnel only if their relevant qualifications and abilities are equal to or 
better than those of the personnel listed in the Schedule. 

6.6. If the Procuring Entity’s Representative asks the Contractor to remove a 
member of the Contractor’s staff or work force, for justifiable cause, the 
Contractor shall ensure that the person leaves the Site within seven (7) days 
and has no further connection with the Work in this Contract. 

6.7. During Contract implementation, the Contractor and his subcontractors shall 
abide at all times by all labor laws, including child labor related enactments, 
and other relevant rules. 

6.8. The Contractor shall submit to the Procuring Entity for consent the name and 
particulars of the person authorized to receive instructions on behalf of the 
Contractor. 

6.9. The Contractor shall cooperate and share the Site with other contractors, 
public authorities, utilities, and the Procuring Entity between the dates given 
in the schedule of other contractors particularly when they shall require access 
to the Site.  The Contractor shall also provide facilities and services for them 
during this period.  The Procuring Entity may modify the schedule of other 
contractors, and shall notify the Contractor of any such modification thereto. 

6.10. Should anything of historical or other interest or of significant value be 
unexpectedly discovered on the Site, it shall be the property of the Procuring 
Entity.  The Contractor shall notify the Procuring Entity’s Representative of 
such discoveries and carry out the Procuring Entity’s Representative’s 
instructions in dealing with them. 
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7. Performance Security 

7.1. Within ten (10) calendar days from receipt of the Notice of Award from the 
Procuring Entity but in no case later than the signing of the contract by both 
parties, the Contractor shall furnish the performance security in any of the 
forms prescribed in ITB Clause 32.2. 

7.2. The performance security posted in favor of the Procuring Entity shall be 
forfeited in the event it is established that the Contractor is in default in any of 
its obligations under the Contract.  

7.3. The performance security shall remain valid until issuance by the Procuring 
Entity of the Certificate of Final Acceptance. 

7.4. The performance security may be released by the Procuring Entity and 
returned to the Contractor after the issuance of the Certificate of Final 
Acceptance subject to the following conditions: 

(a) There are no pending claims against the Contractor or the surety 
company filed by the Procuring Entity; 

(b) The Contractor has no pending claims for labor and materials filed 
against it; and 

(c) Other terms specified in the SCC. 

7.5. The Contractor shall post an additional performance security following the 
amount and form specified in ITB Clause 32.2 to cover any cumulative 
increase of more than ten percent (10%) over the original value of the contract 
as a result of amendments to order or change orders, extra work orders and 
supplemental agreements, as the case may be.  The Contractor shall cause the 
extension of the validity of the performance security to cover approved 
contract time extensions. 

7.6. In case of a reduction in the contract value or for partially completed Works 
under the contract which are usable and accepted by the Procuring Entity the 
use of which, in the judgment of the implementing agency or the Procuring 
Entity, will not affect the structural integrity of the entire project, the 
Procuring Entity shall allow a proportional reduction in the original 
performance security, provided that any such reduction is more than ten 
percent (10%) and that the aggregate of such reductions is not more than fifty 
percent (50%) of the original performance security. 

7.7. Unless otherwise indicated in the SCC, the Contractor, by entering into the 
Contract with the Procuring Entity, acknowledges the right of the Procuring 
Entity to institute action pursuant to  Act 3688 against any subcontractor be 
they an individual, firm, partnership, corporation, or association supplying the 
Contractor with labor, materials and/or equipment for the performance of this 
Contract. 
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8. Subcontracting 

8.1. Unless otherwise indicated in the SCC, the Contractor cannot subcontract 
Works more than the percentage specified in BDS Clause 8.1. 

8.2. Subcontracting of any portion of the Works does not relieve the Contractor of 
any liability or obligation under this Contract.  The Contractor will be 
responsible for the acts, defaults, and negligence of any subcontractor, its 
agents, servants or workmen as fully as if these were the Contractor’s own 
acts, defaults, or negligence, or those of its agents, servants or workmen. 

8.3. If subcontracting is allowed. The contractor may identify its subcontractor 
during contract implementation stage. Subcontractors disclosed and identified 
during the bidding may be changed during the implementation of this 
Contract. In either case, subcontractors must submit the documentary 
requirements under ITB Clause 12 and comply with the eligibility criteria 
specified in the BDS. In the event that any subcontractor is found by any 
Procuring Entity to be eligible, the subcontracting of such portion of the 
Works shall be disallowed. 

9. Liquidated Damages 

9.1. The Contractor shall pay liquidated damages to the Procuring Entity for each 
day that the Completion Date is later than the Intended Completion Date.  The 
applicable liquidated damages is at least one-tenth (1/10) of a percent of the 
cost of the unperformed portion for every day of delay.  The total amount of 
liquidated damages shall not exceed ten percent (10%) of the amount of the 
contract.  The Procuring Entity may deduct liquidated damages from payments 
due to the Contractor.  Payment of liquidated damages shall not affect the 
Contractor’s liabilities. Once the cumulative amount of liquidated damages 
reaches ten percent (10%) of the amount of this Contract, the Procuring Entity 
may rescind or terminate this Contract, without prejudice to other courses of 
action and remedies available under the circumstances. 

9.2. If the Intended Completion Date is extended after liquidated damages have 
been paid, the Engineer of the Procuring Entity shall correct any overpayment 
of liquidated damages by the Contractor by adjusting the next payment 
certificate.  

10. Site Investigation Reports 

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports 
referred to in the SCC supplemented by any information obtained by the Contractor. 

11. The Procuring Entity, Licenses and Permits 

The Procuring Entity shall, if requested by the Contractor, assist him in applying for 
permits, licenses or approvals, which are required for the Works. 

12. Contractor’s Risk and Warranty Security 
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12.1. The Contractor shall assume full responsibility for the Works from the time 
project construction commenced up to final acceptance by the Procuring 
Entity and shall be held responsible for any damage or destruction of the 
Works except those occasioned by force majeure. The Contractor shall be 
fully responsible for the safety, protection, security, and convenience of his 
personnel, third parties, and the public at large, as well as the Works, 
Equipment, installation, and the like to be affected by his construction work.  

12.2. The defects liability period for infrastructure projects shall be one year from 
contract completion up to final acceptance by the Procuring Entity.  During 
this period, the Contractor shall undertake the repair works, at his own 
expense, of any damage to the Works on account of the use of materials of 
inferior quality within ninety (90) days from the time the HoPE has issued an 
order to undertake repair.  In case of failure or refusal to comply with this 
mandate, the Procuring Entity shall undertake such repair works and shall be 
entitled to full reimbursement of expenses incurred therein upon demand. 

12.3. Unless otherwise indicated in the SCC, in case the Contractor fails to comply 
with the preceding paragraph, the Procuring Entity shall forfeit its 
performance security, subject its property(ies) to attachment or garnishment 
proceedings, and perpetually disqualify it from participating in any public 
bidding. All payables of the GoP in his favor shall be offset to recover the 
costs.  

12.4. After final acceptance of the Works by the Procuring Entity, the Contractor 
shall be held responsible for “Structural Defects,” i.e., major 
faults/flaws/deficiencies in one or more key structural elements of the project 
which may lead to structural  failure of the completed elements or structure, or 
“Structural Failures,” i.e., where one or more key structural elements in an 
infrastructure facility fails or collapses, thereby rendering the facility or part 
thereof incapable of withstanding the design loads, and/or endangering the 
safety of the users or the general public: 

(a) Contractor – Where Structural Defects/Failures arise due to faults 
attributable to improper construction, use of inferior 
quality/substandard materials, and any violation of the contract plans 
and specifications, the contractor shall be held liable; 

(b) Consultants – Where Structural Defects/Failures arise due to faulty 
and/or inadequate design and specifications as well as construction 
supervision, then the consultant who prepared the design or undertook 
construction supervision for the project shall be held liable; 

(c) Procuring Entity’s Representatives/Project Manager/Construction 
Managers and Supervisors – The project owner’s representative(s), 
project manager, construction manager, and supervisor(s) shall be held 
liable in cases where the Structural Defects/Failures are due to his/their 
willful intervention in altering the designs and other specifications; 
negligence or omission in not approving or acting on proposed changes 
to noted defects or deficiencies in the design and/or specifications; and 
the use of substandard construction materials in the project; 
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(d) Third Parties - Third Parties shall be held liable in cases where 
Structural Defects/Failures are caused by work undertaken by them 
such as leaking pipes, diggings or excavations, underground cables and 
electrical wires, underground tunnel, mining shaft and the like, in 
which case the applicable warranty to such structure should be levied 
to third parties for their construction or restoration works. 

(e) Users - In cases where Structural Defects/Failures are due to 
abuse/misuse by the end user of the constructed facility and/or non–
compliance by a user with the technical design limits and/or intended 
purpose of the same, then the user concerned shall be held liable. 

12.5. The warranty against Structural Defects/Failures, except those occasioned on 
force majeure, shall cover the period specified in the SCC reckoned from the 
date of issuance of the Certificate of Final Acceptance by the Procuring Entity.  

12.6. The Contractor shall be required to put up a warranty security in the form of 
cash, bank guarantee, letter of credit, GSIS or surety bond callable on demand, 
in accordance with the following schedule: 

Form of Warranty 
Amount of Warranty Security 
 Not less than the Percentage 
(%) of Total Contract Price 

(a) Cash or letter of credit issued by 
Universal or Commercial bank: 
provided, however, that the letter of 
credit shall be confirmed or 
authenticated by a Universal or 
Commercial bank, if issued by a 
foreign bank 

Five Percent (5%) 

(b) Bank guarantee confirmed by 
Universal or Commercial bank: 
provided, however, that the letter of 
credit shall be confirmed or 
authenticated by a Universal or 
Commercial bank, if issued by a 
foreign bank 

Ten Percent (10%) 

(c) Surety bond callable upon demand 
issued by GSIS or any surety or 
insurance company duly certified by 
the Insurance Commission 

Thirty Percent (30%) 

12.7. The warranty security shall be stated in Philippine Pesos and shall remain 
effective for one year from the date of issuance of the Certificate of Final 
Acceptance by the Procuring Entity, and returned only after the lapse of said 
one year period. 

12.8. In case of structural defects/failure occurring during the applicable warranty 
period provided in GCC Clause 12.5, the Procuring Entity shall undertake the 
necessary restoration or reconstruction works and shall be entitled to full 
reimbursement by the parties found to be liable for expenses incurred therein 
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upon demand, without prejudice to the filing of appropriate administrative, 
civil, and/or criminal charges against the responsible persons as well as the 
forfeiture of the warranty security posted in favor of the Procuring Entity. 

13. Liability of the Contractor 

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability 
under this Contract shall be as provided by the laws of the Republic of the 
Philippines. 

14. Procuring Entity’s Risk 

14.1. From the Start Date until the Certificate of Final Acceptance has been issued, 
the following are risks of the Procuring Entity: 

(a) The risk of personal injury, death, or loss of or damage to property 
(excluding the Works, Plant, Materials, and Equipment), which are due 
to: 

(i) any type of use or occupation of the Site authorized by the 
Procuring Entity after the official acceptance of the works; or 

(ii) negligence, breach of statutory duty, or interference with any 
legal right by the Procuring Entity or by any person employed 
by or contracted to him except the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to 
the extent that it is due to a fault of the Procuring Entity or in the 
Procuring Entity’s design, or due to war or radioactive contamination 
directly affecting the country where the Works are to be executed. 

15. Insurance 

15.1. The Contractor shall, under his name and at his own expense, obtain and 
maintain, for the duration of this Contract, the following insurance coverage: 

(a) Contractor’s All Risk Insurance; 

(b) Transportation to the project Site of Equipment, Machinery, and 
Supplies owned by the Contractor; 

(c) Personal injury or death of Contractor’s employees; and 

(d) Comprehensive insurance for third party liability to Contractor’s direct 
or indirect act or omission causing damage to third persons. 

15.2. The Contractor shall provide evidence to the Procuring Entity’s 
Representative that the insurances required under this Contract have been 
effected and shall, within a reasonable time, provide copies of the insurance 
policies to the Procuring Entity’s Representative.  Such evidence and such 
policies shall be provided to the Procuring Entity’s through the Procuring 
Entity’s Representative. 
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15.3. The Contractor shall notify the insurers of changes in the nature, extent, or 
program for the execution of the Works and ensure the adequacy of the 
insurances at all times in accordance with the terms of this Contract and shall 
produce to the Procuring Entity’s Representative the insurance policies in 
force including the receipts for payment of the current premiums. 

The above insurance policies shall be obtained from any reputable insurance 
company approved by the Procuring Entity’s Representative. 

15.4. If the Contractor fails to obtain and keep in force the insurances referred to 
herein or any other insurance which he may be required to obtain under the 
terms of this Contract, the Procuring Entity may obtain and keep in force any 
such insurances and pay such premiums as may be necessary for the purpose.  
From time to time, the Procuring Entity may deduct the amount it shall pay for 
said premiums including twenty five percent (25%) therein from any monies 
due, or which may become due, to the Contractor, without prejudice to the 
Procuring Entity exercising its right to impose other sanctions against the 
Contractor pursuant to the provisions of this Contract. 

15.5. In the event the Contractor fails to observe the above safeguards, the 
Procuring Entity may, at the Contractor’s expense, take whatever measure is 
deemed necessary for its protection and that of the Contractor’s personnel and 
third parties, and/or order the interruption of dangerous Works.  In addition, 
the Procuring Entity may refuse to make the payments under GCC Clause 40 
until the Contractor complies with this Clause. 

15.6. The Contractor shall immediately replace the insurance policy obtained as 
required in this Contract, without need of the Procuring Entity’s demand, with 
a new policy issued by a new insurance company acceptable to the Procuring 
Entity for any of the following grounds: 

(a) The issuer of the insurance policy to be replaced has:  

(i) become bankrupt;  

(ii) been placed under receivership or under a management 
committee;  

(iii) been sued for suspension of payment; or 

(iv) been suspended by the Insurance Commission and its license to 
engage in business or its authority to issue insurance policies 
cancelled; or  

(v) Where reasonable grounds exist that the insurer may not be 
able, fully and promptly, to fulfill its obligation under the 
insurance policy. 

16. Termination for Default of Contractor 
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16.1. The Procuring Entity shall terminate this Contract for default when any of the 
following conditions attend its implementation: 

(i) Due to the Contractor’s fault and while the project is on-going, it has 
incurred negative slippage of fifteen percent (15%) or more in 
accordance with Presidential Decree 1870, regardless of whether or not 
previous warnings and notices have been issued for the Contractor to 
improve his performance; 

(ii) Due to its own fault and after this Contract time has expired, the 
Contractor incurs delay in the completion of the Work after this 
Contract has expired; or 

(iii) The Contractor: 

(i) abandons the contract Works, refuses or fails to comply with a 
valid instruction of the Procuring Entity or fails to proceed 
expeditiously and without delay despite a written notice by the 
Procuring Entity; 

(ii) does not actually have on the project Site the minimum 
essential equipment listed on the bid necessary to prosecute the 
Works in accordance with the approved Program of Work and 
equipment deployment schedule as required for the project; 

(iii) does not execute the Works in accordance with this Contract or 
persistently or flagrantly neglects to carry out its obligations 
under this Contract; 

(iv) neglects or refuses to remove materials or to perform a new 
Work that has been rejected as defective or unsuitable; or 

(v) sub-lets any part of this Contract without approval by the 
Procuring Entity. 

16.2. All materials on the Site, Plant, Works, including Equipment purchased and 
funded under the Contract shall be deemed to be the property of the Procuring 
Entity if this Contract is rescinded because of the Contractor’s default. 

17. Termination for Default of Procuring Entity 

The Contractor may terminate this Contract with the Procuring Entity if the works are 
completely stopped for a continuous period of at least sixty (60) calendar days 
through no fault of its own, due to any of the following reasons: 

(a) Failure of the Procuring Entity to deliver, within a reasonable time, supplies, 
materials, right-of-way, or other items it is obligated to furnish under the terms 
of this Contract; or 

(b) The prosecution of the Work is disrupted by the adverse peace and order 
situation, as certified by the Armed Forces of the Philippines Provincial 
Commander and approved by the Secretary of National Defense. 
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18. Termination for Other Causes 

18.1. The Procuring Entity may terminate this Contract, in whole or in part, at any 
time for its convenience.  The HoPE may terminate this Contract for the 
convenience of the Procuring Entity if he has determined the existence of 
conditions that make Project Implementation economically, financially or 
technically impractical and/or unnecessary, such as, but not limited to, 
fortuitous event(s) or changes in law and National Government policies. 

18.2. The Procuring Entity or the Contractor may terminate this Contract if the other 
party causes a fundamental breach of this Contract. 

18.3. Fundamental breaches of Contract shall include, but shall not be limited to, the 
following: 

(a) The Contractor stops work for twenty eight (28) days when no 
stoppage of work is shown on the current Program of Work and the 
stoppage has not been authorized by the Procuring Entity’s 
Representative; 

(b) The Procuring Entity’s Representative instructs the Contractor to delay 
the progress of the Works, and the instruction is not withdrawn within 
twenty eight (28) days; 

(c) The Procuring Entity shall terminate this Contract if the Contractor is 
declared bankrupt or insolvent as determined with finality by a court of 
competent jurisdiction.  In this event, termination will be without 
compensation to the Contractor, provided that such termination will 
not prejudice or affect any right of action or remedy which has accrued 
or will accrue thereafter to the Procuring Entity and/or the Contractor.  
In the case of the Contractor's insolvency, any Contractor's Equipment 
which the Procuring Entity instructs in the notice is to be used until the 
completion of the Works; 

(d) A payment certified by the Procuring Entity’s Representative is not 
paid by the Procuring Entity to the Contractor within eighty four (84) 
days from the date of the Procuring Entity’s Representative’s 
certificate; 

(e) The Procuring Entity’s Representative gives Notice that failure to 
correct a particular Defect is a fundamental breach of Contract and the 
Contractor fails to correct it within a reasonable period of time 
determined by the Procuring Entity’s Representative; 

(f) The Contractor does not maintain a Security, which is required;  

(g) The Contractor has delayed the completion of the Works by the 
number of days for which the maximum amount of liquidated damages 
can be paid, as defined in the GCC Clause 9; and 
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(h) In case it is determined prima facie by the Procuring Entity that the 
Contractor has engaged, before or during the implementation of the 
contract, in unlawful deeds and behaviors relative to contract 
acquisition and implementation, such as, but not limited to, the 
following:  

(i) corrupt, fraudulent, collusive, coercive, and obstructive  
practices as defined in ITB Clause 3.1(a), unless otherwise 
specified in the SCC;  

(ii) drawing up or using forged documents;  

(iii) using adulterated materials, means or methods, or engaging in 
production contrary to rules of science or the trade; and  

(iv) any other act analogous to the foregoing. 

18.4. The Funding Source or the Procuring Entity, as appropriate, will seek to 
impose the maximum civil, administrative and/or criminal penalties available 
under the applicable law on individuals and organizations deemed to be 
involved with corrupt, fraudulent, or coercive practices. 

18.5. When persons from either party to this Contract gives notice of a fundamental 
breach to the Procuring Entity’s Representative  in order to terminate the 
existing contract for a cause other than those listed under GCC Clause 18.3, 
the Procuring Entity’s Representative shall decide whether the breach is 
fundamental or not. 

18.6. If this Contract is terminated, the Contractor shall stop work immediately, 
make the Site safe and secure, and leave the Site as soon as reasonably 
possible. 

19. Procedures for Termination of Contracts 

19.1. The following provisions shall govern the procedures for the termination of 
this Contract: 

(a) Upon receipt of a written report of acts or causes which may constitute 
ground(s) for termination as aforementioned, or upon its own initiative, 
the Procuring Entity shall, within a period of seven (7) calendar days, 
verify the existence of such ground(s) and cause the execution of a 
Verified Report, with all relevant evidence attached; 

(b) Upon recommendation by the Procuring Entity, the HoPE shall 
terminate this Contract only by a written notice to the Contractor 
conveying the termination of this Contract. The notice shall state: 

(i) that this Contract is being terminated for any of the ground(s) 
afore-mentioned, and a statement of the acts that constitute the 
ground(s) constituting the same; 

(ii) the extent of termination, whether in whole or in part;  
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(iii) an instruction to the Contractor to show cause as to why this 
Contract should not be terminated; and 

(iv) special instructions of the Procuring Entity, if any. 

The Notice to Terminate shall be accompanied by a copy of the 
Verified Report; 

(c) Within a period of seven (7) calendar days from receipt of the Notice 
of Termination, the Contractor shall submit to the HoPE a verified 
position paper stating why the contract should not be terminated.  If the 
Contractor fails to show cause after the lapse of the seven (7) day 
period, either by inaction or by default, the HoPE shall issue an order 
terminating the contract;  

(d) The Procuring Entity may, at anytime before receipt of the 
Contractor’s verified position paper described in item (c) above 
withdraw the Notice to Terminate if it is determined that certain items 
or works subject of the notice had been completed, delivered, or 
performed before the Contractor’s receipt of the notice;  

(e) Within a non-extendible period of ten (10) calendar days from receipt 
of the verified position paper, the HoPE shall decide whether or not to 
terminate this Contract.  It shall serve a written notice to the Contractor 
of its decision and, unless otherwise provided in the said notice, this 
Contract is deemed terminated from receipt of the Contractor of the 
notice of decision.  The termination shall only be based on the 
ground(s) stated in the Notice to Terminate; and 

(f) The HoPE may create a Contract Termination Review Committee 
(CTRC) to assist him in the discharge of this function.  All decisions 
recommended by the CTRC shall be subject to the approval of the 
HoPE. 

19.2. Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition 
of additional administrative sanctions as the internal rules of the agency may 
provide and/or further criminal prosecution as provided by applicable laws, 
the procuring entity shall impose on contractors after the termination of the 
contract the penalty of suspension for one (1) year for the first offense, 
suspension for two (2) years for the second offense from participating in the 
public bidding process, for violations committed during the contract 
implementation stage, which include but not limited to the following: 

(a) Failure of the contractor, due solely to his fault or negligence, to 
mobilize and start work or performance within the specified period in 
the Notice to Proceed (“NTP”); 

(b) Failure by the contractor to fully and faithfully comply with its 
contractual obligations without valid cause, or failure by the contractor 
to comply with any written lawful instruction of the procuring entity or 
its representative(s) pursuant to the implementation of the contract.  
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For the procurement of infrastructure projects or consultancy contracts, 
lawful instructions include but are not limited to the following: 

(i) Employment of competent technical personnel, competent 
engineers and/or work supervisors; 

(ii) Provision of warning signs and barricades in accordance with 
approved plans and specifications and contract provisions; 

(iii) Stockpiling in proper places of all materials and removal from 
the project site of waste and excess materials, including broken 
pavement and excavated debris in accordance with approved 
plans and specifications and contract provisions; 

(iv) Deployment of committed equipment, facilities, support staff 
and manpower; and 

(v) Renewal of the effectivity dates of the performance security 
after its expiration during the course of contract 
implementation. 

(c) Assignment and subcontracting of the contract or any part thereof or 
substitution of key personnel named in the proposal without prior 
written approval by the procuring entity. 

(d) Poor performance by the contractor or unsatisfactory quality and/or 
progress of work arising from his fault or negligence as reflected in the 
Constructor's Performance Evaluation System (“CPES”) rating sheet.  
In the absence of the CPES rating sheet, the existing performance 
monitoring system of the procuring entity shall be applied.  Any of the 
following acts by the  Contractor shall be construed as poor 
performance: 

(i) Negative slippage of 15% and above within the critical path of 
the project due entirely to the fault or negligence of the 
contractor; and 

(ii) Quality of materials and workmanship not complying with the 
approved specifications arising from the contractor's fault or 
negligence. 

(e) Willful or deliberate abandonment or non-performance of the project 
or contract by the contractor resulting to substantial breach thereof 
without lawful and/or just cause. 

In addition to the penalty of suspension, the performance security posted by 
the contractor shall also be forfeited. 

20. Force Majeure, Release From Performance 

20.1. For purposes of this Contract the terms “force majeure” and “fortuitous event” 
may be used interchangeably.  In this regard, a fortuitous event or force 
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majeure shall be interpreted to mean an event which the Contractor could not 
have foreseen, or which though foreseen, was inevitable.  It shall not include 
ordinary unfavorable weather conditions; and any other cause the effects of 
which could have been avoided with the exercise of reasonable diligence by 
the Contractor. 

20.2. If this Contract is discontinued by an outbreak of war or by any other event 
entirely outside the control of either the Procuring Entity or the Contractor, the 
Procuring Entity’s Representative shall certify that this Contract has been 
discontinued.  The Contractor shall make the Site safe and stop work as 
quickly as possible after receiving this certificate and shall be paid for all 
works carried out before receiving it and for any Work carried out afterwards 
to which a commitment was made. 

20.3. If the event continues for a period of eighty four (84) days, either party may 
then give notice of termination, which shall take effect twenty eight (28) days 
after the giving of the notice. 

20.4. After termination, the Contractor shall be entitled to payment of the unpaid 
balance of the value of the Works executed and of the materials and Plant 
reasonably delivered to the Site, adjusted by the following: 

(a) any sum to which the Contractor is entitled under GCC Clause 28; 

(b) the cost of his suspension and demobilization; 

(c) any sum to which the Procuring Entity is entitled. 

20.5. The net balance due shall be paid or repaid within a reasonable time period 
from the time of the notice of termination. 

21. Resolution of Disputes 

21.1. If any dispute or difference of any kind whatsoever shall arise between the 
parties in connection  with the implementation of the contract covered by the 
Act and this IRR, the parties shall make every effort to resolve amicably such 
dispute or difference by mutual consultation. 

21.2. If the Contractor believes that a decision taken by the Procuring Entity’s 
Representative was either outside the authority given to the Procuring Entity’s 
Representative by this Contract or that the decision was wrongly taken, the 
decision shall be referred to the Arbiter indicated in the SCC within fourteen 
(14) days of the notification of the Procuring Entity’s Representative’s 
decision. 

21.3. Any and all disputes arising from the implementation of this Contract covered 
by the R.A. 9184 and its IRR shall be submitted to arbitration in the 
Philippines according to the provisions of Republic Act No. 876, otherwise 
known as the “ Arbitration Law” and Republic Act 9285, otherwise known as 
the “Alternative Dispute Resolution Act of 2004”: Provided, however, That, 
disputes that are within the competence of the Construction Industry 
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Arbitration Commission to resolve shall be referred thereto.  The process of 
arbitration shall be incorporated as a provision in this Contract that will be 
executed pursuant to the provisions of the Act and its IRR: Provided, further, 
That, by mutual agreement, the parties may agree in writing to resort to other 
alternative modes of dispute resolution.   

22. Suspension of Loan, Credit, Grant, or Appropriation 

In the event that the Funding Source suspends the Loan, Credit, Grant, or 
Appropriation to the Procuring Entity, from which part of the payments to the 
Contractor are being made: 

(a) The Procuring Entity is obligated to notify the Contractor of such suspension 
within seven (7) days of having received the suspension notice. 

(b) If the Contractor has not received sums due it for work already done within 
forty five (45) days from the time the Contractor’s claim for payment has been 
certified by the Procuring Entity’s Representative, the Contractor may 
immediately issue a suspension of work notice in accordance with GCC 
Clause 45.2. 

23. Procuring Entity’s Representative’s Decisions 

23.1. Except where otherwise specifically stated, the Procuring Entity’s 
Representative will decide contractual matters between the Procuring Entity 
and the Contractor in the role representing the Procuring Entity.  

23.2. The Procuring Entity’s Representative may delegate any of his duties and 
responsibilities to other people, except to the Arbiter, after notifying the 
Contractor, and may cancel any delegation after notifying the Contractor. 

24. Approval of Drawings and Temporary Works by the Procuring 
Entity’s Representative 

24.1. All Drawings prepared by the Contractor for the execution of the Temporary 
Works, are subject to prior approval by the Procuring Entity’s Representative 
before its use.  

24.2. The Contractor shall be responsible for design of Temporary Works. 

24.3. The Procuring Entity’s Representative’s approval shall not alter the 
Contractor’s responsibility for design of the Temporary Works. 

24.4. The Contractor shall obtain approval of third parties to the design of the 
Temporary Works, when required by the Procuring Entity. 

25. Acceleration and Delays Ordered by the Procuring Entity’s 
Representative 

25.1. When the Procuring Entity wants the Contractor to finish before the Intended 
Completion Date, the Procuring Entity’s Representative will obtain priced 
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proposals for achieving the necessary acceleration from the Contractor.  If the 
Procuring Entity accepts these proposals, the Intended Completion Date will 
be adjusted accordingly and confirmed by both the Procuring Entity and the 
Contractor. 

25.2. If the Contractor’s Financial Proposals for an acceleration are accepted by the 
Procuring Entity, they are incorporated in the Contract Price and treated as a 
Variation. 

26. Extension of the Intended Completion Date 

26.1. The Procuring Entity’s Representative shall extend the Intended Completion 
Date if a Variation is issued which makes it impossible for the Intended 
Completion Date to be achieved by the Contractor without taking steps to 
accelerate the remaining work, which would cause the Contractor to incur 
additional costs.  No payment shall be made for any event which may warrant 
the extension of the Intended Completion Date. 

26.2. The Procuring Entity’s Representative shall decide whether and by how much 
to extend the Intended Completion Date within twenty one (21) days of the 
Contractor asking the Procuring Entity’s Representative for a decision thereto 
after fully submitting all supporting information.  If the Contractor has failed 
to give early warning of a delay or has failed to cooperate in dealing with a 
delay, the delay by this failure shall not be considered in assessing the new 
Intended Completion Date. 

27. Right to Vary 

27.1. The Procuring Entity’s Representative with the prior approval of the Procuring 
Entity may instruct Variations, up to a maximum cumulative amount of ten 
percent (10%) of the original contract cost. 

27.2. Variations shall be valued as follows: 

(a) At a lump sum price agreed between the parties;  

(b) where appropriate, at rates in this Contract; 

(c) in the absence of appropriate rates, the rates in this Contract shall be 
used as the basis for valuation; or failing which 

(d) at appropriate new rates, equal to or lower than current industry rates 
and to be agreed upon by both parties and approved by the HoPE. 

28. Contractor's Right to Claim 

If the Contractor incurs cost as a result of any of the events under GCC Clause 13, the 
Contractor shall be entitled to the amount of such cost. If as a result of any of the said 
events, it is necessary to change the Works, this shall be dealt with as a Variation. 
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29. Dayworks 

29.1. Subject to GCC Clause 43 on Variation Order, and if applicable as indicated 
in the SCC, the Dayworks rates in the Contractor’s bid shall be used for small 
additional amounts of work only when the Procuring Entity’s Representative 
has given written instructions in advance for additional work to be paid for in 
that way. 

29.2. All work to be paid for as Dayworks shall be recorded by the Contractor on 
forms approved by the Procuring Entity’s Representative.  Each completed 
form shall be verified and signed by the Procuring Entity’s Representative 
within two days of the work being done. 

29.3. The Contractor shall be paid for Dayworks subject to obtaining signed 
Dayworks forms. 

30. Early Warning 

30.1. The Contractor shall warn the Procuring Entity’s Representative at the earliest 
opportunity of specific likely future events or circumstances that may 
adversely affect the quality of the work, increase the Contract Price, or delay 
the execution of the Works.  The Procuring Entity’s Representative may 
require the Contractor to provide an estimate of the expected effect of the 
future event or circumstance on the Contract Price and Completion Date.  The 
estimate shall be provided by the Contractor as soon as reasonably possible. 

30.2. The Contractor shall cooperate with the Procuring Entity’s Representative in 
making and considering proposals for how the effect of such an event or 
circumstance can be avoided or reduced by anyone involved in the work and 
in carrying out any resulting instruction of the Procuring Entity’s 
Representative. 

31. Program of Work 

31.1. Within the time stated in the SCC, the Contractor shall submit to the 
Procuring Entity’s Representative for approval a Program of Work showing 
the general methods, arrangements, order, and timing for all the activities in 
the Works. 

31.2. An update of the Program of Work shall show the actual progress achieved on 
each activity and the effect of the progress achieved on the timing of the 
remaining work, including any changes to the sequence of the activities. 

31.3. The Contractor shall submit to the Procuring Entity’s Representative for 
approval an updated Program of Work at intervals no longer than the period 
stated in the SCC.  If the Contractor does not submit an updated Program of 
Work within this period, the Procuring Entity’s Representative may withhold 
the amount stated in the SCC from the next payment certificate and continue 
to withhold this amount until the next payment after the date on which the 
overdue Program of Work has been submitted. 
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31.4. The Procuring Entity’s Representative’s approval of the Program of Work 
shall not alter the Contractor’s obligations.  The Contractor may revise the 
Program of Work and submit it to the Procuring Entity’s Representative again 
at any time.  A revised Program of Work shall show the effect of any approved 
Variations. 

31.5. When the Program of Work is updated, the Contractor shall provide the 
Procuring Entity’s Representative with an updated cash flow forecast.  The 
cash flow forecast shall include different currencies, as defined in the 
Contract, converted as necessary using the Contract exchange rates. 

31.6. All Variations shall be included in updated Program of Work produced by the 
Contractor. 

32. Management Conferences 

32.1. Either the Procuring Entity’s Representative or the Contractor may require the 
other to attend a Management Conference.  The Management Conference shall 
review the plans for remaining work and deal with matters raised in 
accordance with the early warning procedure. 

32.2. The Procuring Entity’s Representative shall record the business of 
Management Conferences and provide copies of the record to those attending 
the Conference and to the Procuring Entity.  The responsibility of the parties 
for actions to be taken shall be decided by the Procuring Entity’s 
Representative either at the Management Conference or after the Management 
Conference and stated in writing to all who attended the Conference. 

33. Bill of Quantities 

33.1. The Bill of Quantities shall contain items of work for the construction, 
installation, testing, and commissioning of work to be done by the Contractor. 

33.2. The Bill of Quantities is used to calculate the Contract Price.  The Contractor 
is paid for the quantity of the work done at the rate in the Bill of Quantities for 
each item. 

33.3. If the final quantity of any work done differs from the quantity in the Bill of 
Quantities for the particular item and is not more than twenty five percent 
(25%) of the original quantity, provided the aggregate changes for all items do 
not exceed ten percent (10%) of the Contract price, the Procuring Entity’s 
Representative shall make the necessary adjustments to allow for the changes 
subject to applicable laws, rules, and regulations. 

33.4. If requested by the Procuring Entity’s Representative, the Contractor shall 
provide the Procuring Entity’s Representative with a detailed cost breakdown 
of any rate in the Bill of Quantities. 
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34. Instructions, Inspections and Audits 

34.1. The Procuring Entity’s personnel shall at all reasonable times during 
construction of the Work be entitled to examine, inspect, measure and test the 
materials and workmanship, and to check the progress of the construction.  

34.2. If the Procuring Entity’s Representative instructs the Contractor to carry out a 
test not specified in the Specification to check whether any work has a defect 
and the test shows that it does, the Contractor shall pay for the test and any 
samples.  If there is no defect, the test shall be a Compensation Event. 

34.3. The Contractor shall permit the Funding Source named in the SCC to inspect 
the Contractor’s accounts and records relating to the performance of the 
Contractor and to have them audited by auditors appointed by the Funding 
Source, if so required by the Funding Source. 

35. Identifying Defects 

The Procuring Entity’s Representative shall check the Contractor’s work and notify 
the Contractor of any defects that are found.  Such checking shall not affect the 
Contractor’s responsibilities.  The Procuring Entity’s Representative may instruct the 
Contractor to search uncover defects and test any work that the Procuring Entity’s 
Representative considers below standards and defective. 

36. Cost of Repairs 

Loss or damage to the Works or Materials to be incorporated in the Works between 
the Start Date and the end of the Defects Liability Periods shall be remedied by the 
Contractor at the Contractor’s cost if the loss or damage arises from the Contractor’s 
acts or omissions. 

37. Correction of Defects 

37.1. The Procuring Entity’s Representative shall give notice to the Contractor of 
any defects before the end of the Defects Liability Period, which is One (1) 
year from project completion up to final acceptance by the Procuring Entity’s 
Representative.   

37.2. Every time notice of a defect is given, the Contractor shall correct the notified 
defect within the length of time specified in the Procuring Entity’s 
Representative’s notice. 

37.3. The Contractor shall correct the defects which he notices himself before the 
end of the Defects Liability Period. 

37.4. The Procuring Entity shall certify that all defects have been corrected. If the 
Procuring Entity considers that correction of a defect is not essential, he can 
request the Contractor to submit a quotation for the corresponding reduction in 
the Contract Price. If the Procuring Entity accepts the quotation, the 
corresponding change in the SCC is a Variation. 
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38. Uncorrected Defects 

38.1. The Procuring Entity shall give the Contractor at least fourteen (14) days 
notice of his intention to use a third party to correct a Defect. If the Contractor 
does not correct the Defect himself within the period, the Procuring Entity 
may have the Defect corrected by the third party. The cost of the correction 
will be deducted from the Contract Price. 

38.2. The use of a third party to correct defects that are uncorrected by the 
Contractor will in no way relieve the Contractor of its liabilities and warranties 
under the Contract. 

39. Advance Payment 

39.1. The Procuring Entity shall, upon a written request of the contractor which 
shall be submitted as a contract document, make an advance payment to the 
contractor in an amount not exceeding fifteen percent (15%) of the total 
contract price, to be made in lump sum or, at the most two, installments 
according to a schedule specified in the SCC. 

39.2. The advance payment shall be made only upon the submission to and 
acceptance by the Procuring Entity of an irrevocable standby letter of credit of 
equivalent value from a commercial bank, a bank guarantee or a surety bond 
callable upon demand, issued by a surety or insurance company duly licensed 
by the Insurance Commission and confirmed by the Procuring Entity. 

39.3. The advance payment shall be repaid by the Contractor by an amount equal to 
the percentage of the total contract price used for the advance payment. 

39.4. The contractor may reduce his standby letter of credit or guarantee instrument 
by the amounts refunded by the Monthly Certificates in the advance payment. 

39.5. The Procuring Entity will provide an Advance Payment on the Contract Price 
as stipulated in the Conditions of Contract, subject to the maximum amount 
stated in SCC Clause 39.1. 

40. Progress Payments 

40.1. The Contractor may submit a request for payment for Work accomplished.  
Such request for payment shall be verified and certified by the Procuring 
Entity’s Representative/Project Engineer.  Except as otherwise stipulated in 
the SCC, materials and equipment delivered on the site but not completely put 
in place shall not be included for payment.   

40.2. The Procuring Entity shall deduct the following from the certified gross 
amounts to be paid to the contractor as progress payment: 

(a) Cumulative value of the work previously certified and paid for. 

(b) Portion of the advance payment to be recouped for the month. 

63 



 

(c) Retention money in accordance with the condition of contract. 

(d) Amount to cover third party liabilities. 

(e) Amount to cover uncorrected discovered defects in the works. 

40.3. Payments shall be adjusted by deducting therefrom the amounts for advance 
payments and retention.  The Procuring Entity shall pay the Contractor the 
amounts certified by the Procuring Entity’s Representative within twenty eight 
(28) days from the date each certificate was issued.  No payment of interest for 
delayed payments and adjustments shall be made by the Procuring Entity. 

40.4. The first progress payment may be paid by the Procuring Entity to the 
Contractor provided that at least twenty percent (20%) of the work has been 
accomplished as certified by the Procuring Entity’s Representative. 

40.5. Items of the Works for which a price of “0” (zero) has been entered will not be 
paid for by the Procuring Entity and shall be deemed covered by other rates 
and prices in the Contract. 

41. Payment Certificates 

41.1. The Contractor shall submit to the Procuring Entity’s Representative monthly 
statements of the estimated value of the work executed less the cumulative 
amount certified previously. 

41.2. The Procuring Entity’s Representative shall check the Contractor’s monthly 
statement and certify the amount to be paid to the Contractor. 

41.3. The value of Work executed shall: 

(a) be determined by the Procuring Entity’s Representative; 

(b) comprise the value of the quantities of the items in the Bill of 
Quantities completed; and 

(c) include the valuations of approved variations. 

41.4. The Procuring Entity’s Representative may exclude any item certified in a 
previous certificate or reduce the proportion of any item previously certified in 
any certificate in the light of later information. 

42. Retention 

42.1. The Procuring Entity shall retain from each payment due to the Contractor an 
amount equal to a percentage thereof using the rate as specified in GCC Sub-
Clause 42.2. 

42.2. Progress payments are subject to retention of ten percent (10%), referred to as 
the “retention money.”  Such retention shall be based on the total amount due 
to the Contractor prior to any deduction and shall be retained from every 
progress payment until fifty percent (50%) of the value of Works, as 
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determined by the Procuring Entity, are completed.  If, after fifty percent 
(50%) completion, the Work is satisfactorily done and on schedule, no 
additional retention shall be made; otherwise, the ten percent (10%) retention 
shall again be imposed using the rate specified therefor. 

42.3. The total “retention money” shall be due for release upon final acceptance of 
the Works.  The Contractor may, however, request the substitution of the 
retention money for each progress billing with irrevocable standby letters of 
credit from a commercial bank, bank guarantees or surety bonds callable on 
demand, of amounts equivalent to the retention money substituted for and 
acceptable to the Procuring Entity, provided that the project is on schedule and 
is satisfactorily undertaken.  Otherwise, the ten (10%) percent retention shall 
be made.  Said irrevocable standby letters of credit, bank guarantees and/or 
surety bonds, to be posted in favor of the Government shall be valid for a 
duration to be determined by the concerned implementing office/agency or 
Procuring Entity and will answer for the purpose for which the ten (10%) 
percent retention is intended, i.e., to cover uncorrected discovered defects and 
third party liabilities. 

42.4. On completion of the whole Works, the Contractor may substitute retention 
money with an “on demand” Bank guarantee in a form acceptable to the 
Procuring Entity. 

43. Variation Orders 

43.1. Variation Orders may be issued by the Procuring Entity to cover any 
increase/decrease in quantities, including the introduction of new work items 
that are not included in the original contract or reclassification of work items 
that are either due to change of plans, design or alignment to suit actual field 
conditions resulting in disparity between the preconstruction plans used for 
purposes of bidding and the “as staked plans” or construction drawings 
prepared after a joint survey by the Contractor and the Procuring Entity after 
award of the contract, provided that the cumulative amount of the Variation 
Order does not exceed ten percent (10%) of the original project cost. The 
addition/deletion of Works should be within the general scope of the project as 
bid and awarded. The scope of works shall not be reduced so as to 
accommodate a positive Variation Order. A Variation Order may either be in 
the form of a Change Order or Extra Work Order. 

43.2. A Change Order may be issued by the Procuring Entity to cover any 
increase/decrease in quantities of original Work items in the contract. 

43.3. An Extra Work Order may be issued by the Procuring Entity to cover the 
introduction of new work necessary for the completion, improvement or 
protection of the project which were not included as items of Work in the 
original contract, such as, where there are subsurface or latent physical 
conditions at the site differing materially from those indicated in the contract, 
or where there are duly unknown physical conditions at the site of an unusual 
nature differing materially from those ordinarily encountered and generally 
recognized as inherent in the Work or character provided for in the contract. 
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43.4. Any cumulative Variation Order beyond ten percent (10%) shall be subject of 
another contract to be bid out if the works are separable from the original 
contract.  In exceptional cases where it is urgently necessary to complete the 
original scope of work, the HoPE may authorize a positive Variation Order go 
beyond ten percent (10%) but not more than twenty percent (20%) of the 
original contract price, subject to the guidelines to be determined by the 
GPPB: Provided, however, That appropriate sanctions shall be imposed on the 
designer, consultant or official responsible for the original detailed 
engineering design which failed to consider the Variation Order beyond ten 
percent (10%). 

43.5. In claiming for any Variation Order, the Contractor shall, within seven (7) 
calendar days after such work has been commenced or after the circumstances 
leading to such condition(s) leading to the extra cost, and within twenty-eight 
(28) calendar days deliver a written communication giving full and detailed 
particulars of any extra cost in order that it may be investigated at that time. 
Failure to provide either of such notices in the time stipulated shall constitute a 
waiver by the contractor for any claim. The preparation and submission of 
Variation Orders are as follows: 

(a) If the Procuring Entity’s representative/Project Engineer believes that a 
Change Order or Extra Work Order should be issued, he shall prepare 
the proposed Order accompanied with the notices submitted by the 
Contractor, the plans therefore, his computations as to the quantities of 
the additional works involved per item indicating the specific stations 
where such works are needed, the date of his inspections and 
investigations thereon, and the log book thereof, and a detailed 
estimate of the unit cost of such items of work, together with his 
justifications for the need of such Change Order or Extra Work Order, 
and shall submit the same to the HoPE for approval. 

(b) The HoPE or his duly authorized representative, upon receipt of the 
proposed Change Order or Extra Work Order shall immediately 
instruct the appropriate technical staff or office of the Procuring Entity 
to conduct an on-the-spot investigation to verify the need for the Work 
to be prosecuted and to review the proposed plan, and prices of the 
work involved.  

(c) The technical staff or appropriate office of the Procuring Entity shall 
submit a report of their findings and recommendations, together with 
the supporting documents, to the Head of Procuring Entity or his duly 
authorized representative for consideration. 

(d) The HoPE or his duly authorized representative, acting upon the 
recommendation of the technical staff or appropriate office, shall 
approve the Change Order or Extra Work Order after being satisfied 
that the same is justified, necessary, and in order. 

(e) The timeframe for the processing of Variation Orders from the 
preparation up to the approval by the Procuring Entity concerned shall 
not exceed thirty (30) calendar days. 
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44. Contract Completion 

Once the project reaches an accomplishment of ninety five (95%) of the total contract 
amount, the Procuring Entity may create an inspectorate team to make preliminary 
inspection and submit a punch-list to the Contractor in preparation for the final 
turnover of the project. Said punch-list will contain, among others, the remaining 
Works, Work deficiencies for necessary corrections, and the specific duration/time to 
fully complete the project considering the approved remaining contract time. This, 
however, shall not preclude the claim of the Procuring Entity for liquidated damages. 

45. Suspension of Work 

45.1. The Procuring Entity shall have the authority to suspend the work wholly or 
partly by written order for such period as may be deemed necessary, due to 
force majeure or any fortuitous events or for failure on the part of the 
Contractor to correct bad conditions which are unsafe for workers or for the 
general public, to carry out valid orders given by the Procuring Entity or to 
perform any provisions of the contract, or due to adjustment of plans to suit 
field conditions as found necessary during construction. The Contractor shall 
immediately comply with such order to suspend the work wholly or partly. 

45.2. The Contractor or its duly authorized representative shall have the right to 
suspend work operation on any or all projects/activities along the critical path 
of activities after fifteen (15) calendar days from date of receipt of written 
notice from the Contractor to the district engineer/regional director/consultant 
or equivalent official, as the case may be, due to the following: 

(a) There exist right-of-way problems which prohibit the Contractor from 
performing work in accordance with the approved construction 
schedule. 

(b) Requisite construction plans which must be owner-furnished are not 
issued to the contractor precluding any work called for by such plans. 

(c) Peace and order conditions make it extremely dangerous, if not 
possible, to work. However, this condition must be certified in writing 
by the Philippine National Police (PNP) station which has 
responsibility over the affected area and confirmed by the Department 
of Interior and Local Government (DILG) Regional Director. 

(d) There is failure on the part of the Procuring Entity to deliver 
government-furnished materials and equipment as stipulated in the 
contract. 

(e) Delay in the payment of Contractor’s claim for progress billing beyond 
forty-five (45) calendar days from the time the Contractor’s claim has 
been certified to by the procuring entity’s authorized representative 
that the documents are complete unless there are justifiable reasons 
thereof which shall be communicated in writing to the Contractor. 
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45.3. In case of total suspension, or suspension of activities along the critical path, 
which is not due to any fault of the Contractor, the elapsed time between the 
effectivity of the order suspending operation and the order to resume work 
shall be allowed the Contractor by adjusting the contract time accordingly. 

46. Payment on Termination 

46.1. If the Contract is terminated because of a fundamental breach of Contract by 
the Contractor, the Procuring Entity’s Representative shall issue a certificate 
for the value of the work done and Materials ordered less advance payments 
received up to the date of the issue of the certificate and less the percentage to 
apply to the value of the work not completed, as indicated in the SCC. 
Additional Liquidated Damages shall not apply.  If the total amount due to the 
Procuring Entity exceeds any payment due to the Contractor, the difference 
shall be a debt payable to the Procuring Entity. 

46.2. If the Contract is terminated for the Procuring Entity’s convenience or because 
of a fundamental breach of Contract by the Procuring Entity, the Procuring 
Entity’s Representative shall issue a certificate for the value of the work done, 
Materials ordered, the reasonable cost of removal of Equipment, repatriation 
of the Contractor’s personnel employed solely on the Works, and the 
Contractor’s costs of protecting and securing the Works, and less advance 
payments received up to the date of the certificate. 

46.3. The net balance due shall be paid or repaid within twenty eight (28) days from 
the notice of termination. 

46.4. If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the 
Procuring Entity shall promptly return the Performance Security to the 
Contractor. 

47. Extension of Contract Time 

47.1. Should the amount of additional work of any kind or other special 
circumstances of any kind whatsoever occur such as to fairly entitle the 
contractor to an extension of contract time, the Procuring Entity shall 
determine the amount of such extension; provided that the Procuring Entity is 
not bound to take into account any claim for an extension of time unless the 
Contractor has, prior to the expiration of the contract time and within thirty 
(30) calendar days after such work has been commenced or after the 
circumstances leading to such claim have arisen, delivered to the Procuring 
Entity notices in order that it could have investigated them at that time. Failure 
to provide such notice shall constitute a waiver by the Contractor of any claim. 
Upon receipt of full and detailed particulars, the Procuring Entity shall 
examine the facts and extent of the delay and shall extend the contract time 
completing the contract work when, in the Procuring Entity’s opinion, the 
findings of facts justify an extension. 

47.2. No extension of contract time shall be granted the Contractor due to (a) 
ordinary unfavorable weather conditions and (b) inexcusable failure or 
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negligence of Contractor to provide the required equipment, supplies or 
materials. 

47.3. Extension of contract time may be granted only when the affected activities 
fall within the critical path of the PERT/CPM network. 

47.4. No extension of contract time shall be granted when the reason given to 
support the request for extension was already considered in the determination 
of the original contract time during the conduct of detailed engineering and in 
the preparation of the contract documents as agreed upon by the parties before 
contract perfection. 

47.5. Extension of contract time shall be granted for rainy/unworkable days 
considered unfavorable for the prosecution of the works at the site, based on 
the actual conditions obtained at the site, in excess of the number of 
rainy/unworkable days pre-determined by the Procuring Entity in relation to 
the original contract time during the conduct of detailed engineering and in the 
preparation of the contract documents as agreed upon by the parties before 
contract perfection, and/or for equivalent period of delay due to major 
calamities such as exceptionally destructive typhoons, floods and earthquakes, 
and epidemics, and for causes such as non-delivery on time of materials, 
working drawings, or written information to be furnished by the Procuring 
Entity, non-acquisition of permit to enter private properties or non-execution 
of deed of sale or donation within the right-of-way resulting in complete 
paralyzation of construction activities, and other meritorious causes as 
determined by the Procuring Entity’s Representative and approved by the 
HoPE. Shortage of construction materials, general labor strikes, and peace and 
order problems that disrupt construction operations through no fault of the 
Contractor may be considered as additional grounds for extension of contract 
time provided they are publicly felt and certified by appropriate government 
agencies such as DTI, DOLE, DILG, and DND, among others. The written 
consent of bondsmen must be attached to any request of the Contractor for 
extension of contract time and submitted to the Procuring Entity for 
consideration and the validity of the Performance Security shall be 
correspondingly extended. 

48. Price Adjustment 

Except for extraordinary circumstances as determined by NEDA and approved by the 
GPPB, no price escalation shall be allowed.  Nevertheless,  in cases where the cost of 
the awarded contract is affected by any applicable new laws, ordinances, regulations, 
or other acts of the GoP, promulgated after the date of bid opening, a contract price 
adjustment shall be made or appropriate relief shall be applied on a no loss-no gain 
basis. 

49. Completion 

The Contractor shall request the Procuring Entity’s Representative to issue a 
certificate of Completion of the Works, and the Procuring Entity’s Representative will 
do so upon deciding that the work is completed. 
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50. Taking Over 

The Procuring Entity shall take over the Site and the Works within seven (7) days 
from the date the Procuring Entity’s Representative issues a certificate of Completion. 

51. Operating and Maintenance Manuals 

51.1. If “as built” Drawings and/or operating and maintenance manuals are required, 
the Contractor shall supply them by the dates stated in the SCC. 

51.2. If the Contractor does not supply the Drawings and/or manuals by the dates 
stated in the SCC, or they do not receive the Procuring Entity’s 
Representative’s approval, the Procuring Entity’s Representative shall 
withhold the amount stated in the SCC from payments due to the Contractor. 
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Section V. Special Conditions of Contract 

Notes on the Special Conditions of Contract 
Similar to the Section III. Bid Data Sheet, the clauses in this Section are intended to assist 
the Procuring Entity in providing contract-specific information in relation to corresponding 
clauses in the GCC. 

The provisions of this Section complement the GCC, specifying contractual requirements 
linked to the special circumstances of the Procuring Entity, the Procuring Entity’s country, 
the sector, and the Works procured.  In preparing this Section, the following aspects should 
be checked: 

(a) Information that complements provisions of Section IV. General Conditions of 
Contract must be incorporated. 

(b) Amendments and/or supplements to provisions of Section IV. General Conditions 
of Contract, as necessitated by the circumstances of the specific project, must also 
be incorporated. 

However, no special condition which defeats or negates the general intent and purpose of 
the provisions of Section IV. General Conditions of Contract should be incorporated 
herein. 

For foreign-assisted projects, the Special Conditions of Contract to be used is provided in 
Section X-Foreign-Assisted Projects. 
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Special Conditions of Contract 
 

GCC Clause  

1.17 The Intended Completion Date is _____________________. 

NOTE: The contract duration shall be reckoned from the start date 
and not from contract effectivity date. 

1.22 The Procuring Entity is 

Dr. Tirso A. Ronquillo 
University President 
Batangas State University 
GPB Main Campus I 
Rizal Avenue Extension, Batangas City 
 

1.23 The Procuring Entity’s Representative is 

Engr. Antonio A. Gamboa 
Director, Project Management Office 
Rizal Avenue Extension, Batangas City  
 

1.24 The Site is located at  

Batangas State University, Pablo Borbon Main II, Alangilan, 
Batangas City 

1.28 The Start Date is __________________________ 

NOTE: The start date shall be the date of receipt of the Notice to 
Proceed. 

1.31 The Works includes but is not limited to: 

 The Scope of Work includes but is not limited to the 
Establishment of Physical Fitness Center – Phase I in 
BatStateU - Pablo Borbon  Main II, Alangilan, Batangas City. 
The total floor area is three thousand two hundred fifty eight 
and seventeen square meters (3,258.17 m2). 
 

1 DESCRIPTION OF THE FACILITY 
 

1.1 The building construction in general will be reinforced concrete framed 
structure with concrete hollow blocks (CHB), glass panels on aluminum 
framing and drywall partitions as walls. 

14  
1.2 Ancillary works associated with the facility includes but not limited to 

potable water, utility water, sanitary and surface drains and electric 
lighting and power. 

15  
1.3 The structure when completed is an elevated gymnasium that shall house: 
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16  
I. GROUND FLOOR 

1. Lobby 
2. Offices (2) 
3. Lounge (2) 
4. Head Office with File Room (2) 
5. File Room (2) 
6. Pantry (2) 
7. Office Comfort Room (3) 
8. Monitoring office (1) 
9. Storage (Below Bleacher) (5) 
10. Female Comfort Room (2) 
11. Male Comfort Room (2) 
12. Stage Male Comfort Room (2) 
13. Stage Female Comfort Room (2) 
14. Clinic Male Comfort Room (1) 
15. Clinic Female Comfort Room (1) 
16. Copy Center 
17. Locker Room with Shower Area and Comfort Room (2) 
18. P.E. Faculty with Chairman Office and Pantry Area 
19. Classroom (6) 
20. Storage room below bleacher’s (5) 
21. Clinic (1) 
22. Storage (1) 
23. Hallway 
24. Fire Exit (Stairs) (1) 
25. Fire Exit (5) 
26. Dancer’s Locker Room (2) 
27. Stage Stair’s (6) 
28. Stage (1) 
29. Electrical Room (1) 
30. Basketball Court (1) 
31. Volleyball Court (1) 
32. Badminton Court (2) 
33. Sepak Takraw Court (2) 

 
II. MEZZANINE / BLEACHER’S FLOOR 

1. Service Stair (11) 
2. Hallway (2) 
3. Control room (1) 
4. Roof access (1) 
5. Office (3) 
6. Comfort Room (2) 
7. Pantry (2) 
8. Head office (2) 
9. Storage Room (1) 
10. Concrete Bleacher’s (3) 
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III. SECOND FLOOR 
1. Service Stair (1) 
2. Fire Exit stair (1) 
3. Hallway (1) 
4. Fitness Gym (1) 
5. Dance Studio (1) 
6. Male Comfort Room (2) 
7. Female Comfort Room (2) 
8. Male Locker (2) 
9. Female Locker (2) 
10. Storage room (2) 
11. Fire Exit (1) 

 
2.2 Not Applicable 

5.1 The Procuring Entity shall give possession of all parts of the Site to the 
Contractor on  ______________________. 

6.5 The Contractor shall employ the following Key Personnel:  

1. Project Manager 
2. Project Engineer 
3. Materials Engineer 
4. Foreman 

NOTE: The names of the Key Personnel and their designation shall be 
filled out by winning contractor prior to contract signing. 

7.4(c) No further instructions. 

7.7 No further instructions. 

8.1 No further instructions. 

10 Not applicable. 

12.3 No further instructions. 

12.5 Fifteen (15) years. 

13 No additional provision. 

18.3(h)(i) No further instructions. 

21.2 The Arbiter is: 
Director Legal Affairs 
Batangas State University 
Rizal Avenue, Batangas City 
 

29.1 Dayworks are applicable at the rate shown in the Contractor’s original 
Bid. 

31.1 The Contractor shall submit the Program of Work to the Procuring 
Entity’s Representative within ___________ days of delivery of the 
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Notice of Award. 

31.3 The period between Program of Work updates is ____________ days. 

The amount to be withheld for late submission of an updated Program of 
Work is _____________. 

34.3 The Funding Source is the Government of the Philippines.  

39.1 The amount of the advance payment is fifteen percent (15%). 

40.1 Materials and equipment delivered on the site but not completely put in 
place shall be included for payment.  

51.1 The date by which operating and maintenance manuals are required is 
________________. 

The date by which “as built” drawings are required is _____________. 

51.2 The amount to be withheld for failing to produce “as built” drawings 
and/or operating and maintenance manuals by the date required is 
__________________. 
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Section VI. Specifications 

Notes on Specifications 
A set of precise and clear specifications is a prerequisite for Bidders to respond realistically 
and competitively to the requirements of the Procuring Entity without qualifying or 
conditioning their Bids.  In the context of international competitive bidding, the 
specifications must be drafted to permit the widest possible competition and, at the same 
time, present a clear statement of the required standards of workmanship, materials, and 
performance of the goods and services to be procured.  Only if this is done will the 
objectives of economy, efficiency, and fairness in procurement be realized, responsiveness 
of Bids be ensured, and the subsequent task of bid evaluation facilitated.  The 
specifications should require that all goods and materials to be incorporated in the Works 
be new, unused, of the most recent or current models, and incorporate all recent 
improvements in design and materials unless provided otherwise in the Contract. 

Samples of specifications from previous similar projects are useful in this respect.  The use 
of metric units is mandatory.  Most specifications are normally written specially by the 
Procuring Entity or its representative to suit the Works at hand.  There is no standard set of 
Specifications for universal application in all sectors in all regions, but there are 
established principles and practices, which are reflected in these PBDs. 

There are considerable advantages in standardizing General Specifications for repetitive 
Works in recognized public sectors, such as highways, ports, railways, urban housing, 
irrigation, and water supply, in the same country or region where similar conditions 
prevail. The General Specifications should cover all classes of workmanship, materials, 
and equipment commonly involved in construction, although not necessarily to be used in 
a particular Works Contract.  Deletions or addenda should then adapt the General 
Specifications to the particular Works. 

Care must be taken in drafting specifications to ensure that they are not restrictive.  In the 
specification of standards for goods, materials, and workmanship, recognized international 
standards should be used as much as possible.  Where other particular standards are used, 
whether national standards or other standards, the specifications should state that goods, 
materials, and workmanship that meet other authoritative standards, and which ensure 
substantially equal or higher quality than the standards mentioned, will also be acceptable.  
The following clause may be inserted in the SCC. 

Sample Clause:  Equivalency of Standards and Codes 

Wherever reference is made in the Contract to specific standards and codes to be met by 
the goods and materials to be furnished, and work performed or tested, the provisions of 
the latest current edition or revision of the relevant standards and codes in effect shall 
apply, unless otherwise expressly stated in the Contract.  Where such standards and codes 
are national, or relate to a particular country or region, other authoritative standards that 
ensure a substantially equal or higher quality than the standards and codes specified will be 
accepted subject to the Procuring Entity’s Representative’s prior review and written 
consent.  Differences between the standards specified and the proposed alternative 
standards shall be fully described in writing by the Contractor and submitted to the 
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Procuring Entity’s Representative at least twenty eight (28) days prior to the date when the 
Contractor desires the Procuring Entity’s Representative’s consent.  In the event the 
Procuring Entity’s Representative determines that such proposed deviations do not ensure 
substantially equal or higher quality, the Contractor shall comply with the standards 
specified in the documents. 

These notes are intended only as information for the PRO Procuring Entity or the person 
drafting the Bidding Documents.  They should not be included in the final Bidding 
Documents. 

 

CONTENTS 
 

Item No. Description % of 
Total Unit Quantity 

1  MOBILIZATION / DEMOBILIZATION  0.04 lot 1.00 

2  CONSTRUCTION SAFETY AND 
HEALTH PROGRAM  0.03 lot 1.00 

3  PROJECT PHOTOGRAPHS  0.00 lot 1.00 

4  PROJECT BILLBOARDS  0.01 sets 2.00 

5  TEMPORARY FACILITIES / FIELD 
OFFICE  0.01 lot 1.00 

6  SITEWORKS  1.04 sq.m. 610.42 

7  FORMS AND SCAFFOLDINGS  4.32 sq.m. 3,258.17 

8  REINFORCED CONCRETE WORKS  36.77 cu.m. 1,105.65 

9  MASONRY WORKS  4.37 sq.m. 2,728.96 

10  PLASTERING WORKS  1.03 sq.m. 8,816.56 

11  STRUCTURAL STEEL WORKS  0.38 lot 1.00 

12  METAL ROOFING WORKS  2.49 lot 1.00 

13  ARCHITECTURAL DOORS AND 
WINDOWS  12.14 LOT 1.00 
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14  TILEWORKS / GRANITE TILE WORKS   6.24 sq.m. 3,139.40 

15  CARPENTRY WORKS  6.88 sq.m. 4,801.20 

16  DECORATIVE STONE AND CLADDING 
WORKS  8.81 sq.m. 267.00 

17  VERTICAL AND HORIZONTAL 
TUBULAR LOUVER   0.44 lot 1.00 

18  STAINLESS STEEL RAILINGS  0.89 lot 1.00 

19  FIRE PROTECTION WORKS  0.59 lot 1.00 

20  ELECTRICAL WORKS  9.73 lot 1.00 

21  FIRE DETECTION AND ALARM 
SYSTEM  0.77 lot 1.00 

22  PLUMBING WORKS  1.89 lot 1.00 

23  SEPTIC VAULTS   1.07 lot 1.00 

24  HAULING OF DEMOLISHED 
MATERIALS  0.06 lot 1.00 

CONSTRUCTION 100.0 
  

 

GENERAL 

a) All applicable provisions of the different divisions of the Specifications for each work shall apply 
for all items cited in this schedule. 

 

b) Discrepancy arising from this section of the Contract Documents must be brought to the attention 
of the Owner or representative Architect/Engineer whose decision shall be final. 

 

c) Materials deemed necessary to complete the works but not specifically mentioned in the 
Specification, Working Drawing, or in the Contract Document shall be supplied and installed by 
the Contractor. Such materials shall be of the highest quality and kind, and installed or applied in a 
workmanlike manner at prescribed or appropriate locations following the Standard Practice of 
Civil Engineering, National Building Code of the Philippines and Construction Procedures. 
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d) All items with specified approved brand, manufacturer, supplier, fabricator, trademark and the like 
shall be strictly followed. 

 

e) The Contractor shall coordinate the work with the Project Management Office to expedite the 
implementation of the project. 

 

f) The Contractor shall supply all finishing accessories and furnishing fixtures as may be approved 
by the owner or representative and shall be installed by the Contractor whenever required by the 
Owner or Representative.  

 

1 MOBILIZATION/DEMOBILIZATION 

 

a. Mobilization shall include all activities and associated costs for transportation of Contractor's 
personnel, equipment, and operating supplies to the site; and other necessary general facilities for 
the Contractor's operations at the site; premiums paid for performance and payment bonds, 
including co-insurance and re-insurance agreements as applicable. 

 

b. Demobilization shall include all activities and costs for transportation of personnel, equipment, and 
supplies not required or included in the contract from the site; including the disassembly, removal 
and site cleanup of temporary offices and other facilities assembled on the site specifically for this 
contract. 

 

2 CONSTRUCTION SAFETY AND HEALTH PROGRAM 

 

a. This item includes provision of safety gadgets (belt, goggles, hard hat, working uniform and safety 
shoes) for all workers on the hard hat area. 

 

3 PROJECT PHOTOGRAPHS 

 

a. Monthly accomplishment report shall be submitted to BatStateU complete, complete with pictures 
of in-going projects. 

 

b. The Contractor must present a report on the project’s progress shown through photographs. 
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c. Five accomplishment reports shall be submitted to BatStateU: 1) at 20% accomplishment; 2) at 
40% accomplishment; 3) at 60% accomplishment; 4) at 80% accomplishment; and 5) at 100% 
accomplishment, complete with pictures of accomplished work. 

 

4 PROJECT BILLBOARDS 

 

a. Contractor must provide two project billboards showing information about the project. 

 

b. The two (2) Project billboards shall be strategically placed within the site vicinity; (As provided on 
the General Guidelines and Legal Mandates of the Commission on Audit to promote good 
governance through transparency and accountability, notifications to the public and other forms 
of announcement and/or publicity for or otherwise relating to the Projects/Programs/Activities 
(PPA) shall be made at the least possible cost.) Hence, for infrastructure projects, two (2) 
tarpaulin signboards must be suitably framed for outdoor display at the project location, and shall 
be posted as the award has been made.  The design and format of the tarpaulin as shown below,  
shall have the following specifications: 

Tarpaulin, white, 8ft x 8ft 

Resolution: 70 dpi 

Font: Helvetica 

Font Size: Main Information – 3” 

Sub-Information -1” 

Font Color:  Black 

 

         Republic of the Philippines 
 

Batangas State University 

Batangas City 

         PROJECT MANAGEMENT OFFICE 

  

       

  

  Project:          
ESTABLISHMENT OF FITNESS DEVELOPMENT 
CENTER – PHASE I  Cost:   _________  

  Location:       
BatStateU – Pablo Borbon Main II, Alangilan, 
Batangas City    Fund Source/s:________  
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  Implementing Agency/ies:         

 

  

  Development Partner/s:       

 

  

  Contractor/Supplier: ______________________________   

  Brief Description of Project:           

  

   

          

  

       

  

  Project Date Project Status 

Remarks 

  
Duration Started 

Target Date 
of 
Completion 

Percentage 
of 
Completion 

As of 
(Date) 

Cost 
Incurred 
to Date 

Date 
Completed 

                  

                  

                  

  

       

  

  

       

  

  For particulars or complaints about this project, please contact the Regional Office or Cluster  

  Which has audit jurisdiction on this project: 

   

  

  

       

  

  

 

COA Regional Office No./Cluster:     

 

  

  

 

Address: 
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Contact No. : _________________ or Text COA Citizen's Desk at 0915-5391957 

                  

5 TEMPORARY FACILITIES/ FIELD OFFICE 
a. This item includes the construction of temporary facilities to be used by the Contractor. 

6 SITEWORKS 

 

a. SITE CLEARING 

 

 Removal / Relocation of trees and removal of all unnecessary obstructions within the 
construction site. 

 

 All BatStateU - owned materials shall be turned over to the Maintenance Unit. 

 

 Cap all existing utility lines. Consult Owner/ Representative before commencing work. 

 

 Provision, installation and maintaining of temporary fencing and barricades to secure 
work area, as well as necessary gates, pathways and access control system to the 
satisfaction of BatStateU. 

 

b. DEMOLITION 

 

 Demolition, dismantling works and removal of all site existing and other obstructions 
within the area where the structures will be erected; 

 

A. Chipping of existing concrete slab where the bleachers shall be erected; 
B. Demolition of existing photocopy center to be verified on site; 
C. Other existing buildings/structures that may obstruct the proposed building; such 

structures shall be identified by BatStateU. 

 

 Demolition shall be done in a well-organized manner. All demolished materials and 
debris shall be removed from site and shall be disposed from site immediately; all other 
reusable materials shall be turned over to BatStateU. 
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 Any damage incurred by the Contractor during demolition/dismantling that is not within 
the scope/contract shall be repaired at the expense of the Contractor and shall not be 
included in the contract amount. 

 

c. EXCAVATION for building foundations, tie beams and other structures below ground level shall 
be done to depth and elevations indicated on the drawings. Excavation shall be extended until the 
required bearing capacity is attained. It shall be leveled properly and must be compacted up to 
disturbed bottom. 

 

 Provision of ground protection such as installation of sheet piles, trenching, shoring and 
other excavation protection may be required by the Contractor to avoid cave-ins or 
collapse of the ground during excavation. 

 

 Dewatering works may be required for pumping out ground water from or around the 
excavation prior construction of building foundation and other related structures to be 
constructed below natural grade line. 

 

d. EARTH WORKS 

 

 Fill borrow materials. Granular, non-plastic materials from off-site source; 

 

 Gravel Bedding for slab on grade and lean concrete for foundations if required; 

 

 Backfilling. Approved and clean materials. Lay backfilling not more than 300mm thick, 
each layer thoroughly compacted and wetted by tamping or rolling. This shall extend to 
area as indicated in the plan. 

 

e. Provision of soil poisoning and termite control. 

 

f. Provision of soil poisoning perforated pipe line system including installation of ½” diameter PVC 
pipes (blue) with holes and ½” diameter PVC fittings. Layout of pipes to be provided. 

 

g. Conduct Field Density Test (FDT) every 0.30m of soil compaction. 
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7 FORMS AND SCAFFOLDINGS 

 

a. All forms for concrete works shall be properly braced or connected together so as to maintain the 
correct position and shapes of the concrete members. Forms shall be constructed sufficiently tight 
to prevent bulging and seepage of water. 

 

b. Forms shall not be removed until the concrete has attained sufficient strength to support its own 
weight and any loads that may be placed on it. Sides of beams and girder may be removed earlier 
than the bottom forms but additional post or shoring must be placed under the beams or girders 
until they have attained the strength. 

 

c. Use Phenolic Board for all formworks. 

 

d. Scaffolding shall be of good construction of sound materials and strength for the purpose for which 
it is intended. 

 

e. Scaffolding shall be done in a manner where it follows the standards for occupational safety and 
health. 

8 REINFORCED CONCRETE WORKS 

 

a. REINFORCING STEEL BARS 

 

 All steel reinforcing bars to be used in this construction shall consist of round deformed 
bars with lugs or projections on their sides to provide a greater bond between the concrete 
and steel. 

 

 All reinforcing bars shall be accurately placed and secured against displacement by tying 
them together at each bar intersection with gauge no. 16 or 18 tie wire. 

 

 The steel reinforcing bars indicated for footings, columns, beams, slabs, stairs, shear wall  
and other concrete members shall conform to the number, size and spacing as indicated in 
the drawings or schedule of steel reinforcement. 

 

 No metal reinforcement shall be installed in place unless it is free from rust and scale of 
other coatings, which will destroy or reduce bond with concrete. 
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 All reinforcing bars shall conform to ASTM A615 Grade 60 for 16mm diameter and 
larger bars and Grade 40 for 12mm diameter and smaller bars. 

 

 The Contractor shall, employ at his own expense, an approved testing laboratory which 
shall conduct testing of all reinforcement sizes of each bulk under the supervision of the 
supervising Architect or Engineer. 

 

 Refer to approved drawings for construction notes regarding reinforcing steel bars. 

 

b. STRUCTURAL CONCRETE CLASS “A”  

 

 READY-MIX CONCRETE. 4,000 psi; 28 days, Class A 

 

FOOTINGS, COLUMNS, BEAMS, SLABS, BLEACHERS AND OTHER 
CONCRETE STRUCTURES. Dimensions are to be sourced as indicated on the plans 
and to be verified by the authorized Engineer/Architect of BatStateU. 

 

 All concrete works shall be done in accordance with the standard specifications for plant 
and reinforced concrete as adopted by the Government. Cement to be used shall be 
readily available in the locality. Alternative cements must be approved by the 
Architect/Engineer in-charge of construction.  

 

 Use class A (1:2:4) concrete mixture for all concrete works. Class A concrete shall be 
mixture of 1 part cement, 2 parts fine aggregate (sand), 4 parts coarse aggregate by 
volume, plus enough clean water to make the mixture into a pliable paste. 

 

 The fine aggregate for concrete shall consist of natural sand or of inert material with 
similar characteristics, having clean, hard and durable grains, free from organic matter or 
loam.  

 

 The coarse aggregate for concrete shall consist of river run gravel or crushed stone having 
maximum size 1/5 of the nearest dimension between sides of forms of the concrete or ¾ 
of the minimum clear spacing between reinforcing bars, or between rebars and forms 
whichever is smaller. 
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 The Contractor shall employ, at his own expense, an approved Testing Laboratory which 
shall make compression and slump tests and immediately submit copies of test reports to 
the supervising Architects or Engineers. 

 

 Make six (6) standard concrete cylinder samples for every structural concrete component 
poured (footings, columns, beams, slabs, etc.) and every two samples shall be tested 
according to 7, 14 and 28 days, respectively. 

 Foundation is designed based on allowable soil bearing capacity of 3855PSF (185KPa). 

 

 Refer to approved drawings for construction notes regarding reinforced concrete. 

9 MASONRY WORKS 

 

a. All masonry works, exterior and interior walls for all floors shall be done based on the approved 
drawings. 

 

b. Concrete Hollow Blocks must develop a minimum compressive strength of 350 psi with even 
texture and well-defined edges, unless otherwise mentioned on the construction notes. 

 

 Use 5” x 8” x 16” (125mm thk.) masonry units for all exterior and interior walls as 
indicated on the approved floor plans. 

 

c. Masonry units shall be sound, dry, clean and free from cracks when placed and laid on the 
structure. 

 

d. All concrete hollow blocks shall be extended unless otherwise specified and anchored up to the 
bottom of the slab, beams and columns. 

 

e. Reinforcing bars: use 10mm and/or 12mm diameter vertical bars at 600mm on center and 10mm 
and/or 12mm diameter horizontal bars at 600mm on center. Refer to notes on masonry and 
concrete blocks regarding reinforcement for masonry walls. 

 

f. All reinforcing bars shall be accurately placed and secured against displacement by tying them 
together at each bar intersection with gauge no. 16 or 18 tie wire. 

 

g. Provide 1 – 12mm diameter extra vertical bars at corners, intersections, end of walls, and each side 
of openings as shown. 
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h. Lintel beams or lintel blocks shall bear at least eight (8) inches (200mm) on each side of masonry 
wall opening. 

 

i. Mortar works: With mix and texture as required. Mortar shall be composed of one (1) part cement 
and three (3) parts sand. 

10 PLASTERING WORKS 

 

a. Plaster works: With mix and texture as required. Plaster shall be composed of one (1) part cement 
and two (2) parts sand. 

 

b. Masonry wall finishes shall be smooth plaster finish. 

 

11 STRUCTURAL STEEL WORKS 

 

a. Use 6” diameter BI pipes for the diagonal braces for the ledges / canopies as shown on the 
approved drawings. 

 

b. For the stage lighting truss: 

 

 Use 2” diameter G.I. pipe for the main members; and 

 

 Use ¾” diameter G.I. pipe for the diagonal members. 

 

 Dimensions for the stage truss lighting support shall be sourced from the approved details 
unless otherwise specified. 

 

12 METAL ROOFING WORKS 

 

a. The works include provision and installation of all structural steel materials required by the project 
and as shown on plans to be approved by the Owner or authorized representative/engineer. 
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b. All members shall be in accordance with the approved steel framing plans and these 
Specifications, and to the entire satisfaction of the Owner under the direct supervision and of 
Architect/ Engineer-in-charge. 

 

c. The drawings are not intended to show every bolted or welded connection. All such item whether 
specifically mentioned or not, or indicated on the drawings shall be done if necessary to complete 
the structure. 

 

d. Sheets shall be laid with the end and side laps as indicated on the brochures or supplied drawings. 
Unless otherwise specified, the minimum side laps shall be connected to the purlins using the 
specifications supplied by the manufacturer or other approved equivalent connector. 

 

e. Welding, shearing, gas cutting, chipping and all other works involved in the fabrication of 
structural steel frames shall be done with accuracy and of the highest quality of workmanship. 

 

f. Use 2” x 4” x 1.50mm. thk. LC Purlins with 600mm. spacing. Purlins shall be provided with plate 
connectors as specified on the approved details. 

 

g. Use 10mm diameter x 200mm long anchor bolts with standard nuts and washers for RC beam to 
connector connection; and 10mm diameter x 40mm long bolt with standard nuts and washers for 
connector to purlin connection as shown on the approved details. 

 

h. Use 0.50mm thick pre-painted rib-type long span roofing sheets. The contractor shall provide 
samples to be approved by BatStateU. 

 

i. Use 0.50mm thick end flashings. 

 

j. Provide 15mm Polyethylene Foam Insulation with two (2) sides aluminized film. Insulation shall 
be secured with heavy duty duct tape. Insulation shall be fastened in-between the roofing sheets 
and the purlins. 

 

k. Use 0.50mm thick stainless steel gutters. 

 

l. Provide 2” x 4” x 1.50mm. thk. LC Fascia Board as specified on drawings. 
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m. All dimensions are to be sourced from the approved details. 

 

n. All steel members shall be protected against corrosion using epoxy primer, epoxy reducer & epoxy 
enamel. 

13 ARCHITECTURAL DOORS AND WINDOWS 

 

a. The works include provision and installation of Doors and Windows required by the project and as 
shown on plans to be approved by the Owner or authorized representative/architect or engineer. 

 

b. DOORS 

 

 Door Lockset: in stainless finish, unlock by both knobs and shall approved by the 
BatStateU.  

 

 For the door hinges, use full mortise hinges, plain bearing, five knuckle, reversible, 
removable pin with screw, use 3 ½ ” x 4” size, Four (4) pieces per door leaf. 

 

 Door 1 (D-1), 7.60m x 3.75m Steel Roll Up door G.A.  # 14 Complete with accessories, 
mounting & installation components, manually operated fixed guide frames GA. # 16 
bent steel plates. 

 

 Door 2 (D-2), 2.00 m x 2.40 m Steel Roll Up door G.A.  # 14 Complete with accessories, 
mounting & installation components, manually operated fixed guide frames GA. # 16 
bent steel plates. 

 

 Door 3 (D-3), 4.26 m x 2.40 m Steel Roll Up door G.A.  # 14 Complete with accessories, 
mounting & installation components, manually operated fixed guide frames GA. # 16 
bent steel plates. 

 

 Door 4 (D-4), 0.90m x 2.10m Tanguile Panel Door on 2"x6" Yakal door jamb. 

 

 Door 5 (D-5), 0.90m x 2.10m Tanguile Panel Door with ¼” thk. clear glass on 2"x6" 
Yakal door jamb. 
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 Door 6 (D-6), 0.90m x 2.10m Tanguile Panel Door with 2cm grooves on 2"x6" Yakal 
door jamb. 

 

 Door 7 (D-7), 0.90m x 2.10m ¼” thk. Glass Door with frosted sticker on Analok 
Aluminum Frame. 

 

 Door 8 (D-8), 0.80m x 2.10m Tanguile Louver Panel Door w/ louver on 2"x6" Yakal door 
jamb.  

 

 Door 9 (D-9), 0.90m x 2.10m Tanguile Louver Panel Door on 2"x6" Yakal door jamb.
  

 

 Door 10 (D-10), 1.00m x 2.10m Tanguile Louver Panel Door on 2"x6" Yakal door jamb.
  

 

 Door 11 (D-11), 0.70m x 2.10m Tanguile Louver Panel Door on 2"x6" Yakal door jamb.
  

 

 Door 12 (D-12), 1.40m x 2.10m ¼” thk. Glass Door with frosted sticker on Analok 
Aluminum Frame. 

 

 Door 13 (D-13), 1.80m x 2.10m Tanguile Panel Door with 2cm grooves on 2"x6" Yakal 
door jamb. 

 

 Door 14 (D-14), 0.90m x 1.80m Tanguile Louver Panel Door on 2"x5" Yakal door jamb. 

 

 Door 15 (D-15), 1.60m x 1.60m Tanguile Louver Panel Door on 2"x5" Yakal door jamb. 

 

 Door 16 (D-16), 1.00m x 2.10m Fire Exit Door on Steel Door Jamb.  

 

 Door 17 (D-17), 2.00m x 2.10m Steel Gates on Tubular Frame.  

 

 Door 18 (D-18), 1.00m x 2.10m Steel Gates on Tubular Frame.  
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 Door 19 (D-19), 1.00m x 1.00m Steel Door on Tubular Frame (Roof access).  

 

 Door 20 (D-20), 1.60m x 2.10m ¼” thk. Glass Door with frosted sticker on Analok 
Aluminum Frame. 

 Door 21 (D-21), 0.80m x 1.60m Tanguile Louver Panel Door on 2"x5" Yakal door jamb. 

 

c. WINDOWS 

 

 Install Analok aluminum frame with ¼’’ thk. bronze glass with complete accessories on 
all windows as specified in the plans for new windows. For all windows, provide sample 
for approval by Owner/Architect/Engineer. 

 

 Window 1 (W-1), 34.00m x 3.85mw/ 1/4" thk.  Tempered Awning window on seamless 
analok aluminum frame with complete accessories. 

 

 Window 2 (W-2), 7.49m x 2.10m w/ 1/4" thk. Awning window on analok aluminum 
frame with complete accessories. 

 

 Window 3 (W-3), 7.49m x 0.80m w/ 1/4" thk. Awning window on analok aluminum 
frame with complete accessories. 

 

 Window 4 (W-4), 2.32m x 2.10m w/ 1/4" thk. Awning window on analok aluminum 
frame with complete accessories 

 

 Window 5 (W-5), 4.75m x 2.10mw/1/4" thk. Awning window on analok aluminum frame 
with complete accessories. 

 

 Window 6 (W-6), 5.15m x2.10m w/1/4" thk. Awning window on analok aluminum frame 
with complete accessories. 

 

 Window 7 (W-7), 3.0m x 1.20m w/ 1/4"thk. glass Sliding window on analok aluminum 
frame with complete accessories. 
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 Window 8 (W-8), 4.0m x 1.20m w/ 1/4" thk. glass Sliding window on analok aluminum 
frame with complete accessories. 

 

 Window 9 (W-9), 0.60m x 1.20m 1/4" thk. glass Awning window on analok aluminum 
frame with complete accessories. 

 

 Window 10 (W-10), 2.54m x 1.60m 1/4" thk. glass Fixed window on analok aluminum 
frame with complete accessories. 

 

 Window 11 (W-11), 4.15m x 1.60m w/ 1/4" thk. glass Sliding window on analok 
aluminum frame with complete accessories. 

 

 Window 12 (W-12), 4.00m x 1.80m w/ 1/4" thk. glass Sliding  with Awning window on 
analok aluminum frame with complete accessories. 

 

 Window 13 (W-13), 3.0m x 1.20m w/ 1/4" thk. glass Sliding window on analok 
aluminum frame with complete accessories. 

 

 Window 14 (W-14), 1.80m x 1.20m w/ 1/4" thk. glass Sliding window on analok 
aluminum frame with complete accessories. 

 

 Window 15 (W-15), 0.99m x 1.20m w/ 1/4" thk. glass Sliding window on analok 
aluminum frame with complete accessories. 

 

 Window 16 (W-16), 1.34m x 1.80m w/ 1/4" thk. glass Sliding  with Awning window on 
analok aluminum frame with complete accessories. 

 

 Window 17 (W-17), 2.20m x 1.20m w/ 1/4" thk. glass Sliding window on analok 
aluminum frame with complete accessories. 

 

 Window 18 (W-18), 2.40m x 1.20m w/ 1/4" thk. glass Sliding window on analok 
aluminum frame with complete accessories. 

 

 Window 19 (W-19), 2.30m x 1.20m w/ 1/4" thk. glass Sliding window on analok 
aluminum frame with complete accessories. 

92 



 

 Window 20 (W-20), 1.0m x 2.00m 1/4" thk. glass Fixed window on analok aluminum 
frame with complete accessories. 

 

 Window 21 (W-21), 1.20m x 2.00m 1/4" thk. glass Fixed window on analok aluminum 
frame with complete accessories. 

 Window 22 (W-22), 2.80m x 0.60m 1/4" thk. glass Awning window on analok aluminum 
frame with complete accessories. 

 

 Window 23 (W-23), 2.83m x 1.20m w/ 1/4" thk. glass Sliding window on analok 
aluminum frame with complete accessories. 

 

 Window 24 (W-24), 1.20m x 0.60m 1/4" thk. glass Awning window on analok aluminum 
frame with complete accessories. 

 

 Window 25 (W-25), 1.40m x 0.60m 1/4" thk. glass Awning window on analok aluminum 
frame with complete accessories. 

 

 Window 26 (W-26), 3.0m x 0.60m 1/4" thk. glass Awning window on analok aluminum 
frame with complete accessories. 

 

 Window 27 (W-27), 2.40m x 0.60m 1/4" thk. glass Awning window on analok aluminum 
frame with complete accessories. 

 

 Window 28 (W-28), 0.60m x 0.60m 1/4" thk. glass Awning window on analok aluminum 
frame with complete accessories. 

 

 Window 29 (W-29), 1.40m x 1.20m w/ 1/4" thk. glass Sliding window on analok 
aluminum frame with complete accessories. 

 

 Window 30 (W-30), 1.80m x 1.80m w/ 1/4" thk. glass Sliding with Fixed window on 
analok aluminum frame with complete accessories. 

 

 Window 31 (W-31), 0.80m x 2.96m 1/4" thk. glass Awning with fixed window on analok 
aluminum frame with complete accessories. 
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 Window 32 (W-32), 2.0m x 1.2m 1/4" thk. glass Sliding window on analok aluminum 
frame with complete accessories. 

 

 Window 33 (W-33), 2.40m x 1.80m 1/4" thk. glass Sliding with awning window on 
analok aluminum frame with complete accessories. 

 Window 34 (W-34), 1.20m x 0.80m w/ 1/4" thk. glass Sliding window on analok 
aluminum frame with complete accessories. 

 

 Window 35 (W-35), 0.80m x 0.80m w/ 1/4" thk. glass Sliding window on analok 
aluminum frame with complete accessories. 

 

 Window 36 (W-36), 1.89m x 0.80m w/ 1/2" thk. glass Fixed window on analok aluminum 
frame with complete accessories  (bottom only). 

 

 Window 37 (W-37), 1.20m x 1.20m w/ 1/4" thk. glass Sliding window on analok 
aluminum frame with complete accessories. 

 

 Window 38 (W-38), 2.20m x 2.0m 1/4" thk. glass Awning window on analok aluminum 
frame with complete accessories. 

 

 Window 39 (W-39), 1.60m x 2.80m 1/4" thk. glass Awning with fixed window on analok 
aluminum frame with complete accessories. 

 

 Window 40 (W-40), 2.31m x 1.50m 1/4" thk. glass Awning window on analok aluminum 
frame with complete accessories. 

 

 Window 41 (W-41), 1.30m x 1.80m w/ 1/4" thk. glass Sliding with awning window on 
analok aluminum frame with complete accessories. 

 

 Window 42 (W-42), 2.83m x 1.90m 1/4" thk. glass Awning window on analok aluminum 
frame with complete accessories. 

 

 Window 43 (W-43), 2.63m x 1.90m 1/4" thk. glass Awning window on analok aluminum 
frame with complete accessories. 
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 Window 44 (W-44), 3.71m x 1.90m 1/4" thk. glass Awning window on analok aluminum 
frame with complete accessories. 

 

 Window 45 (W-45), 3.72m x 1.90m 1/4" thk. glass Awning window on analok aluminum 
frame with complete accessories. 

 Window 46 (W-46), 3.70m x 1.90m 1/4" thk. glass Awning window on analok aluminum 
frame with complete accessories. 

 

 Window 47 (W-47), 3.3m x 2.0m w/ 1/4" thk. glass Fixed window on analok aluminum 
frame with complete accessories.  

 

 Window 48 (W-48), 2.75m x 2.25m 1/4" thk. glass Awning with fixed window on analok 
aluminum frame with complete accessories. 

 

 Window 49 (W-49), 4.0m x 1.45m w/ 1/4" thk. glass Sliding with awning window on 
analok aluminum frame with complete accessories. 

 

 Window 50 (W-50), 2.40m x 2.0m w/ 1/4" thk. glass Fixed window on analok aluminum 
frame with complete accessories. 

 

 Window 51 (W-51), 3.53m x 1.90m w/ 1/4" thk. glass awning window on analok 
aluminum frame with complete accessories. 

 

 Window 52 (W-52), 3.45m x 1.90m w/ 1/4" thk. glass awning window on analok 
aluminum frame with complete accessories. 

 

 Window 53 (W-53), 4.55m x 2.0m w/ 1/4" thk. glass awning window on analok 
aluminum frame with complete accessories. 

 

 Window 54 (W-54), 7.50m x 2.0m w/ 1/4" thk. glass awning window on analok 
aluminum frame with complete accessories. 

 

 Window 55 (W-55), 7.49m x 1.55m w/ 1/4" thk. glass awning window on analok 
aluminum frame with complete accessories. 
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 Window 56 (W-56), 4.18m x 0.80m w/ 1/4" thk. glass Fixed window on analok aluminum 
frame with complete accessories. 

 

 Window 57 (W-57), 4.18m x 0.80m w/ 1/4" thk. glass Fixed window on analok aluminum 
frame with complete accessories. 

 Window 58 (W-58), 4.18m x 0.80m w/ 1/4" thk. glass Fixed window on analok aluminum 
frame with complete accessories. 

 

 Window 59 (W-59), 3.40m x 1.90m w/ 1/4" thk. glass Awning window on analok 
aluminum frame with complete accessories. 

 

 Window 60 (W-60), 2.51m x 0.85m w/ 1/4" thk. glass Awning window on analok 
aluminum frame with complete accessories. 

 

 Window 61 (W-61), 2.55m x 0.85m w/ 1/4" thk. glass Awning window on analok 
aluminum frame with complete accessories. 

 

 Window 62 (W-62), 3.86m x 0.85m w/ 1/4" thk. glass Awning window on analok 
aluminum frame with complete accessories. 

 

 Window 63 (W-63), 3.3m x 0.85m w/ 1/4" thk. glass Awning window on analok 
aluminum frame with complete accessories. 

 

 Window 64 (W-64), 3.00m x 4.00m w/ 1/4" thk. glass Awning with Fixed window on 
analok aluminum frame with complete accessories. 

 

 Window 65 (W-65), 2.10m x 3.05m w/ 1/4" thk. Tempered Awning window on seamless 
analok aluminum frame with complete accessories. 

 

 Canopy Tempered Glass 0.79mx 1.80m w/ 1/2" thk. tempered clear glass with complete 
accessories. 

 

14 TILEWORKS / GRANITE TILEWORKS  
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a. Tile works include the provision of all necessary fixtures and facilities required by the project and 
as shown on plans to be approved by the Owner or authorized representative/engineer. 

 

b. Tile works cover floorings as specified in the plan details. 

 

c. Appropriate cement, adhesive cement, grout and all necessary tile accessories to be approved by 
BatStateU or authorized Representative/Architect/Engineer. 

 

d. GROUND FLOOR TILE WORKS 

 

 Use of 60cm x 60cm Non-Skid Granite tiles (FF1) for Main Entrance, Exit, Hallways, 
Stage Stair and Team A, B Locker Room. 

 

 Use of 60cm x 60cm Polished Granite Tiles (FF2) for Offices, Classrooms, Faculty 
Room, Storage room, Dancer’s Locker Room, Electrical room, Clinic and Copy Center. 

 

 Use of 40cm x 40cm Unglazed ceramic floor tiles (FF3) for Office, Clinic and Stage 
Comfort Rooms as shown on floor pattern layout. 

 

 Use of 60cm x 60cm Non-Skid Granite Tiles (FF4) for Public Male, Female and Stage 
Comfort Rooms as shown on floor pattern layout. 

 

 Use of 60cm x 60cm Non-Skid Granite Tiles with Aluminum Bronze stair nosing (FF5) 
for Stairs (Main Stairs and Fire exit). 

 

 Use of 60cm x 60cm Polished Granite Wall tiles (WF1) for Public Male, Female and 
Stage Comfort Rooms as specified on plans and details. 

 

 Use of 40cm x 40cm Glazed Ceramic Wall tiles (WF2) for Office, Clinic and Stage 
Comfort Rooms as specified on plans and details. 

 

e. BLEACHER’S OFFICE TILEWORKS (FRONT) 
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 Use of 60cm x 60cm Polished Granite Tiles (FF2) for Offices and Storage Room 
specified on plans and details. 

 

 Use of 40cm x 40cm Unglazed ceramic floor tiles (FF3) Office Comfort Rooms as 
specified on plans and details. 

 

 Use of 40cm x 40cm Glazed Ceramic Wall tiles (WF2) for Office Comfort Rooms as 
specified on plans and details. 

 

f. SECOND FLOOR TILEWORKS (FRONT) 

 

 Use of 60cm x 60cm Non-Skid Granite tiles (FF1) for Hallways and Fire Exit. 

 

 Use of 60cm x 60cm Polished Granite Tiles (FF2) for Storage Room and Locker Area. 

 

 Use of 40cm x 40cm Unglazed ceramic floor tiles (FF3) for Fitness Gym Male and 
Female Comfort Rooms and Dance Studio Male/ Female Comfort Rooms. 

 

 Use of 40cm x 40cm Glazed Ceramic Wall tiles (WF2) for Fitness Gym Male and Female 
Comfort Rooms and Dance Studio Male/ Female Comfort Rooms. 

 

 Use of 60cm x 60cm Non-Skid Granite Tiles with Aluminum Bronze stair nosing (FF5) 
for Stairs (Main Stairs and Fire exit). 

 

 Use of 1” thk. Rubber tiles (FF6) for Fitness Gym. 

 

 Use of 6” x 4’ x 1/2mm thk. Wood parquet (FF7) for Dance Studio. 

 

g. MEZZANINE FLOOR TILE WORKS 

 

 Use of 60cm x 60cm Polished Granite Tiles (FF2) for Office and Control Room. 
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15 CARPENTRY WORKS 

 

a. The work includes the furnishing of materials, tools and equipment, methods and labor necessary 
to complete all carpentry work requirements. 

 

b. Carpentry works includes construction of all interior ceiling, exterior ceiling, stage wall design, 
cladding works for existing steel column and drywall partition. 

c. Use 4.5mm thick x 4’ x 8’ Fiber Cement Board or equivalent and 12mm thick x 4’ x 8’ Gypsum 
Board or equivalent on 0.40mm x 19mm x 5m Double Furring ,50mm x 25 mm  x 3m wall Angle, 
C-Channel 1mm x 12mmx 38mm x 5m, wall clip ,suspension clip, fiber cement board screw and 
mesh tape for construction of all restroom ceiling, hallways and all exterior ceiling (Classroom, 
Offices, Hallways , Storage, Locker rooms, Faculty room, Comfort Rooms at Ground floor and 
exterior ceiling). 

 

d. Use 4.5mm thick x 4’ x 8’ Fiber Cement Board or equivalent and 12mm thick x 4’ x 8’ Gypsum 
Board or equivalent on 0.40mm x 19mm x 5m Double Furring, 50mm x 25 mm x 3m wall Angle, 
C-Channel 1mm x 12mmx 38mm x 5m, wall clip, suspension clip, fiber cement board screw and 
mesh tape for construction of Bleacher's and Office and comfort rooms ceiling (Front Bleacher's). 

 

e. Use 4.5mm thick x 4’ x 8’ Fiber Cement Board or equivalent and 12mm thick x 4’ x 8’ Gypsum 
Board or equivalent on 0.40mm x 19mm x 5m Double Furring ,50mm x 25 mm  x 3m wall Angle, 
C-Channel 1mm x 12mmx 38mm x 5m, wall clip ,suspension clip, fiber cement board screw, and 
mesh tape for construction of Second Floor and Stage Mezzanine (Office, control room, Hallway, 
Storage room, Dance Studio, Fitness Gym and Fire Exit at Front and Stage Mezzanine). 

 

f. Use 12mm thick x 4’ x 8’ Acoustic Gypsum Board or equivalent on 0.40mm x 19mm x 5m 
Double Furring ,50mm x 25 mm  x 3m wall Angle, C-Channel 1mm x 12mmx 38mm x 5m wall 
clip ,suspension clip, gypsum screw and mesh tape for construction of interior ceiling for Playing 
Area and Stage Ceiling. 

 

g. Use ¾” thick x 4’ x 8’ Marine Plywood or equivalent and 4’x8’ Scratch proof Laminated Sheet on 
35mm x 76mm x0.50mm x 3m Metal Studs with complete heavy duty accessories for construction 
of Stage Wall design for left and right side. 

 

h. Use 12mm thick x 4’ x 8’ Hardi Senepa Board on 35mm x 76mm x0.50mm x 3m Metal Studs and 
76mm x 0.50mm x 3m Metal Track for construction of cladding works for existing steel column.
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i. Use 4.5mm thick x 4’ x 8’ Fiber Cement Board and 4’x8’ Scratch Proof Laminated sheet for dry 
wall on 35mm x 76mm x0.50mm x 3m Metal Studs and 76mm x 0.50mm x 3m Metal Track for 
Drywall (Head Office, Dental Clinic, Doctors Office, Staff Office and Department Chairman 
Office). 

 

j. Provide sample for approval by architect/Owner. 

 

k. Use high quality pest control. 
16 DECORATIVE STONE AND CLADDING WORKS 

 

a. Decorative Stone shall be installed on walls and column (front left and right face of the building 
and wall at stage) as indicated in the plans. Contractor shall provide sample for approval before 
installation. 

 

b. Use 30cm x 60cm decorative stone or equivalent (front left and right face of the building and wall 
at stage) and top coat emulsion. See plan and details. Provide sample for approval by 
Owner/Architect/Engineer. 

 

c. Decorative Cladding shall be installed as specified on plans and drawing (steel trusses at exposed 
at playing area). Use 4’ x 8’ x 4mm thk. Aluminum composite panels (Pearl Red and Grey) on 
aluminum tubular 1” x 1” x 1/16” thk., 1” x 1”x1/8”thk. Aluminum angle bar bracket, and 5/16” 
dynabolt. 

 

17 VERTICAL AND HORIZONTAL TUBULAR LOUVER  

 

a. 4” x 6” x1.50mm thk. Tubular bar for vertical louver and 2”x3”x1.5mm thk. horizontal louver 
shall be installed with complete accessories as required to finish the project. 

 

b. 2” x 4” x1.50mm thk. Tubular bar for horizontal louver shall be installed on ¼” thk.x2” x 2” Angle 
bar with 3/8”x5/8” expansion bolt for fire exit stair louver. 

 

c. Use 6” Ø G.I. Pipe sch.40 for canopy support (Front, Right and Left facade of the building) as 
indicated in the plans. Contractor shall provide samples to be approved by BatStateU. 

 

d. Application of primer and zinc chromate for existing steel column before covering as show on 
drawings. 
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e. For louvers surface it shall be cleaned and applied with lacquer thinner, zinc chromate and epoxy 
enamel for final coat. 

 

18 STAINLESS STEEL RAILINGS 

 

a. Includes provision for installation of stainless railings as per plan details. 
b. Use of 2" Ø x 1.50mm thk. x 20’ (6m) and  welding Rod 1/8" Ø for stainless steel railings with 

pipe flange cover for base plate for Bleachers railing and PWD grab bar. (Hair line finish). 

 

c. Use of 2" Ø x 1.50mm thk. x 20’ (6m) and 1” Ø  x 1.50mm thk. x 20’(6m) and  welding Rod 1/8" 
Ø for stainless steel railings with pipe flange cover for base plate for Court Side Railings. (Hair 
line finish). 

 

d. Use of 2" Ø x 1.50mm thk. x 20’ (6m), 1” Ø  x 1.50mm thk. x 20’(6m),12mm hollow stainless 
round bar and  welding Rod 1/8" Ø for stainless steel railings with pipe flange cover for base plate 
for Main Stairs and fire exit railing. (Hair line finish). 

 

e. Use of 2" Ø x 1.50mm thk. x 20’ (6m), and welding Rod 1/8" Ø for stainless steel railings with 
pipe flange cover for base plate for Roof Access Ladder and Railings. (Hair line finish). 

 

19 FIRE PROTECTION WORKS 
 

a. The Contractor shall furnish all materials, labor and equipment necessary for the installation of 
Fire Protection System of the Fitness Development Center of Main Campus II. 

 

b. The drawings are not intended to show every pipe, fittings, valves and accessories. All such items 
whether specifically mentioned or not, or indicated on the drawings shall be finished and installed 
if necessary to complete the system in accordance with the best practice of the Mechanical Trade 
and to the satisfaction of the Owner/Representative. 

 

c. Shop drawings shall be submitted for approval to the mechanical consultant prior to any 
installation. 

 

d. A set of as-built drawings of the entire system, including the layout and diagram accurately 
showing the connections and all the contents of the fire pump house shall be submitted to the 
Project Management Office as a requirement for turnover and acceptance of the building. 
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e. All BI pipes, valves, fittings, and all materials to be installed within the system shall be presented 
and approved by owner/representative/ mechanical consultant prior to installation. 

 

f. Use schedule 40 B.I. pipes and fittings for all fire protection pipelines. 

 

g. Use 40mm, 50mm, and 65mm diameter schedule 40 B.I. pipes for all fire protection pipelines.  

 

h. Provide and install two sets of 65x65x65mm Siamese twin connection for fire department. The 
connections for fire department shall each have built-in check valves or clappers. They shall also 
come with plug and chain, or cap and chain. Each set should be labeled as “FIRE DEPARTMENT 
CONNECTION 1” and “FIRE DEPARTMENT CONNECTION 2”. 

 

i. Fire hose cabinets (320mm x 270mm x 70mm) shall be made of aluminum frame using YS 221 
and 1x1 tubular with piano hinge used on door. The body of the cabinet shall be made with BI 
sheet gauge 18 and painted with epoxy primer and finished with enamel paint. The cabinet shall 
have lock and key. The clear glass for the cabinet shall be 1/8in. The fire hose cabinet shall be 
completely equipped with but shall not be limited to the following accessories: 

 

a) 1 ½ in (40mm) angle valve 
b) 1 ½ in (40mm) brass straight nozzle 
c) 1 ½ in (40mm) brass nipple 
d) Semi automatic fire hose rack 
e) 1 ½ in (40mm) fire hose of 100ft (30m) double jacket with male and female couplings 
f) Fire extinguisher for types ABC 

 

j. Sample drain shall be supplied and installed accordingly. 

 

k. The system shall undergo leak testing and shall stand the pressure of 20 bars (approximately 
300psi). 

 

l. The 30.0-meter, double jacket, fire hose to be installed shall be tested and shall produce a jet of at 
least 6.0 meters. 

 

m. Testing and commissioning of the entire fire protection shall be performed with the member/s of 
technical working group and representative/s of the responsible fire department as witness/es prior 
to turn-over and acceptance.  
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20 ELECTRICAL WORKS 

 

a. All works shall be in accordance with the governing codes and regulations of the latest edition of 
the Philippine Electrical Code, with the rules and regulations of the National and Local Authorities 
concerned in enforcement of electrical laws and ordinance and with the rules and regulation of the 
utility companies concerned. 

b. Contractor shall furnish all labor, equipment and materials as may be approved by the owner or 
his/her representative and shall perform all operations with electrical system shown I the drawings, 
their test and inspection complete in accordance with specifications and drawings and subject to 
terms and conditions of the contract and materials not specifically mentioned to bring the electrical 
system to operating condition and ready for use by the owner. 

 

c. Electrical works shall be under the full supervision of a duly licensed and registered electrical 
engineer. 

 

d. Submit and secure approval by the Architect/Engineer or by duly authorized representative of the 
owner before procurement, fabrication or delivery or installation of items to the jobsite. Submittal 
shall include the sample, manufacture's name, trade name, place of manufacture, catalog model or 
number, nameplate data, size, layout dimensions, ratings and capacity. 

 

e. Electrical materials shall be as specified in the electrical drawing details as shown in the plans. 

 

f. Custom built Panel boards as detailed in drawing shall be NEMA-1 Enclosure, wall mounted, 3 
pole.  All panels shall be finished in light gray enamel (ANSI #61) over a rush inhibitor. Where 
"space only" is indicated, make provisions for the future installation of a breaker sized as 
indicated.Provide a separate ground bus marked with white stripe along its front and bonded to the 
steel cabinet for connecting grounding conductors. 

 

g. All Panels shall be required by 2 pole/3 pole circuit breaker on main and 2 pole/3 pole circuit 
breakers in the branch circuits as detailed in drawing. Circuit breaker shall be of approved top 
brands in the market today. Circuit breaker shall comply with Underwriter’s Laboratories (UL) 
standards as follows; UL 489, "Molded-Case Circuit Breakers, Molded-Case Switches and Circuit-
Breaker Enclosures,"; UL 1699, "Arc-Fault Circuit Interrupters."; and UL 1998 “Software in 
Programmable Components”. Submit UL Certificate of Compliance for approval. Use only one (1) 
brand of circuit breaker.  

 

h. Panels and cabinets shall be fabricated by reputable fabricators as approved by the owner. Secure 
approval of shop drawing/ the Architect/Engineer or by duly authorized representative of the 
owner prior to fabrication of panels. 
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i. All wires and cables shall comply with the requirements of the Underwriter’s Laboratories, the 
ASTM and IPCEA as they apply in the particular. 

 

j. Wires and cables for lighting, power and auxiliary systems shall be nylon, jacketed, plastic 
insulated for 600 volts working pressure, type THHN/THWN-2 unless otherwise noted.  Type TW, 
colored white for grounding. Cables shall be of approved top brands in the market today. Cables 
shall comply with Underwriter’s Laboratories (UL) standards as follows; UL 83 “Thermoplastic 
Insulated Wires and Cables (THHN/THWN-2)”; UL 758 “Appliance Wiring Materials (AWM)”; 
UL 1063 “Machine Tool Wire (MTW) (stranded conductors only)’; and PNS 35 “Thermoplastic 
Insulated Copper Wires and Cables 600 Volts”. Submit UL Certificate of Compliance for 
approval. 

 

k. All feeder cables/wires shall be color coded. Color coding or wires are as follows: 

 

  Line A - Red    Ground wire - white 

  Line B - Yellow   Line C - Black 

  Control wire #01 - Brown  Control wire #02 – Blue 

 

l. Method of wiring shall be as follows; or unless otherwise specified in drawing.  

 

 For embedded in concrete. Use uPVC schedule 40 conduit. 

 

 For not embedded in concrete. Use EMT for conduits not lager than 25mm diameter. Use 
IMC with size larger than 25mm diameter. 

 

 Minimum size of wire shall be 3.5mm² THHN/THWN-2. (AWG No. 12 stranded) unless 
otherwise specified in the drawing. 

 

 No conduits shall be used in any system smaller than 20mm diameter, electric trade size, 
Location and sizes of pull boxes shall be cleared to the Engineer prior to fabrication and 
installation. 

 

 EMT conduit fitting shall be compression type. 
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m. Metallic conduits for interior and exterior systems shall be a standard weight, mild, steel, hot dip 
galvanized with an interior. Metallic conduits shall be of approved top brands in the market today. 
Metallic conduits shall comply with Underwriter’s Laboratories (UL) standards as follows; for 
EMT UL 797 “Electrical Metallic Tubing – Steel”; for IMC UL 1242 “Standard for Electrical 
Intermediate Metal Conduit – Steel”; and for RSC “Electrical Rigid Metal Conduit – Steel”. 
Submit UL Certificate of Compliance for approval. 

n. µPVC non metallic conduit pipe, junction box, utility box and fittings embedded in concrete slabs, 
concrete wall and partitions shall be high-impact. µPVC non metallic conduit shall be of approved 
top brands in the market today and shall follow these specifications:  Impact Strength of 80 
Joules, Tensile Strength of 55 MPa, Flattening of NO BREAKING at 100% andVicat 
softening temperature, °C, min. of 85.5 °C min. 

 

o. Convenience Receptacle shall be rated 16 amperes, 240 volts, parallel blade with grounding slot.  
All outlets of whatever kind, for all systems, shall be provided with suitable fittings, which shall be 
either a box or other devices especially designed to receive the type of fittings to be mounted 
thereon.   

 

p. Wall switches shall be rated at 16 amperes, 300 volts, one way, two pole, three way or four way as 
required with ground slot. Certain combinations shall be furnished with pilot lights as required and 
where indicated on the drawings. 

 

q. Wiring devices shall be of approved top brands in the market today.  

 

r. Safety Switches and Disconnect Switches shall be of approved top brands in the market today. 
Safety Switches and Disconnect Switches shall comply with Underwriter’s Laboratories (UL) 
standards as follows; UL 508 “Standard for Industrial Control Equipment”; and UL 98 "Enclosed 
and Dead-front Switches”. Submit UL Certificate of Compliance for approval. 

 

s. The lighting system shall be complete in every aspect, all as indicated on the plans as specified. All 
wiring shall be installed in µPVC schedule 40 of specified brand or as indicated in the plans and in 
general shall be concealed in the structure. Mounting heights of devices shall be as detailed on the 
plans or as follows: 

 

 Local switches  -  1370mm from center of device to finished floor line. 

 Receptacles C.O. - 300mm above floor or 150mm above counters, or as shown on in 
Architectural details. 

t. All lighting fixtures (indoor & outdoor) shall be new and approved type. See plan for specification. 
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u. All metallic conduits, cabinets and equipment shall be properly grounded and bonded by means of 
copper straps.  The conduits of each system shall be grounded by connecting to the ground. 
Ground rod shall be shall be of approved top brands in the market today. 

 

v. Telephone and Data system shall consist of an interior system of conduits, outlets boxes, junction 
boxes and terminal cabinets, smart switches and manage switch as shown on the plans.  
UTP/Category 6, 24 AWG x 4 pairs cable complete with RJ45 connector shall be used or as 
indicated on the plans. All work materials shall be brand new, free from defects, installed and 
constructed in a workmanlike manner according to prevailing standard practice. Voice & Data 
cable shall be shall be of approved top brands in the market today. 

 

w. Other items not mentioned in the specifications but are included in the installation shall be 
subjected to be pre-approved by the owner. 

 

21 FIRE DETECTION AND ALARM SYSTEM 

 

a. The local combination box shall consist of red-colored indication lamp, manual pull station and 
fire alarm bell.  This shall be flush-mounted and the exact location  
 

b. Use high quality smoke detectors. Smoke Detectors: Designed for detection of abnormal 
smoke densities by the photoelectric principle. Necessary control and/or power panels required for 
operation of the device shall be provided either as individual units or integral with the main control 
panel. Detectors and associated panel must be compatible with main control panel being provided 
and be suitable for use in a supervised circuit, malfunction of the electrical circuitry to the detector 
or its control or power shall result in the operation of a system trouble device. Each detector shall 
contain a visible indicator lamp that shall show when the unit is activated. Each detector shall be 
plug-in type in which the unit detector base contains screw terminals for making all wiring 
connections. Use “Notifier” Cat. No. SD-651 (conventional) or approved equal for ceiling 
mounting. Use “Notifier” Cat. No. FSP-851 (addressable) or approved equal for ceiling mounting 
 

c. The manual pull station shall be inside the local combination box with indication lamp to indicate 
the receipt of the signal from the manual station.  Material shall be constructed from 1.2mm thick 
steel with bright red color finish.  Alarm signal is transmitted to the control panel by pushing the 
push-button inside the box. Non-coded type with mechanical reset features.  All wiring 
connections shall be to screw terminals.  Break glass front stations are not permitted.  Stations 
exposed to the exterior of the building shall be of the weatherproof type. Use “Notifier” Cat. No. 
NBG-12 (conventional) or approved equal. Use “Notifier” Cat. No. NBG-12LX (addressable) or 
approved equal. 
 

d. Bells shall be operated on the fire outbreak floor and the floor just above and below it and at the 
other case can be sounded simultaneously. Speaker shall have power taps which are selected by 
shunts suitable for use in an electrically supervised circuit and shall have a sound output rating of 
at least 87 decibels at 10 ft. and combined with flashing strobe.  Speaker specifically listed for 
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outdoor use shall be provided in exposed locations. Use “System Sensor” Cat. No. SPSR or 
approved equal. 
 

e. CONTROL PANEL. Modular type, installed in a flush mounted, steel cabinet with hinged door 
and cylinder lock. Control panel shall be neat, compact, factory wired assembly containing all 
components and equipment required to provide all specified operating and supervisory functions of 
the system. Panel cabinet shall be finished on the inside and the outside in enamel finish and shall 
have prominent rigid plastic or metal identification plates for all lamps, switches and zones. Fire 
Alarm Control Panel “Notifier” 5 zone, Cat. No.SFP-5UD or equivalent. 
 

f. The indicator lamp identifies the fire alarm station.  Power supply to the bulb is 24V, 1W coming 
from the fire alarm control panel. 
 

g. All exposed pipes and fittings shall be EMT.  Concealed pipes can be used µPVC. 
 

h. Boxes (junction, utility and square box) shall be galvanized steel. 
 

i. Cable size to be used shall be 1.25mm² TF wire, 16/2 twisted and of top brand in the market today. 

 

22 PLUMBING WORKS 

 

a. General 

 

 All plumbing works included herein shall be executed according to the provisions of the 
National Plumbing Code, National Building Code and the Rules and Regulations of 
Batangas City. 

 

 The drawings are not intended to show every pipes, fittings, valves and appliances. All 
such item whether specifically mentioned or not, or indicated on the drawings shall be 
finished and installed if necessary to complete the system in accordance with the best 
practice of the Plumbing Trade and to the satisfaction of the Owner/Representative. 

 

 All materials to be used shall be new and shall conform to the Reference Code and 
Standards. Use of materials shall further be governed by other requirements, imposed on 
other section of these specifications. Materials shall be subject to test necessary for their 
fitness if so required. 

 

 The Contractor shall furnish all materials, labor and equipment necessary for the 
installation of all water lines, fixtures and accessories.  
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 All materials and equipment to be installed shall be of approved quality and should be 
presented to BatStateU/Representative Architect/Engineer for approval prior to 
installation. 

 

 All works must communicate to the Owner/Representative before commencement. 
 SYSTEM DESCRIPTION: Provide new plumbing systems, complete and ready for 

operation. Plumbing systems including manufacturer’s products shall be in accordance 
with the required and advisory of the IAPMO Uniform Plumbing Code and Philippine 
National Plumbing Code. Plumbing systems include piping less than 1.50meters outside 
of the building. 

 

 SUBMITTALS: 

 

   Product data: 

   Pipe and fittings 

   Valves 

   Pipe hangers and supports 

   Water meters 

   Drains 

 

   Certificate of Conformance: 

   Pipe and fittings 

   Valves 

   Pipe hangers and supports 

   Water meters 

   Drains 

 

 Shop Drawing (as required) 

 

Detail drawings consisting of schedules, performance, charts, instructions, diagrams, 
and other information to illustrate the requirements and operations of systems that are 
not covered by the Plumbing Code. Detail drawings for the complete plumbing 

108 



 

system including piping layouts and locations of connections; dimensions for 
roughing-in, foundation, and support points; schematic diagrams and wiring 
diagrams or connection and interconnection diagrams. Detail drawings shall be 
indicated clearances required for maintenance and operation. Where piping and 
equipment are to be supported other than as indicated, details shall include loadings 
and proposed support methods. Mechanical drawing plans, elevations, views, and 
details, shall be drawn to scale. 

 Test Reports 

 

Test, Flushing and Disinfection 

 

Test reports in booklet form showing all field tests performed to adjust each 
component and all fields test performed to prove compliance with the specified 
performance criteria, completion and testing of the installed system. Each test report 
shall indicate the final position of controls. 

 

 STANDARD PRODUCTS: Specified materials and equipment shall be standard products 
of a manufacturer regularly engaged in the manufacturing of such product. Specified 
equipment shall essentially duplicate equipment satisfactorily at least two (2) years prior 
to bid opening. Standard products shall have been satisfactory commercial or industrial 
use for two (2) years prior to bid opening. The two (2) years use shall include applications 
of equipment and materials under similar circumstances market through advertisements, 
manufacturers’ catalogs, or brochures during the (two) 2 years period. 

 

 Delivery, Storage and Handling 

 

Handle, store, and protect equipment and materials to prevent damage before and 
during installation in accordance with the manufacturer’s recommendations, and as 
approved by contracting officer. Replace damaged or defective items. 

 

b. QUALITY ASSURANCE: Plumbing systems including fixtures, materials, installation, and 
workmanship shall be in accordance with the plumbing Code except as modified herein. In the 
Plumbing code referred to herein, the advisory provisions shall be considered to be mandatory, as 
though the word ”shall” had been substituted for the word “should” wherever it appears. 
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c. MATERIAL’S SPECIFICATION 

 

 DWV (DRAIN, WASTE, AND VENT) PIPING: Fittings shall be radius fittings, except 
fittings in vent piping which may be short radius fittings. Minimum size piping shall be 
50mm (2”) for buried and aboveground piping. 

 

 SANITARY (SEWER) / WASTE LINES – Soil pipes shall be Polyvinyl Chloride (PVC) 
Pipes with maximum SDR of 34 per ASTM D3034.  

 

 VENT LINES – Branch vent pipes shall be Polyvinyl Chloride (PVC) with maximum 
SDR of 34 per ASTM D3034. 

 

 CLEANOUTS – ANSI 112.36.2; provide threaded bronze or thermoplastic cleanouts 
plugs. 

 

 Floor Cleanouts – provide cast-iron floor cleanout with flange, polished bronze 
or nickel bronze rim and scoriated floor plate with CO cast in the plate. Secure 
floor plate with the counter sunk screws for installation flush with finished floor. 

 

 Ground Cleanouts – provide cast-iron cleanouts and countersunk plugs. Provide 
450 x 450 x 150mm think concrete slab with top 25mm above grade with 
cleanout located in center of slab. 

 

 STORM DRAIN 

 

  Drain Pipe: Exterior and Interior Pipes: Exterior and interior storm drainage 
pipe shall be Polyvinyl Chloride (PVC) pipe conforming to the specification of 
ASTM D 2665 or equivalent for pipes smaller than 250mm diameter. The 
engineer reserves the right to inspect and test the pipe delivered for intended 
purpose. Defects that are discovered after acceptance of delivery of the pipes but 
before installation shall be cause for rejection without additional cost to the 
employer. 

 

 DOMESTIC WATER PIPING 

 

110 



 

 Buried Piping (Cold Water): Shall be Polypropylene Random (Type 3). High 
resistance to pressure and temperature, conforming to EN ISO 15874.  

 

 Aboveground Piping: Galvanized steel pipe, schedule 40, conforming to ASTM 
453 or ASTM A 120. 

 

 WATER VALVES: Valves shall have flanged end connections, except sizes smaller than 
65mm (2 ½” ) may have threaded end connection with a union on all but one side of the 
valve, or solder connection for connections between bronze valves and polyethylene 
tubing. Copper alloy and bronze valve body shall be ASTM B61 or ASTM B62 copper 
alloy. Ball valves may be provided in lieu of gate valves. 

 

 Valves: MSS SP-80, Class 125 except sizes 65mm and larger shall Conform to 
MSS SP-70, Class 125. 

 

 Check Valves: MSS SP-81, Class 125, swing check cast-iron or bronze body. 

 

 Water Meters: AWWA C700 positive displacement type, with register reading in 
liters and U.S. gallons. 

 

 MISCELLANEOUS MATERIALS: 

 

 Escutcheon Plates: Provide one piece or split hinges type metal plates for piping 
passing through floors, walls, and ceilings in exposed spaces, chromium-plated 
finish on plates in finished spaces, paint finish on plates in unfinished spaces and 
with set screws or other approved positive means to anchor plates in place 
securely. 

 

 Plastic pipes and fitting shall be joined using the solvent cement joining system 
(Sanitary, Storm, Vent and Downspout) Polyvinyl Chloride (PVC) Pipes with 
maximum SDR of 34 per ASTM D3034.  

 

 Pipe Sleeves: 
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� Sleeves in Masonry and Concrete Walls, Floors, and Roofs: ASTM A53 
or ASTM A120, Schedule 40 or standard weight, hot-dip galvanized 
steel pipe sleeves. 

� Sleeves in Partitions and Other Than Masonry and Concrete Walls, 
Floors, and Roofs: Hot-dip galvanized steel sheet having a nominal 
weight of not less than 4.40kg/m². 

 

 Pipe Hangers and Supports: Provide MSS SP-58 or MSS SP-69, Type 1 or 6, of 
the adjustable type, except as modified herein or indicated otherwise. 
Attachments to steel W or S beams shall be with Type 21, 28, 29, or 30 clamps. 
Attachments to steel angles and channels (with web vertical) shall be with Type 
20 clamp with a beam clamp channel adaptor. Attachment to steel channel (with 
web horizontal) shall be with drilled hole on centerline and double nut and 
washer. Attachment to concrete shall be with Type 18 insert of the hanger 
threaded diameter. Provide Type 40 insulation protection shields for insulated 
piping. Provide steel support rods. 

 

 TRAPS 

 

Unless otherwise specified, traps shall be plastic per ASTM F 409. Traps shall be 
with a clean-out. Provide traps with removable access panels for easy clean-out at sink and 
lavatories. Inlets shall have rubber washer and copper alloy nuts for slip joints above the 
discharge level. Swivel joints shall be below the discharge level and shall be metal-to-
metal or metal-to-plastic type as required for the application. Nuts shall have flats for 
wrench grip. Outlets shall have internal pipe thread, except that when required for the 
application, the outlets shall have sockets for solder-joint connections. The depth of the 
water seal shall not less than 50mm. the interior diameter shall be not more than 3.2mm 
over or under the nominal size, and interior surfaces shall be reasonable smooth 
throughout. A copper alloy “P” trap assembly consisting of an adjustable “P” trap and 
threaded trap wall nipple with cast brass wall flange shall be provided for lavatories. The 
assembly shall be standard manufactured unit and may have a rubber-gasketed swivel 
joint.    

 

d. EXECUTION 

 

 Installation: Installation of plumbing system including equipment, materials, and 
workmanship shall be in accordance with the IAPMO Uniform Plumbing Code and 
Philippine National Plumbing Code except as modified herein. 

 

 Threaded Connections: Jointing compound for pipe threads shall be 
polytetrafluoroethylene (PTFE) pipe thread tape, pipe cement and oil, or PTFE powder 
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and oil; apply only on male threads. Provide exposed ferrous pipe threads with one coat 
of primer applied to a minimum dry film thickness of 1.0 mil. 

 

 Solder End Valves: Remove stems and washers and other item subject to damage by heat 
during installation. Reassemble valve after soldering is completed. Valves without heat 
sensitive parts do not require disassembly but shall opened at least two turns during 
soldering. 

 

 Pipe Supports (Hangers): provide additional supports at the concentrated loads in piping 
between supports such as flanged valves. 

 

 Maximum Spacing between Supports: 

 

 Vertical Piping: Support metal piping at each floor, but at not more than 3.0 
meters intervals. Support plastic at each floor and midpoint between floors, but 
at not more than 1.5 meters interval. 

 

 Horizontal Piping: Support plastic piping at 1.20 meters intervals, except for 
pipe exceeding 1.50 meter length. Provide supports at intervals equal to the pipe 
length but not exceeding 3.0 meter. 

 

 DISINFECTION: Disinfect the new water piping in accordance with AWWA C651. Fill 
the piping system with solution containing minimum of 50 parts per million of available 
chlorine and allow solution to stand for minimum of 24 hours. Flush the solution from the 
system with clean water until maximum residual chlorine content is not greater than 0.2 
parts per million (ppm). 

 

 FIELD TESTING AND FLUSHING: Before final acceptance of the work, test each 
system as in service to demonstrate compliance with the contract requirements. Perform 
the following tests in addition to the tests specified in the IAPMO uniform Plumbing 
Code, and Philippine National Plumbing Code, except as modified herein. Correct all 
defects in the work provided by the contractor, and repeat the tests until the work is in 
compliance with contact requirements. Furnish water, electricity, instrument, connecting 
devices, and personnel for the tests. 

 

 DOMESTIC WATER PIPING: Hydrostatically test each piping system at not less than 
10.50kg/cm sq (150psig) with no leakage or reduction in gage pressure for 2 hours. Flush 
piping with potable water. Testing will be done by sectioning the piping installation 
during construction period. 
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 DWV Piping: Before the installation of fixtures, cap the ends of each system, fill the 
piping with water to the roof, and allow standing until a thorough inspection has been 
made. After the plumbing fixtures have been set and their traps filled with water, subject 
the entire sanitary system to a final air pressure test of not more than 25mm (inch) of 
water column and a smoke test. Perform the air and smoke test and passage of smoke and 
air throughout the entire system. Perform all ball test by flushing. The entire system must 
be proven absolutely tight under such test. 

 

23 SEPTIC VAULTS 

 

a. The Contractor shall supply and installation of three (3) sets of 7400 liters capacity of HDPE 
septic tank of approved brand. 

 

b. All works must be communicated to the Owner/Representative before commencement. 

 

24 HAULING OF DEMOLISHED MATERIALS 

 

a. This item includes housekeeping and cleaning / removal of excess and unnecessary materials. 
 
 
2 SCOPE OVERVIEW 

 The Scope of Work includes but is not limited to the Establishment of Physical Fitness Center – Phase 
I in BatStateU - Pablo Borbon  Main II, Alangilan, Batangas City. The total floor area is three thousand two 
hundred fifty eight and seventeen square meters (3,258.17 m2). 
  
3 DESCRIPTION OF THE FACILITY 
 

3.1 The building construction in general will be reinforced concrete framed structure with concrete 
hollow blocks (CHB), glass panels on aluminum framing and drywall partitions as walls. 
 

3.2 Ancillary works associated with the facility includes but not limited to potable water, utility water, 
sanitary and surface drains and electric lighting and power. 
 

3.3 The structure when completed is an elevated gymnasium that shall house: 
 

IV. GROUND FLOOR 
34. Lobby 
35. Offices (2) 
36. Lounge (2) 
37. Head Office with File Room (2) 
38. File Room (2) 
39. Pantry (2) 

114 



 

40. Office Comfort Room (3) 
41. Monitoring office (1) 
42. Storage (Below Bleacher) (5) 
43. Female Comfort Room (2) 
44. Male Comfort Room (2) 
45. Stage Male Comfort Room (2) 
46. Stage Female Comfort Room (2) 
47. Clinic Male Comfort Room (1) 
48. Clinic Female Comfort Room (1) 
49. Copy Center 
50. Locker Room with Shower Area and Comfort Room (2) 
51. P.E. Faculty with Chairman Office and Pantry Area 
52. Classroom (6) 
53. Storage room below bleacher’s (5) 
54. Clinic (1) 
55. Storage (1) 
56. Hallway 
57. Fire Exit (Stairs) (1) 
58. Fire Exit (5) 
59. Dancer’s Locker Room (2) 
60. Stage Stair’s (6) 
61. Stage (1) 
62. Electrical Room (1) 
63. Basketball Court (1) 
64. Volleyball Court (1) 
65. Badminton Court (2) 
66. Sepak Takraw Court (2) 

 
V. MEZZANINE / BLEACHER’S FLOOR 

11. Service Stair (11) 
12. Hallway (2) 
13. Control room (1) 
14. Roof access (1) 
15. Office (3) 
16. Comfort Room (2) 
17. Pantry (2) 
18. Head office (2) 
19. Storage Room (1) 
20. Concrete Bleacher’s (3) 

 
VI. SECOND FLOOR 

12. Service Stair (1) 
13. Fire Exit stair (1) 
14. Hallway (1) 
15. Fitness Gym (1) 
16. Dance Studio (1) 
17. Male Comfort Room (2) 
18. Female Comfort Room (2) 
19. Male Locker (2) 
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20. Female Locker (2) 
21. Storage room (2) 
22. Fire Exit (1) 

 
4  DURATION 
 

The Contract duration is for a period of two hundred forty (240) calendar days. 
 
5 SCOPE OF WORK 
 
   The Scope of Work shall include the following but not limited to: 
 

Item No. Description 
% of 
Total 

Unit Quantity 

1  MOBILIZATION / DEMOBILIZATION  0.04 lot 1.00 

2 
 CONSTRUCTION SAFETY AND 
HEALTH PROGRAM  

0.03 lot 1.00 

3  PROJECT PHOTOGRAPHS  0.00 lot 1.00 

4  PROJECT BILLBOARDS  0.01 sets 2.00 

5 
 TEMPORARY FACILITIES / FIELD 
OFFICE  

0.01 lot 1.00 

6  SITEWORKS  1.04 sq.m. 610.42 

7  FORMS AND SCAFFOLDINGS  4.32 sq.m. 3,258.17 

8  REINFORCED CONCRETE WORKS  36.77 cu.m. 1,105.65 

9  MASONRY WORKS  4.37 sq.m. 2,728.96 

10  PLASTERING WORKS  1.03 sq.m. 8,816.56 

11  STRUCTURAL STEEL WORKS  0.38 lot 1.00 

12  METAL ROOFING WORKS  2.49 lot 1.00 

13 
 ARCHITECTURAL DOORS AND 
WINDOWS  

12.14 LOT 1.00 

14  TILEWORKS / GRANITE TILE WORKS   6.24 sq.m. 3,139.40 

15  CARPENTRY WORKS  6.88 sq.m. 4,801.20 

16 
 DECORATIVE STONE AND CLADDING 
WORKS  

8.81 sq.m. 267.00 

17 
 VERTICAL AND HORIZONTAL 
TUBULAR LOUVER   

0.44 lot 1.00 

18  STAINLESS STEEL RAILINGS  0.89 lot 1.00 
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19  FIRE PROTECTION WORKS  0.59 lot 1.00 

20  ELECTRICAL WORKS  9.73 lot 1.00 

21 
 FIRE DETECTION AND ALARM 
SYSTEM  

0.77 lot 1.00 

22  PLUMBING WORKS  1.89 lot 1.00 

23  SEPTIC VAULTS   1.07 lot 1.00 

24 
 HAULING OF DEMOLISHED 
MATERIALS  

0.06 lot 1.00 

CONSTRUCTION 100.0 
  

 
 
 
6 CONSTRUCTION 
 
 The Contractor shall carry out all the Construction works including the following but not limited to: 
 

1. MOBILIZATION / DEMOBILIZATION 
 

a. Mobilization shall include all activities and associated costs for transportation of Contractor's 
personnel, equipment, and operating supplies to the site and other necessary general facilities 
for the Contractor's operations at the site; premiums paid for performance and payment bonds, 
including co-insurance and re-insurance agreements as applicable. 
17  

b. Demobilization shall include all activities and costs for transportation of personnel, 
equipment, and supplies not required or included in the contract from the site; including the 
disassembly, removal and site cleanup of temporary offices and other facilities assembled on 
the site specifically for this contract. 

 
2. CONSTRUCTION SAFETY AND HEALTH PROGRAM 

 
a. It includes provision of safety gadgets (belt, goggles, hard hat, working uniform and safety 

shoes) for all workers on the hard hat area, first aid kit, as well as the provision of necessary 
safety signage’s on site.   

 
3. PROJECT PHOTOGRAPHS 

 
a. Monthly accomplishment report in narrative form shall be submitted to BatStateU complete 

with pictures of on-going project. 
 

4. PROJECT BILLBOARDS 
 

a. The two (2) Project billboards shall be strategically placed within the site vicinity. 
 

5. TEMPORARY FACILITIES / FIELD OFFICE 
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a. The construction of temporary facilities / field office. 
 

6. SITEWORKS  
 

a. The Contractor shall be responsible for site preparation and installation of temporary fencing 
to secure work area, as well as necessary gates and access control system to the satisfaction of 
BatStateU; 
 

b. The Contractor shall make adequate site survey, verification and setting outs; 
 

c. Site clearing which includes removal / relocation of trees and other unnecessary obstructions; 
 

d. Demolition, dismantling works and removal of all site existing structures and other 
obstructions within the area where the structures will be erected; 
 

i. Chipping of existing concrete slab where the bleachers shall be erected; 
 

ii. Demolition of existing photocopy center to be verified on site; 
 

iii. Other existing buildings/structures that may obstruct the proposed building; such 
structures shall be identified by BatStateU. 
 

e. All earth works including but not limited to excavation, grading, hauling, backfilling and 
compaction to the required grades and levels as shown on the drawings; 

f. Ground protection such as installation of sheet piles, trenching, shoring and other excavation 
protection shall be done by the contractor to prevent disturbing the soil and grades of 
neighboring structures including cave-ins and other excavation related hazards; 

 
g. Provision of soil poisoning and termite control; 
 
h. Provision of soil poisoning perforated pipe line system including installation. 
 
i. The contractor must conduct Field Density Test (FDT) every 0.3m. 

 
7. FORMS AND SCAFFOLDINGS 

 
a. Erection of forms and scaffoldings. 

 
8. REINFORCED CONCRETE WORKS  
 

a. Reinforced concrete works include the installation of reinforcing steel bars and the pouring of 
ready-mix concrete mixture for foundations, tie beams, columns, beams, slabs, stairs, 
canopies, ledges, sidewalks, plant boxes  and other reinforced concrete structures of the 
building as specified on the approved plans and drawings to be approved by BatStateU; 
 

b. Concrete mix and steel reinforcement shall be approved by the Civil Engineer of BatStateU. 
 

c. Reinforced concrete works include the following structures as specified on the approved plans 
and details: 
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i. Bleacher A; 

ii. Bleacher B; 
iii. Bleacher C; 
iv. Second Floor of Bleacher C; 
v. Stage and Mezzanine; 

vi. Team Locker, Faculty Room and Copy Center 
 

9. MASONRY WORKS 
 

a. Masonry works include the laying of Concrete Hollow Blocks of non-load bearing type with 
even texture and well-defined edges, with a minimum compressive strength of 350 psi. 
 

10. PLASTERING WORKS 
 

a. Masonry wall finishes shall be smooth plaster finish or as specified by the Architect or 
Engineer-in-charge. 
 

11. STRUCTURAL STEEL WORKS 
 

a. Structural steel works include provision and installation of all steel materials required by the 
project and as shown on plans to be approved by BatStateU; 
 

b. All steel members shall be protected against corrosion using epoxy primer, epoxy reducer & 
epoxy enamel. 
 

c. Fabrication and installation of 6” diameter canopy and ledge supports as shown on the 
approved plans. 
 

d. Fabrication and installation of stage lighting truss supports. 
 
 

12. METAL ROOFING WORKS 
 

a. Metal roofing works include provision and installation of all steel materials required by the 
project and as shown on plans to be approved by BatStateU; 
 

b. All steel members shall be protected against corrosion using epoxy primer, epoxy reducer & 
epoxy enamel. 
 

c. Installation of roofing insulation on the entire roof area of the covered gym. 
 

d. The existing roofing, trusses and framings shall be checked for any damage, wear and 
dilapidation. Such damages shall be repaired by the contractor. 

 
13. ARCHITECTURAL DOORS AND WINDOWS 

 
a. The Contractor shall provide all doors, door jamb, windows, canopy tempered glass and other 

materials needed as specified in the drawing plans and specification. 
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14. TILEWORKS / GRANITE TILEWORKS  

 
a. Tile works shall be installed on areas as specified on the drawing plans and according to 

specifications. Samples of tiles shall be presented for approval to the Owner/Representative 
prior to installation; 
 

b. Tiling of all floors for Ground floor (Main Entrance, Exit, Stairs, Tunnel, Hallways, Clinic, 
Classrooms, Storage Room, Offices, Locker Rooms, Faculty Room and all Comfort Rooms), 
Office at Bleacher’s Area and Stage Mezzanine (Office, Head Office, Storage Room, Control 
Room and Comfort Rooms), Second Floor (Stairs, Hallways, Fitness Gym, Locker, Dance 
Studio, Storage Room and Comfort Rooms). See plans, details and specification. 
 

c. Supply and installation of Wood parquet for Dance Studio. 
 

15. CARPENTRY WORKS 
 

a. The work includes the furnishing of materials, tools and equipment, methods and labor 
necessary to complete all carpentry work requirements. 

 
b. Carpentry works includes all ceilings (EXTERIOR AND INTERIOR) of : 

 
 Ground Floor: all comfort rooms (PWD, Clinic, Public Female and Male Comfort 

Rooms), Tunnel, Clinic, Classrooms, Storage Room, Offices, Locker Rooms, Faculty 
Room and Hallways. 
18  

 Front Bleachers and Office Area:  Bleachers, Offices and comfort rooms. 
 

 Second Floor and Stage Mezzanine: Stair Case, Hallway, Fitness Gym, Comfort 
Rooms, Locker Area, Dance Studio, Storage Room, Mezzanine Office and Control 
Room 

 
 Playing Area and Stage Area 

 
c. Stage wall design for left and right. See specifications. 

19  
d. Cladding for all existing steel post as shown on plans. 

20  
e. Carpentry works includes drywall partitions for Head Offices, Department Office, Doctor’s 

Office, Staff Office, Lactation Room and Dental Clinic. 
 

16. DECORATIVE STONE AND CLADDING WORKS  
 

a. Decorative Stone shall be installed on areas as specified on the drawing plans and according to 
specifications. Samples of decorative stone shall be presented for approval to the 
Owner/Representative prior to installation; 
 

b. Cladding for existing steel trusses as shown on plans. 
 

120 



 

17. VERTICAL AND HORIZONTAL TUBULAR LOUVER  
 

a. Provision and installation of vertical and horizontal tubular as specified in the drawing plans 
and specification. 
 

b. The work includes the furnishing of materials, tools and equipment, methods and labor 
necessary to complete all carpentry work requirements. 
 

c. Installation of Vertical and Horizontal Louver for front and left side of the building as shown 
on the plan and details. 
 

d. Application of primer and zinc chromate for existing steel column before covering as show on 
drawings. 
 

e. For louvers surface it shall be cleaned and applied with lacquer thinner, zinc chromate and 
epoxy enamel for final coat. 

 
18. STAINLESS STEEL RAILINGS 

 
a. Installation of stainless steel railings for Bleachers railings, court side railings, Stair railings 

(main stairs and fire exit stairs), roof access ladder and railings, and PWD Hand Grab as per 
plan details. 

 
19. FIRE PROTECTION WORKS 

 
a. All steel members shall be in accordance with the approved plans and their Specifications, and 

to the entire satisfaction of owner. Use schedule 40 Black Iron Pipes and fittings for the entire 
system. 
 

b. Fire protection works include the provision and installation of the entire fire protection 
system; painting works of the pipelines and; provision of other units necessary for the 
completion of the system. Fabrication and installation of appropriate supports and hangers are 
also included in the scope of fire protection works.  
 

c. Testing and commissioning of the fire protection system are also covered within the fire 
protection works. Testing and commissioning works for fire protection system includes 
provision and preparation of all equipment necessary to conduct the said testing. Testing and 
commissioning report shall be provided to the owner or representative. Owner or 
representative shall be present during testing and commissioning. Furthermore, it is important 
that representative/s from the local/responsible fire protection department will be present upon 
testing and commissioning of the said system so that their comments and suggestions will be 
immediately addressed by the contractors. 
 

d. Prior to turn-over, a user manual shall be properly provided to the owner or representative, for 
operation and maintenance purposes. 
 

e. Repair and/or maintenance works are included in the scope for fire protection works whenever 
failure of the system within the period of one (1) year from turn-over would be encountered. 
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20. ELECTRICAL WORKS 

 
a. All Electrical works shall provide all materials and equipment and perform all the work 

necessary for the complete execution of the electrical systems shown on the electrical plans 
with reference to the general construction drawings as herein specified, or both except as 
otherwise excluding the generality of the foregoing, shall include but not limited to the 
following principal items of work. 
21  

b. Supply and Installation of Panel Boards as detailed in drawing. 
22  

c. Supply and installation of underground µPVC’s with main feeder cables as detailed in 
electrical plans.   
23  

d. Supply and installation of complete lighting systems (lighting fixtures with complete supports, 
switches, emergency lights and fire exit signs) as shown on the electrical plans. 
24  

e. Supply and installation of wiring devices and accessories. 
25  

f. Supply and installation of complete power systems (receptacles, disconnect switches, panels 
and circuit breaker) as shown on the electrical plans. 
26  

g. Supply and installation of complete power and control wiring to various mechanical (ACUs & 
motors) and sanitary equipment (hand drier and exhaust fan) unless otherwise specified. 
27  

h. Supply and installation of complete telephone/data communication system as shown in the 
plans. 
28  

i. Supply and installation of complete grounding system as shown in the electrical plans. 
29  

j. Rouging-ins for the supply and installation of complete Solar Power system as shown in 
electrical plan. 

 
k. Termination of all electrical system. 

30  
l. Conduct complete Electrical Commissioning, Testing (Insulation Resistance Testing, provide 

Site Acceptance Test for lighting, Solar Power System, BMS, CCTV and other electrical 
equipment or appliances if any), operation and maintenance trainings for special equipments 
such as BMS, Solar Power and CCTV. Conduct and record insulation resistance testing for 
each cable by use of megger tester for the main supply feeder cables and branch feeders to 
panel boards.  Testing to be witnessed TWG for electrical or his representative. Submit 
updated calibration certificate of all the testing apparatus to be used. Test result record in 
tabulated form includes date and time of testing, type of megger tester used, who tested and 
witnessed and shall be accepted or corrected then accepted by the owner’s consultant or his 
duly representative. 
31  

m. If anything has been omitted for any items of work or materials usually furnished, which are 
necessary for the completion of the entire work as outlined herein before, then such items 
must be and hereby included in this Section of work. 

122 



 

 
21. FIRE DETECTION AND ALARM SYSTEM 

 
a. Supply and installation of complete fire alarm system as shown in the electrical plans. 

32  
b. Conduct complete Electrical Commissioning and Testing. Testing to be witnessed TWG for 

electrical or his representative. Test result record in tabulated form includes date and time of 
testing and shall be accepted or corrected then accepted by the owner’s consultant or his duly 
representative. 

 
 
 

22. PLUMBING WORKS 
 

a. All plumbing works included herein shall be executed according to the provisions of the 
National Plumbing Code, National Building Code and the Rules and Regulations of Batangas 
City. 
 

b. The drawings are not intended to show every pipes, fittings, valves and appliances. All such 
item whether specifically mentioned or not, or indicated on the drawings shall be finished and 
installed if necessary to complete the system in accordance with the best practice of the 
Plumbing Trade and to the satisfaction of the Owner/Representative; 
 

c. All materials to be used shall be new and shall conform to the Reference Code and Standards. 
Use of materials shall further be governed by other requirements, imposed on other section of 
these specifications. Materials shall be subject to test necessary for their fitness if so required; 
 

d. The Contractor shall furnish all materials, labor and equipment necessary for the installation 
of all water lines, fixtures and accessories 
 

e.  All works must communicate to the Owner/Representative before commencement; 
 

f. SYSTEM DESCRIPTION: Provide new plumbing systems, complete and ready for operation. 
Plumbing systems including manufacturer’s products shall be in accordance with the required 
and advisory of the IAPMO Uniform Plumbing Code and Philippine National Plumbing Code. 
Plumbing systems include piping less than 1.50meters outside of the building; 
 

g. DOWNSPOUT PIPE 
 
 Repair/replacement of defective or damaged existing 150mm PVC Downspouts. 

 
 Drain pipes intersecting concrete columns shall have pipe sleeves provided before the 

concrete pouring of the columns. 
 

23. SEPTIC VAULTS  
 

a. Supply and installation of three (3) -  7400L capacity HDPE septic tank of approved brand; 
 

b. Septic vault line shall be connected to the existing STP lifting and junction box; 
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c. All materials and equipment to be installed shall be of approved quality and should be 

presented to the Owner for approval prior to installation; 
 

24. HAULING OF WASTES AND DEMOLISHED MATERIALS 
 

a. Hauling of waste and demolished materials and includes cleaning of all the excess and 
unnecessary materials. 

 
7 CONTRACTOR’S SCHEDULE & PROGRESS REPORTING 
 

a) Progress Reporting.  Throughout the Contract duration, the Contractor shall be responsible for taking 
detailed and accurate measurements of the actual progress of all aspects of the works. 
   

b) Monthly Progress Report.  The Contractor shall maintain a Master Project Schedule to summarize the 
status of the work; work in progress and the percentage completed.  This summary report shall be 
updated and submitted every last Wednesday of the month. 

 
c) Contractor shall submit during the entire duration of the contract within five (5) days from the end of 

the preceding month, a monthly progress report under cover of a transmittal sheet and shall include as a 
minimum the following: 

 Management/Executive Report (Narrative) 
 Construction Progress 
 Forecast for the next one month 
 Manpower (Management and Workforce) 
 Areas of Concern 
 Photographic Report (Two colored copies) 

 
d) Meetings.  Contractor Key Personnel shall meet with BatStateU representative every last Wednesday 

of the month to discuss matters related to the project.  Contractor shall arrange to record the minutes of 
meeting and submit for BatStateU approval. 

 
e) Kick Off Meeting.  Immediately after the Notice to Proceed, a Kick off meeting shall be held between 

BatStateU and Contractor.  The initial Kick off meeting and recorded Minutes shall form the basis of 
the Project action plan and set such requirements as Safety and Constructability Reviews.  It shall also 
be used to introduce BatStateU and Contractor representatives associated with aspects of the work.  
The objectives of the kick-off meeting are as follows: 

 
 Introduction all of BatStateU’s and Contractor’s Project Management Team, Engineering 

and Construction team personnel; 
 Convey and promote shared commitment of project expectations; 
 Review and establish understanding of Project Work Scope; 
 Review overall project schedule; 
 Establish project meetings requirements and frequency of meetings; and 
 Establish reporting requirements and frequency of reports. 

 
f) Minimum Mobilization of Key Personnel 

 

124 



 

 Project Manager: full time from Contract award up to completion of Works, to be 
mobilized on site during the construction phase; 
33  

 Site/Construction Engineer: full time from initiation of site mobilization activities up to 
provisional acceptance of the works; 

 
 Safety Officer: full time from initiation of site mobilization activities up to provisional 

acceptance of the works. 
 

g)  Testing Work.  The testing work will include all tests and checks on: 
 All concrete mixtures poured and required tests on structural steel members and 

reinforcing bars; 
 Flushing and cleaning of piping works; 
 Testing the effectiveness and workability of electrical lines and water & sewer lines; 
 House cleaning of the work area in preparation of hand over to BatStateU; 

 
h) Commissioning punch list. This shall be established for the purpose of recording all discrepancies, 

damaged or missing materials, malfunctions, missing documents and any deviation from the design 
drawings and specifications or normal operating conditions.  All punch list items must be cleared from 
the system list prior to project turn over.  

 
8 CONTRACTOR’S UTILITIES CONSUMPTION 
 

The Contractor shall pay their electric and water consumption bills.  Sub meters shall be installed at the 
expense of the Contractor to determine their actual consumption. 
 
 
9 CONFLICT IN REFERENCE DOCUMENTS 
 

In the case of any conflict between the technical requirement and specifications of this contract and the 
reference documents, or among the reference documents, the order of precedence is: 

 
1) Scope of Work 
2) Basic Engineering Drawings 
3) Technical Specifications 
4) National Standards for Building Construction  
5) International Codes and Standards  
6) National Building Code of the Philippines 

 
The Contractor shall notify any discrepancy found in the documentation to BatStateU in writing for 

clarification.  BatStateU will respond to such request in writing. 
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Section VII. Drawings 
The actual Drawings, including site plans, should be given separately. 
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Section VIII. Bill of Quantities 

Notes on the Bill of Quantities 

Objectives 

The objectives of the Bill of Quantities are: 

(a) to provide sufficient information on the quantities of Works to be performed to 
enable Bids to be prepared efficiently and accurately; and 

(b) when a Contract has been entered into, to provide a priced Bill of Quantities for use 
in the periodic valuation of Works executed. 

In order to attain these objectives, Works should be itemized in the Bill of Quantities in 
sufficient detail to distinguish between the different classes of Works, or between Works 
of the same nature carried out in different locations or in other circumstances which may 
give rise to different considerations of cost.  Consistent with these requirements, the layout 
and content of the Bill of Quantities should be as simple and brief as possible. 

Daywork Schedule 

A Daywork Schedule should be included only if the probability of unforeseen work, 
outside the items included in the Bill of Quantities, is high.  To facilitate checking by the 
Entity of the realism of rates quoted by the Bidders, the Daywork Schedule should 
normally comprise the following: 

(a) A list of the various classes of labor, materials, and Constructional Plant for which 
basic daywork rates or prices are to be inserted by the Bidder, together with a 
statement of the conditions under which the Contractor will be paid for work 
executed on a daywork basis. 

(b) Nominal quantities for each item of Daywork, to be priced by each Bidder at 
Daywork rates as Bid.  The rate to be entered by the Bidder against each basic 
Daywork item should include the Contractor’s profit, overheads, supervision, and 
other charges. 

Provisional Sums  

A general provision for physical contingencies (quantity overruns) may be made by 
including a provisional sum in the Summary Bill of Quantities.  Similarly, a contingency 
allowance for possible price increases should be provided as a provisional sum in the 
Summary Bill of Quantities.  The inclusion of such provisional sums often facilitates 
budgetary approval by avoiding the need to request periodic supplementary approvals as 
the future need arises.  Where such provisional sums or contingency allowances are used, 
the SCC should state the manner in which they will be used, and under whose authority 
(usually the Procuring Entity’s Representative’s). 

The estimated cost of specialized work to be carried out, or of special goods to be supplied, 
by other contractors (refer to GCC Clause 8) should be indicated in the relevant part of the 
Bill of Quantities as a particular provisional sum with an appropriate brief description.  A 
separate procurement procedure is normally carried out by the Procuring Entity to select 
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such specialized contractors.  To provide an element of competition among the Bidders in 
respect of any facilities, amenities, attendance, etc., to be provided by the successful 
Bidder as prime Contractor for the use and convenience of the specialist contractors, each 
related provisional sum should be followed by an item in the Bill of Quantities inviting the 
Bidder to quote a sum for such amenities, facilities, attendance, etc. 

Signature Box 

A signature box shall be added at the bottom of each page of the Bill of Quantities where 
the authorized representative of the Bidder shall affix his signature.  Failure of the 
authorized representative to sign each and every page of the Bill of Quantities shall be a 
cause for rejection of his bid. 

These Notes for Preparing a Bill of Quantities are intended only as information for the 
Procuring Entity or the person drafting the Bidding Documents.  They should not be 
included in the final documents. 

 

CONTENTS 

 

Item No. Description % of 
Total Unit Quantity 

1  MOBILIZATION / DEMOBILIZATION  0.04 lot 1.00 

2  CONSTRUCTION SAFETY AND 
HEALTH PROGRAM  0.03 lot 1.00 

3  PROJECT PHOTOGRAPHS  0.00 lot 1.00 

4  PROJECT BILLBOARDS  0.01 sets 2.00 

5  TEMPORARY FACILITIES / FIELD 
OFFICE  0.01 lot 1.00 

6  SITEWORKS  1.04 sq.m. 610.42 

7  FORMS AND SCAFFOLDINGS  4.32 sq.m. 3,258.17 

8  REINFORCED CONCRETE WORKS  36.77 cu.m. 1,105.65 

9  MASONRY WORKS  4.37 sq.m. 2,728.96 

10  PLASTERING WORKS  1.03 sq.m. 8,816.56 

11  STRUCTURAL STEEL WORKS  0.38 lot 1.00 

12  METAL ROOFING WORKS  2.49 lot 1.00 

13  ARCHITECTURAL DOORS AND 
WINDOWS  12.14 LOT 1.00 
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14  TILEWORKS / GRANITE TILE WORKS   6.24 sq.m. 3,139.40 

15  CARPENTRY WORKS  6.88 sq.m. 4,801.20 

16  DECORATIVE STONE AND CLADDING 
WORKS  8.81 sq.m. 267.00 

17  VERTICAL AND HORIZONTAL 
TUBULAR LOUVER   0.44 lot 1.00 

18  STAINLESS STEEL RAILINGS  0.89 lot 1.00 

19  FIRE PROTECTION WORKS  0.59 lot 1.00 

20  ELECTRICAL WORKS  9.73 lot 1.00 

21  FIRE DETECTION AND ALARM 
SYSTEM  0.77 lot 1.00 

22  PLUMBING WORKS  1.89 lot 1.00 

23  SEPTIC VAULTS   1.07 lot 1.00 

24  HAULING OF DEMOLISHED 
MATERIALS  0.06 lot 1.00 

CONSTRUCTION 100.0   
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Bid Form 

 

Date:  _______________________  

IB5 No:  _____________________  
 

To:  [name and address of PROCURING ENTITY] 

Address: [insert address] 

 

We, the undersigned, declare that:  

(a) We have examined and have no reservation to the Bidding Documents, including 
Addenda, for the Contract [insert name of contract]; 

(b) We offer to execute the Works for this Contract in accordance with the Bid and Bid Data 
Sheet, General and Special Conditions of Contract accompanying this Bid; 

The total price of our Bid, excluding any discounts offered below is: [insert 
information]; 

The discounts offered and the methodology for their application are: [insert 
information]; 

(c) Our Bid shall be valid for a period of [insert number] days from the date fixed for the 
Bid submission deadline in accordance with the Bidding Documents, and it shall remain 
binding upon us and may be accepted at any time before the expiration of that period; 

(d) If our Bid is accepted, we commit to obtain a Performance Security in the amount of  
[insert percentage amount] percent of the Contract Price for the due performance of the 
Contract; 

(e) Our firm, including any subcontractors or suppliers for any part of the Contract, have 
nationalities from the following eligible countries: [insert information]; 

(f) We are not participating, as Bidders, in more than one Bid in this bidding process, other 
than alternative offers in accordance with the Bidding Documents; 

(g) Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any 
part of the Contract, has not been declared ineligible by the Funding Source; 

(h) We understand that this Bid, together with your written acceptance thereof included in 
your notification of award, shall constitute a binding contract between us, until a formal 
Contract is prepared and executed; and 

5 If ADB, JICA and WB funded projects, use IFB. 
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(i) We understand that you are not bound to accept the Lowest Calculated Bid or any other 
Bid that you may receive. 

(j) We likewise certify/confirm that the undersigned, is the duly authorized 
representative of the bidder, and granted full power and authority to do, execute 
and perform any and all acts necessary to participate, submit the bid, and to sign 
and execute the ensuing contract for the [Name of Project] of the [Name of the 
Procuring Entity]. 

(k) We acknowledge that failure to sign each and every page of this Bid Form, 
including the Bill of Quantities, shall be a ground for the rejection of our bid. 

 

 

Name:   

In the capacity of:   

Signed:   

Duly authorized to sign the Bid for and on behalf of:   

Date:  ___________ 
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Form of Contract Agreement 

 

THIS AGREEMENT, made this [insert date] day of [insert month], [insert year] 
between [name and address of PROCURING ENTITY] (hereinafter called the“Entity”) and 
[name and address of Contractor] (hereinafter called the “Contractor”). 

WHEREAS, the Entity is desirous that the Contractor execute [name and 
identification number of contract] (hereinafter called “the Works”) and the Entity has 
accepted the Bid for [insert the amount in specified currency in numbers and words] by the 
Contractor for the execution and completion of such Works and the remedying of any defects 
therein. 

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 

1. In this Agreement, words and expressions shall have the same meanings as are 
respectively assigned to them in the Conditions of Contract hereinafter 
referred to. 

2. The following documents shall be attached, deemed to form, and be read and 
construed as integral part of this Agreement, to wit: 

(a) General and Special Conditions of Contract; 

(b) Drawings/Plans; 

(c) Specifications; 

(d) Invitation to Bid; 

(e) Instructions to Bidders; 

(f) Bid Data Sheet; 

(g) Addenda and/or Supplemental/Bid Bulletins, if any; 

(h) Bid form, including all the documents/statements contained in the 
Bidder’s bidding envelopes, as annexes, and all other documents 
submitted (e.g., Bidder’s response to request for clarifications on the 
bid), including corrections to the bid, if any, resulting from the 
Procuring Entity’s bid evaluation; 

(i) Eligibility requirements, documents and/or statements; 

(j) Performance Security; 

(k) Notice of Award of Contract and the Bidder’s conforme thereto; 

(l) Other contract documents that may be required by existing laws and/or 
the Entity. 

3. In consideration of the payments to be made by the Entity to the Contractor as 
hereinafter mentioned, the Contractor hereby covenants with the Entity to 
execute and complete the Works and remedy any defects therein in conformity 
with the provisions of this Contract in all respects. 
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4. The Entity hereby covenants to pay the Contractor in consideration of the 
execution and completion of the Works and the remedying of defects wherein, 
the Contract Price or such other sum as may become payable under the 
provisions of this Contract at the times and in the manner prescribed by this 
Contract. 

IN WITNESS whereof the parties thereto have caused this Agreement to be executed 
the day and year first before written. 

Signed, sealed, delivered by  the   (for the Entity) 

Signed, sealed, delivered by  the  (for the Contractor). 

Binding Signature of Procuring Entity  

________________________________________________ 

Binding Signature of Contractor  

_____________________________________________ 

 

[Addendum showing the corrections, if any, made during the Bid evaluation should be 
attached with this agreement] 
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Omnibus Sworn Statement 

 

REPUBLIC OF THE PHILIPPINES ) 
CITY/MUNICIPALITY OF ______ ) S.S. 
 

A F F I D A V I T  
 
 

I,   [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address 
of Affiant], after having been duly sworn in accordance with law, do hereby depose and state 
that: 
 

1. Select one, delete the other: 
 
If a sole proprietorship: I am the sole proprietor or authorized representative of 
[Name of Bidder] with office address at [address of Bidder]; 
 
If a partnership, corporation, cooperative, or joint venture: I am the duly authorized 
and designated representative of [Name of Bidder] with office address at [address of 
Bidder]; 
 

2. Select one, delete the other: 
 
If a sole proprietorship: As the owner and sole proprietor or authorized representative 
of [Name of Bidder], I have full power and authority to do, execute and perform any 
and all acts necessary to participate, submit the bid, and to sign and execute the 
ensuing contract for [Name of the Project] of the [Name of the Procuring Entity] 
[insert “as shown in the attached duly notarized Special Power of Attorney” for the 
authorized representative]; 
 
If a partnership, corporation, cooperative, or joint venture: I am granted full power 
and authority to do, execute and perform any and all acts necessary to participate, 
submit the bid, and to sign and execute the ensuing contract for [Name of the Project] 
of the [Name of the Procuring Entity], accompanied by the duly notarized Special 
Power of Attorney, Board/Partnership Resolution, or Secretary’s Certificate, 
whichever is applicable;  
 

3. [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of 
the Philippines or any of its agencies, offices, corporations, or Local Government 
Units, foreign government/foreign or international financing institution whose 
blacklisting rules have been recognized by the Government Procurement Policy 
Board; 
 

4. Each of the documents submitted in satisfaction of the bidding requirements is an 
authentic copy of the original, complete, and all statements and information provided 
therein are true and correct; 
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5. [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly 
authorized representative(s) to verify all the documents submitted; 
 

6. Select one, delete the rest: 
 
If a sole proprietorship: The owner or sole proprietor is not related to the Head of the 
Procuring Entity, members of the Bids and Awards Committee (BAC), the Technical 
Working Group, and the BAC Secretariat, the head of the Project Management Office 
or the end-user unit, and the project consultants by consanguinity or affinity up to the 
third civil degree; 
 
If a partnership or cooperative: None of the officers and members of [Name of 
Bidder] is related to the Head of the Procuring Entity, members of the Bids and 
Awards Committee (BAC), the Technical Working Group, and the BAC Secretariat, 
the head of the Project Management Office or the end-user unit, and the project 
consultants by consanguinity or affinity up to the third civil degree; 
 
If a corporation or joint venture: None of the officers, directors, and controlling 
stockholders of [Name of Bidder] is related to the Head of the Procuring Entity, 
members of the Bids and Awards Committee (BAC), the Technical Working Group, 
and the BAC Secretariat, the head of the Project Management Office or the end-user 
unit, and the project consultants by consanguinity or affinity up to the third civil 
degree; 
 

7. [Name of Bidder] complies with existing labor laws and standards; and 
 

8. [Name of Bidder] is aware of and has undertaken the following responsibilities as a 
Bidder: 
 
a) Carefully examine all of the Bidding Documents; 

 
b) Acknowledge all conditions, local or otherwise, affecting the implementation of 

the Contract; 
 

c) Made an estimate of the facilities available and needed for the contract to be bid, 
if any; and 
 

d) Inquire or secure Supplemental/Bid Bulletin(s) issued for the [Name of the 
Project]. 

 
9. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, 

fee, or any form of consideration, pecuniary or otherwise, to any person or official, 
personnel or representative of the government in relation to any procurement project 
or activity. 

 
IN WITNESS WHEREOF, I have hereunto set my hand this __ day of ___, 20__ at 

____________, Philippines. 
      _____________________________________ 
      Bidder’s Representative/Authorized Signatory 
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SUBSCRIBED AND SWORN to before me this ___ day of [month] [year] at [place 

of execution], Philippines. Affiant/s is/are personally known to me and was/were identified 
by me through competent evidence of identity as defined in the 2004 Rules on Notarial 
Practice (A.M. No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government 
identification card used], with his/her photograph and signature appearing thereon, with no. 
________ and his/her Community Tax Certificate No. _______ issued on ____ at ______. 
 
 Witness my hand and seal this ___ day of [month] [year].   
 
 
 
      NAME OF NOTARY PUBLIC 
      Serial No. of Commission _______________ 
      Notary Public for _______ until __________ 
      Roll of Attorneys No. __________________ 
      PTR No. ______ [date issued], [place issued] 
      IBP No. ______  [date issued], [place issued] 
 
 
 
Doc. No. _____ 
Page No. _____ 
Book No. _____ 
Series of _____ 
 
 
* This form will not apply for WB funded projects. 
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Bid-Securing Declaration  

 
(REPUBLIC OF THE PHILIPPINES)  
CITY OF _______________________ ) S.S.  
x-------------------------------------------------------x  
 
 
Invitation to Bid  [Insert reference number]  
 

To: [Insert name and address of the Procuring Entity] 

I/We, the undersigned, declare that:  

1. I/We understand that, according to your conditions, bids must be supported by a Bid 
Security, which may be in the form of a Bid-Securing Declaration.  

 
2. I/We accept that: (a) I/we will be automatically disqualified from bidding for any contract 

with any procuring entity for a period of two (2) years upon receipt of your Blacklisting 
Order; and, (b) I/we will pay the applicable fine provided under Section 6 of the 
Guidelines on the Use of Bid Securing Declaration, within fifteen (15) days from receipt 
of written demand by the procuring entity for the commission of acts resulting to the 
enforcement of the bid securing declaration under Sections 23.1(b), 34.2, 40.1 and 69.1, 
except 69.1 (f), of the IRR of RA 9184; without prejudice to other legal action the 
government may undertake.  

 
3. I/We understand that this Bid-Securing Declaration shall cease to be valid on the 

following circumstances:  
 

a. Upon expiration of the bid validity period, or any extension thereof pursuant to your 
request;  

b. I am/we are declared ineligible or post-disqualified upon receipt of your notice to 
such effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we 
filed a waiver to avail of said right;  

c. I am/we are declared as the bidder with the Lowest Calculated Responsive Bid, and 
I/we have furnished the performance security and signed the Contract.  
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IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this ____ day of [month] 
[year] at [place of execution].  

[Insert NAME OF BIDDER’S AUTHORIZED REPRESENTATIVE]  
[Insert signatory’s legal capacity]  
 
Affiant  

SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at [place of 
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by 
me through competent evidence of identity as defined in the 2004 Rules on Notarial Practice 
(A.M. No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government 
identification card used], with his/her photograph and signature appearing thereon, with no. 
______.  
 
Witness my hand and seal this ___ day of [month] [year].  
 
 
 
 
NAME OF NOTARY PUBLIC 
 
 
  
Serial No. of Commission ___________  
Notary Public for ______ until _______  
Roll of Attorneys No. _____  
PTR No. __, [date issued], [place issued]  
IBP No. __, [date issued], [place issued]  
Doc. No. ___  
Page No. ___  
Book No. ___ 
Series of ____. 
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Batangas State University                                                                                                                                                                                  BatStateU Infra  Form No.1  

Bidding Documents for Infrastructure Projects (Based on Revised IRR of RA 9184, 2016)  

 

One of the technical documents required to be in the Eligibility Envelope of a prospective bidder is a list of all its on-going, completed, and awarded but not yet started contracts.   

 

 

List of all Ongoing Government & Private Construction Contracts including contracts awarded but not yet started 

 

Business Name : ___________________________________________________ 

Business Address : ___________________________________________________ 
 

Name of 

Contract/Location  

Project Cost 

 

a. Owner Name 

b. Address 

c. Telephone Nos. 

Nature of Work 
Contractor’s Role  

a. Date Awarded 

b. Date Started 

c. Date of 

Completion 

% of 

Accomplishment 
Value of 

Outstanding 

Works Description 

 
% Planned Actual 

Government         
         
         
         
         
         
         
         
Private         
         
         
         
   Total Cost  
     
     
NOTE: This statement shall be supported with: 

 
 

 

 

   
1 Notice of Award and/or Contract    
2.    Notice to Proceed issued by the owner 

3 Certificate of Accomplishments signed by the owner or Project Engineer    
    

  

Submitted by :____________________________________________________ 

                                                             (Printed Name & Signature 

Designation : ___________________________________________________ 

Date : ___________________________________________________ 

 
 



Batangas State University                                                                                                                                                                                  BatStateU Infra  Form No. 2 

Bidding Documents for Infrastructure Projects (Based on Revised IRR of RA 9184, 2016)  

 

One of the technical documents required to be in the Eligibility Envelope of a prospective bidder is a list of all contracts which are similar in nature and complexity to the contract to be bid. This statement will show 

that the value of the prospective bidder’s largest single completed contract, adjusted to current prices using the National Statistics Office (NSO) consumer price indices available at the G-EPS website, and similar to 

the contract to be bid, must be at least fifty percent (50%) of the approved budget for the contract to be bid. 

 

 

Statement of Single Largest Government or Private Contracts completed which is similar in nature 

 

Business Name : ___________________________________________________ 

Business Address : ___________________________________________________ 
 

Name of 

Contract/Location  

Project Cost 

 

a. Owner Name 

b. Address 

c. Telephone Nos. 

Nature of Work 
Contractor’s Role  

a. Date Awarded 

b. Date Started 

c. Date of 

Completion 

% of 

Accomplishment 
Value of 

Outstanding 

Works Description 

 
% Planned Actual 

         
         
         
         
         
         
         
         
         
   Total Cost  
     
     
NOTE: This statement shall be supported with: 

 
 

 

 

   
1 Contract    
2.    CPES rating sheets and/or Certificate of Completion 

3 Certificate of Acceptance    
    

  

Submitted by :____________________________________________________ 

                                                             (Printed Name & Signature 

Designation : ___________________________________________________ 

Date : ___________________________________________________ 

 
 



Batangas State University  BatStateU Infra  Form No.3 

Bidding Documents for Infrastructure Projects (Based on Revised IRR of RA 9184, 2016)  
 

The above information are among the financial documents required for Eligibility Check.  Together with the legal and technical documents 

required, the financial documents shall be placed inside the Eligibility Envelope and submitted to the BAC on or before the deadline for the 

submission and receipt of Eligibility Envelopes.  

NET FINANCIAL CONTRACTING CAPACITY 

 
A. Summary of the Applicant Firm’s/Contractor’s assets and liabilities on the basis of the attached 

income tax return and audited financial statement, stamped “RECEIVED” by the Bureau of 

Internal Revenue or BIR authorized collecting agent, for the immediately preceding year and a 

certified copy of Schedule of Fixed Assets particularly the list of construction equipment. 

 

  Year 20__ 

1. Total Assets  

2. Current Assets  

3. Total Liabilities  

4. Current Liabilities  

5. Total Net Worth (1-3)  

6. Current Net Worth or Net Working Capital 

(2-4) 

 

 

B. The Net Financial Contracting Capacity (NFCC) based on the above data is computed as follows: 

 

NFCC = [(Current assets minus current liabilities) (15)] minus the value of all outstanding or 

uncompleted portions of the  projects under ongoing contracts, including  awarded contracts yet to 

be started, coinciding with the contract to be bid. 

 

NFCC = P _______________________________________ 

 

 

The value of bidder’s current assets and current liabilities shall be based on the latest Audited 

Financial Statements submitted to the BIR. 

 

 

Herewith attached are certified true copies of the income tax return and audited financial statement: 

stamped “RECEIVED” by the BIR or BIR authorized collecting agent for the immediately preceding 

year. 

 

 

Submitted by: 

 

________________________________________ 

Name of Firm / Contractor 

 

_________________________________________ 

Signature of Authorized Representative 

Date : _____________________________ 

 

 

NOTE: 

1. If Partnership or Joint Venture, each Partner or Member Firm of Joint Venture shall submit the 

above requirements. 



Batangas State University  BatStateU Infra  Form No. 4a  

Bidding Documents for Infrastructure Projects (Based on Revised IRR of RA 9184, 2016)  

The bidder should insert the amount of the guarantee in words and figures, denominated in the currency of the Entity’s country or an 

equivalent amount in a freely convertible currency.  This figure should be the same as shown of the Instructions to Bidders. 
Usually 28 days after the end of the validity period of the Bid.  Date should be inserted by the Entity before the bidding documents are 

issued. 

 

 

 
FORM OF BID SECURITY (BANK GUARANTEE) 

 

WHEREAS, __(Name of Bidder)__ (hereinafter called “the Bidder”) has submitted his bid dated 

__(Date)__ for the __(Name of Contract)__ (hereinafter called “the Bid”). 

 

KNOW ALL MEN by these presents that We __(Name of Bank)__ of __(Name of Country)__ having 

our registered office at ________________________ (hereinafter called “the Bank” are bound unto 

__(Name of Procuring Entity)__ (hereinafter called “the Entity”) in the sum of   (insert amount)_    

for which payment well and truly to be made to the said Entity the Bank binds himself, his successors 

and assigns by these presents. 

 

SEALED with the Common Seal of the said Bank this _____ day of _________ 20___. 

 

THE CONDITIONS of this obligation are that: 

 

1) if the Bidder withdraws his Bid during the period of bid validity specified in the Form of 

Bid; or 

 

2) if the Bidder does not accept the correction of arithmetical errors of his bid price in 

accordance with the Instructions to Bidder; or 

 

3) if the Bidder having been notified of the acceptance of his bid and award of contract to 

him by the Entity during the period of bid validity: 

 

a) fails or refuses to execute the Form of Contract in accordance with the Instructions 

to Bidders, if required; or 

 

b) fails or refuses to furnish the Performance Security in accordance with the 

Instructions to Bidders; 

 

we undertake to pay to the Entity up to the above amount upon receipt of his first written demand, 

without the Entity having to substantiate its demand, provided that in his demand the Entity will note 

that the amount claimed by it is due to the occurrence of any one or combination of the three (3) 

conditions stated above. 

 

The Guarantee will remain in force up to and including the date _______________ days after the 

deadline for submission of Bids as such deadline is stated in the Instructions to Bidders or as it may be 

extended by the Entity, notice of which extension(s) to the Bank is hereby waived.  Any demand in 

respect of this Guarantee should reach the Bank not later than the above date. 

 

 
DATE  : __________________        SIGNATURE OF THE BANK _______________ 

 

WITNESS :  _________________   SEAL   _________________________________ 

 

 

_____________________________________ 

(Signature, Name and Address) 

 



Batangas State University  BatStateU Infra  Form No.5 

Bidding Documents for Infrastructure Projects (Based on Revised IRR of RA 9184, 2016)  

 

1. This organization chart should represent the “Contractor’s Organization” required for the Project, and not the organizational chart of the 
entire firm. 

2. The Bidders shall comply with and submit sample form BatStateU Infra Form No. 9 for each of such key personnel. 

3. Each such nominated engineer/key personnel shall comply with and submit sample forms BatStateU Infra Form No. 11 and BatStateU Infra 
Form No. 12.  

4. All these are required to be in the Technical Envelope of the Bidder. 

 

 

 
 

Contractor’s Organizational Chart for the Contract 

 

 

Submit Copy of the Organizational Chart that the Contractor intends to use to execute the 

Contract if awarded to him.  Indicate in the chart the names of the Project Manager, Project 

Engineer, Bridge Engineer, Structural Engineer, Materials and Quality Control Engineer, 

Foreman and other Key Engineering Personnel. 
 

 

 

 
 

 

 

 

 

 

 

 

Attach the required Proposed Organizational Chart for the Contract as stated above 



Batangas State University  BatStateU Infra  Form No.6 

Bidding Documents for Infrastructure Projects (Based on Revised IRR of RA 9184, 2016)  

 

Contractor’s Letter-Certificate to Procuring Entity 
 

Date:__________________ 

 

 

Name of the Head of the Procuring Entity 

Position of the Head of the Procuring Entity 

Name of the Procuring Entity 

Address of the Procuring Entity 

 

 

Dear Sir / Madame: 

 

Supplementing our Organizational Chart for the Contract, we have the honor to submit 

herewith, and to certify as true and correct, the following pertinent information: 

 

1. That I/we have engaged the services of ___(Name of Employee)___, to be the 

___(Designation)___ of the ___(Name of Contract)___, who is a ___(Profession)___ 

with Professional License Certificate No. _______ issued on ____________________ 

and who has performed the duties in the construction of the Contracts enumerated in 

the duly filled Form ___. 

 

2. The said Engineer shall be designated by us as our (Designation) to personally 

perform the duties of the said position in the above-mentioned Project, if and when 

the same is awarded in our favor. 

 

3. That said Engineer shall employ the best care, skill and ability in performing his 

duties in accordance with the Contract Agreement, Conditions of Contract, Plans, 

Specifications, Special Provisions, and other provisions embodied in the proposed 

contract. 

 

4. That said Engineer shall be personally present at the jobsite to supervise the phase of 

the construction work pertaining to this assignment as (Designation), all the time. 

 

5. That, in order to guarantee that said Engineer shall perform his duties properly and be 

personally present in the Job Site, he is hereby required to secure a certificate of 

appearance for the Procuring Entity Engineer at the end of every month. 

 

That, in the event that I/we elect or choose to replace said (Designation) with another 

Engineer, the Procuring Entity will be accordingly notified by us in writing at least 

twenty one (21) days before making the replacement. We will submit to the Procuring 

Entity, for prior approval, the name of the proposed new (Designation), his 

qualifications, experience, list of projects undertaken and other relevant information. 

 

6. That any willful violation on my/our part of the herein conditions may prejudice 

my/our standing as a reliable contractor in future bidding of the Procuring Entity. 

 

 

 



Batangas State University  BatStateU Infra  Form No.6 

Bidding Documents for Infrastructure Projects (Based on Revised IRR of RA 9184, 2016)  

 

 

 

Very truly yours, 

 

 

 

___________________________________________ 

(Authorized Representative of Bidder) 

 

 

 

 

CONCURRED IN: 

 

 

 

_____________________________ 

      (Name of Engineer) 

 

 

_____________________________ 

              (Address) 

 

 
 



Batangas State University BatStateU Infra  Form No.7 

Bidding Documents for Infrastructure Projects (Based on Revised IRR of RA 9184, 2016) 

Statement of Availability of Key Personnel 

(Date of Issuance) 

Name of the Head of the Procuring Entity 

Name of the Procuring Entity 

Address of the Procuring Entity 

Attention : Enrico M. Dalangin 
Chairman 

Bids and Awards Committee 

Dear Sir / Madame: 

In compliance with the requirements of the Batangas State University-Bids and 

Awards Committee for the bidding of the __(Name of the Contract)__, we certify that 

__(Name of the Bidder)__ has in its employ key personnel, such as project managers, 

project engineers and foremen, who may be engaged for the construction of the said 

contract.  

Very truly yours, 

(Name of Representative) 

(Position) 

(Name of Bidder) 



Batangas State University  BatStateU Infra  Form No.8 

Bidding Documents for Infrastructure Projects (Based on Revised IRR of RA 9184, 2016)  

   

One of the requirements from the bidder to be included in its Technical Envelope is a list of contractor’s key personnel (viz., Project 
Manager, Project Engineers, Materials Engineers, and Foremen), to be assigned to the contract to be bid, with their complete qualification 

and experience data (including the key personnel’s signed written commitment to work for the project once awarded the contract). 

 

KEY PERSONNEL 

 

Give the detailed information of the following personnel who are scheduled to be assigned as full-time 

field staff for the project.  Fill up a form for each person. 

 

- Authorized Managing Officer / Representative 

 

- Sustained Technical Employee 

 

PERSONAL DATA 
Name : __________________________________________ 

Date of Birth : __________________________________________ 

Nationality : __________________________________________ 

Education and Degrees : __________________________________________ 

Specialty  : __________________________________________ 

Registration : __________________________________________ 

Length of Service with the Firm : __________________________________________ 

Years of Experience (from / to) : __________________________________________ 

 

If length of service in the firm is less than ten (10) years, give name and length of service with previous 

employers for a ten (10)-year period (attached additional sheet/s), if necessary: 

 

Name and Address of Employer 
Length of Service 

year(s) from / to 

  

  

  

 

Experience: 
This should cover the past ten (10) years of experience.  (Attached as many pages as necessary to show 

involvement of personnel in projects using the format below). 

 

Experience Data 
Name of Project                                                : ____________________________________ 

Name and Address of Owner                            : ____________________________________ 

Name and Address of the Owner’s Engineer    :      
(Consultant)  

____________________________________ 

Indicate the Features of Project                            :                                 
(Particulars of the project components and any other 

particular interest connected with the project) 

____________________________________ 

Contract Amount Expressed in Philippine        :           

Currency 

____________________________________ 

Position                                                       :                                                                                          ____________________________________ 

Structures for which the employee  was            :                                

responsible 

____________________________________ 

Assignment Period   (from / to)                         :                               ____________________________________ 
     

 

_____________________________________ 

Name and Signature of Employee 

 

It is hereby certified that the above personnel can be assigned to this project, if the contract is awarded to 

our company. 

 

  __________________________  _______________________________________ 

                      (Place and Date)                (The Authorized Representative) 
  



Batangas State University  BatStateU Infra  Form No.9 

Bidding Documents for Infrastructure Projects (Based on Revised IRR of RA 9184, 2016)  

 

One of the requirements from the bidder to be included in its Technical Envelope is a list of contractor’s key personnel (viz., Project 

Manager, Project Engineers, Materials Engineers, and Foremen), to be assigned to the contract to be bid, with their complete qualification 

and experience data (including the key personnel’s signed written commitment to work for the project once awarded the contract). 

 

Key Personnel’s Certificate of Employment 

 

Issuance Date 

 

Name of the Head of the Procuring Entity 

Position of the Head of the Procuring Entity 

Name of the Procuring Entity 

Address of the Procuring Entity 

 

Dear Sir / Madame: 

 

I am  __(Name of Nominee)_____ a Licensed _____ Engineer with Professional License No. 

______________ issued on __(date of issuance)__ at __(place of issuance)__. 

 

I hereby certify that ___(Name of Bidder)  has engaged my services as (Designation)  for 

(Name of the Contract), if awarded to it. 

 

As ___(Designation)___, I supervised the following completed projects similar to the contract 

under bidding): 

 

NAME OF PROJECT OWNER COST 
DATE 

COMPLETED 

    

    

    

  

At present, I am supervising the following projects: 

NAME OF PROJECT OWNER COST 
DATE 

COMPLETED 

    

    

    

 

In case of my separation for any reason whatsoever from the above-mentioned Contractor, I 

shall notify the __(Name of the Procuring Entity)__ at least twenty one (21) days before the effective 

date of my separation. 

 

As __(Designation)__, I know I will have to stay in the job site all the time to supervise and 

manage the Contract works to the best of my ability, and aware that I am authorized to handle only 

one (1) contract at a time. 

 

I do not allow the use of my name for the purpose of enabling the above-mentioned 

Contractor to qualify for the Contract without any firm commitment on my part to assume the post of 

__(Designation)__ therefor, if the contract is awarded to him since I understand that to do so will be a 

sufficient ground for my disqualification as __(Designation)__ in any future __(Name of the 

Procuring Entity)__ bidding or employment with any Contractor doing business with the __(Name of 

the Procuring Entity)__. 

 

_____________________________ 

 (Signature of Engineer) 

 

                          DRY SEAL 

 



Batangas State University  BatStateU Infra  Form No.9 

Bidding Documents for Infrastructure Projects (Based on Revised IRR of RA 9184, 2016)  

 

One of the requirements from the bidder to be included in its Technical Envelope is a list of contractor’s key personnel (viz., Project 

Manager, Project Engineers, Materials Engineers, and Foremen), to be assigned to the contract to be bid, with their complete qualification 

and experience data (including the key personnel’s signed written commitment to work for the project once awarded the contract). 

 

Republic of the Philippines ) 

____________________ ) S.S. 

 

 

SUBSCRIBED AND SWORN TO before me this _________ day of _________ 20__ affiant 

exhibiting to me his Residence Certificate No. _________ issued on _____________ at 

_______________. 

 

 

 

Notary Public 

Until December 31, 20___ 

 

 

Doc. No.  ________; 

Page No.  ________; 

Book No.  ________; 

Series of _________; 



Batangas State University  BatStateU Infra  Form No.10 

Bidding Documents for Infrastructure Projects (Based on Revised IRR of RA 9184, 2016)  

 

One of the requirements from the bidder to be included in its Technical Envelope is a list of contractor’s key personnel (viz., Project Manager, Project Engineers, Materials Engineers, and Foremen), to be assigned to 

the contract to be bid, with their complete qualification and experience data (including the key personnel’s signed written commitment to work for the project once awarded the contract). 

 

Qualification of Key Personnel Proposed to be Assigned to the Contract 
 

Business Name : 

_________________________________________________

__ 

   
Business Address : 

_________________________________________________

__ 

   
     

 

 

Project Manager / 

Engineer 

Materials Engineer Foreman Construction 

Safety and Health 

Personnel 

Other positions deemed 

required by the Applicant for 

this project 
1 Name      

2 Address      

3 Date of Birth      

4 Employed Since      

5 Experience      

6 
Previous 

Employment 
     

7 Education      

8 PRC License      

 

Minimum  : Project Manager / 

   Materials Engineer 

   Foreman 

   Foreman 
 

NOTE  : Attached Individual Resume and PRC License of the (professional) personnel. 
 

 

Submitted by : _________________________________________ 

   (Printed Name & Signature) 

Designation : _________________________________________ 

Date  : _________________________________________ 

 



Batangas State University                                                                                                                                                                                                                                                                    BatStateU Infra Form No. 11 

Bidding Documents for Infrastructure Projects (Based on the Revised IRR of RA 9184,2016) 

The manpower schedule (weekly or monthly scheduling of skilled and unskilled workers, including Project Manager, Project Engineers, Materials Engineers, or Foremen) is required to be in the Technical Envelope of 

the Bidder. 

 

 

MANPOWER UTILIZATION SCHEDULE 

 

Category 
Month 

1 2 3 4 5 6 7 8 9 10 11 12 

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

Contractor’s Name: Name of the Procuring Entity: Contract Name: 

 

 

Submitted by: 

 

 

Name of the Representative of the Bidder:          Date: ________________ 

Position: 

Name of the Bidder:  



Batangas State University  BatStateU Infra  Form No. 12 

Bidding Documents for Infrastructure Projects (Based on Revised IRR of RA 9184, 2016)  

 

One of the requirements from the bidder to be included in its Technical Envelope is the list of its equipment units pledged for the contract to be bid, which are owned (supported by proof/s of ownership), leased, and/or 

under purchase agreements (with corresponding engine numbers, chassis numbers and/or serial numbers), supported by certification of availability of equipment from the equipment lessor/vendor for the duration of 

the project 

List of Equipment, Owned or Leased and/or under Purchase Agreements, Pledged to the Proposed Contract 
 

Business Name : ___________________________________________________ 

Business Address 

 

: ___________________________________________________ 

 

Description Model / 

Year 

Capacity / 

Performance / 

Size 

Plate No. Motor No. / 

Body No. 

Location Condition Proof of Ownership / Lessor or 

Vendor 

A. Owned        

i.        

ii.        

iii.        

iv.        

v.        

        

B. Leased        

i.        

ii.        

iii.        

iv.        

v.        

        

C. Under Purchase Agreements        

i.        

ii.        

iii.        

iv.        

v.        

 

List of minimum equipment required for the project: 

 

 

Submitted by : ___________________________________________________ 

  (Printed Name & Signature)  

Designation : ___________________________________________________ 

Date : ___________________________________________________ 

 



Batangas State University BatStateU Infra  Form No.13 

Bidding Documents for Infrastructure Projects (Based on Revised IRR of RA 9184, 2016) 

Statement of Availability of Equipment 

(Date of Issuance) 

Name of the Head of the Procuring Entity 

Name of the Procuring Entity 

Address of the Procuring Entity 

Attention : Engr. Enrico M. Dalangin 

Chairman 

Bids and Awards Committee 

Dear Sir / Madame: 

In compliance with the requirements of the Batangas State University-Bids and 

Awards Committee for the bidding of the __(Name of the Contract)__, we certify that 

__(Name of the Bidder)__ owns, has under lease, and/or has under purchase 

agreements the following equipment that may be used for the duration of the contract. 

Attached is the list and proof of acquisition of the equipment needed in the execution 

of the above-mentioned contract. 

Very truly yours, 

(Name of Representative) 

(Position) 

(Name of Bidder) 



Batangas State University  BatStateU Infra  Form No.14 

Bidding Documents for Infrastructure Projects (Based on Revised IRR of RA 9184, 2016)  

 

One of the requirements from the bidder to be included in its Technical Envelope is its equipment utilization schedule, referring to the weekly or monthly scheduling of the minimum equipment required for the project. 

 

 

 

 

EQUIPMENT UTILIZATION SCHEDULE 

 

Category / Equipment 
Month 

1 2 3 4 5 6 7 8 9 10 11 12 

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

Contractor’s Name: Name of the Procuring Entity: Contract Name: 

 

 

Submitted by: 

 

 

Name of the Representative of the Bidder      Date: _____________________ 

Position 

Name of the Bidder 



Batangas State University BatStateU Infra  Form No.16 

Bidding Documents for Infrastructure Projects (Based on Revised IRR of RA 9184, 2016) 

Affidavit of Compliance to 

 Scope of Works & Specifications of Finishes and Materials 

(Date of Issuance) 

Engr. Enrico M. Dalangin
Chairman - Bids and Awards Committee 
Batangas State University 

Dear Sir / Madame: 

In compliance with the requirements of Batangas State University-Bids and Awards 

Committee for the bidding of the __(Name of the Contract)__, we  at (Name of Bidder), 

commit to comply  with the Scope of Works and Specifications of Finishes and Materials 

necessary in the completion of the said contract. 

Very truly yours, 

(Name of Representative) 

(Position) 

(Name of Bidder) 

SUBSCRIBED AND SWORN to before me this _____ day of ______________ at 

_________________________, Philippines. Affiant /s is / are personally known to me and 

was / were identified by me through competent evidence of identity as defined in the 2004 

Rules on Notarial Practice (A.M.) No. 02-8-13-SC). Affiant/s exhibited to me his / her [insert 

type of government identification card used, with his / her photograph and signature 

appearing thereon, with no._____ and his / her Community Tax Certificate No. ___________ 

issued on ______ at _________. 

Witness my hand and seal this _______ day of ____________________. 

NAME OF NOTARIAL PUBLIC 

Serial No. of Commission __________________ 

Notary Public for _________ until ___________ 

Roll of Attorney’s No. ____________________ 

PTR No. ______, [date issued], [place issued] 

IBP No. _______, [date issued], [place issued] 

Doc. No. _______ 

Page No. _______ 

Book No. ______ 

Series of _______ 
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REQUEST FOR CLARIFICATION 

Date of Letter 

ENGR. ENRICO M. DALANGIN 

BAC Chairman 

Batangas State University 

Rizal Avenue, Batangas City 

Tel. No.: (043) 980-0385 local 1549 

Dear Sir: 

In relation to the Section         of Page  of the Bidding Documents for (Name of the 

Project), to wit: 

“          (quote unclear provision)  “ 

We appreciate it if you could provide further explanation or clarification on the above. 

Thank you very much. 

Very truly yours, 

Name of the Representative of the Bidder 

Name of the Bidder 


	Section I. Invitation to Bid
	Section II. Instructions to Bidders
	A. General
	1. Scope of Bid
	1.1. The Procuring Entity named in the BDS, invites bids for the construction of Works, as described in Section VI. Specifications.
	1.2. The name, identification, and number of lots specific to this bidding are provided in the BDS. The contracting strategy and basis of evaluation of lots is described in ITB Clause 27.
	1.3. The successful Bidder will be expected to complete the Works by the intended completion date specified in SCC Clause 1.17.
	2. Source of Funds

	The Procuring Entity has a budget or received funds from the Funding Source named in the BDS, and in the amount indicated in the BDS.  It intends to apply part of the funds received for the Project, as defined in the BDS, to cover eligible payments un...
	3. Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices
	3.1. Unless otherwise specified in the BDS, the Procuring Entity, as well as bidders and contractors, shall observe the highest standard of ethics during the procurement and execution of the contract.  In pursuance of this policy, the Funding Source:
	(a) defines, for purposes of this provision, the terms set forth below as follows:
	(i) "corrupt practice" means behavior on the part of officials in the public or private sectors by which they improperly and unlawfully enrich themselves, others, or induce others to do so, by misusing the position in which they are placed, and includes th

	(ii) "fraudulent practice" means a misrepresentation of facts in order to influence a procurement process or the execution of a contract to the detriment of the Procuring Entity, and includes collusive practices among Bidders (prior to or after Bid submiss

	(iii) “collusive practices” means a scheme or arrangement between two or more Bidders, with or without the knowledge of the Procuring Entity, designed to establish bid prices at artificial, non-competitive levels; and
	(iv) “coercive practices” means harming or threatening to harm, directly or indirectly, persons, or their property to influence their participation in a procurement process, or affect the execution of  a contract;
	(v) “obstructive practice” is
	(b) will reject a proposal for award if it determines that the Bidder recommended for award has engaged in corrupt or fraudulent practices in competing for the Contract; and
	(c) will declare a firm ineligible, either indefinitely or for a stated period of time, to be awarded Contract funded by the Funding Source if it at any time determines that the firm has engaged in corrupt or fraudulent practices in competing or, or in exe�
	3.2. Further, the Procuring Entity will seek to impose the maximum civil, administrative, and/or criminal penalties available under the applicable laws on individuals and organizations deemed to be involved in any of the practices mentioned in ITB Clause 3�
	3.3. Furthermore, the Funding Source and the Procuring Entity reserve the right to inspect and audit records and accounts of a contractor in the bidding for and performance of a contract themselves or through independent auditors as reflected in the GCC Cl�
	4. Conflict of Interest

	4.1. All Bidders found to have conflicting interests shall be disqualified to participate in the procurement at hand, without prejudice to the imposition of appropriate administrative, civil, and criminal sanctions. A Bidder may be considered to have confl�
	(a) A Bidder has controlling shareholders in common with another Bidder;
	(b) A Bidder receives or has received any direct or indirect subsidy from any other Bidder;
	(c) A Bidder has the same legal representative as that of another Bidder for purposes of this Bid;
	(d) A Bidder has a relationship, directly or through third parties, that puts them in a position to have access to information about or influence on the bid of another Bidder or influence the decisions of the Procuring Entity regarding this bidding process�
	(e) A Bidder submits more than one bid in this bidding process. However, this does not limit the participation of subcontractors in more than one bid;
	(f) A Bidder who participated as a consultant in the preparation of the design or technical specifications of the goods and related services that are the subject of the bid; or
	(g) A Bidder who lends, or temporarily seconds, its personnel to firms or organizations which are engaged in consulting services for the preparation related to procurement for or implementation of the project, if the personnel would be involved in any capa�
	4.2. In accordance with Section 47 of the IRR of RA 9184, all Bidding Documents shall be accompanied by a sworn affidavit of the Bidder that it is not related to the Head of the Procuring Entity (HoPE), members of the Bids and Awards Committee (BAC), membe�
	(a) If the Bidder is an individual or a sole proprietorship, to the Bidder himself;
	(b) If the Bidder is a partnership, to all its officers and members;
	(c) If the Bidder is a corporation, to all its officers, directors, and controlling stockholders;
	(d) If the Bidder is a cooperative, to all its officers, directors, and controlling shareholders or members; and
	(e) If the Bidder is a joint venture (JV), the provisions of items (a), (b), (c) or (d) of this Clause shall correspondingly apply to each of the members of the said JV, as may be appropriate.
	Relationship of the nature described above or failure to comply with this Clause will result in the automatic disqualification of a Bidder.
	5. Eligible Bidders
	5.1. Unless otherwise indicated in the BDS, the following persons shall be eligible to participate in this Bidding:
	(a) Duly licensed Filipino citizens/sole proprietorships;
	(b) Partnerships duly organized under the laws of the Philippines and of which at least seventy five percent (75%) of the interest belongs to citizens of the Philippines;
	(c) Corporations duly organized under the laws of the Philippines, and of which at least seventy five percent (75%) of the outstanding capital stock belongs to citizens of the Philippines;
	(d) Cooperatives duly organized under the laws of the Philippines.
	(e) Persons/entities forming themselves into a JV, i.e., a group of two (2) or more persons/entities that intend to be jointly and severally responsible or liable for a particular contract: Provided, however, that, in accordance with Letter of Instructions

	5.2. The Procuring Entity may also invite foreign bidders when provided for under any Treaty or International or Executive Agreement as specified in the BDS.
	5.3. Government owned or controlled corporations (GOCCs) may be eligible to participate only if they can establish that they (a) are legally and financially autonomous, (b) operate under commercial law, and (c) are not attached agencies of the Procuring En

	5.4. (a)  The Bidder must have an experience of having completed a Single Largest Completed Contract (SLCC) that is similar to this Project, equivalent to at least fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to current prices using

	(b)  For Foreign-funded Procurement, the Procuring Entity and the foreign government/foreign or international financing institution may agree on another track record requirement, as specified in the BDS.
	5.5. The Bidder must submit a computation of its Net Financial Contracting Capacity (NFCC), which must be at least equal to the ABC to be bid, calculated as follows:
	6. Bidder’s Responsibilities
	6.1. The Bidder or its duly authorized representative shall submit a sworn statement in the form prescribed in Section IX. Bidding Forms as required in ITB Clause 12.1(b)(iii).
	6.2. The Bidder is responsible for the following:
	(a) Having taken steps to carefully examine all of the Bidding   Documents;
	(b) Having acknowledged all conditions, local or otherwise, affecting the implementation of the contract;
	(c) Having made an estimate of the facilities available and needed for the contract to be bid, if any;
	(d) Having complied with its responsibility to inquire or secure Supplemental/Bid Bulletin/s as provided under ITB Clause 10.4.
	(e) Ensuring that it is not “blacklisted” or barred from bidding by the GoP or any of its agencies, offices, corporations, or LGUs, including foreign government/foreign or international financing institution whose blacklisting rules have been recognized by�
	(f) Ensuring that each of the documents submitted in satisfaction of the bidding requirements is an authentic copy of the original, complete, and all statements and information provided  therein are true and correct;
	(g) Authorizing the HoPE or its duly authorized representative/s to verify all the documents submitted;
	(h) Ensuring that the signatory is the duly authorized representative of the Bidder, and granted full power and authority to do, execute and perform any and all acts necessary to participate, submit the bid, and to sign and execute the ensuing contract, ac�
	(i) Complying with the disclosure provision under Section 47 of RA 9184 and its IRR in relation to other provisions of RA 3019;
	(j) Complying with existing labor laws and standards, in the case of procurement of services. Moreover, bidder undertakes to:
	(i) Ensure the entitlement of workers to wages, hours of work, safety and health and other prevailing conditions of work as established by national laws, rules and regulations; or collective bargaining agreement; or arbitration award, if and when applicabl�
	In case there is a finding by the Procuring Entity or the DOLE of underpayment or non-payment of workers’ wage and wage-related benefits, bidder agrees that the performance security or portion of the contract amount shall be withheld in favor of the c...
	(ii) Comply with occupational safety and health standards and to correct deficiencies, if any.
	In case of imminent danger, injury or death of the worker, bidder undertakes to suspend contract implementation pending clearance to proceed from the DOLE Regional Office and to comply with Work Stoppage Order; and
	(iii) Inform the workers of their conditions of work, labor clauses under the contract specifying wages, hours of work and other benefits under prevailing national laws, rules and regulations; or collective bargaining agreement; or arbitration award, if an�
	(k) Ensuring that it did not give or pay, directly or indirectly, any commission, amount, fee, or any form of consideration, pecuniary or otherwise, to any person or official, personnel or representative of the;
	6.3. The Bidder, by the act of submitting its bid, shall be deemed to have inspected the site, determined the general characteristics of the contract works and the conditions for this Project and examine all instructions, forms, terms, and project requirem�
	6.4. It shall be the sole responsibility of the prospective bidder to determine and to satisfy itself by such means as it considers necessary or desirable as to all matters pertaining to this Project, including: (a) the location and the nature of the contr�
	6.5. The Procuring Entity shall not assume any responsibility regarding erroneous interpretations or conclusions by the prospective or eligible bidder out of the data furnished by the procuring entity.  However, the Procuring Entity shall ensure that all i�
	6.6. Before submitting their bids, the Bidders are deemed to have become familiar with all existing laws, decrees, ordinances, acts and regulations of the Philippines which may affect the contract in any way.
	6.7. The Bidder shall bear all costs associated with the preparation and submission of his bid, and the Procuring Entity will in no case be responsible or liable for those costs, regardless of the conduct or outcome of the bidding process.
	6.8. The Bidder should note that the Procuring Entity will accept bids only from those that have paid the applicable fee for the Bidding Documents at the office indicated in the Invitation to Bid.
	7.          Origin of Goods and Services

	There is no restriction on the origin of Goods, or Contracting of Works or Services other than those prohibited by a decision of the United Nations Security Council taken under Chapter VII of the Charter of the United Nations.
	8. Subcontracts
	8.1. Unless otherwise specified in the BDS, the Bidder may subcontract portions of the Works to an extent as may be approved by the Procuring Entity and stated in the BDS. However, subcontracting of any portion shall not relieve the Bidder from any liabili�
	8.2. Subcontractors must submit the documentary requirements under ITB Clause 12 and comply with the eligibility criteria specified in the BDS. In the event that any subcontractor is found by the Procuring Entity to be ineligible, the subcontracting of suc�
	8.3. The Bidder may identify the subcontractor to whom a portion of the Works will be subcontracted at any stage of the bidding process or during contract implementation.   If the Bidder opts to disclose the name of the subcontractor during bid submission,�

	B. Contents of Bidding Documents
	9. Pre-Bid Conference
	9.1. (a)  If so specified in the BDS, a pre-bid conference shall be held at the venue and on the date indicated therein, to clarify and address the Bidders’ questions on the technical and financial components of this Project.
	9.2. Bidders are encouraged to attend the pre-bid conference to  ensure that they fully understand the Procuring Entity’s requirements.  Non-attendance of the Bidder will in no way prejudice its bid; however, the Bidder is expected to know the changes and/�
	9.3. Decisions of the BAC amending any provision of the bidding documents shall be issued in writing through a Supplemental/Bid Bulletin at least seven (7) calendar days before the deadline for the submission and receipt of bids.
	10. Clarification and Amendment of Bidding Documents
	10.1. Prospective bidders may request for clarification(s) on and/or interpretation of any part of the Bidding Documents. Such a request must be in writing and submitted to the Procuring Entity at the address indicated in the BDS at least ten (10) calendar�
	10.2. The BAC shall respond to the said request by issuing a Supplemental/Bid Bulletin, to be made available to all those who have properly secured the Bidding Documents, at least seven (7) calendar days before the deadline for the submission and receipt o�
	10.3. Supplemental/Bid Bulletins may also be issued upon the Procuring Entity’s initiative for purposes of clarifying or modifying any provision of the Bidding Documents not later than seven (7) calendar days before the deadline for the submission and rece�
	10.4. Any Supplemental/Bid Bulletin issued by the BAC shall also be posted in the PhilGEPS and the website of the Procuring Entity concerned, if available, and at any conspicuous place in the premises of the Procuring Entity concerned. It shall be the resp�

	C. Preparation of Bids
	11. Language of Bids
	The eligibility requirements or statements, the bids, and all other documents to be submitted to the BAC must be in English. If the eligibility requirements or statements, the bids, and all other documents submitted to the BAC are in foreign language ...
	12. Documents Comprising the Bid: Eligibility and Technical Components
	12.1. Unless otherwise indicated in the BDS, the first envelope shall contain the following eligibility and technical documents:
	(a) Eligibility Documents –
	Class “A” Documents
	(i) PhilGEPS Certificate of Registration and Membership in accordance with Section 8.5.2 of the IRR, except for foreign bidders participating in the procurement by a Philippine Foreign Service Office or Post, which shall submit their eligibility documents �
	(ii) Statement of all its ongoing government and private contracts, including contracts awarded but not yet started, if any, whether similar or not similar in nature and complexity to the contract to be bid; and
	Statement of the Bidder’s SLCC similar to the contract to be bid, in accordance with ITB Clause 5.4.
	The two statements required shall indicate for each contract the following:
	(ii.1)  name of the contract;
	(ii.2)  date of the contract;
	(ii.3)  contract duration;
	(ii.4) owner’s name and address;
	(ii.5) nature of work;
	(ii.6)  contractor’s role (whether sole contractor, subcontractor, or partner in a JV) and percentage of participation;
	(ii.7)  total contract value at award;
	(ii.8)  date of completion or estimated completion time;
	(ii.9)  total contract value at completion, if applicable;
	(ii.10)  percentages of planned and actual accomplishments, if applicable; and
	(ii.11)  value of outstanding works, if applicable.
	The statement of the Bidder’s SLCC shall be supported by the Notice of Award and/or Notice to Proceed, Project Owner’s Certificate of Final Acceptance issued by the Owner other than the Contractor or the Constructors Performance Evaluation System (CPE...
	(iii) Unless otherwise provided in the BDS, a valid special PCAB License in case of joint ventures, and registration for the type and cost of the contract for this Project; and
	(iv) NFCC computation in accordance with ITB Clause 5.5.
	Class “B” Documents
	(v) If applicable, Joint Venture Agreement (JVA) in accordance with RA 4566.
	(b) Technical Documents –
	(i) Bid security in accordance with ITB Clause 18. If the Bidder opts to submit the bid security in the form of:
	(i.1) a bank draft/guarantee or an irrevocable letter of credit issued by a foreign bank, it shall be accompanied by a confirmation from a Universal or Commercial Bank; or
	(i.2) a surety bond accompanied by a certification coming from the Insurance Commission that the surety or insurance company is authorized to issue such instruments.
	(ii) Project Requirements, which shall include the following:
	(ii.1) Organizational chart for the contract to be bid;
	(ii.2) List of contractor’s personnel (e.g., Project Manager, Project Engineers, Materials Engineers, and Foremen), to be assigned to the contract to be bid, with their complete qualification and experience data. These personnel must meet the required mini�
	(ii.3) List of contractor’s major equipment units, which are owned, leased, and/or under purchase agreements, supported by proof of ownership, certification of availability of equipment from the equipment lessor/vendor for the duration of the project, as t�
	(iii) Sworn statement in accordance with Section 25.3 of the IRR of RA 9184 and using the form prescribed in Section IX. Bidding Forms.
	13. Documents Comprising the Bid: Financial Component
	13.1. Unless otherwise stated in the BDS, the financial component of the bid shall contain the following:
	(a) Financial Bid Form, which includes bid prices and the bill of quantities, in accordance with ITB Clauses 15.1 and 15.3; and
	(b) Any other document related to the financial component of the bid as stated in the BDS.
	13.2. (a) Unless otherwise stated in the BDS, all Bids that exceed the ABC shall not be accepted.
	14. Alternative Bids
	14.1. Alternative Bids shall be rejected. For this purpose, alternative bid is an offer made by a Bidder in addition or as a substitute to its original bid which may be included as part of its original bid or submitted separately therewith for purposes of �
	14.2. Bidders shall submit offers that comply with the requirements of the Bidding Documents, including the basic technical design as indicated in the drawings and specifications.  Unless there is a value engineering clause in the BDS, alternative bids sha�
	14.3. Each Bidder shall submit only one Bid, either individually or as a partner in a JV.  A Bidder who submits or participates in more than one bid (other than as a subcontractor if a subcontractor is permitted to participate in more than one bid) will ca�
	15. Bid Prices
	15.1. The contract shall be for the whole Works, as described in ITB Clause 1.1, based on the priced Bill of Quantities submitted by the Bidder.
	15.2. The Bidder shall fill in rates and prices for all items of the Works described in the Bill of Quantities.  Bids not addressing or providing all of the required items in the Bidding Documents including, where applicable, Bill of Quantities, shall be c�
	15.3. All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, prior to the deadline for submission of bids, shall be included in the rates, prices, and total bid price submitted by the Bidder.
	15.4. All bid prices for the given scope of work in the contract as awarded shall be considered as fixed prices, and therefore not subject to price escalation during contract implementation, except under extraordinary circumstances as specified in GCC Clau�
	16. Bid Currencies
	16.1. All bid prices shall be quoted in Philippine Pesos unless otherwise provided in the BDS. However, for purposes of bid evaluation, bids denominated in foreign currencies shall be converted to Philippine currency based on the exchange rate prevailing o�
	16.2. If so allowed in accordance with ITB Clause 16.1, the Procuring Entity for purposes of bid evaluation and comparing the bid prices will convert the amounts in various currencies in which the bid price is expressed to Philippine Pesos at the exchange �
	16.3. Unless otherwise specified in the BDS, payment of the contract price shall be made in Philippine Pesos.
	17. Bid Validity
	17.1. Bids shall remain valid for the period specified in the BDS which shall not exceed one hundred twenty (120) calendar days from the date of the opening of bids.
	17.2. In exceptional circumstances, prior to the expiration of the bid validity period, the Procuring Entity may request Bidders to extend the period of validity of their bids. The request and the responses shall be made in writing. The bid security descri�
	18. Bid Security
	18.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid Security in an amount stated in the BDS, which shall be not less than the percentage of the ABC in accordance with the following schedule:
	The Bid Securing Declaration mentioned above is an undertaking which states, among others, that the Bidder shall enter into contract with the procuring entity and furnish the performance security required under ITB Clause 32.2, within ten (10) calenda...
	18.2. The bid security should be valid for the period specified in the BDS.  Any bid not accompanied by an acceptable bid security shall be rejected by the Procuring Entity as non-responsive.
	18.3. No bid securities shall be returned to Bidders after the opening of bids and before contract signing, except to those that failed or declared as post-disqualified, upon submission of a written waiver of their right to file a request for reconsiderati�
	18.4. Upon signing and execution of the contract, pursuant to ITB Clause 31, and the posting of the performance security, pursuant to ITB Clause 32, the successful Bidder’s Bid Security will be discharged, but in no case later than the Bid Security validit�
	18.5. The bid security may be forfeited:
	(a) if a Bidder:
	(i) withdraws its bid during the period of bid validity specified in ITB Clause 17;
	(ii) does not accept the correction of errors pursuant to ITB Clause 27.3(b);
	(iii) has a finding against the veracity of the required documents submitted in accordance with ITB Clause 28.2;
	(iv) submission of eligibility requirements containing false information or falsified documents;
	(v) submission of bids that contain false information or falsified documents, or the concealment of such information in the bids in order to influence the outcome of eligibility screening or any other stage of the public bidding;
	(vi) allowing the use of one’s name, or using the name of another for purposes of public bidding;
	(vii) withdrawal of a bid, or refusal to accept an award, or enter into contract with the Government without justifiable cause, after the Bidder had been adjudged as having submitted the LCRB;
	(viii) refusal or failure to post the required performance security within the prescribed time;
	(ix) refusal to clarify or validate in writing its bid during post-qualification within a period of seven (7) calendar days from receipt of the request for clarification;
	(x) any documented attempt by a Bidder to unduly influence the outcome of the bidding in his favor;
	(xi) failure of the potential joint venture partners to enter into the joint venture after the bid is declared successful; or
	(xii) all other acts that tend to defeat the purpose of the competitive bidding, such as habitually withdrawing from bidding, submitting late Bids or patently insufficient bid, for at least three (3) times within a year, except for valid reasons.
	(b) if the successful Bidder:
	(i) fails to sign the contract in accordance with ITB Clause 31;
	(ii) fails to furnish performance security in accordance with ITB Clause 32.
	19. Format and Signing of Bids
	19.1 Bidders shall submit their bids through their duly authorized representative using the appropriate forms provided in Section IX. Bidding Forms on or before the deadline specified in the ITB Clause 21 in two (2) separate sealed bid envelopes, and which�
	19.2  Forms as mentioned in ITB Clause 19.1 must be completed without any alterations to their format, and no substitute form shall be accepted. All blank spaces shall be filled in with the information requested.
	19.3  The Bidder shall prepare and submit an original of the first and second envelopes as described in ITB Clauses 12 and 13.  In addition, the Bidder shall submit copies of the first and second envelopes.  In the event of any discrepancy between the...
	19.4  Each and every page of the Bid Form, including the Bill of Quantities, under Section IX hereof, shall be signed by the duly authorized representative/s of the Bidder. Failure to do so shall be a ground for the rejection of the bid.
	19.5 Any interlineations, erasures, or overwriting shall be valid only if they are signed or initialed by the duly authorized representative/s of the Bidder.
	20. Sealing and Marking of Bids
	20.1. Bidders shall enclose their original eligibility and technical documents described in ITB Clause 12, in one sealed envelope marked “ORIGINAL - TECHNICAL COMPONENT,” and the original of their financial component in another sealed envelope marked “ORIG˘
	20.2. Each copy of the first and second envelopes shall be similarly sealed duly marking the inner envelopes as “COPY NO. ___ - TECHNICAL COMPONENT” and “COPY NO. ___ – FINANCIAL COMPONENT” and the outer envelope as “COPY NO. ___,” respectively.  These env˘
	20.3. The original and the number of copies of the bid as indicated in the BDS shall be typed or written in ink and shall be signed by the Bidder or its duly authorized representative/s.
	20.4. All envelopes shall:
	(a) contain the name of the contract to be bid in capital letters;
	(b) bear the name and address of the Bidder in capital letters;
	(c) be addressed to the Procuring Entity’s BAC in accordance with ITB Clause 20.1;
	(d) bear the specific identification of this bidding process indicated in the ITB Clause 1.2; and
	(e) bear a warning “DO NOT OPEN BEFORE…” the date and time for the opening of bids, in accordance with ITB Clause 21.
	20.5. Bid envelopes that are not properly sealed and marked, as required in the bidding documents, shall not be rejected, but the Bidder or its duly authorized representative shall acknowledge such condition of the bid as submitted. The BAC or the Procurin˘

	D. Submission and Opening of Bids
	21. Deadline for Submission of Bids
	22. Late Bids
	23. Modification and Withdrawal of Bids
	23.1. The Bidder may modify its bid after it has been submitted; provided that the modification is received by the Procuring Entity prior to the deadline prescribed for submission and receipt of bids. The Bidder shall not be allowed to retrieve its originaˇ
	23.2. A Bidder may, through a Letter of Withdrawal, withdraw its bid after it has been submitted, for valid and justifiable reason; provided that the Letter of Withdrawal is received by the Procuring Entity prior to the deadline prescribed for submission aˇ
	23.3. Bids requested to be withdrawn in accordance with ITB Clause 23.1 shall be returned unopened to the Bidders. A Bidder, who has acquired the bidding documents may also express its intention not to participate in the bidding through a letter which shouˇ
	23.4. No bid may be modified after the deadline for submission of bids. No bid may be withdrawn in the interval between the deadline for submission of bids and the expiration of the period of bid validity specified by the Bidder on the Financial Bid Form. ˇ
	24. Opening and Preliminary Examination of Bids
	24.1. The BAC shall open the Bids in public, immediately after the deadline for the submission and receipt of bids in public, as specified in the BDS. In case the Bids cannot be opened as scheduled due to justifiable reasons, the BAC shall take custody of ˇ
	24.2. Unless otherwise specified in the BDS, the BAC shall open the first bid envelopes and determine each Bidder’s compliance with the documents prescribed in ITB Clause 12, using a non-discretionary “pass/fail” criterion. If a Bidder submits the requiredˆ
	24.3. Unless otherwise specified in the BDS, immediately after determining compliance with the requirements in the first envelope, the BAC shall forthwith open the second bid envelope of each remaining eligible Bidder whose first bid envelope was rated “paˆ
	24.4. Letters of Withdrawal shall be read out and recorded during bid opening, and the envelope containing the corresponding withdrawn bid shall be returned to the Bidder unopened.
	24.5. All members of the BAC who are present during bid opening shall initial every page of the original copies of all bids received and opened.
	24.6. In the case of an eligible foreign bidder as described in ITB Clause 5, the following Class “A” Documents may be substituted with the appropriate equivalent documents, if any, issued by the country of the foreign bidder concerned, which shall likewisˆ
	a) Registration certificate from the Securities and Exchange Commission (SEC), Department of Trade and Industry (DTI) for sole proprietorship, or CDA for cooperatives;
	b) Mayor’s/Business permit issued by the local government where the principal place of business of the Bidder is located; and
	c) Audited Financial Statements showing, among others, the prospective Bidder’s total and current assets and liabilities stamped “received” by the Bureau of Internal Revenue or its duly accredited and authorized institutions, for the preceding calendar yeaˆ
	24.7. Each partner of a joint venture agreement shall likewise submit the document required in ITB Clause 12.1(a)(i). Submission of documents required under ITB Clauses 12.1(a)(ii) to 12.1(a)(iv) by any of the joint venture partners constitutes compliance.ˆ
	24.8. The Procuring Entity shall prepare the minutes of the proceedings of the bid opening that shall include,  as a minimum: (a) names of Bidders, their bid price (per lot, if applicable, and/or including discount, if any), bid security, findings of preliˆ
	24.8.  The Bidders or their duly authorized representatives may attend the opening of bids. The BAC shall ensure the integrity, security, and confidentiality of all submitted bids. The Abstract of Bids as read and the minutes of the Bid Opening shall ...
	24.9 To ensure transparency and accurate representation of the bid submission, the BAC Secretariat shall notify in writing all Bidders whose bids it has received through its PhilGEPS-registered physical address or official e-mail address. The notice s...

	E. Evaluation and Comparison of Bids
	25. Process to be Confidential
	25.1. Members of the BAC, including its staff and personnel, as well as its Secretariat and TWG, are prohibited from making or accepting any kind of communication with any Bidder regarding the evaluation of their bids until the issuance of the Notice of Aw˙
	25.2. Any effort by a Bidder to influence the Procuring Entity in the Procuring Entity’s decision in respect of bid evaluation, bid comparison or contract award will result in the rejection of the Bidder’s bid.
	26. Clarification of Bids
	27. Detailed Evaluation and Comparison of Bids
	27.1. The Procuring Entity will undertake the detailed evaluation and comparison of Bids which have passed the opening and preliminary examination of Bids, pursuant to ITB Clause 24, in order to determine the Lowest Calculated Bid.
	27.2. The Lowest Calculated Bid shall be determined in two steps:
	(a) The detailed evaluation of the financial component of the bids, to establish the correct calculated prices of the bids; and
	(b) The ranking of the total bid prices as so calculated from the lowest to highest. The bid with the lowest price shall be identified as the Lowest Calculated Bid.
	27.3. The Procuring Entity's BAC shall immediately conduct a detailed evaluation of all bids rated “passed,” using non-discretionary “pass/fail” criterion. The BAC shall consider the following in the evaluation of bids:
	(a) Completeness of the bid. Unless the BDS allows partial bids, bids  not addressing or providing all of the required items in the Schedule of Requirements including, where applicable, bill of quantities, shall be considered non-responsive and, thus, auto˙
	(b) Arithmetical corrections. Consider computational errors and omissions to enable proper comparison of all eligible bids.  It may also consider bid modifications. Any adjustment shall be calculated in monetary terms to determine the calculated prices.
	27.4. Based on the detailed evaluation of bids, those that comply with the above-mentioned requirements shall be ranked in the ascending order of their total calculated bid prices, as evaluated and corrected for computational errors, discounts and other mo˝
	27.5. The Procuring Entity’s evaluation of bids shall be based on the bid price quoted in the Bid Form, which includes the Bill of Quantities.
	27.6. Bids shall be evaluated on an equal footing to ensure fair competition.  For this purpose, all Bidders shall be required to include in their bids the cost of all taxes, such as, but not limited to, value added tax (VAT), income tax, local taxes, and ˝
	27.7. If so indicated pursuant to ITB Clause 1.2. Bids are being invited for individual lots or for any combination thereof, provided that all Bids and combinations of Bids shall be received by the same deadline and opened and evaluated simultaneously so a˝
	28. Post Qualification
	28.1. The BAC shall determine to its satisfaction whether the Bidder that is evaluated as having submitted the Lowest Calculated Bid complies with and is responsive to all the requirements and conditions specified in ITB Clauses 5, 12, and 13.
	28.2. Within a non-extendible period of five (5) calendar days from receipt by the Bidder of the notice from the BAC that it submitted the Lowest Calculated Bid, the Bidder shall submit its latest income and business tax returns filed and paid through the ˝
	28.3. The determination shall be based upon an examination of the documentary evidence of the Bidder’s qualifications submitted pursuant to ITB Clauses 12 and 13, as well as other information as the Procuring Entity deems necessary and appropriate, using a˝
	28.4. If the BAC determines that the Bidder with the Lowest Calculated Bid passes all the criteria for post-qualification, it shall declare the said bid as the LCRB, and recommend to the HoPE the award of contract to the said Bidder at its submitted price ˛
	28.5. A negative determination shall result in rejection of the Bidder’s bid, in which event the Procuring Entity shall proceed to the next Lowest Calculated Bid, with a fresh period to make a similar determination of that Bidder’s capabilities to perform ˛
	28.6. Within a period not exceeding fifteen (15) calendar days from the determination by the BAC of the LCRB and the recommendation to award the contract, the HoPE or his duly authorized representative shall approve or disapprove the said recommendati...
	28.7. In the event of disapproval, which shall be based on valid, reasonable, and justifiable grounds as provided for under Section 41 of the IRR of RA 9184, the HoPE shall notify the BAC and the Bidder in writing of such decision and the grounds for it. W˛
	29. Reservation Clause
	29.1. Notwithstanding the eligibility or post-qualification of a Bidder, the Procuring Entity concerned reserves the right to review its qualifications at any stage of the procurement process if it has reasonable grounds to believe that a misrepresentation˛
	29.2. Based on the following grounds, the Procuring Entity reserves the right to reject any and all Bids, declare a Failure of Bidding at any time prior to the contract award, or not to award the contract, without thereby incurring any liability, and make ˛
	(a) If there is prima facie evidence of collusion between appropriate public officers or employees of the Procuring Entity, or between the BAC and any of the Bidders, or if the collusion is between or among the Bidders themselves, or between a Bidder and a˛
	(b) If the Procuring Entity’s BAC is found to have failed in  following the prescribed bidding procedures; or
	(c) For any justifiable and reasonable ground where the award of the contract will not redound to the benefit of the GOP as follows:
	(i) If the physical and economic conditions have significantly changed so as to render the project no longer economically, financially or technically feasible as determined by the HoPE;
	(ii) If the project is no longer necessary as determined by the HoPE; and
	(iii) If the source of funds for the project has been withheld or reduced through no fault of the Procuring Entity.
	29.3. In addition, the Procuring Entity may likewise declare a failure of bidding when:
	(a) No bids are received;
	(b) All prospective Bidders are declared ineligible;
	(c) All bids fail to comply with all the bid requirements, fail post-qualification; or
	(d) The Bidder with the LCRB refuses, without justifiable cause, to accept the award of contract, and no award is made in accordance with Section 40 of the IRR of RA 9184.

	F. Award of Contract
	30. Contract Award
	30.1. Subject to ITB Clause 28, the HoPE or its duly authorized representative shall award the contract to the Bidder whose bid has been determined to be the LCRB.
	30.2. Prior to the expiration of the period of bid validity, the Procuring Entity shall notify the successful Bidder in writing that its bid has been accepted, through a Notice of Award duly received by the Bidder or its representative personally or by reg˚
	30.3. Notwithstanding the issuance of the Notice of Award, award of contract shall be subject to the following conditions:
	(a) Submission of the following documents within ten (10) calendar days from receipt of the Notice of Award:
	(i) In the case of procurement by a Philippine Foreign Service Office or Post, the PhilGEPS Registration Number of the winning foreign Bidder; or
	(ii) Valid PCAB license and registration for the type and cost of the contract to be bid for foreign bidders when the Treaty or International or Executive Agreement expressly allows submission of the PCAB license and registration for the type and cost of t˚
	(b) Posting of the performance security in accordance with ITB Clause 32;
	(c) Signing of the contract as provided in ITB Clause 31; and
	(d) Approval by higher authority, if required, as provided in Section 37.3 of the IRR of RA 9184.
	31. Signing of the Contract
	31.1. At the same time as the Procuring Entity notifies the successful Bidder that its bid has been accepted, the Procuring Entity shall send the Contract Form to the Bidder, which Contract has been provided in the Bidding Documents, incorporating therein ˜
	31.2. Within ten (10) calendar days from receipt of the Notice of Award, the successful Bidder shall post the required performance security, sign and date the contract and return it to the Procuring Entity.
	31.3. The Procuring Entity shall enter into contract with the successful Bidder within the same ten (10) calendar day period provided that all the documentary requirements are complied with.
	31.4. The following documents shall form part of the contract:
	(a) Contract Agreement;
	(b) Bidding Documents;
	(c) Winning Bidder’s bid, including the Technical and Financial Proposals, and all other documents/statements submitted (e.g., Bidder’s response to request for clarifications on the bid), including corrections to the bid, if any, resulting from the Procuri˜
	(d) Performance Security;
	(e) Notice of Award of Contract; and
	(f) Other contract documents that may be required by existing laws and/or specified in the BDS.
	32. Performance Security
	32.1. To guarantee the faithful performance by the winning Bidder of its obligations under the contract, it shall post a performance security within a maximum period of ten (10) calendar days from the receipt of the Notice of Award from the Procuring Entit˜
	32.2. The Performance Security shall be denominated in Philippine Pesos and posted in favor of the Procuring Entity in an amount not less than the percentage of the total contract price in accordance with the following schedule:
	32.3. Failure of the successful Bidder to comply with the above-mentioned requirement shall constitute sufficient ground for the annulment of the award and forfeiture of the bid security, in which event the Procuring Entity shall have a fresh period to ini 
	33. Notice to Proceed
	Within seven (7) calendar days from the date of approval of the Contract by the appropriate government approving authority, the Procuring Entity shall issue the Notice to Proceed (NTP) together with a copy or copies of the approved contract to the suc...
	34. Protest Mechanism
	Decision of the procuring entity at any stage of the procurement process may be questioned in accordance with Sections 55 of the IRR of RA 9184.


	Section III. Bid Data Sheet
	Section IV. General Conditions of Contract
	1. Definitions
	For purposes of this Clause, boldface type is used to identify defined terms.
	2. Interpretation
	2.1. In interpreting the Conditions of Contract, singular also means plural, male also means female or neuter, and the other way around.  Headings have no significance.  Words have their normal meaning under the language of this Contract unless specificall*
	2.2. If sectional completion is specified in the SCC, references in the Conditions of Contract to the Works, the Completion Date, and the Intended Completion Date apply to any Section of the Works (other than references to the Completion Date and Intended *
	2.3. The documents forming this Contract shall be interpreted in the following order of priority:
	a) Contract Agreement;
	b) Bid Data Sheet;
	c) Instructions to Bidders;
	d) Addenda to the Bidding Documents;
	e) Special Conditions of Contract;
	f) General Conditions of Contract;
	g) Specifications;
	h) Bill of Quantities; and
	i) Drawings.
	3. Governing Language and Law
	3.1. This Contract has been executed in the English language, which shall be the binding and controlling language for all matters relating to the meaning or interpretation of this Contract.  All correspondence and other documents pertaining to this Contrac+
	3.2. This Contract shall be interpreted in accordance with the laws of the Republic of the Philippines.
	4. Communications
	Communications between parties that are referred to in the Conditions shall be effective only when in writing.  A notice shall be effective only when it is received by the concerned party.
	5. Possession of Site
	5.1. On the date specified in the SCC, the Procuring Entity shall grant the Contractor possession of so much of the Site as may be required to enable it to proceed with the execution of the Works. If the Contractor suffers delay or incurs cost from failure+
	5.2. If possession of a portion is not given by the date stated in the SCC Clause 5.1, the Procuring Entity will be deemed to have delayed the start of the relevant activities.  The resulting adjustments in contract time to address such delay shall be in a+
	5.3. The Contractor shall bear all costs and charges for special or temporary right-of-way required by it in connection with access to the Site. The Contractor shall also provide at his own cost any additional facilities outside the Site required by it for+
	5.4. The Contractor shall allow the Procuring Entity’s Representative and any person authorized by the Procuring Entity’s Representative access to the Site and to any place where work in connection with this Contract is being carried out or is intended to +
	6. The Contractor’s Obligations
	6.1. The Contractor shall carry out the Works properly and in accordance with this Contract. The Contractor shall provide all supervision, labor, Materials, Plant and Contractor's Equipment, which may be required. All Materials and Plant on Site shall be d,
	6.2. The Contractor shall commence execution of the Works on the Start Date and shall carry out the Works in accordance with the Program of Work submitted by the Contractor, as updated with the approval of the Procuring Entity’s Representative, and complet,
	6.3. The Contractor shall be responsible for the safety of all activities on the Site.
	6.4. The Contractor shall carry out all instructions of the Procuring Entity’s Representative that comply with the applicable laws where the Site is located.
	6.5. The Contractor shall employ the key personnel named in the Schedule of Key Personnel, as referred to in the SCC, to carry out the supervision of the Works. The Procuring Entity will approve any proposed replacement of key personnel only if their relev,
	6.6. If the Procuring Entity’s Representative asks the Contractor to remove a member of the Contractor’s staff or work force, for justifiable cause, the Contractor shall ensure that the person leaves the Site within seven (7) days and has no further connec,
	6.7. During Contract implementation, the Contractor and his subcontractors shall abide at all times by all labor laws, including child labor related enactments, and other relevant rules.
	6.8. The Contractor shall submit to the Procuring Entity for consent the name and particulars of the person authorized to receive instructions on behalf of the Contractor.
	6.9. The Contractor shall cooperate and share the Site with other contractors, public authorities, utilities, and the Procuring Entity between the dates given in the schedule of other contractors particularly when they shall require access to the Site.  Th,
	6.10. Should anything of historical or other interest or of significant value be unexpectedly discovered on the Site, it shall be the property of the Procuring Entity.  The Contractor shall notify the Procuring Entity’s Representative of such discoveries a,
	7. Performance Security
	7.1. Within ten (10) calendar days from receipt of the Notice of Award from the Procuring Entity but in no case later than the signing of the contract by both parties, the Contractor shall furnish the performance security in any of the forms prescribed in -
	7.2. The performance security posted in favor of the Procuring Entity shall be forfeited in the event it is established that the Contractor is in default in any of its obligations under the Contract.
	7.3. The performance security shall remain valid until issuance by the Procuring Entity of the Certificate of Final Acceptance.
	7.4. The performance security may be released by the Procuring Entity and returned to the Contractor after the issuance of the Certificate of Final Acceptance subject to the following conditions:
	(a) There are no pending claims against the Contractor or the surety company filed by the Procuring Entity;
	(b) The Contractor has no pending claims for labor and materials filed against it; and
	(c) Other terms specified in the SCC.
	7.5. The Contractor shall post an additional performance security following the amount and form specified in ITB Clause 32.2 to cover any cumulative increase of more than ten percent (10%) over the original value of the contract as a result of amendments t-
	7.6. In case of a reduction in the contract value or for partially completed Works under the contract which are usable and accepted by the Procuring Entity the use of which, in the judgment of the implementing agency or the Procuring Entity, will not affec-
	7.7. Unless otherwise indicated in the SCC, the Contractor, by entering into the Contract with the Procuring Entity, acknowledges the right of the Procuring Entity to institute action pursuant to  Act 3688 against any subcontractor be they an individual, f-
	8. Subcontracting
	8.1. Unless otherwise indicated in the SCC, the Contractor cannot subcontract Works more than the percentage specified in BDS Clause 8.1.
	8.2. Subcontracting of any portion of the Works does not relieve the Contractor of any liability or obligation under this Contract.  The Contractor will be responsible for the acts, defaults, and negligence of any subcontractor, its agents, servants or wor.
	8.3. If subcontracting is allowed. The contractor may identify its subcontractor during contract implementation stage. Subcontractors disclosed and identified during the bidding may be changed during the implementation of this Contract. In either case, sub.
	9. Liquidated Damages
	9.1. The Contractor shall pay liquidated damages to the Procuring Entity for each day that the Completion Date is later than the Intended Completion Date.  The applicable liquidated damages is at least one-tenth (1/10) of a percent of the cost of the unper.
	9.2. If the Intended Completion Date is extended after liquidated damages have been paid, the Engineer of the Procuring Entity shall correct any overpayment of liquidated damages by the Contractor by adjusting the next payment certificate.
	10. Site Investigation Reports
	11. The Procuring Entity, Licenses and Permits
	12. Contractor’s Risk and Warranty Security
	12.1. The Contractor shall assume full responsibility for the Works from the time project construction commenced up to final acceptance by the Procuring Entity and shall be held responsible for any damage or destruction of the Works except those occasioned/
	12.2. The defects liability period for infrastructure projects shall be one year from contract completion up to final acceptance by the Procuring Entity.  During this period, the Contractor shall undertake the repair works, at his own expense, of any damag/
	12.3. Unless otherwise indicated in the SCC, in case the Contractor fails to comply with the preceding paragraph, the Procuring Entity shall forfeit its performance security, subject its property(ies) to attachment or garnishment proceedings, and perpetual/
	12.4. After final acceptance of the Works by the Procuring Entity, the Contractor shall be held responsible for “Structural Defects,” i.e., major faults/flaws/deficiencies in one or more key structural elements of the project which may lead to structural  /
	(a) Contractor – Where Structural Defects/Failures arise due to faults attributable to improper construction, use of inferior quality/substandard materials, and any violation of the contract plans and specifications, the contractor shall be held liable;
	(b) Consultants – Where Structural Defects/Failures arise due to faulty and/or inadequate design and specifications as well as construction supervision, then the consultant who prepared the design or undertook construction supervision for the project shall/
	(c) Procuring Entity’s Representatives/Project Manager/Construction Managers and Supervisors – The project owner’s representative(s), project manager, construction manager, and supervisor(s) shall be held liable in cases where the Structural Defects/Failur/
	(d) Third Parties - Third Parties shall be held liable in cases where Structural Defects/Failures are caused by work undertaken by them such as leaking pipes, diggings or excavations, underground cables and electrical wires, underground tunnel, mining shaf0
	(e) Users - In cases where Structural Defects/Failures are due to abuse/misuse by the end user of the constructed facility and/or non–compliance by a user with the technical design limits and/or intended purpose of the same, then the user concerned shall b0
	12.5. The warranty against Structural Defects/Failures, except those occasioned on force majeure, shall cover the period specified in the SCC reckoned from the date of issuance of the Certificate of Final Acceptance by the Procuring Entity.
	12.6. The Contractor shall be required to put up a warranty security in the form of cash, bank guarantee, letter of credit, GSIS or surety bond callable on demand, in accordance with the following schedule:
	12.7. The warranty security shall be stated in Philippine Pesos and shall remain effective for one year from the date of issuance of the Certificate of Final Acceptance by the Procuring Entity, and returned only after the lapse of said one year period.
	12.8. In case of structural defects/failure occurring during the applicable warranty period provided in GCC Clause 12.5, the Procuring Entity shall undertake the necessary restoration or reconstruction works and shall be entitled to full reimbursement by t0
	13. Liability of the Contractor
	14. Procuring Entity’s Risk
	14.1. From the Start Date until the Certificate of Final Acceptance has been issued, the following are risks of the Procuring Entity:
	(a) The risk of personal injury, death, or loss of or damage to property (excluding the Works, Plant, Materials, and Equipment), which are due to:
	(i) any type of use or occupation of the Site authorized by the Procuring Entity after the official acceptance of the works; or
	(ii) negligence, breach of statutory duty, or interference with any legal right by the Procuring Entity or by any person employed by or contracted to him except the Contractor.
	(b) The risk of damage to the Works, Plant, Materials, and Equipment to the extent that it is due to a fault of the Procuring Entity or in the Procuring Entity’s design, or due to war or radioactive contamination directly affecting the country where the Wo1
	15. Insurance
	15.1. The Contractor shall, under his name and at his own expense, obtain and maintain, for the duration of this Contract, the following insurance coverage:
	(a) Contractor’s All Risk Insurance;
	(b) Transportation to the project Site of Equipment, Machinery, and Supplies owned by the Contractor;
	(c) Personal injury or death of Contractor’s employees; and
	(d) Comprehensive insurance for third party liability to Contractor’s direct or indirect act or omission causing damage to third persons.
	15.2. The Contractor shall provide evidence to the Procuring Entity’s Representative that the insurances required under this Contract have been effected and shall, within a reasonable time, provide copies of the insurance policies to the Procuring Entity’s1
	15.3. The Contractor shall notify the insurers of changes in the nature, extent, or program for the execution of the Works and ensure the adequacy of the insurances at all times in accordance with the terms of this Contract and shall produce to the Procuri2
	15.4. If the Contractor fails to obtain and keep in force the insurances referred to herein or any other insurance which he may be required to obtain under the terms of this Contract, the Procuring Entity may obtain and keep in force any such insurances an2
	15.5. In the event the Contractor fails to observe the above safeguards, the Procuring Entity may, at the Contractor’s expense, take whatever measure is deemed necessary for its protection and that of the Contractor’s personnel and third parties, and/or or2
	15.6. The Contractor shall immediately replace the insurance policy obtained as required in this Contract, without need of the Procuring Entity’s demand, with a new policy issued by a new insurance company acceptable to the Procuring Entity for any of the 2
	(a) The issuer of the insurance policy to be replaced has:
	(i) become bankrupt;
	(ii) been placed under receivership or under a management committee;
	(iii) been sued for suspension of payment; or
	(iv) been suspended by the Insurance Commission and its license to engage in business or its authority to issue insurance policies cancelled; or
	(v) Where reasonable grounds exist that the insurer may not be able, fully and promptly, to fulfill its obligation under the insurance policy.
	16. Termination for Default of Contractor
	16.1. The Procuring Entity shall terminate this Contract for default when any of the following conditions attend its implementation:
	(i) Due to the Contractor’s fault and while the project is on-going, it has incurred negative slippage of fifteen percent (15%) or more in accordance with Presidential Decree 1870, regardless of whether or not previous warnings and notices have been issued3
	(ii) Due to its own fault and after this Contract time has expired, the Contractor incurs delay in the completion of the Work after this Contract has expired; or
	(iii) The Contractor:
	(i) abandons the contract Works, refuses or fails to comply with a valid instruction of the Procuring Entity or fails to proceed expeditiously and without delay despite a written notice by the Procuring Entity;
	(ii) does not actually have on the project Site the minimum essential equipment listed on the bid necessary to prosecute the Works in accordance with the approved Program of Work and equipment deployment schedule as required for the project;
	(iii) does not execute the Works in accordance with this Contract or persistently or flagrantly neglects to carry out its obligations under this Contract;
	(iv) neglects or refuses to remove materials or to perform a new Work that has been rejected as defective or unsuitable; or
	(v) sub-lets any part of this Contract without approval by the Procuring Entity.
	16.2. All materials on the Site, Plant, Works, including Equipment purchased and funded under the Contract shall be deemed to be the property of the Procuring Entity if this Contract is rescinded because of the Contractor’s default.
	17. Termination for Default of Procuring Entity
	The Contractor may terminate this Contract with the Procuring Entity if the works are completely stopped for a continuous period of at least sixty (60) calendar days through no fault of its own, due to any of the following reasons:
	(a) Failure of the Procuring Entity to deliver, within a reasonable time, supplies, materials, right-of-way, or other items it is obligated to furnish under the terms of this Contract; or
	(b) The prosecution of the Work is disrupted by the adverse peace and order situation, as certified by the Armed Forces of the Philippines Provincial Commander and approved by the Secretary of National Defense.
	18. Termination for Other Causes
	18.1. The Procuring Entity may terminate this Contract, in whole or in part, at any time for its convenience.  The HoPE may terminate this Contract for the convenience of the Procuring Entity if he has determined the existence of conditions that make Proje4
	18.2. The Procuring Entity or the Contractor may terminate this Contract if the other party causes a fundamental breach of this Contract.
	18.3. Fundamental breaches of Contract shall include, but shall not be limited to, the following:
	(a) The Contractor stops work for twenty eight (28) days when no stoppage of work is shown on the current Program of Work and the stoppage has not been authorized by the Procuring Entity’s Representative;
	(b) The Procuring Entity’s Representative instructs the Contractor to delay the progress of the Works, and the instruction is not withdrawn within twenty eight (28) days;
	(c) The Procuring Entity shall terminate this Contract if the Contractor is declared bankrupt or insolvent as determined with finality by a court of competent jurisdiction.  In this event, termination will be without compensation to the Contractor, provide4
	(d) A payment certified by the Procuring Entity’s Representative is not paid by the Procuring Entity to the Contractor within eighty four (84) days from the date of the Procuring Entity’s Representative’s certificate;
	(e) The Procuring Entity’s Representative gives Notice that failure to correct a particular Defect is a fundamental breach of Contract and the Contractor fails to correct it within a reasonable period of time determined by the Procuring Entity’s Representa4
	(f) The Contractor does not maintain a Security, which is required;
	(g) The Contractor has delayed the completion of the Works by the number of days for which the maximum amount of liquidated damages can be paid, as defined in the GCC Clause 9; and
	(h) In case it is determined prima facie by the Procuring Entity that the Contractor has engaged, before or during the implementation of the contract, in unlawful deeds and behaviors relative to contract acquisition and implementation, such as, but not lim5
	(i) corrupt, fraudulent, collusive, coercive, and obstructive  practices as defined in ITB Clause 3.1(a), unless otherwise specified in the SCC;
	(ii) drawing up or using forged documents;
	(iii) using adulterated materials, means or methods, or engaging in production contrary to rules of science or the trade; and
	(iv) any other act analogous to the foregoing.
	18.4. The Funding Source or the Procuring Entity, as appropriate, will seek to impose the maximum civil, administrative and/or criminal penalties available under the applicable law on individuals and organizations deemed to be involved with corrupt, fraudu5
	18.5. When persons from either party to this Contract gives notice of a fundamental breach to the Procuring Entity’s Representative  in order to terminate the existing contract for a cause other than those listed under GCC Clause 18.3, the Procuring Entity5
	18.6. If this Contract is terminated, the Contractor shall stop work immediately, make the Site safe and secure, and leave the Site as soon as reasonably possible.
	19. Procedures for Termination of Contracts
	19.1. The following provisions shall govern the procedures for the termination of this Contract:
	(a) Upon receipt of a written report of acts or causes which may constitute ground(s) for termination as aforementioned, or upon its own initiative, the Procuring Entity shall, within a period of seven (7) calendar days, verify the existence of such ground5
	(b) Upon recommendation by the Procuring Entity, the HoPE shall terminate this Contract only by a written notice to the Contractor conveying the termination of this Contract. The notice shall state:
	(i) that this Contract is being terminated for any of the ground(s) afore-mentioned, and a statement of the acts that constitute the ground(s) constituting the same;
	(ii) the extent of termination, whether in whole or in part;
	(iii) an instruction to the Contractor to show cause as to why this Contract should not be terminated; and
	(iv) special instructions of the Procuring Entity, if any.
	(c) Within a period of seven (7) calendar days from receipt of the Notice of Termination, the Contractor shall submit to the HoPE a verified position paper stating why the contract should not be terminated.  If the Contractor fails to show cause after the 6
	(d) The Procuring Entity may, at anytime before receipt of the Contractor’s verified position paper described in item (c) above withdraw the Notice to Terminate if it is determined that certain items or works subject of the notice had been completed, deliv6
	(e) Within a non-extendible period of ten (10) calendar days from receipt of the verified position paper, the HoPE shall decide whether or not to terminate this Contract.  It shall serve a written notice to the Contractor of its decision and, unless otherw6
	(f) The HoPE may create a Contract Termination Review Committee (CTRC) to assist him in the discharge of this function.  All decisions recommended by the CTRC shall be subject to the approval of the HoPE.
	19.2. Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition of additional administrative sanctions as the internal rules of the agency may provide and/or further criminal prosecution as provided by applicable laws, the procuring enti6
	(a) Failure of the contractor, due solely to his fault or negligence, to mobilize and start work or performance within the specified period in the Notice to Proceed (“NTP”);
	(b) Failure by the contractor to fully and faithfully comply with its contractual obligations without valid cause, or failure by the contractor to comply with any written lawful instruction of the procuring entity or its representative(s) pursuant to the i6
	(i) Employment of competent technical personnel, competent engineers and/or work supervisors;
	(ii) Provision of warning signs and barricades in accordance with approved plans and specifications and contract provisions;
	(iii) Stockpiling in proper places of all materials and removal from the project site of waste and excess materials, including broken pavement and excavated debris in accordance with approved plans and specifications and contract provisions;
	(iv) Deployment of committed equipment, facilities, support staff and manpower; and
	(v) Renewal of the effectivity dates of the performance security after its expiration during the course of contract implementation.
	(c) Assignment and subcontracting of the contract or any part thereof or substitution of key personnel named in the proposal without prior written approval by the procuring entity.
	(d) Poor performance by the contractor or unsatisfactory quality and/or progress of work arising from his fault or negligence as reflected in the Constructor's Performance Evaluation System (“CPES”) rating sheet.  In the absence of the CPES rating sheet, t7
	(i) Negative slippage of 15% and above within the critical path of the project due entirely to the fault or negligence of the contractor; and
	(ii) Quality of materials and workmanship not complying with the approved specifications arising from the contractor's fault or negligence.
	(e) Willful or deliberate abandonment or non-performance of the project or contract by the contractor resulting to substantial breach thereof without lawful and/or just cause.
	20. Force Majeure, Release From Performance
	20.1. For purposes of this Contract the terms “force majeure” and “fortuitous event” may be used interchangeably.  In this regard, a fortuitous event or force majeure shall be interpreted to mean an event which the Contractor could not have foreseen, or wh7
	20.2. If this Contract is discontinued by an outbreak of war or by any other event entirely outside the control of either the Procuring Entity or the Contractor, the Procuring Entity’s Representative shall certify that this Contract has been discontinued. 8
	20.3. If the event continues for a period of eighty four (84) days, either party may then give notice of termination, which shall take effect twenty eight (28) days after the giving of the notice.
	20.4. After termination, the Contractor shall be entitled to payment of the unpaid balance of the value of the Works executed and of the materials and Plant reasonably delivered to the Site, adjusted by the following:
	(a) any sum to which the Contractor is entitled under GCC Clause 28;
	(b) the cost of his suspension and demobilization;
	(c) any sum to which the Procuring Entity is entitled.
	20.5. The net balance due shall be paid or repaid within a reasonable time period from the time of the notice of termination.
	21. Resolution of Disputes
	21.1. If any dispute or difference of any kind whatsoever shall arise between the parties in connection  with the implementation of the contract covered by the Act and this IRR, the parties shall make every effort to resolve amicably such dispute or differ8
	21.2. If the Contractor believes that a decision taken by the Procuring Entity’s Representative was either outside the authority given to the Procuring Entity’s Representative by this Contract or that the decision was wrongly taken, the decision shall be r8
	21.3. Any and all disputes arising from the implementation of this Contract covered by the R.A. 9184 and its IRR shall be submitted to arbitration in the Philippines according to the provisions of Republic Act No. 876, otherwise known as the “ Arbitration 8
	22. Suspension of Loan, Credit, Grant, or Appropriation
	In the event that the Funding Source suspends the Loan, Credit, Grant, or Appropriation to the Procuring Entity, from which part of the payments to the Contractor are being made:
	(a) The Procuring Entity is obligated to notify the Contractor of such suspension within seven (7) days of having received the suspension notice.
	(b) If the Contractor has not received sums due it for work already done within forty five (45) days from the time the Contractor’s claim for payment has been certified by the Procuring Entity’s Representative, the Contractor may immediately issue a suspen9
	23. Procuring Entity’s Representative’s Decisions
	23.1. Except where otherwise specifically stated, the Procuring Entity’s Representative will decide contractual matters between the Procuring Entity and the Contractor in the role representing the Procuring Entity.
	23.2. The Procuring Entity’s Representative may delegate any of his duties and responsibilities to other people, except to the Arbiter, after notifying the Contractor, and may cancel any delegation after notifying the Contractor.
	24. Approval of Drawings and Temporary Works by the Procuring Entity’s Representative
	24.1. All Drawings prepared by the Contractor for the execution of the Temporary Works, are subject to prior approval by the Procuring Entity’s Representative before its use.
	24.2. The Contractor shall be responsible for design of Temporary Works.
	24.3. The Procuring Entity’s Representative’s approval shall not alter the Contractor’s responsibility for design of the Temporary Works.
	24.4. The Contractor shall obtain approval of third parties to the design of the Temporary Works, when required by the Procuring Entity.
	25. Acceleration and Delays Ordered by the Procuring Entity’s Representative
	25.1. When the Procuring Entity wants the Contractor to finish before the Intended Completion Date, the Procuring Entity’s Representative will obtain priced proposals for achieving the necessary acceleration from the Contractor.  If the Procuring Entity ac9
	25.2. If the Contractor’s Financial Proposals for an acceleration are accepted by the Procuring Entity, they are incorporated in the Contract Price and treated as a Variation.
	26. Extension of the Intended Completion Date
	26.1. The Procuring Entity’s Representative shall extend the Intended Completion Date if a Variation is issued which makes it impossible for the Intended Completion Date to be achieved by the Contractor without taking steps to accelerate the remaining work:
	26.2. The Procuring Entity’s Representative shall decide whether and by how much to extend the Intended Completion Date within twenty one (21) days of the Contractor asking the Procuring Entity’s Representative for a decision thereto after fully submitting:
	27. Right to Vary
	27.1. The Procuring Entity’s Representative with the prior approval of the Procuring Entity may instruct Variations, up to a maximum cumulative amount of ten percent (10%) of the original contract cost.
	27.2. Variations shall be valued as follows:
	(a) At a lump sum price agreed between the parties;
	(b) where appropriate, at rates in this Contract;
	(c) in the absence of appropriate rates, the rates in this Contract shall be used as the basis for valuation; or failing which
	(d) at appropriate new rates, equal to or lower than current industry rates and to be agreed upon by both parties and approved by the HoPE.
	28. Contractor's Right to Claim
	29. Dayworks
	29.1. Subject to GCC Clause 43 on Variation Order, and if applicable as indicated in the SCC, the Dayworks rates in the Contractor’s bid shall be used for small additional amounts of work only when the Procuring Entity’s Representative has given written in;
	29.2. All work to be paid for as Dayworks shall be recorded by the Contractor on forms approved by the Procuring Entity’s Representative.  Each completed form shall be verified and signed by the Procuring Entity’s Representative within two days of the work;
	29.3. The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks forms.
	30. Early Warning
	30.1. The Contractor shall warn the Procuring Entity’s Representative at the earliest opportunity of specific likely future events or circumstances that may adversely affect the quality of the work, increase the Contract Price, or delay the execution of th;
	30.2. The Contractor shall cooperate with the Procuring Entity’s Representative in making and considering proposals for how the effect of such an event or circumstance can be avoided or reduced by anyone involved in the work and in carrying out any resulti;
	31. Program of Work
	31.1. Within the time stated in the SCC, the Contractor shall submit to the Procuring Entity’s Representative for approval a Program of Work showing the general methods, arrangements, order, and timing for all the activities in the Works.
	31.2. An update of the Program of Work shall show the actual progress achieved on each activity and the effect of the progress achieved on the timing of the remaining work, including any changes to the sequence of the activities.
	31.3. The Contractor shall submit to the Procuring Entity’s Representative for approval an updated Program of Work at intervals no longer than the period stated in the SCC.  If the Contractor does not submit an updated Program of Work within this period, t;
	31.4. The Procuring Entity’s Representative’s approval of the Program of Work shall not alter the Contractor’s obligations.  The Contractor may revise the Program of Work and submit it to the Procuring Entity’s Representative again at any time.  A revised <
	31.5. When the Program of Work is updated, the Contractor shall provide the Procuring Entity’s Representative with an updated cash flow forecast.  The cash flow forecast shall include different currencies, as defined in the Contract, converted as necessary<
	31.6. All Variations shall be included in updated Program of Work produced by the Contractor.
	32. Management Conferences
	32.1. Either the Procuring Entity’s Representative or the Contractor may require the other to attend a Management Conference.  The Management Conference shall review the plans for remaining work and deal with matters raised in accordance with the early war<
	32.2. The Procuring Entity’s Representative shall record the business of Management Conferences and provide copies of the record to those attending the Conference and to the Procuring Entity.  The responsibility of the parties for actions to be taken shall<
	33. Bill of Quantities
	33.1. The Bill of Quantities shall contain items of work for the construction, installation, testing, and commissioning of work to be done by the Contractor.
	33.2. The Bill of Quantities is used to calculate the Contract Price.  The Contractor is paid for the quantity of the work done at the rate in the Bill of Quantities for each item.
	33.3. If the final quantity of any work done differs from the quantity in the Bill of Quantities for the particular item and is not more than twenty five percent (25%) of the original quantity, provided the aggregate changes for all items do not exceed ten<
	33.4. If requested by the Procuring Entity’s Representative, the Contractor shall provide the Procuring Entity’s Representative with a detailed cost breakdown of any rate in the Bill of Quantities.
	34. Instructions, Inspections and Audits
	34.1. The Procuring Entity’s personnel shall at all reasonable times during construction of the Work be entitled to examine, inspect, measure and test the materials and workmanship, and to check the progress of the construction.
	34.2. If the Procuring Entity’s Representative instructs the Contractor to carry out a test not specified in the Specification to check whether any work has a defect and the test shows that it does, the Contractor shall pay for the test and any samples.  I=
	34.3. The Contractor shall permit the Funding Source named in the SCC to inspect the Contractor’s accounts and records relating to the performance of the Contractor and to have them audited by auditors appointed by the Funding Source, if so required by the=
	35. Identifying Defects
	36. Cost of Repairs
	37. Correction of Defects
	37.1. The Procuring Entity’s Representative shall give notice to the Contractor of any defects before the end of the Defects Liability Period, which is One (1) year from project completion up to final acceptance by the Procuring Entity’s Representativ...
	37.2. Every time notice of a defect is given, the Contractor shall correct the notified defect within the length of time specified in the Procuring Entity’s Representative’s notice.
	37.3. The Contractor shall correct the defects which he notices himself before the end of the Defects Liability Period.
	37.4. The Procuring Entity shall certify that all defects have been corrected. If the Procuring Entity considers that correction of a defect is not essential, he can request the Contractor to submit a quotation for the corresponding reduction in the Contra=
	38. Uncorrected Defects
	38.1. The Procuring Entity shall give the Contractor at least fourteen (14) days notice of his intention to use a third party to correct a Defect. If the Contractor does not correct the Defect himself within the period, the Procuring Entity may have the De>
	38.2. The use of a third party to correct defects that are uncorrected by the Contractor will in no way relieve the Contractor of its liabilities and warranties under the Contract.
	39. Advance Payment
	39.1. The Procuring Entity shall, upon a written request of the contractor which shall be submitted as a contract document, make an advance payment to the contractor in an amount not exceeding fifteen percent (15%) of the total contract price, to be made i>
	39.2. The advance payment shall be made only upon the submission to and acceptance by the Procuring Entity of an irrevocable standby letter of credit of equivalent value from a commercial bank, a bank guarantee or a surety bond callable upon demand, issued>
	39.3. The advance payment shall be repaid by the Contractor by an amount equal to the percentage of the total contract price used for the advance payment.
	39.4. The contractor may reduce his standby letter of credit or guarantee instrument by the amounts refunded by the Monthly Certificates in the advance payment.
	39.5. The Procuring Entity will provide an Advance Payment on the Contract Price as stipulated in the Conditions of Contract, subject to the maximum amount stated in SCC Clause 39.1.
	40. Progress Payments
	40.1. The Contractor may submit a request for payment for Work accomplished.  Such request for payment shall be verified and certified by the Procuring Entity’s Representative/Project Engineer.  Except as otherwise stipulated in the SCC, materials and equi>
	40.2. The Procuring Entity shall deduct the following from the certified gross amounts to be paid to the contractor as progress payment:
	(a) Cumulative value of the work previously certified and paid for.
	(b) Portion of the advance payment to be recouped for the month.
	(c) Retention money in accordance with the condition of contract.
	(d) Amount to cover third party liabilities.
	(e) Amount to cover uncorrected discovered defects in the works.
	40.3. Payments shall be adjusted by deducting therefrom the amounts for advance payments and retention.  The Procuring Entity shall pay the Contractor the amounts certified by the Procuring Entity’s Representative within twenty eight (28) days from the dat?
	40.4. The first progress payment may be paid by the Procuring Entity to the Contractor provided that at least twenty percent (20%) of the work has been accomplished as certified by the Procuring Entity’s Representative.
	40.5. Items of the Works for which a price of “0” (zero) has been entered will not be paid for by the Procuring Entity and shall be deemed covered by other rates and prices in the Contract.
	41. Payment Certificates
	41.1. The Contractor shall submit to the Procuring Entity’s Representative monthly statements of the estimated value of the work executed less the cumulative amount certified previously.
	41.2. The Procuring Entity’s Representative shall check the Contractor’s monthly statement and certify the amount to be paid to the Contractor.
	41.3. The value of Work executed shall:
	(a) be determined by the Procuring Entity’s Representative;
	(b) comprise the value of the quantities of the items in the Bill of Quantities completed; and
	(c) include the valuations of approved variations.
	41.4. The Procuring Entity’s Representative may exclude any item certified in a previous certificate or reduce the proportion of any item previously certified in any certificate in the light of later information.
	42. Retention
	42.1. The Procuring Entity shall retain from each payment due to the Contractor an amount equal to a percentage thereof using the rate as specified in GCC Sub-Clause 42.2.
	42.2. Progress payments are subject to retention of ten percent (10%), referred to as the “retention money.”  Such retention shall be based on the total amount due to the Contractor prior to any deduction and shall be retained from every progress payment u?
	42.3. The total “retention money” shall be due for release upon final acceptance of the Works.  The Contractor may, however, request the substitution of the retention money for each progress billing with irrevocable standby letters of credit from a commerc@
	42.4. On completion of the whole Works, the Contractor may substitute retention money with an “on demand” Bank guarantee in a form acceptable to the Procuring Entity.
	43. Variation Orders
	43.1. Variation Orders may be issued by the Procuring Entity to cover any increase/decrease in quantities, including the introduction of new work items that are not included in the original contract or reclassification of work items that are either due to @
	43.2. A Change Order may be issued by the Procuring Entity to cover any increase/decrease in quantities of original Work items in the contract.
	43.3. An Extra Work Order may be issued by the Procuring Entity to cover the introduction of new work necessary for the completion, improvement or protection of the project which were not included as items of Work in the original contract, such as, where t@
	43.4. Any cumulative Variation Order beyond ten percent (10%) shall be subject of another contract to be bid out if the works are separable from the original contract.  In exceptional cases where it is urgently necessary to complete the original scope of wA
	43.5. In claiming for any Variation Order, the Contractor shall, within seven (7) calendar days after such work has been commenced or after the circumstances leading to such condition(s) leading to the extra cost, and within twenty-eight (28) calendar daysA
	(a) If the Procuring Entity’s representative/Project Engineer believes that a Change Order or Extra Work Order should be issued, he shall prepare the proposed Order accompanied with the notices submitted by the Contractor, the plans therefore, his computatA
	(b) The HoPE or his duly authorized representative, upon receipt of the proposed Change Order or Extra Work Order shall immediately instruct the appropriate technical staff or office of the Procuring Entity to conduct an on-the-spot investigation to verifyA
	(c) The technical staff or appropriate office of the Procuring Entity shall submit a report of their findings and recommendations, together with the supporting documents, to the Head of Procuring Entity or his duly authorized representative for consideratiA
	(d) The HoPE or his duly authorized representative, acting upon the recommendation of the technical staff or appropriate office, shall approve the Change Order or Extra Work Order after being satisfied that the same is justified, necessary, and in order.
	(e) The timeframe for the processing of Variation Orders from the preparation up to the approval by the Procuring Entity concerned shall not exceed thirty (30) calendar days.
	44. Contract Completion
	45. Suspension of Work
	45.1. The Procuring Entity shall have the authority to suspend the work wholly or partly by written order for such period as may be deemed necessary, due to force majeure or any fortuitous events or for failure on the part of the Contractor to correct bad B
	45.2. The Contractor or its duly authorized representative shall have the right to suspend work operation on any or all projects/activities along the critical path of activities after fifteen (15) calendar days from date of receipt of written notice from tB
	(a) There exist right-of-way problems which prohibit the Contractor from performing work in accordance with the approved construction schedule.
	(b) Requisite construction plans which must be owner-furnished are not issued to the contractor precluding any work called for by such plans.
	(c) Peace and order conditions make it extremely dangerous, if not possible, to work. However, this condition must be certified in writing by the Philippine National Police (PNP) station which has responsibility over the affected area and confirmed by the B
	(d) There is failure on the part of the Procuring Entity to deliver government-furnished materials and equipment as stipulated in the contract.
	(e) Delay in the payment of Contractor’s claim for progress billing beyond forty-five (45) calendar days from the time the Contractor’s claim has been certified to by the procuring entity’s authorized representative that the documents are complete unless tB
	45.3. In case of total suspension, or suspension of activities along the critical path, which is not due to any fault of the Contractor, the elapsed time between the effectivity of the order suspending operation and the order to resume work shall be alloweC
	46. Payment on Termination
	46.1. If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the Procuring Entity’s Representative shall issue a certificate for the value of the work done and Materials ordered less advance payments received up to theC
	46.2. If the Contract is terminated for the Procuring Entity’s convenience or because of a fundamental breach of Contract by the Procuring Entity, the Procuring Entity’s Representative shall issue a certificate for the value of the work done, Materials ordC
	46.3. The net balance due shall be paid or repaid within twenty eight (28) days from the notice of termination.
	46.4. If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the Procuring Entity shall promptly return the Performance Security to the Contractor.
	47. Extension of Contract Time
	47.1. Should the amount of additional work of any kind or other special circumstances of any kind whatsoever occur such as to fairly entitle the contractor to an extension of contract time, the Procuring Entity shall determine the amount of such extension;C
	47.2. No extension of contract time shall be granted the Contractor due to (a) ordinary unfavorable weather conditions and (b) inexcusable failure or negligence of Contractor to provide the required equipment, supplies or materials.
	47.3. Extension of contract time may be granted only when the affected activities fall within the critical path of the PERT/CPM network.
	47.4. No extension of contract time shall be granted when the reason given to support the request for extension was already considered in the determination of the original contract time during the conduct of detailed engineering and in the preparation of tD
	47.5. Extension of contract time shall be granted for rainy/unworkable days considered unfavorable for the prosecution of the works at the site, based on the actual conditions obtained at the site, in excess of the number of rainy/unworkable days pre-deterD
	48. Price Adjustment
	49. Completion
	50. Taking Over
	51. Operating and Maintenance Manuals
	51.1. If “as built” Drawings and/or operating and maintenance manuals are required, the Contractor shall supply them by the dates stated in the SCC.
	51.2. If the Contractor does not supply the Drawings and/or manuals by the dates stated in the SCC, or they do not receive the Procuring Entity’s Representative’s approval, the Procuring Entity’s Representative shall withhold the amount stated in the SCC fE
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